






















Agency

Project Name

OFM Project Number

Name

Phone Number

Email

Gross Square Feet 60,000 MACC per Square Foot $567

Usable Square Feet 36,607 Escalated MACC per Square Foot $592

Space Efficiency 61.0% A/E Fee Class B

Construction Type Science labs (teaching) A/E Fee Percentage 6.57%

Remodel No Projected Life of Asset (Years) 75

Alternative Public Works Project Yes Art Requirement Applies Yes

Inflation Rate 2.38% Higher Ed Institution Yes

Sales Tax Rate % 8.40% Location Used for Tax Rate 605

Contingency Rate 5%

Base Month August-20 OFM UFI# (from FPMT, if available) n/a (new bldg)

Project Administered By Agency

Predesign Start February-18 Predesign End June-18

Design Start April-20 Design End September-21

Construction Start July-21 Construction End May-23

Construction Duration 22 Months

Total Project $54,854,429 Total Project Escalated $57,100,277
Rounded Escalated Total $57,100,000

Statistics

Schedule

Additional Project Details

Green cells must be filled in by user

Project Cost Estimate

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY

Contact Information

Jason Baerlocher

509-335-9012

Updated June 2020

jason.baerlocher @wsu.edu

Washington State University

WSU Vancouver - Life Sciences Building

30000840
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Agency

Project Name

OFM Project Number

STATE OF WASHINGTON

AGENCY / INSTITUTION PROJECT COST SUMMARY
Updated June 2020

Washington State University

WSU Vancouver - Life Sciences Building

30000840

Acquisition Subtotal $0 Acquisition Subtotal Escalated $0

Predesign Services $650,000

A/E Basic Design Services $1,633,879

Extra Services $677,300

Other Services $734,062

Design Services Contingency $184,762

Consultant Services Subtotal $3,880,003 Consultant Services Subtotal Escalated $3,941,002

GC/CM Risk Contingency $4,298,229

GC/CM or D/B Costs $2,351,986

Construction Contingencies $2,001,986 Construction Contingencies Escalated $2,090,074

Maximum Allowable Construction 

Cost (MACC)
$34,039,729

Maximum Allowable Construction Cost 

(MACC) Escalated
$35,501,168

Sales Tax $3,586,122 Sales Tax Escalated $3,740,862

Construction Subtotal $46,278,053 Construction Subtotal Escalated $48,274,930

Equipment $2,745,535

Sales Tax $230,625

Non-Taxable Items $0

Equipment Subtotal $2,976,160 Equipment Subtotal Escalated $3,107,112

Artwork Subtotal $284,081 Artwork Subtotal Escalated $284,081

Agency Project Administration 

Subtotal
$1,033,133

DES Additional Services Subtotal $0

Other Project Admin Costs $0

Project Administration Subtotal $1,158,133 Project Administation Subtotal Escalated $1,209,091

Other Costs Subtotal $278,000 Other Costs Subtotal Escalated $284,061

Total Project $54,854,429 Total Project Escalated $57,100,277
Rounded Escalated Total $57,100,000

Project Cost Estimate

Equipment

Artwork

Other Costs

Agency Project Administration

Cost Estimate Summary

Acquisition

Consultant Services

Construction
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Purchase/Lease

Appraisal and Closing

Right of Way

Demolition

Pre-Site Development

Other

Insert Row Here

ACQUISITION TOTAL $0 NA $0

Cost Estimate Details

Acquisition Costs

Green cells must be filled in by user
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Programming/Site Analysis

Environmental Analysis

Predesign Study $350,000

Honorarium / BOD $300,000

Insert Row Here

Sub TOTAL $650,000 1.0000 $650,000 Escalated to Design Start

A/E Basic Design Services $1,633,879 69% of A/E Basic Services

Other 

Insert Row Here

Sub TOTAL $1,633,879 1.0089 $1,648,421 Escalated to Mid-Design

Civil Design (Above Basic Svcs)

Geotechnical Investigation $85,000

Commissioning $120,000

Site Survey $25,000

Testing $121,000

LEED Services $115,000

Voice/Data Consultant $36,300

Value Engineering

Constructability Review

Environmental Mitigation (EIS) $25,000

Landscape Consultant

Audit $150,000

Insert Row Here

Sub TOTAL $677,300 1.0089 $683,328 Escalated to Mid-Design

Bid/Construction/Closeout $734,062 31% of A/E Basic Services

HVAC Balancing

Staffing

Other 

Insert Row Here

Sub TOTAL $734,062 1.0440 $766,361 Escalated to Mid-Const.

Design Services Contingency $184,762

Other

Insert Row Here

Sub TOTAL $184,762 1.0440 $192,892 Escalated to Mid-Const.

CONSULTANT SERVICES TOTAL $3,880,003 $3,941,002

Green cells must be filled in by user

4) Other Services

5) Design Services Contingency

Cost Estimate Details

Consultant Services

1) Pre-Schematic Design Services

2) Construction Documents

3) Extra Services
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

G10 - Site Preparation $503,605

G20 - Site Improvements $681,266

G30 - Site Mechanical Utilities $200,700

G40 - Site Electrical Utilities $100,000

G60 - Other Site Construction

Other

Insert Row Here

Sub TOTAL $1,485,571 1.0218 $1,517,957

Offsite Improvements

City Utilities Relocation

Parking Mitigation

Stormwater Retention/Detention $150,000

Other

Insert Row Here

Sub TOTAL $150,000 1.0218 $153,270

A10 - Foundations $440,993

A20 - Basement Construction $559,791

B10 - Superstructure $3,424,143

B20 - Exterior Closure $3,779,937

B30 - Roofing $594,590

C10 - Interior Construction $2,399,960

C20 - Stairs $383,994

C30 - Interior Finishes $1,673,972

D10 - Conveying $419,993

D20 - Plumbing Systems $3,599,940

D30 - HVAC Systems $7,799,870

D40 - Fire Protection Systems $329,995

D50 - Electrical Systems $3,359,944

F10 - Special Construction $416,822

F20 - Selective Demolition $0

General Conditions $2,640,000

Lab Fixed Equipment $580,215

Insert Row Here

Sub TOTAL $32,404,158 1.0440 $33,829,941

MACC Sub TOTAL $34,039,729 $35,501,168

Cost Estimate Details

Construction Contracts

1) Site Work

2) Related Project Costs

3) Facility Construction

4) Maximum Allowable Construction Cost
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GCCM Risk Contingency $4,298,229

Other

Insert Row Here

Sub TOTAL $4,298,229 1.0440 $4,487,352

GCCM Fee $1,701,986

Bid General Conditions

GCCM Preconstruction Services $650,000

Other

Insert Row Here

Sub TOTAL $2,351,986 1.0440 $2,455,474

Allowance for Change Orders $1,701,986

Extra Allowance for Change Orders $300,000

Insert Row Here

Sub TOTAL $2,001,986 1.0440 $2,090,074

Other

Insert Row Here

Sub TOTAL $0 1.0440 $0

Sub TOTAL $3,586,122 $3,740,862

CONSTRUCTION CONTRACTS TOTAL $46,278,053 $48,274,930

Green cells must be filled in by user

Sales Tax

5) GCCM Risk Contingency

6) GCCM or Design Build Costs

7) Construction Contingency

8) Non-Taxable Items
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

E10 - Equipment $1,353,835

E20 - Furnishings $1,057,700

F10 - Special Construction $334,000

Other 

Insert Row Here

Sub TOTAL $2,745,535 1.0440 $2,866,339

Other 

Insert Row Here

Sub TOTAL $0 1.0440 $0

Sub TOTAL $230,625 $240,773

EQUIPMENT TOTAL $2,976,160 $3,107,112

Equipment

1) Non Taxable Items

Sales Tax

Cost Estimate Details

Green cells must be filled in by user
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Project Artwork $0
0.5% of total project cost for 

new construction

Higher Ed Artwork $284,081

0.5% of total project cost for 

new and renewal 

construction
Other

Insert Row Here

ARTWORK TOTAL $284,081 NA $284,081

Artwork

Cost Estimate Details

Green cells must be filled in by user
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Agency Project Management $1,033,133

Additional Services

On-site Supervision $125,000

Insert Row Here

PROJECT MANAGEMENT TOTAL $1,158,133 1.0440 $1,209,091

Project Management

Cost Estimate Details

Green cells must be filled in by user
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Item Base Amount
Escalation 

Factor
Escalated Cost Notes

Mitigation Costs

Hazardous Material 

Remediation/Removal

Historic and Archeological Mitigation

Facilities/Admin $278,000

Insert Row Here

OTHER COSTS TOTAL $278,000 1.0218 $284,061

Other Costs

Cost Estimate Details

Green cells must be filled in by user
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Additional Notes

Tab A. Acquisition

Insert Row Here

Insert Row Here

Tab D. Equipment

Insert Row Here

Tab B. Consultant Services

Tab G. Other Costs

Insert Row Here

Insert Row Here

Tab C. Construction Contracts

Tab E. Artwork

Insert Row Here

Tab F. Project Management

Insert Row Here
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Life Sciences
Building

Sources: Esri, HERE, Garmin, Intermap, increment P Corp., GEBCO, USGS, FAO,
NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance Survey, Esri Japan, METI,

Esri China (Hong Kong), (c) OpenStreetMap contributors, and the GIS User
Community

Vancouver Life Sciences Building
$52,600,000 (Construction)

WSU Facility Development Plan

Vancouver 2021-2023

WSU Facilities Services | Geographic Information System

Appendix D - Facility Development Plan











STEM Teaching
and Replacement
Building – VCEA

Fulmer
Design

STEM Teaching and Replacement
Building – VCEA
$45,000,000 (Construction)

Fulmer Hall Renovation Phase 1
$3,000,000 (Design)

Research Renovations
$10,000,000 (Design and
Construction)
(Multiple locations - not shown on
map)

WSU Facility Development Plan

Pullman 2027-2029

WSU Facilities Services | Geographic Information System

Appendix D - Facility Development Plan
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