
October 2025 - Construction Update 

 

 
 
This Community Bulletin is 
intended to serve as an update 
for upcoming work related to the 
WSU Schweitzer Engineering 
Hall project, as well as a means 
of notifying our neighbors of any 
significant events and 
construction updates that may 
impact adjacent utilities, 
sidewalks, streets, and access 
surrounding the project. 
 
PROJECT ADDRESS: 
Washington State University 
Schweitzer Engineering Hall 
150 SE Spokane Street 
Pullman, WA 99163 
 
 
Washington State University 
Primary Contacts: 
Jason Harper 
Construction Manager 
jaharper@wsu.edu  
(509) 335-8299 
 
Louise Sweeney 
Project Manager Lead 
lasweeney@wsu.edu  
(509) 335-4437 
 
 
Lease Crutcher Lewis  
Project Team Contacts: 
Larry Alar 
Superintendent  
(206) 660-8538 
 
Joshua Thomson 
Project Manager 
(360) 620-9938  
 
 

 
 

WHAT’S HAPPENING THIS MONTH: 
 

 

   

Image 1: Loading dock and Electrical yard site work.             
Image 2: Site concrete, walls, and sidewalks are ongoing.                      
Image 3: Acoustic Ceilings being installed in classrooms.    

Construction Activities Upcoming This Month:   

• Sitework and Landscaping  

• Mechanical and Electrical installation throughout.  

• Interior framing, drywall, paint, and tile.   
 
Please track the progress of the construction with us via site 
cameras at   https://buildings.wsu.edu/ 
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SPOKANE STREET INFRASTRUCTURE 
 
Spokane Street will REOPEN end of the day this Wednesday, October 1st, between Campus 
Street and College Avenue. Fencing will be removed and all pedestrian and vehicle traffic 
routes restored along Spokane Street.     
 

 
 
Transportation Notices  
Normal Bus routes are 
restored along Spokane 
Street.   
 
Traffic control will be in place 
along Spokane adjacent to 
the new buildings to enable 
the continued on-site work.  
Please take care when 
navigating past the 
construction site.   
 
Thank you for your patience 
as we have worked to 
improve this critical campus 
infrastructure.   
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NODAL UTILITY PLANT [NUP] – UPDATE 

 
This month, we started on the 
metal panel façade, which will 
continue this month.   

 
Mechanical Piping, tanks, and 

pumps are in full swing on the 

interior of the building.  Chilled 

water infrastructure continues 

with interior paint and finishes.   

 

 

 

 

 

 

 

 

 

 

Image 4: Pumps/infrastructure 
Image 5: East Façade and 
piping awaiting installation.                                                          

 
Construction Activities Upcoming This Month:   

• Finish the Metal panel and exterior façade.    

• Mechanical fit-out of the interior chilled water continues.  

• Getting ready for the roll-up door to be installed.   
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