



The Eastlick-Abelson-Bustad (EAB) project objective was to empty Heald Hall, in accordance with the pre-design report done in 2021/2023. The EAB project renovated space in a sequential fashion, so the users would only move once, and there was no need for swing space.


- Bustad 2nd floor Vet Med classrooms were renovated to include 2 teaching labs for undergrad microbiology and a support prep area. This allowed for space on the ground floor of Eastlick to be vacated.




- McCoy 1st floor was renovated to make space for 3 teaching labs for undergrad microbiology and support prep areas.



- Eastlick ground floor was renovated to house School of Biological Sciences (SBS) Biology teaching labs currently located in both Heald and Abelson, along with a lab prep area to support these relocated labs.




- Areas in Abelson floors 2, 3, & 4 were renovated to accommodate College of Arts and Sciences research labs to be moved out of Heald Hall.



02


Abelson Hall Level 2
Research Labs and Graduate Student Office for SBS

- Vet Med / Microbiology
- Vet Med Teaching Labs
- CAS / SBS Teaching Labs
- CAS / SBS Research Labs
- School of Environment Research Labs



Abelson Hall Level 3
Research Labs for SBS

- Vet Med / Microbiology
- Vet Med Teaching Labs
- CAS / SBS Teaching Labs
- CAS / SBS Research Labs
- School of Environment Research Labs



Abelson Hall Level 4
Research Labs for SBS

- Vet Med / Microbiology
- Vet Med Teaching Labs
- CAS / SBS Teaching Labs
- CAS / SBS Research Labs
- School of Environment Research Labs

- The School of the Environment (SOE) was relocated out of Heald Hall into renovated labs in Webster.



- The Herbarium was relocated out of Heald into Owen Science library in 2021/2023 biennium.
- The large GUC classroom that remains in Heald will cease use at the end of Fall Semester 2025. This will be replaced in the new Schweitzer Engineering building.

These enabling projects will be completed June 2025, with final moves scheduled for August 2025, leaving Heald Hall empty and ready for the demolition project.