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Washington State University 
Tri-Cities CIC Building New Gender Inclusive Restrooms 

Richland, WA 
 

Sealed bids are being requested by the Board of Regents of Washington State University, for 
the above referenced project. 
 
Project Scope: 

This project is to construct a new gender inclusive restroom on the 2nd floor of the 
Consolidated Information Center Building. This new 126 square foot space will 
include two new ADA water closet stalls along with a room containing 2 lavatory 
sinks. The HVAC system will be adjusted to provide dedicated supply and exhaust 
for these new rooms. All plumbing will be connected to existing plumbing lines in a 
nearby restroom plumbing chase. Fire sprinkler system will be altered to add 
additional heads to two new rooms. Electrical system will be adjusted to provide 
new lighting and extend circuit to new faucets. Contract Time shall be 90 Days from 
Notice to Proceed to Substantial Completion. Proposals MUST BE based on this 
Contract Time.”  

 
Project Physical address: 2770 Crimson Way, Richland, WA 99354. 
 

Bid Estimate:  $110,000.00 to $115,000.00 
 

Bids will be received prior to 2:00 p.m. July 11, 2023; either by email to contracts@wsu.edu or 
in hard copy at McCluskey Services Building, 2425 East Grimes Way., Pullman, WA.  Proposals 
will then be publicly opened and read aloud at 2:30 p.m. by 
https://wsu.zoom.us/j/96276973536?from=addon or Phone 253-215-8782 and entering Meeting 
ID 962 7697 3536.  Attendance in person is not allowed. 
 
A pre-bid conference for general contractors will be held at 11:00 a.m. on June 29, 2023 Tri-
Cities CIC Building, Room 221, 2770 Crimson Way, Richland, WA 99354. 
 
Bid documents may be obtained at https://facilities.wsu.edu/facilities-services-
capital/contractors/.  Contractors who would like to be included on the Planholder’s list shall 
either attend the pre-bid meeting or request to be added by emailing contracts@wsu.edu. 
 
Printing Disclaimer: The bidding documents are available for all interested bidders and 
plancenters. The University does not provide printing services; it is the bidder’s responsibility to 
print the drawings to the appropriate scale indicated. We encourage the use of professional 
printing shops. 
 
Owner reserves the right to reject any and all bids and to waive any informalities or irregularities 
in the bids received. 
 
Maja S. Huff 
509-335-9082 
Contracts@wsu.edu 
Facilities Services 
Washington State University 
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PART 1 GENERAL 
 
1.01 PROJECT IDENTIFICATION 

 
A. Refer to the Advertisement for Bids for Project identification, availability of 

bidding documents, Prebid Conference, and Contract completion date.  Refer to 
Summary of Work, Section 01 11 00, for a brief description of the Work. 

 
1.02 BIDDER QUALIFICATIONS 
 

A. Contractor Registration: 
 

1. Bidders subject to the Contractor's Registration Act (RCW Chapter 18.27) 
must show their State of Washington Contractor's license number on the 
Form of Proposal.  In addition, bidders are cautioned to verify that all 
subcontractors submitting bids are also registered and licensed in 
accordance with the laws of the State of Washington.  Owner is prohibited 
by virtue of RCW 39.06.010 from executing any Contract for public works 
with any contractor who is not registered or licensed in accordance with 
the laws of this state.  Prior to submitting a bid, bidder must obtain an 
appropriate clearance and license to do business in the State of 
Washington as follows: 

a. Contractor's License:  Make license application to the Department 
of Labor and Industries, Contractor's Registration, P.O. Box 7689, 
Olympia, Washington 98504. 

b. Registration Number:  Out-of-State Contractors must obtain a 
registration number and permission to do business in the State of 
Washington from the Secretary of State, Olympia, Washington 
98501. 

c. Other Registrations:  Register with the State Department of 
Revenue as a contractor engaging in business in this state and 
register with the State Department of Labor and Industries and the 
Employment Security Department. 

2. Payment and Performance Bonds: 

a. Bidders must be able to furnish satisfactory separate Payment 
and Performance Bonds for full amount of the initial Contract Sum, 
plus sales tax. 

 
1.03 EXAMINATION OF SITE AND CONTRACT DOCUMENTS 
 

A. Before submitting a bid or proposal, bidders shall carefully examine the Contract 
Documents, visit the Project site, and fully inform themselves as to all existing 
conditions and limitations, and shall include in their bid or proposal a sum to 
cover the cost of all items included in the Work, and shall rely on their own 
examination in making their bid or proposal.  No change in the Work, the 
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Contract Sum, or the Contract Time will be allowed for issues that would have 
been reasonably apparent by the foregoing examination. 

 
B. Bidder acknowledges that it has satisfied itself as to the character, quality and 

quantity of surface and subsurface materials or obstacles to be encountered 
insofar as this information is reasonably ascertainable from an inspection of the 
Project site, including all exploratory work done by Owner, as well as from the 
Drawings and Specifications made a part of the Contract Documents. 

 
C. Bidder acknowledges that adjoining areas will be in normal course during the 

Work.  Bidder should anticipate pedestrian and traffic congestion, limited 
parking, and the need to coordinate all Work with ongoing operations. 

 
D. Owner assumes no responsibility for any conclusions or interpretations made by 

bidder based on the information made available by Owner.  Should a bidder find 
discrepancies or omissions in the Drawings or Specifications, or should bidder 
be in doubt as to their meaning, bidder shall at once notify Owner.  If 
appropriate, Owner will send written instructions to all bidders by addenda.  
Questions received less than 7 Days before the time of bid opening may not be 
answered.  All issued addenda shall be incorporated into these Contract 
Documents. 

 
1.04 PREBID CONFERENCE 
 

A. All bidders are encouraged to attend a pre-bid conference.   Refer to the 
Advertisement for Bids for the date, time and location.   
 

1.05 CLARIFICATIONS 
 

A. Should bidders find discrepancies in, omissions from, or unclear information 
within the Contract Documents, they should notify Owner at once.  Owner shall 
issue a written instruction in the form of an addendum to all bidders.  Neither the 
Owner nor Architect/Engineer will be responsible for any oral instructions.  
Questions received less than 7 Days before bid opening may not be answered.  
All addenda issued prior to the opening of bids will be incorporated into the 
Contract. 
 

1.06 SPECIFIED PRODUCTS 
 
A. Bids must be based upon items identified in the Specifications or approved 

substitutions.  In certain cases, specific items have been named because of 
operational or maintenance considerations; approval of substitutions should not 
be assumed. 

B. Requests for approval of substitutions must be made in writing and received by 
Owner at least 7 Days prior to the date of bid opening.  Said request must 
include complete descriptions, technical data, and performance records.  Any 
approval of the proposed substitution will be made by addendum issued to all 
bidders. 

 
C. To submit substitution requests prior to Bid opening: 
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1. Only one substitution request per bidder will be considered for each 

product. 

2. Requests for substitutions shall provide sufficient data to allow Owner to 
evaluate the suitability of the proposed product.  Bidder must clearly 
identify product and model number of proposed substitution. 

 
D. By requesting a substitution, bidder represents and warrants that (1) it has 

personally investigated the proposed material or product and determined that it is 
equal or better in all respects to that specified, (2) the same or better warranty 
will be provided for the substitution, (3) it has coordinated with affected 
subcontractors, (4) the substitution will not impact other parts of the Work, (5) the 
aggregate costs associated with the substitution actually reduces its bid amount, 
(6) all costs associated with the substitution are included in its bid, and (7) it 
waives any known or unknown future claim for an increase in the Contract Sum 
or Contract Time associated with the substitution. 
 

E. Owner retains full discretion over whether to approve a substitution, and Owner’s 
approval does not relieve bidder of the above requirements. 

 
1.07 TAXES 
 

A. State of Washington Sales Tax shall not be included in the bid price, except that 
the retail sales tax upon sales and rentals to prime contractors and 
subcontractors of tools, cranes, air compressors, bulldozers, lubricating oil, 
sandpaper, form lumber, and similar items of material and equipment which are 
primarily for use by the bidder rather than for resale as a component part of the 
finished work, shall be included in the bid price.  (See WAC 458-20-170 (State 
Department of Revenue Rule 170)) 

 
B. Sales tax applicable to the Contract Sum will be added to the Contract Sum by 

Owner at the time the Contract (Section 00 50 00) is written and shall be paid to 
Contractor.  Contractor shall then remit payment for the sales tax to the State 
Department of Revenue in conformance with the law. 

 
1.08 FILING FEES 
 

A. Applicable state laws concerning prevailing wages, hours, workers' 
compensation, and other conditions of employment are called to the attention of 
bidders for their compliance.  Bidders shall include in their bid any and all fees, 
including filing fees, required to comply with applicable labor laws. 

 
1.09 PAYMENT AND PERFORMANCE BONDS 
 

A. Upon award of the Contract, the successful bidder will be required to provide 
Owner with satisfactory separate payment and performance bonds.  Cost of bond 
premiums must be included in the bidder's proposal. 
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1.10 FORM OF PROPOSAL 
 

A. Proposals must be formatted in accordance with the following: 
 

1. Bidder must utilize the Form of Proposal, examples of which are included 
in the Contract Documents; all numbers must be clearly and legibly stated 
both in writing and in figures; and signatures must be in longhand. 

2. Bids must not contain any recapitulation of the Work to be done. 

3. Bidders must include prices for all Alternate Bid items if they are included 
in the Form of Proposal.   

a. Bidders shall bid upon all Alternates indicated in the Form of 
Proposal.  When bidding on alternates for which there is no 
charge, bidder shall write the words "No Charge" or some similar 
designation in the space provided on the Form of Proposal.  If a 
bidder fails to bid an alternate, or notes "no bid," it will be 
construed as meaning that there will be no change in the Contract 
Sum and that the alternate is included in the Contract Sum. 

4. Bids shall be received either electronically or in hard copy: 

a. Electronic Bids: Bidders may submit their bid via email to 
contracts@wsu.edu prior to the bid submission deadline.  The 
emailed bid must include all documents that would have normally 
been submitted in the sealed envelope, including but not limited to 
the Form of Proposal and bid bond, in either PDF or Image format. 

1) The official clock for receipt of electronic bids will be the 
time and date stamp by WSU email services, not bidders 
email services.   

b. Hard Copy Bids: Each part of the Form of Proposal must be sealed 
in its own opaque envelope and marked "Proposal, Tri-Cities CIC 
New Accessible Gender Inclusive Restroom ".  Bidders name shall 
appear on the outside of this sealed envelope.  All bids are to be 
delivered or mailed to Facilities Services, P.O. Box 641150, 
McCluskey Services Building, Washington State University, 
Pullman, WA 99164-1150.  If mailed, the Bid envelope shall be 
enclosed in another envelope for mailing.   

1) An official clock, at the office location designated for 
receipt of bids, will be designated by Owner for 
determining the timely receipt of each bid. 

c. Bidders are solely responsible for delivery of their proposals at the 
specified location and before the specified time set for receipt of 
bids. 

 
5. Bids will be received on the dates and at the times indicated in the 

Advertisement for Bids. 
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6. Proposals received and determined untimely by Owner, may be 
considered as non-responsive and hard copy bids will be returned to 
bidder unopened, or notification will be made by email for electronic bids. 

 
7. Bids will be received until the respective times indicated in the 

Advertisement for Bids.  They must be received prior to the respective 
times stated; i.e., where bids for Part A are required until 2:00 p.m., all 
bids received by 1:59:59 p.m. are timely; all bids received on or after 
2:00:00 p.m. are untimely. 

 
8. Proposals shall consist of the following components: 

a. Proposal: Completed Part A proposal indicating the following: 

1) Base Bid and Alternate Bid (if any) amounts; 

2) Acknowledgment of Addenda received;  

3) Signature, Corporate Identification, and Contractor License 
number; and 

4) Bid Security to be attached to Part A proposal form. 

9. All proposals will remain sealed/unshared until the bid opening.  
 

1.11 BID ALTERNATES, ALLOWANCES AND UNIT PRICES – NOT USED 
 

1.12 BID GUARANTEE 
 

A. Bidder shall furnish a bid guarantee in the form of a cashier's check or bid bond 
made payable to the Board of Regents of Washington State University for an 
amount equal to at least 5% of the total Base Bid amount, as evidence of good 
faith and as a guarantee that, if awarded the Contract, the bidder will execute the 
Contract and provide payment and performance bonds as required. 
 
1. Electronic submission of the Bid Guarantee shall constitute full submittal 

as if delivered in hard copy. 
 

B. Should the successful bidder fail to enter into a Contract and furnish satisfactory 
bonds within 10 Days after its proposal has been accepted, the bid security shall 
be forfeited as liquidated damages.   

 
C. Owner reserves the right to hold the bid guarantee of the 3 lowest bidders until 

the successful bidder has entered into a contract and furnished required bonds. 
 

1.13 MWBE PARTICIPATION 
 

A. Washington State University is committed to the enhancement of opportunities 
for minority and women owned and controlled businesses in public contracting.  
The use or solicitation of minority and women's business enterprise firms is 
expressly encouraged. 
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1.14 MODIFICATION OF PROPOSALS 
 

A. Modifications to proposals already submitted will be permitted only if requested in 
writing over the signature of the bidder and provided such requests are received 
prior to the time set for receipt of bids. 

 
B. The original Form of Proposal will remain unopened until bid opening.  

Modifications in the form of facsimile transmissions will not be accepted. 
 

C. Withdrawal of proposals will be permitted only if requested in writing over the 
signature of the bidder and provided such requests are received prior to the time 
set for receipt of bids. 

 
D. Withdrawal requests in the form of facsimile transmissions will not be accepted. 

 
E. After the scheduled closing time for the receipt of Form of Proposals, no bidder 

will be permitted to withdraw a proposal unless said award is delayed for a period 
exceeding 60 Days. 

 
1.15 ALTERATIONS PROHIBITED 
 

A. Except as otherwise provided herein, Forms of Proposal which are incomplete, or 
which are conditioned in any way, or which contain items not called for in the 
Proposal Form, or which are not in conformity to the law, may be rejected. 

 
B. The Form of Proposal invites bids on specific Drawings and Specifications.  Only 

the amounts and information asked for on the Form of Proposal furnished will be 
considered. 

 
1.16 BID PROTEST PROCEDURES 

 
A. A bidder protesting for any reason the bidding documents, a bidding procedure, 

the University’s objection to a bidder or a person or entity proposed by the 
bidder, including but not limited to, a finding of non-responsibility, the award of 
the Contract or any other aspect arising from, or relating in any way to, the 
bidding, shall file a written protest with the University within two (2) business days 
of the event giving rise to the protest.  (Intermediate Saturdays, Sundays, and 
legal holidays are not counted as business days.) The written protest shall 
include the name of the protesting bidder, the title of the bid under which the 
protest is submitted, a detailed description of the specific factual and legal 
grounds for the protest, copies of all supporting documents, evidence that the 
apparent low bidder has been given notice of the protest, and the specific relief 
requested.  The written protest shall be sent by email to contracts@wsu.edu. 

 
B. Upon receipt of the written protest, the University will consider the protest.  The 

University may, within three (3) business days of the University’s receipt of the 
protest, provide any other affected bidder(s) the opportunity to respond in writing 
to the protest.  If the protest is not resolved by mutual agreement of the 
protesting bidder and the University, the Assistant Vice President for Facilities 
Services, Capital of the University, or her or his designee, will review the issues 
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and promptly furnish a final and binding written decision to the protesting bidder, 
and any other affected bidder(s), within six (6) business days of the University’s 
receipt of the protest.  (If more than one (1) protest is received, the University’s 
decision will be provided within six (6) business days of the University’s receipt of 
the last protest.) If no reply is received from the University during the six (6) 
business-day period, the protest will be deemed rejected. 
 

C. Failure to comply with these protest procedures will render a protest waived. 
 
D. Timely and proper compliance with, and exhaustion of, these protest procedures 

shall be a condition precedent to any otherwise permissible judicial consideration 
of a protest. 
 

1.17 LOW RESPONSIBLE BIDDER 
 

A. It is the intent of Owner to award the Contract to the low responsible bidder.  
Before award, the bidder must meet the following bidder responsibility criteria to 
be considered a responsible bidder.  The bidder may be required by Owner to 
submit documentation demonstrating compliance with the criteria.  Bidder must: 
 
1. Have a current certificate of registration in compliance with chapter 18.27 

RCW, which must have been in effect at the time of bid submittal; 

2. Have a current Washington Unified Business Identifier (UBI) number; 

3. If applicable: 

a. Have Industrial Insurance (workers’ compensation) coverage for 
the bidder’s employees working in Washington, as required in Title 
51 RCW; 

b. Have a Washington Employment Security Department number, as 
required in Title 50 RCW; 

c. Have a Washington Department of Revenue state excise tax 
registration number, as required in Title 82 RCW; 

4. Not be disqualified from bidding on any public works contract under RCW 
39.06.010 or 39.12.065(3). 

5. Not have been found out of compliance by the Washington State 
Apprenticeship and Training Council for working apprentices out of ratio, 
without appropriate supervision, or outside their approved work processes 
as outlined in their standards of apprenticeship under chapter 49.04 RCW 
for the one-year period immediately preceding the first date of advertising 
for this project. 

6. Not have been determined by a final and binding citation and notice of 
assessment issued by the Department of Labor and Industries, or through 
a civil judgment entered by a court of limited or general jurisdiction, to 
have willfully violated, any provision of chapter 49.46, 49.48, or 49.52 
RCW, as defined in RCW 49.48.82. 
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B. In addition to the bidder responsibility criteria above, bidder must also meet the 
following supplemental bidder responsibility criteria applicable to the Project: 
 
1. The ability, capacity, and skill of bidder to perform the service required; 

2. The experience and efficiency of bidder; 

3. Whether bidder can perform the Contract within the time specified; 

4. The satisfactory completion of previous contracts or services; 

5. Such other information having a bearing on the decision to accept a bid 
proposal. 
 

C. Whenever Owner evaluates Contractor's responsibility, the foregoing may be 
taken into account.  In addition to Contractors experience, evaluation of bidder’s 
responsibility will also be based on the documented experience of the Project 
Manager, Project Engineer, and the Superintendent proposed for the Project.  
A minimum of three projects of comparable size and scope will be required for 
bidder. 

 
D. Within 48 hours of receipt of request, apparent low bidder will provide such 

information about its team as Owner determines to be reasonably necessary to 
evaluate the responsibility of the bidder.  Failure to reply with requested 
information will render a bidder non-responsible at Owner’s option.   At minimum, 
a bidder shall provide: 
 
1. A financial statement; 

2. List of projects currently under construction, including current contract 
amount and status of each; 

3. Names and resumes of proposed Project Manager, Project Engineer, and 
Superintendent; 

4. Name of bonding company/agent; and 

5. References including project and owner name, a project contact, and 
project contact telephone number.  
 

E. As evidence that bidder meets the bidder responsibility criteria, the apparent low 
bidder must submit documentation as may be required above to the Owner within 
48 hours of the bid submittal deadline.  Owner reserves the right to request such 
documentation from other bidders also. 
 

F. Owner will review Contractor’s past Contract Performance to assist in evaluating 
the contractor’s qualifications and proven ability to successfully perform future 
contracts only when past performance has been previously documented via the 
Contract Performance Program. 
 

G. If Owner determines bidder does not meet the bidder responsibility criteria above 
and is therefore not a responsible bidder, Owner shall notify bidder in writing with 
the reasons for its determination.  If bidder disagrees with this determination, it 
may appeal the determination within 24 hours of receipt of Owner’s determination 
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by presenting additional information to Owner.  Owner will consider the additional 
information before issuing its final determination.  If the final determination affirms 
that bidder is not responsible, Owner will not execute a Contract with any other 
bidder until 2 business days after the bidder determined to be not responsible 
has received the final determination. 
 

1.18 CONTRACT AWARD 
 

A. Owner intends but is not required to enter into a contract with the successful 
bidder, for all Work called for in the Contract Documents.  

 
B. The determination of the successful bidder will be made on the basis of the sum 

of the Base Bid. 
 

C. The responsibility of bidder and its subcontractors will be considered in making 
the award.  Owner reserves the right to reject any or all bids and to waive 
informalities advantageous to Owner and/or the protection of the public interest. 
 

D. Reinstatement of Bid Alternate not initially selected shall be in accordance with 
provisions of the Bid Proposal Form of Proposal. 

 
1.19 CONTRACT FORMS 
 

A. Owner’s standard form Contract is included with the Contract Documents. 
 
 

END OF SECTION 00 21 13 



Tri-Cities CIC Building New Gender Inclusive Restrooms SECTION 00 42 13 
Washington State University - Richland  Form of Proposal 
  Base Bid & Alternate Bids 

Issued 6/13/2023 Project No. 1907-2023 Page 1 of 3  
Revision 1/22/2020  

 
Washington State University 

Tri-Cities CIC Building New Gender Inclusive Restrooms 
Richland, WA 

 
 

Refer to Instructions to Bidders for bid submittal procedures. 
 
 
Bidder's Firm Name:           Date:             
 
To:  Facilities Services, Capital 
  McCluskey Services Building, P.O. Box 641150 
  Washington State University 
  Pullman, Washington 99164-1150 
 
 
Pursuant to and in compliance with the Advertisement for Bids and the Instructions to Bidders, 
the Bidder, having carefully examined the Contract Documents entitled "Tri-Cities CIC Building 
New Gender Inclusive Restrooms" and having visited the Project site and examined the 
conditions affecting the Work, hereby proposes and agrees to provide all labor, materials, 
equipment, services, and incidentals necessary to complete the Work for the following 
stipulated sums: 
 
A. BASE BID  
  
             
 
       DOLLARS ($    ), 
  
B. UNIT PRICES – NOT USED  
 
C. ALTERNATES – NOT USED 
 
D. REINSTATEMENT OF BID ALTERNATES – NOT USED  
 
E. SALES TAX 
 
 The Bidder agrees that the amounts indicated in the proposal do not include 

Washington State and local sales taxes except as required by the Instructions to 
Bidders. 

 
F. CONTRACT PROVISIONS 
 
 Should the Bidder be notified of the acceptance of this proposal within 60 Days from the 

date set for the opening thereof or at any time thereafter before this proposal is 
withdrawn, the bidder agrees to execute a Contract for the Work and to furnish the 
required bonds. 

 
 1. TIME OF COMPLETION 
  The bidder agrees, if awarded a Contract for the Work, to complete the Work 
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within the Contract Time specified. 
 2. LIQUIDATED DAMAGES 
  The bidder agrees that time is of the essence of the Contract and acknowledges 

that the amount of damages specified is a measure of the damages which the 
Owner will sustain should the Bidder fail to complete the Work within the Contract 
Time. 

 
G. BID GUARANTEE 
 
 The Bidder agrees that the bid guarantee accompanying the Part A Form of Proposal is 

left in escrow with Owner, that the amount of the guarantee is the measure of the 
damages that Owner will sustain by failure of the bidder to execute a Contract for the 
Work and furnish required bonds, and that if the bidder fails to deliver said documents 
within 10 Days after receipt of notice of award to the bidder, the bid guarantee shall 
become the property of Owner.   

 
H. MINORITY AND WOMEN'S BUSINESS ENTERPRISE (MWBE) PARTICIPATION 
 
 Owner is committed to the enhancement of opportunities for minority and women owned 

and controlled firms in public contracting.  While neither required, nor a part of bidder 
responsiveness, the use or solicitation of minority and women business enterprises is 
expressly encouraged. 

 
I. ADDENDA 
  
 The bidder hereby acknowledges receipt of Addendum by number(s): 
 
                         
 
J. PREVAILING WAGE CERTIFICATION 
  

The bidder has not been determined by a final and binding citation and notice of 
assessment issued by the Department of Labor and Industries, or through a civil judgment 
entered by a court of limited or general jurisdiction, to have willfully violated, any provision 
of chapter 49.46, 49.48, or 49.52 RCW, as defined in RCW 49.48.82. 

 
K. DECLARATION 
 
 The bidder represents and warrants that he/she possess the authority to sign for and bind 

bidder. 
 
 The Bidder declares under penalty of perjury under the laws of the State of Washington, 

that all of the foregoing information as recited is true and correct to the best of his/her 
knowledge. 

 
Bidder’s Firm Name:              
 
Signed By:           Official Title:      
 
Print Name:               
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Address:               
 
City:          State:       Zip Code:    
 
Telephone:         Fax:          
 
State of Washington Contractor’s License Number:         
 
Federal Tax Identification Number:            
 
Email Address:              
 
The firm represented by the above signature is a: 
 
Sole Proprietorship ___________ 
Partnership        ___________    
Corporation         ___________    State of Incorporation      
Other         ___________ 

 
 
 

END OF SECTION 00 42 13 
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Tri-Cities CIC Building New Gender Inclusive Restrooms 
 

Agreement between Owner and Contractor 
(Fixed Contract Sum) 

 
 

 
This AGREEMENT is effective as of the date of the first signature on the Agreement so long as 
all other parties’ authorized signatories have also executed the Agreement.  This Agreement is 
made by and between the following parties in connection with the Project identified below. 
 
OWNER:    Washington State University 

c/o Facilities Services, Capital  
P.O. Box 641150  
Pullman, WA 99164-1150 

  
CONTRACTOR:   [To be determined] 
 
ARCHITECT (A/E):  Arculus Design & Technical Services 

5822 W. Yellowstone Ave,  
Kennewick WA, 99336 
 

PROJECT:    Tri-Cities CIC Building New Gender Inclusive Restrooms 
    2770 Crimson Way,  

Richland, WA 99354 
 
In consideration of the mutual covenants and obligations contained herein, Owner and 
Contractor agree as set forth herein. 
   

Article 1 
The Work of the Contract 

  
1.1 Contractor to fully execute the Work.  Contractor shall fully execute the entire Work 

in strict accordance with the Contract Documents, and shall provide all material, 
equipment, tools, and labor necessary to timely complete the Work described in and 
reasonably inferable from the Contract Documents, except to the extent specifically 
indicated to be the responsibility of others. 

 
1.2 Contractor to further Owner’s interests.  Contractor accepts the relationship of trust 

and confidence established by this Agreement and covenants with Owner to 
cooperate and collaborate with Owner and others involved with the Project and to 
exercise Contractor’s best skill and judgment; to furnish efficient, professional 
construction administration, management services and supervision with sufficient 
quantities of fully qualified, competent and experienced personnel; and to perform 
the Work in an expeditious and economical manner consistent with Owner’s 
interests. The parties will endeavor to promote harmony, cooperation and mutual 
respect among the Project participants to the fullest extent possible in order to further 
the success of the Project and to effect prompt and successful completion of the 
Project within the requirements of the Contract Documents, the Contract Time and 
the Contract Sum. 
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Article 2 
Contract Documents 

 
2.1 The Contract Documents.  The “Contract Documents” form the “Contract.”  The 

Contract Documents consist of this Agreement (Agreement between Owner and 
Contractor or the “Agreement”); any attached Exhibits and other documents listed in 
the Contract Documents; the General Conditions; other documents listed in Article 8 
of this Agreement; and written modifications, amendments and Change Orders to the 
Contract issued after execution of this Agreement.   

 
2.2. Contract is complete and integrated agreement.  The Contract represents the entire, 

complete, and integrated agreement between the parties and supersedes prior 
negotiations, representations or agreements, either written or oral.  No oral 
representations or other agreements have been made by the parties except as 
specifically established in the Contract. 

 
2.3 Contract is between only Owner and Contractor.  The Contract Documents shall not 

be construed to create a contractual relationship of any kind between any Persons 
other than Owner and Contractor.   

 
Article 3 

Definitions 
 

3.1 Terms, words and phrases to have ordinary meanings.  Terms, words and phrases 
used in the Contract Documents shall have the meanings given them in this 
Agreement and in the General Conditions or, if not defined, in a manner consistent 
with construction industry standards.  In the event of any inconsistency in such 
definitions, the definitions in this Agreement shall control. 

 
3.2 Construction Documents.  The Construction Documents are identified in the General 

Conditions and other Contract Documents as Drawings and Specifications.  The 
Construction Documents do not include shop drawings or other Submittals. 

 
3.3 Contractor.  “Contractor” is the Person identified as such in the Agreement and 

General Conditions.  Contractor must be licensed, bonded, and insured as a 
contractor in the State of Washington, and must legally be permitted to do business.  
Contractor’s authorized representative, including its Designated Representative, 
shall be authorized to act on Contractor’s behalf with respect to the Project.   

 
3.4 General Conditions modified.  Section 4.03E of the General Conditions is hereby 

modified to clarify that Contractor and Owner may agree on the number of copies of 
Submittals to be provided to Owner.  If no such agreement is reached, Contractor 
shall submit five copies. 

 
Article 4 

Notice to Proceed and Substantial Completion 
  
4.1 Notice to Proceed.  The date of Notice to Proceed will be specified in a written Notice 

issued by Owner.   Owner may issue separate written authorizations to proceed for 
different portions of the Work. 

 
4.2 Contract Time measured from date of commencement.  The Contract Time shall be 
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measured from the Notice to Proceed date to the contractual date of Substantial 
Completion established in Section 4.3, subject to adjustments as provided in the 
Contract Documents.  Time is of the essence in completion of the Work.  

 
4.3 Substantial Completion and Final Completion.  Contractor shall achieve Substantial 

Completion of the Work by Ninety (90) Days following Notice to Proceed, subject to 
adjustments as provided in the Contract Documents, and shall achieve Final 
Completion not later than Thirty (30) Days thereafter.  Contractor represents to 
Owner that the Contract Time is adequate for full performance of the Work.  
Contractor shall also achieve any interim milestones and phasing requirements set 
forth in the Contract Documents. 

 
4.4 Liquidated damages.  Owner will assess, and Contractor will be responsible for, 

liquidated damages in the amount of One hundred seventy-six dollars and sixty-
seven cents ($176.67) per Day for each Day beyond the contractual date for 
Substantial Completion that Substantial Completion is not timely achieved, and 
subsequently Forty-nine dollars and no cents ($49.00) per Day for each Day beyond 
the time period established in Section 4.3 that Final Completion of the entire Work is 
not achieved.  Contractor and Owner agree that the liquidated damages amounts are 
not penalties and are a reasonable estimation of actual damages to Owner, as of this 
date of Agreement, based on the inherent uncertainty and difficulty in calculating and 
quantifying damages caused by delays in the construction of university facilities. 

 
Article 5 

Contract Sum 
 
5.1 Contract Sum.  For Contractor’s performance of the Contract, Owner shall pay to 

Contractor the Contract Sum of         
   dollars ($   ), subject to additions and deductions for 
changes in the Work as provided in the Contract Documents.  The Contract Sum 
includes by way of example and not limitation all costs of construction; general 
conditions; all taxes except Washington State sales tax due on the Contract Sum; 
Contractor’s contingency; any approved Allowances; all insurance; overhead; and 
Contractor’s fee.   

 
5.2 Alternates.   The Contract Sum is based upon the following alternates, if any, which 

are described in the Contract Documents and are hereby accepted by Owner: 
 
 
 
 
5.3 Unit Prices.  Any Unit Prices are as follows: 
 

Description Units Price ($0.00) 
None   

 Unit Prices as set forth in the Contract Documents are “all in.”  They include all 
material, equipment, labor, delivery, installation, and Subcontractor costs, any 
overhead and profit not included in the fee, and any other costs or expenses in 
connection with, or incidental to, the performance of that portion of the Work to which 
such Unit Prices apply. 

Alternate Number Description Price ($0.00) 
None   
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5.4 Allowances.  Allowances included in the Contract Sum are as follows: 
 

Allowance Amount Included Items 
None   

 
 Allowances may be included in the Contract Sum due to uncertainty in scope, price 

and/or quantity at the time this Agreement is executed.  Whenever actual costs are 
more or less than an allowance, the Contract Sum will be appropriately adjusted.  
Contractor must provide Owner with written notice of its intent to expend an 
allowance amount (providing Owner with the opportunity to approve or reject the 
cost) before expending an allowance amount. 

 
5.5 Changes in the Work. 
 
5.5.1 Owner may, without invalidating the Contract, order changes in the Work consisting 

of additions, deletions or other revisions. Owner shall issue such changes in writing.  
 
5.5.2 Adjustments of the Contract Sum and/or Contract Time on account of changes in the 

Work may be determined by any of the methods listed in the General Conditions.   
 

Article 6 
Payments 

 
6.1 Applications for Payment. 
 
6.1.1  The Contract Documents detail the requirements for Applications for Payment.  

Based upon Applications for Payment that Contractor submits to Owner, Owner shall 
make progress payments to Contractor on account of the Contract Sum.   

 
6.2 Progress Payments. 
 
6.2.1  Subject to other provisions of the Contract Documents, the amount of each progress 

payment shall be computed as follows and in accordance with Section 01 29 00, 
Applications for Payment: 

 
.1 Take that portion of the Contract Sum properly allocable to completed Work as 

determined by multiplying the percentage of completion of each portion of the 
Work by the share of the Contract Sum allocated to that portion in the Schedule 
of Values.  Pending final determination of the cost to Owner of changes in the 
Work, amounts not in dispute may be included as provided in the General 
Conditions unless Owner requires that actual cost records be provided; 

 
.2 Add that portion of the Contract Sum properly allocable to materials and 

equipment delivered and suitably stored at the site for subsequent incorporation 
in the completed construction (or, if approved in advance by Owner, suitably 
stored and insured off the site at a location agreed upon in writing);  

 
.3 Subtract the aggregate sum of previous payments made by Owner;  
 
.4 Subtract amounts, if any, for which Owner has withheld payment; and 
 
.5 Subtract the statutory retainage of five percent (5%) of the above amount as a 



Tri-Cities CIC Building New Gender Inclusive Restrooms SECTION 00 50 00 
Washington State University - Richland  Agreement between Owner and Contractor 
 

Issued 6/13/2023 Project No. 1907-2023 Page 5 of 6  
Revision 2/7/2023 

fund for the protection and payment of the claims of any Person arising out of the 
Work and the State of Washington with respect to taxes. 

 
6.3 Subcontractor Payment Reporting. 
 
6.3.1 All contract payments are subject to compliance tracking using the Washington State 

Office of Minority & Women’s Business Enterprise’s business diversity management 
system, Access Equity (B2Gnow).  Contractor and all subcontractors (regardless of 
certification) will register and report all progress payments made utilizing the system. 
The Owner reserves the right to withhold payments from the Contractor for non-
compliance with this requirement. 

 
6.4 Final Payment. 
 
6.4.1 Final payment, constituting the entire unpaid balance of the Contract Sum, less 

retainage, shall be made by Owner to Contractor no later than 30 Days after 
Contractor has fully performed the Contract and Final Completion has occurred 
(except for Contractor’s responsibility to correct non-conforming Work discovered 
after final payment or to satisfy other requirements, if any, that extend beyond final 
payment), and Contractor has submitted a final Application for Payment. 

 
6.4.2  Owner shall release retainage to Contractor in accordance with Chapter 60.28 RCW 

and the Contract Documents. 
 

Article 7 
Miscellaneous Provisions 

  
7.1 Designated Representatives. 
 
7.1.1  Owner’s Designated Representative, designated below, shall be authorized to act on 

Owner’s behalf with respect to the Project: 
 
 Craig Cole       

 Executive Director and Project Manager  
 Facilities Services     

 
7.1.2  Contractor’s Designated Representative, identified below, shall be authorized to act 

on Contractor’s behalf with respect to the Project: 
 
        
        
        
 
7.1.3  Neither Owner’s nor Contractor’s Designated Representatives shall be changed 

without 10 Days’ written notice to the other party. 
 
7.2  Interest.  Payments due and unpaid under the Contract Documents shall bear 

interest as specified by RCW 39.76, not to exceed the Bank of America prime plus 
two percent (2%) per annum. 

 
7.3 Quality control and assurance and Owner’s right to inspect the Work:  Contractor 

shall develop and submit an overall Quality Control and Assurance Plan to ensure 
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that the Work is inspected by qualified members of Contractor’s staff or third parties.  
The Quality Control and Assurance Plan must be acceptable to Owner.  Owner 
expressly reserves the right to inspect any and all portions of the Work at any time 
during the Project.  Contractor shall provide access to the Work as needed by Owner 
or its representatives, including the use of scaffolding, platforms, or lifts.  All 
corrections or observations noted by Owner shall be logged by Contractor for 
correction, tracking and documentation to the satisfaction of Owner. 

 
7.4 Contractor to actively manage and supervise Work.  Contractor shall review and 

inspect the Work of Subcontractors on a regular basis for defects and deficiencies in 
their Work and for conformance with the Construction Documents and other Contract 
Documents, and shall stop the Work of Subcontractors, if necessary. Contractor shall 
provide notification at regularly scheduled progress meetings of any major defects or 
deficiencies and recommend remedial action. 

 
7.5 Use of Third Party Neutral.  Owner and Contractor intend to utilize a Third Party 

Neutral to assist in addressing and resolving disputes that may arise during the 
Project.  The Third Party Neutral will be jointly engaged and will have the roles and 
responsibilities set forth in a Third Party Neutral Agreement, which shall be 
established in accordance with Section 00 80 10, Third Party Neutral. 

 
Article 8 

Enumeration of the Contract Documents 
  
8.1  The Contract Documents.  The Contract Documents, except for modifications issued 

after execution of this Agreement, are enumerated as follows: 
 
8.1.1  This executed Agreement, any attached Exhibits and other documents listed in this 

Agreement. 
 
8.1.2  The General Conditions for Washington State Facility Construction with Washington 

State University Amendments, and any Supplementary Conditions of the Contract. 
 
8.1.3  The Addenda, if any, are as follows: 
 

Number Date Pages 
   

 
8.1.4 Other documents, if any, forming part of the Contract Documents are as follows: 
 
 See Contract Documents. 
 Department of Labor and Industries Prevailing Wage Rates.   
OWNER:      CONTRACTOR:  
WASHINGTON STATE UNIVERSITY   FIRM NAME 
       WA CONTRACTOR LICENSE NUMBER  
              
 (Signature)            (Date)  (Signature)    (Date) 
 
(Printed Name)     (Printed Name) 
Assistant Vice President, Capital and Operations (Title) 
Facilities Services 

END OF SECTION 00 50 00 
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PART 1 - GENERAL PROVISIONS 

1.01 DEFINITIONS 

A. “Application for Payment” means a written request submitted by Contractor to Owner for payment 
of Work completed in accordance with the Contract Documents and approved Schedule of 
Values, supported by such substantiating data as Owner may require. 

B. “Architect,” “Engineer,” or “A/E” means a person or entity lawfully entitled to practice architecture 
or engineering, representing Owner within the limits of its delegated authority. 

C. An “Allowance” is an amount included in the Contract Sum for a stated part of the Work that is not 
fully defined and/or quantified at the time the Contract Sum is established.  When that part of the 
Work is adequately defined and/or quantified, the Contract Sum will be adjusted to account for 
the difference between the Allowance and the actual cost of the item. Following the adjustment, 
that part of the Work will no longer be an Allowance item.  Although not capitalized in 
Section 5.02B, “allowance” shall mean “Allowance.”  

D. “Change Order” means a written instrument signed by Owner and Contractor stating their 
agreement upon all of the following:  (1) a change in the Work; (2) the amount of the adjustment 
in the Contract Sum, if any, and (3) the extent of the adjustment in the Contract Time, if any. 

E. “Claim” means Contractor’s exclusive remedy for resolving disputes with Owner arising out of or 
relating to the Contract Documents or the breach thereof or requesting an adjustment in the 
Contract Sum or Contract Time, as more fully set forth in Part 8.  As used in the Contract 
Documents, the exclusive meaning of “equitable adjustment” is the ability of Contractor to follow 
the contractual dispute resolution process in Part 8, including the requirement for submitting a 
timely Notice, substantiation, and Claim. 

F. The “Contract” is the agreement between Owner and Contractor and is formed by the Contract 
Documents. The Contract represents the entire and integrated agreement between Owner and 
Contractor and supersedes prior negotiations, representations or agreements, either written or 
oral. 

G. “Contract Award Amount” is the sum of the Base Bid and any accepted Alternates, if any, for 
Design-Bid-Build projects and is the accepted initial Guaranteed Maximum Price for Design-Build 
and GC/CM projects. 

H. “Contract Documents” means the General Conditions, modifications to the General Conditions, 
Supplemental Conditions, Agreement, Drawings and Specifications, and all addenda and 
modifications thereof.  

I. “Contract Sum” is the total amount payable by Owner to Contractor for performance of the Work 
in accordance with the Contract Documents, including all taxes imposed by law and properly 
chargeable to the Work, except Washington State sales tax. 

J. “Contract Time” is the number of Days or other time period allotted in the Contract Documents 
from the Notice to Proceed for achieving Substantial Completion of the Work. 

K. “Contractor” means the person or entity who has agreed with Owner to perform the Work in 
accordance with the Contract Documents. 

L. “Day(s)” means calendar day(s) unless otherwise specified. 
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M. “Drawings” are the graphic and pictorial portions of the Contract Documents showing the design, 
location, and dimensions of the Work, and may include plans, elevations, sections, details, 
schedules, and diagrams. 

N. “Final Acceptance” means the written acceptance of the Work by Owner, as more fully set forth in 
Section 6.08B. 

O. “Final Completion” means that the Work is fully and finally complete in accordance with the 
Contract Documents and Contractor has submitted its final Application for Payment, as more fully 
set forth in Section 6.09A. 

P. “Force Majeure” means those acts entitling Contractor to request an equitable adjustment in the 
Contract Time, as more fully set forth in paragraph 3.05A. 

Q. “Notice” means a written notice which has been delivered in person to the individual or a member 
of the firm or entity or to an officer of the corporation for which it was intended or, if delivered or 
sent by registered or certified mail, to the last business address known to the party giving notice.  
Although not capitalized in the following provisions, “notice” shall mean “Notice” in 
Sections 3.03B, 3.03C, 3.06A, 5.01D, 5.02C, 5.03, 5.09A, 5.10A, 5.15A, 5.16F, 5.17, 9.01A, 
9.02A, and 9.02B. 

R. “Notice to Proceed” means a written Notice from Owner to Contractor that permits pre-
construction and construction activities to commence upon specified terms and defines the date 
on which the Contract Time begins to run.  

S. “Owner” means the Washington State University Board of Regents, which has the authority to 
enter into, administer, and/or terminate the Work in accordance with the Contract Documents.  
Owner shall designate in writing a Representative who shall have authority to bind Owner with 
respect to all matters requiring Owner’s approval or authorization.  A/E does not have such 
authority. 

T. “Person” means a corporation, partnership, business association of any kind, trust, company, or 
individual. 

U. “Prior Occupancy” means Owner’s use of all or parts of the Project before Substantial 
Completion, as more fully set forth in Section 6.08A. 

V. “Progress Schedule” means a schedule of the Work, in a form satisfactory to Owner, as further 
set forth in Section 3.02. 

W. “Project” means the total construction of which the Work performed in accordance with the 
Contract Documents may be the whole or a part and which may include construction by Owner or 
by separate contractors. 

X. “Project Record” means the separate set of Drawings and Specifications as further set forth in 
paragraph 4.02A. 

Y. “Schedule of Values” means a written breakdown allocating the total Contract Sum to each 
principal category of Work, in such detail and format as requested by Owner. 

Z. “Specifications” are that portion of the Contract Documents consisting of the written requirements 
for materials, equipment, construction systems, standards and workmanship for the Work, and 
performance of related services. 
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AA. “Subcontract” means a contract between Contractor and a Subcontractor for the purpose of 
obtaining supplies, materials, equipment, work or services of any kind for or in connection with 
the Work.  Although not capitalized in the following provisions, “subcontract” shall mean 
“Subcontract” in Sections 5.10A, 5.20E, 9.01B, and 9.02B.  

BB. “Subcontractor” means any Person of any tier, other than Contractor, who agrees to furnish or 
furnishes by contract with, or through Contractor, any supplies, materials, equipment, or services 
of any kind in connection with the Work.  The term "Subcontractor" does not include a separate 
contractor or subcontractors of a separate contractor.  Although not capitalized in the following 
provisions, “subcontractor” shall mean “Subcontractor” in Sections 5.04B, 5.04C, 5.04G, 5.20A, 
and 5.21B. 

CC. “Substantial Completion” means that stage in the progress of the Work (or portion of the Work 
designated and approved by Owner) when the construction is sufficiently complete, in 
accordance with the Contract Documents, so that Owner can fully occupy or utilize the Work (or 
portion designated by Owner) for its intended use, as more fully set forth in Section 6.07.  There 
may be separate dates of Substantial Completion specified in the Contract Documents for various 
phases or portions of the Work. 

DD. “Work” means the construction and services required by the Contract Documents, and includes, 
but is not limited to, labor, materials, supplies, equipment, services, permits, and the manufacture 
and fabrication of components, performed, furnished, or provided in accordance with the Contract 
Documents.  Although not capitalized in the following provisions, “work” shall mean “Work” in 
Sections 3.02D, 5.04B, 5.04C, 5.07D, 5.12A, 6.02 and 7.02A. 

EE. A “Work Directive” (“WD”) is a binding written order prepared by Owner that directs Work prior to 
total agreement on adjustment, if any, in the Contract Sum or Contract Time, or both. 

FF. “Work Site” means the space identified and circumscribed on construction documents.  The work 
site is controlled by the Contractor and the Contractor is responsible for compliance to regulatory 
requirements within the circumscribed area.  Changes to the work site shall be submitted by 
Contractor and approved by Owner. 

1.02 ORDER OF PRECEDENCE 

Any conflict or inconsistency in the Contract Documents shall be resolved by giving the documents 
precedence in the following order, with a revision to a Contract Document having precedence over the 
original document and a later document having precedence over an earlier document: 

1. Signed Agreement, with any Change Orders having precedence. 

2. Supplemental Conditions. 

3. Modifications to the General Conditions. 

4. General Conditions. 

5. Specifications and Drawings.  The Specifications and Drawings are complementary and shall 
have equal precedence.  Thus, anything mentioned in the Specifications but not shown on the 
Drawings, or shown on the Drawings but not mentioned in the Specifications, shall be of like 
effect as if shown or mentioned in both.  If there is any inconsistency between the Specifications 
and Drawings, Contractor will make an inquiry to Owner to determine how to proceed.  Unless 
otherwise directed, Contractor will provide the better quality or greater quantity of any Work or 
materials, as reasonably interpreted by Owner, at no change in the Contract Sum or Contract 
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Time.  In case of conflict within the Specifications, provisions in Division 1 shall take precedence 
over provisions of any other Division.  In case of conflict within the Drawings, large scale 
Drawings shall take precedence over small scale Drawings.   

1.03 EXECUTION AND INTENT 

Contractor Representations:  Contractor makes the following representations to Owner: 

1. Contract Sum and Contract Time reasonable:  The Contract Sum is reasonable compensation for 
the Work and the Contract Time is adequate for the performance of the Work, as represented by 
the Contract Documents; 

2. Contractor familiar with project:  Contractor has carefully reviewed the Contract Documents, 
visited and examined the Project site, become familiar with the local conditions in which the Work 
is to be performed, and satisfied itself as to the nature, location, character, quality and quantity of 
the Work, the labor, materials, equipment, goods, supplies, work, services and other items to be 
furnished and all other requirements of the Contract Documents, as well as the surface and 
subsurface conditions and other matters that may be encountered at the Project site or affect 
performance of the Work or the cost or difficulty thereof; 

3. Contractor financially capable:  Contractor is financially solvent, able to pay its debts as they 
mature, and possesses sufficient working capital to complete the Work and perform Contractor’s 
obligations required by the Contract Documents; and 

4. Contractor can complete Work:  Contractor is able to furnish the plant, tools, materials, supplies, 
equipment and labor required to complete the Work and perform the obligations required by the 
Contract Documents and has sufficient experience and competence to do so. 

PART 2 - INSURANCE AND BONDS 

2.01 CONTRACTOR’S LIABILITY INSURANCE 

General insurance requirements:  Prior to commencement of the Work, Contractor shall obtain all the 
insurance required by the Contract Documents and provide evidence satisfactory to Owner that such 
insurance has been procured, including but not limited to (1) Certificates of Insurance on ACORD Form 
25, and/or ACORD Form 27 or their equivalents, and which shall list any applicable self-insured 
retentions, (2) the actual costs (expressed as a percentage) of Contractor’s liability insurance under 
Section 2.01A.1 below, (3) applicable endorsements evidencing proof of compliance with the 
requirements listed below, (4) evidence of State Workers’ Compensation coverage, and (5) a copy of any 
builder’s risk policy required by the Contract Documents.  All policies, endorsements and certificates must 
be signed copies and shall contain a provision that policies will not be cancelled without first giving thirty 
(30) days (or in the event of non-payment of premium, ten (10) days) prior written Notice to Owner.  
Contractor shall furnish to Owner copies of any subsequently issued endorsements amending, modifying, 
altering or restricting coverage terms or limits.  Review of Contractor’s insurance by Owner shall not 
relieve or decrease the liability of Contractor.  Companies writing the insurance to be obtained by Part 2 
shall be licensed to do business under Chapter 48 RCW or comply with the Surplus Lines Law of the 
State of Washington.  Contractor shall include in the Contract Sum the cost of all insurance and bond 
costs required for the Work.  Insurance carriers providing insurance shall be acceptable to Owner, and its 
A. M. Best rating shall be indicated on the insurance certificates.   

A. Term of insurance coverage:  Contractor shall maintain the following insurance coverage during 
the Work and for one year after Substantial Completion.  Contractor shall also maintain the 
following insurance coverage during the performance of any corrective Work required by Section 
5.16. 
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1. General Liability Insurance:  Commercial General Liability (CGL) on an occurrence-based 
ISO Form CG 00 01 or broader, including products and completed operations, personal 
and advertising injury, bodily injury and property damage liability arising from Contractor’s 
operations or Work, including operations or Work Contractor may subcontract or sublet to 
others.   

The policy shall be purchased from a company or companies lawfully authorized to do 
business in the State of Washington possessing an A.M. Best’s policyholder’s rating of A 
or better and a financial rating of no less than XI. 

Contractor’s policy shall be designated primary and non-contributory to Owner’s policies, 
and shall include a waiver of subrogation against Owner. Any self-insured retentions or 
deductibles must be disclosed and approved by Owner, and Contractor agrees to be 
responsible for payment of any and all self-insured retentions or deductibles.  

2. Automobile Liability Insurance:  Automobile liability on ISO Form CA 00 01 covering Code 
1 (any auto). 

3. Stop Gap Liability Insurance for damages because of bodily injuries to Contractor’s 
employees. 

B. Industrial Insurance compliance:  Contractor shall comply with the Washington State Industrial 
Insurance Act and, if applicable, the Federal Longshoremen’s and Harbor Workers’ Act and the 
Jones Act. 

C. Insurance to protect for the following:  All insurance coverages shall protect against claims for 
damages for personal and bodily injury or death, as well as claims for property damage, which 
may arise from operations in connection with the Work whether such operations are by 
Contractor or any Subcontractor. 

D. Owner as Additional Insured:  All insurance coverages shall be endorsed to include Owner, its 
officers, and employees, and any required governmental agencies as additional named insureds 
with coverage at least as broad as ISO Forms CG 20 10, CG 20 37, and CA 20 48, with no self-
insured retentions applicable to the additional insureds.  

E. Subcontractor Coverage:  Contractor shall ensure and require that Subcontractors have 
insurance coverage to cover bodily injury and property damage on all operations and all vehicles 
owned or operated by Subcontractors.  Subcontractors shall name Contractor and Owner, any 
required governmental agencies, and others designated in the Contract Documents as well as 
their officers and employees, as additional insureds and give at least thirty (30) Days’ Notice of 
cancellation. 

2.02 COVERAGE LIMITS 

Insurance amounts:  The coverage limits shall be not less than the amounts specified in the Agreement; if 
limits are not specified in the Agreement, coverage limits shall be not less than as follows: 

A. $1,000,000 per occurrence for bodily injury, property damage, personal and advertising injury.   

B. $2,000,000 general aggregate to apply separately to each project or location. 

C. $2,000,000 annual aggregate for products and completed operations. 

D. $1,000,000 combined single limit each automobile accident or loss.  
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E. $1,000,000 per accident for bodily injury or occupational disease of Contractor’s employees 

Coverages and Minimums:  Owner’s review, specification or approval of the insurance in this Contract or 
of its coverage or amount shall not relieve or decrease the liability of Contractor under the Contract 
Documents or otherwise.  Coverages are the minimum to be provided and are not limitations of liability 
under the Contract, indemnification, or applicable law provisions.  Contractor may, at its expense, 
purchase larger coverage amounts.   

2.03 PROOF OF INSURANCE COVERAGE  

A. Certificate & endorsements required:  Prior to commencement of the Work, Contractor shall 
furnish to Owner completed certificates of insurance coverage and endorsements evidencing 
compliance with the additional insured, cancellation, and waiver of subrogation requirements.. 

B. List Project info:  All insurance certificates shall name Owner’s Project number and Project title. 

C. Policy:  In the event of a claim or loss, Contractor shall promptly provide Owner with a complete 
copy of all applicable policies.  

2.04 PAYMENT AND PERFORMANCE BONDS 

Conditions for bonds:  Payment and performance bonds for 100% of the Contract Award Amount, plus 
Washington State sales tax, shall be furnished for the Work, using the current version of the Payment 
Bond and Performance Bond form published by and available from the American Institute of Architects 
(AIA) – form A312.  No payment or performance bond is required if the Contract Sum is $150,000 or less 
and Contractor requests and the Owner agrees that Owner may, in lieu of the bond, retain 10% of the 
Contract Sum for the period specified in RCW 39.08.010. 

2.05 ALTERNATIVE SURETY 

When alternative surety required:  Contractor shall promptly furnish payment and performance bonds 
from an alternative surety if: 

A. Owner has a reasonable objection to the surety; or 

B. Any surety fails to furnish reports on its financial condition if required by Owner. 

2.06 BUILDER’S RISK 

A. Owner to buy builder’s risk insurance:  Owner shall purchase and maintain builder’s risk 
insurance in the amount of the Contract Sum, including all Change Orders, for the Work on a 
replacement cost basis until Substantial Completion.  For projects not involving new building 
construction, an “Installation Floater” is an acceptable substitute for the builder’s risk insurance.  
The insurance shall cover the interests of Owner, Contractor, and any Subcontractors, as their 
interests may appear. 

B. Losses covered:  Builder’s risk insurance shall be placed on an “all risk” basis or equivalent policy 
form and insure against the perils of fire and extended coverage and physical loss or damage 
including theft, vandalism, malicious mischief, collapse, false work, flood, wind, temporary 
buildings, earthquake, debris removal including demolition, and shall cover reasonable 
compensation for A/E’s services and expenses required as a result of an insured loss.  Losses up 
to the deductible amount shall be the responsibility of Contractor.   
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C. Waiver of subrogation rights:  Owner and Contractor waive all subrogation rights against each 
other, any Subcontractors, A/E, A/E’s subconsultants, separate contractors described in 
Section 5.19, if any, and any of their subcontractors, for damages caused by fire or other perils to 
the extent covered by property insurance obtained pursuant to this Section 2.06 or other property 
insurance applicable to the Work, except such rights as they have to proceeds of such insurance 
held by Owner as fiduciary.  The policies shall provide such waivers of subrogation by 
endorsement or otherwise.  A waiver of subrogation shall be effective to a Person or entity even 
though that Person or entity would otherwise have a duty of indemnification, contractual or 
otherwise, did not pay the insurance premium directly or indirectly, and whether or not the Person 
or entity had an insurable interest in the property damaged. 

PART 3 - TIME AND SCHEDULE 

3.01 PROGRESS AND COMPLETION 

Contractor to meet schedule:  Contractor shall diligently prosecute the Work, with adequate forces, 
achieve Substantial Completion within the Contract Time, and achieve Final Completion within the time 
period specified in the Contract Documents.  If Contractor fails to perform in a timely manner in 
accordance with the Contract Documents and, through the fault of Contractor or Subcontractor(s), fails to 
meet the Progress Schedule, Contractor shall be in default and shall take such steps as may be 
necessary to immediately improve its progress without change in the Contract Sum or Contract Time.   

3.02 CONSTRUCTION SCHEDULE 

A. Preliminary Progress Schedule:  Unless otherwise provided in Division 1, Contractor shall, within 
14 Days after issuance of the Notice to Proceed, submit a preliminary Progress Schedule 
consistent with the requirements of the Contract Documents.  The Progress Schedule shall not 
exceed time limits specified by the Contract Documents, shall be revised at appropriate intervals 
as required by the conditions of the Work, and shall show the sequence in which Contractor 
proposes to perform the Work, and the dates on which Contractor plans to start and finish major 
portions of the Work, including dates for submission of Submittals per Section 4.03, which shall 
be coordinated with the Progress Schedule and identify dates for Owner review, and for acquiring 
materials and equipment. 

B. Form of Progress Schedule:  Unless otherwise provided in Division 1, the Progress Schedule 
shall be in the form of a bar chart, or a critical path method analysis, as specified by Owner.  The 
preliminary Progress Schedule may be general, showing the major portions of the Work, with a 
more detailed Progress Schedule submitted as directed by Owner. 

C. Owner comments on Progress Schedule:  Owner shall return comments on the preliminary 
Progress Schedule to Contractor within 14 Days of receipt.  Review by Owner of Contractor’s 
schedule does not constitute an approval or acceptance of Contractor’s construction means, 
methods, logic or sequencing, or its ability to complete the Work within the Contract Time.  
Contractor shall revise and resubmit its schedule, as necessary.  Owner may withhold a portion of 
progress payments until a Progress Schedule has been submitted that meets the requirements of 
this Section 3.02. 

D. Monthly updates and compliance with Progress Schedule:  Contractor shall utilize and comply 
with the Progress Schedule.  On a monthly basis, or as otherwise directed by Owner, Contractor 
shall submit an updated Progress Schedule at its own expense to Owner indicating actual 
progress.  If, in the opinion of Owner, Contractor is not in conformance with the Progress 
Schedule for reasons other than acts of Force Majeure as identified in Section 3.05, Contractor 
shall take such steps as are necessary to bring the actual completion dates of its work activities 
into conformance with the Progress Schedule, and if directed by Owner, Contractor shall submit a 
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corrective action plan or revise the Progress Schedule to reconcile with the actual progress of the 
Work. 

E. Contractor to notify Owner of delays:  Contractor shall perform the Work in accordance with the 
most recent Progress Schedule submitted to Owner.  Contractor shall promptly notify Owner in 
writing of any actual or anticipated event that is delaying or could delay achievement of any 
milestone or performance of any critical path activity of the Work.  Contractor shall indicate the 
expected duration of the delay, the anticipated effect of the delay on the Progress Schedule, and 
the action being or to be taken to correct the problem.  Provision of such Notice does not relieve 
Contractor of its obligation to complete the Work within the Contract Time. 

3.03 OWNER’S RIGHT TO SUSPEND THE WORK FOR CONVENIENCE 

A. Owner may suspend Work:  Owner may, at its sole discretion, order Contractor, in writing, to 
suspend all or any part of the Work for up to 90 Days, or for such longer period as mutually 
agreed. 

B. Compliance with suspension; Owner’s options:  Upon receipt of a written notice suspending the 
Work, Contractor shall immediately comply with its terms and take all reasonable steps to 
minimize the incurrence of cost of performance directly attributable to such suspension.  Within a 
period up to 90 Days after the notice is delivered to Contractor, or within any extension of that 
period to which the parties shall have agreed, Owner shall either: 

1. Cancel the written notice suspending the Work; or 

2. Terminate the Work covered by the notice as provided in the termination provisions of 
Part 9. 

C. Resumption of Work:  If a written notice suspending the Work is cancelled or the period of the 
notice or any extension thereof expires, Contractor shall resume Work.  

D. Equitable Adjustment for suspensions:  Contractor shall be entitled to an equitable adjustment in 
the Contract Time, or Contract Sum, or both, for increases in the time or cost of performance 
directly attributable to such suspension, provided Contractor complies with all requirements set 
forth in Part 7. 

3.04 OWNER’S RIGHT TO STOP AND/OR CARRY OUT THE WORK FOR CAUSE 

A. Owner may stop Work for Contractor’s failure to perform:  If Contractor fails or refuses to perform 
its obligations in accordance with the Contract Documents, Owner may order Contractor, in 
writing, to stop the Work, or any portion thereof, until Owner has accepted satisfactory corrective 
action.   

B. Owner may carry out the Work after Contractor’s failure to perform: If Contractor defaults or 
neglects to carry out the Work in accordance with the Contract Documents and fails within a 14-
Day period after receipt of written Notice from Owner to commence and continue to make 
reasonable progress toward the correction of such default or neglect with diligence and 
promptness, Owner may, without prejudice to other remedies Owner may have, correct such 
deficiencies, and an appropriate Change Order shall be issued deducting from payments then or 
thereafter due Contractor the reasonable cost of correcting the deficiencies, including Owner’s 
expenses and compensation for A/E’s additional services made necessary by the default, neglect 
or failure.  If payments then or thereafter due Contractor are not sufficient to cover such amounts, 
Contractor shall pay the difference to Owner. 
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C. No equitable adjustment for Contractor’s failure to perform:  Contractor shall not be entitled to an 
equitable adjustment in the Contract Time or Contract Sum for any increased cost or time of 
performance attributable to Contractor’s failure or refusal to perform or from any reasonable 
remedial action taken by Owner based upon such failure. 

3.05 DELAY 

A. Force Majeure actions not a default; Force Majeure defined:  Any delay in or failure of 
performance by Owner or Contractor shall not constitute a default if and to the extent the cause 
for such delay or failure of performance was unforeseeable and beyond the control of the party.  
Acts of Force Majeure include, but are not limited to: 

1. Acts of God or the public enemy; 

2. Acts or omissions of any government entity not the fault of Owner or Contractor; 

3. Fire or other casualty for which Contractor is not responsible; 

4. Quarantine or epidemic; 

5. Industry-wide strike or defensive lockout; 

6. Unusually severe weather conditions which could not have been reasonably anticipated; 
and 

7. Unusual delay in receipt of supplies or products which were ordered and expedited and 
for which no substitute reasonably acceptable to Owner was available. 

a.  “Unusually severe weather” shall mean weather conditions that are abnormal for 
the period of time for which Force Majeure is claimed, that could not reasonably 
have been anticipated or avoided, and that had an adverse effect on the 
Progress Schedule.  Neither the Contract Time nor the Contract Sum will be 
adjusted for normal inclement weather or if the Work was behind schedule 
(unless behind schedule for a reason not the responsibility of the Contractor) at 
the time the unusually severe weather occurred.  The Contractor shall be entitled 
to a change in the Contract Time only (but not a change in the Contract Sum) if 
the Contractor can substantiate to the reasonable satisfaction of the Owner that 
there was unusually severe weather as compared to normal using a ten (10) year 
average of accumulated record mean values from climatological data compiled 
by the U.S. Department of Commerce National Oceanic and Atmospheric 
Administration for the locale closest to the Project, and that the abnormal 
inclement weather actually impacted and extended the critical path of the Work. 
Unusual is defined as a 10-year weather event of either or both precipitation or 
temperature extremes that fall outside the upper and lower ranges within a 10-
year periodicity 

B. Contract Time adjustment for Force Majeure:  Contractor shall be entitled to an equitable 
adjustment in the Contract Time for changes in the time of performance directly attributable to an 
act of Force Majeure, provided it makes a request for equitable adjustment.  Contractor shall not 
be entitled to an adjustment in the Contract Sum resulting from an act of Force Majeure. 

C. Contract Time or Contract Sum adjustment if Owner at fault:  Contractor shall be entitled to an 
equitable adjustment in Contract Time, and may be entitled to an equitable adjustment in 
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Contract Sum, if the cost or time of Contractor’s performance is changed due to the fault or 
negligence of Owner, provided the Contractor makes a request for equitable adjustment. 

D. No Contract Time or Contract Sum adjustment if Contractor at fault:  Contractor shall not be 
entitled to an adjustment in Contract Time or in the Contract Sum for any delay or failure of 
performance to the extent such delay or failure was caused by Contractor or anyone for whose 
acts Contractor is responsible. 

E. Contract Time adjustment only for concurrent fault:  To the extent any delay or failure of 
performance was concurrently caused by the Owner and Contractor, Contractor shall be entitled 
to an adjustment in the Contract Time for that portion of the delay or failure of performance that 
was concurrently caused, provided it makes a request for equitable adjustment, but shall not be 
entitled to an adjustment in Contract Sum. 

F. Contractor to mitigate delay impacts:  Contractor shall make all reasonable efforts to prevent and 
mitigate the effects of any delay, whether occasioned by an act of Force Majeure or otherwise.  
Contractor shall not recover damages, an equitable adjustment or an increase in the Contract 
Sum or Contract Time from Owner where Contractor could have reasonably avoided the delay by 
the exercise of due diligence. 

G. Types of damages permitted:  If Contractor and its Subcontractors are entitled to a change in the 
Contract Sum, the amount of the change shall be the actual costs incurred by the Contractor and 
Subcontractors directly related to the change calculated in accordance with Section 7.02.  
Contractor and its Subcontractors shall not otherwise (not reflected by the actual costs incurred 
as calculated in accordance with Section 7.02) be entitled to damages arising out of actual or 
alleged loss of efficiency; morale, fatigue, attitude, or labor rhythm; constructive acceleration; 
home office overhead; expectant underrun; trade stacking; reassignment of workers; 
rescheduling of Work, concurrent operations; dilution of supervision; learning curve; beneficial or 
joint occupancy; logistics; ripple; season change; extended overhead; profit upon damages for 
delay; impact damages including cumulative impacts; or similar damages.  Any effect that such 
alleged events may have on Contractor or its Subcontractors, to the extent not otherwise paid, is 
subsumed in and fully compensated through the percentage Fee on Change Orders paid through 
Section 7.02A.3.e and any liquidated damages paid hereunder.  

3.06 NOTICE TO OWNER OF LABOR DISPUTES 

A. Contractor to notify Owner of labor disputes:  If Contractor has knowledge that any actual or 
potential labor dispute is delaying or threatens to delay timely performance in accordance with the 
Contract Documents, Contractor shall immediately give notice, including all relevant information, 
to Owner. 

B. Pass through notification provisions to Subcontractors:  Contractor agrees to insert a provision in 
its Subcontracts and to require insertion in all sub-subcontracts, that in the event timely 
performance of any such contract is delayed or threatened by delay by any actual or potential 
labor dispute, the Subcontractor or Sub-subcontractor shall immediately notify the next higher tier 
Subcontractor or Contractor, as the case may be, of all relevant information concerning the 
dispute. 

3.07 DAMAGES FOR FAILURE TO ACHIEVE TIMELY COMPLETION 

A. Liquidated Damages: 

1. Reason for Liquidated Damages:  Timely performance and completion of the Work is 
essential to Owner and time limits stated in the Contract Documents are of the essence.  
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Owner will incur serious and substantial damages if Substantial Completion of the Work 
does not occur within the Contract Time.  However, it would be difficult if not impossible 
to determine the exact amount of such damages.  Consequently, provisions for liquidated 
damages are included in the Contract Documents. 

2. Calculation of Liquidated Damages amount:  The liquidated damage amounts set forth in 
the Contract Documents will be assessed not as a penalty, but as liquidated damages for 
breach of the Contract Documents.  This amount is fixed and agreed upon by and 
between the Contractor and Owner because of the impracticability and extreme difficulty 
of fixing and ascertaining the actual damages the Owner would in such event sustain.  
This amount shall be construed as the actual amount of damages sustained by the 
Owner, and may be retained by the Owner and deducted from periodic payments to the 
Contractor. 

3. Contractor responsible even if Liquidated Damages assessed:  Assessment of liquidated 
damages shall not release Contractor from any obligations or liabilities pursuant to the 
Contract Documents.  If Contractor substantially fails to perform in a timely manner in 
accordance with the Contract Documents and, through the fault of Contractor or 
Subcontractor(s), fails to achieve Substantial Completion within the Contract Time, 
Contractor shall be in default. 

B. Actual Damages:  If no liquidated damages are established, actual damages may be assessed 
for failure to achieve both Substantial Completion and Final Completion within the time provided.  
Actual damages will be calculated on the basis of direct architectural, administrative, and other 
related costs attributable to the Project from the date when Substantial and/or Final Completion 
should have been achieved, as applicable.  Owner may offset these costs against any payment 
due Contractor.  

PART 4 - SPECIFICATIONS, DRAWINGS, AND OTHER DOCUMENTS 

4.01 DISCREPANCIES AND CONTRACT DOCUMENT REVIEW 

A. Specifications and Drawings are basis of the Work:  The intent of the Specifications and Drawings 
is to describe a complete Project to be constructed in accordance with the Contract Documents.  
Contractor shall furnish all labor, materials, equipment, tools, transportation, permits, and 
supplies, and perform the Work required in accordance with the Drawings, Specifications, and 
other provisions of the Contract Documents. 

B. Parts of the Contract Documents are complementary:  The Contract Documents are 
complementary.  What is required by one part of the Contract Documents shall be binding as if 
required by all.  Anything mentioned in the Specifications and not shown on the Drawings, or 
shown on the Drawings and not mentioned in the Specifications, shall be of like effect as if shown 
or mentioned in both. 

C. Contractor to report discrepancies in Contract Documents:  Contractor shall carefully study and 
compare the Contract Documents with each other and with information furnished by Owner.  If, 
during the performance of the Work, Contractor finds a conflict, error, inconsistency, or omission 
in the Contract Documents, it shall promptly and before proceeding with the Work affected 
thereby, report such conflict, error, inconsistency, or omission to A/E in writing.   

D. Contractor knowledge of discrepancy in documents – responsibility:  Contractor shall do no Work 
without applicable Drawings, Specifications, and, where required, accepted shop drawings and 
other Submittals, unless instructed to do so in writing by Owner.  If Contractor performs any 
construction activity, and it knows or reasonably should have known that any of the Contract 
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Documents contain a conflict, error, inconsistency, or omission, Contractor shall be responsible 
for the performance and shall bear the cost for its correction. 

E. Contractor to perform Work implied by Contract Documents:  Contractor shall provide any work or 
materials the provision of which is clearly implied and is within the scope of the Contract 
Documents even if the Contract Documents do not mention them specifically. 

F. Interpretation questions referred to A/E:  Questions regarding interpretation of the requirements of 
the Contract Documents shall be referred to the A/E. 

4.02 PROJECT RECORD 

A. Contractor to maintain Project Record Drawings and Specifications:  Contractor shall legibly mark 
in ink on a separate set of the Drawings and Specifications all actual construction, including 
depths of foundations, horizontal and vertical locations of internal and underground utilities and 
appurtenances referenced to permanent visible and accessible surface improvements, field 
changes of dimensions and details, actual suppliers, manufacturers and trade names, models of 
installed equipment, changes made to the building enclosure, and Change Order Proposals.  This 
separate set of Drawings and Specifications shall be the “Project Record.”  The Project Record 
shall include all Architectural, Mechanical, Electrical, Structural and Civil as-built drawings, 
whether or not any changes occur and shall also include Addenda, Change Orders, WDs and 
other modifications to the Contract, in good order and marked currently to indicate field changes 
and selections made during construction, as well as one copy of accepted shop drawings, 
product data, samples and other required Submittals.   

B. Update Project Record weekly and keep on site:  The Project Record shall be maintained on the 
Project site throughout the construction and shall be clearly labeled “PROJECT RECORD.”  The 
Project Record shall be available to A/E and Owner at all times.  The Project Record shall be 
updated at least weekly noting all changes and shall be available to Owner at all times. 

C. Final Project Record to A/E before Final Acceptance:  Contractor shall submit the completed and 
finalized Project Record to A/E prior to Final Acceptance. 

4.03 SUBMITTALS 

A. Definition of Submittals:  “Submittals” means documents and other information required to be 
submitted to A/E by Contractor pursuant to the Contract Documents, showing in detail:  the 
proposed fabrication and assembly of structural elements; and the installation (i.e.  form, fit, and 
attachment details) of materials and equipment.  Submittals can include, but are not limited to, 
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, 
performance and test data, samples, and similar materials furnished by Contractor to explain in 
detail specific portions of the Work required by the Contract Documents.  For materials and 
equipment to be incorporated into the Work, Contractor submittal shall include the name of the 
manufacturer, the model number, and other information concerning the performance, capacity, 
nature, and rating of the item.  When directed, Contractor shall submit all samples at its own 
expense.  Owner may duplicate, use, and disclose Submittals provided in accordance with the 
Contract Documents.  

B. Approval of Submittals by Contractor and A/E:  Contractor shall coordinate all Submittals with the 
Progress Schedule per Section 3.02A, shall review them for accuracy, completeness, and 
compliance with the Contract Documents, and shall indicate its approval thereon as evidence of 
such coordination and review.  Where required by law, Submittals shall be stamped by an 
appropriate professional licensed by the state of Washington.  Submittals submitted to A/E 
without evidence of Contractor’s approval shall be returned for resubmission.  Contractor shall 
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review, approve, and submit Submittals with reasonable promptness and in such sequence as to 
cause no delay in the Work or in the activities of Owner or separate contractors.  Contractor’s 
submittal schedule shall allow a reasonable time for A/E review.  A/E will review, approve, or take 
other appropriate action on the Submittals.  Contractor shall perform no portion of the Work 
requiring submittal and review of Submittals until the respective submittal has been reviewed and 
the A/E has approved or taken other appropriate action.  Owner and A/E shall respond to 
Submittal with reasonable promptness.  Any Work by Contractor shall be in accordance with 
reviewed Submittals.  Submittals made by Contractor which are not required by the Contract 
Documents may be returned without action. 

C. Contractor not relieved of responsibility when Submittals approved:  Approval, or other 
appropriate action with regard to Submittals, by Owner or A/E shall not relieve Contractor of 
responsibility for any errors or omissions in such Submittals, nor from responsibility for 
compliance with the requirements of the Contract Documents.  Unless specified in the Contract 
Documents, review by Owner or A/E shall not constitute an approval of the safety precautions 
employed by Contractor during construction, or constitute an approval of Contractor’s means or 
methods of construction.  If Contractor fails to obtain approval before installation and the item or 
work is subsequently rejected, Contractor shall be responsible for all costs of correction. 

D. Variations between Submittals and Contract Documents:  Submittals, including product data, 
samples and similar submissions, are not Contract Documents.  If Submittals vary from the 
requirements of the Contract Documents, Contractor shall describe such variations in writing, 
separate from the Submittals, at the time it submits the Submittals containing such variations.  If 
Owner approves any such variation, an appropriate Change Order will be issued.  If the variation 
is minor and does not involve an adjustment in the Contract Sum or Contract Time, a Change 
Order need not be issued; however, the modification shall be approved by Owner in writing and 
recorded upon the Project Record.  Approval for substitutions shall not be sought and shall not be 
approved through the submission of Submittals.  

E. Contractor to submit 5 copies of Submittals:  Unless otherwise provided in Division 1, Contractor 
shall submit to A/E for approval 5 copies of all Submittals.  Unless otherwise indicated, 3 sets of 
all Submittals shall be retained by A/E and 2 sets shall be returned to Contractor. 

4.04 ORGANIZATION OF SPECIFICATIONS 

Specification organization by trade:  Specifications are prepared in sections which conform generally with 
trade practices.  These sections are for Owner and Contractor convenience and shall not control 
Contractor in dividing the Work among the Subcontractors or in establishing the extent of the Work to be 
performed by any trade. 

4.05 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS, AND OTHER DOCUMENTS 

A. A/E, not Contractor, owns Copyright of Drawings and Specifications:  The Drawings, 
Specifications, and other documents prepared by A/E are instruments of A/E’s service through 
which the Work to be executed by Contractor is described.  Neither Contractor nor any 
Subcontractor shall own or claim a copyright in the Drawings, Specifications, and other 
documents prepared by A/E, and A/E shall be deemed the author of them and will, along with any 
rights of Owner, retain all common law, statutory, and other reserved rights, in addition to the 
copyright.  All copies of these documents, except Contractor’s set, shall be returned or suitably 
accounted for to A/E, on request, upon completion of the Work. 

B. Drawings and Specifications to be used only for this Project:  The Drawings, Specifications, and 
other documents prepared by the A/E, and copies thereof furnished to Contractor, are for use 
solely with respect to this Project.  They are not to be used by Contractor or any Subcontractor on 
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other projects or for additions to this Project outside the scope of the Work without the specific 
written consent of Owner and A/E.  Contractor and Subcontractors are granted a limited license 
to use and reproduce applicable portions of the Drawings, Specifications, and other documents 
prepared by A/E appropriate to and for use in the execution of their Work. 

C. License granted to Owner:  Contractor and all Subcontractors grant a non-exclusive license to 
Owner, without additional cost or royalty, to use for its own purposes (including reproduction) all 
Submittals, together with the information and diagrams contained therein, prepared by Contractor 
or any Subcontractor.  In providing Submittals, Contractor and all Subcontractors warrant that 
they have authority to grant to Owner a license to use the Submittals, and that such license is not 
in violation of any copyright or other intellectual property right.  Contractor agrees to defend and 
indemnify Owner pursuant to the indemnity provisions in Section 5.03 and 5.22 from any 
violations of copyright or other intellectual property rights arising out of Owner’s use of the 
Submittals hereunder, or to secure for Owner, at Contractor’s own cost, licenses in conformity 
with this section. 

D. Submittals to be used only for this Project:  Submittals prepared by Contractor, Subcontractors of 
any tier, or its or their equipment or material suppliers, and copies thereof furnished to Contractor, 
are for use solely with respect to this Project.  They are not to be used by Contractor or any 
Subcontractor of any tier, or material or equipment supplier, on other projects or for additions to 
this Project outside the scope of the Work without the specific written consent of Owner.  The 
Contractor, Subcontractors of any tier, and material or equipment suppliers are granted a limited 
license to use and reproduce applicable portions of the Submittals appropriate to and for use in 
the execution of their Work under the Contract Documents. 

E. Electronic Files:  If the parties intend to transmit the instruments of service or any other 
information or documentation in digital form (other than PDF), they shall endeavor to establish 
necessary protocols governing such transmissions, unless otherwise already provided in the 
Contract Documents.   

PART 5 - PERFORMANCE 

5.01 CONTRACTOR CONTROL AND SUPERVISION 

A. Contractor responsible for Means and Methods of construction:  Contractor shall supervise and 
direct the Work, using its best skill and attention, and shall perform the Work in a skillful manner.  
Contractor shall be solely responsible for and have control over construction means, methods, 
techniques, sequences, and procedures and for coordinating all portions of the Work, unless the 
Contract Documents give other specific instructions concerning these matters.  Contractor shall 
disclose its means and methods of construction when requested by Owner. 

B. Competent superintendent required:  Contractor, as soon as practicable after award of the 
Contract, shall furnish in writing to Owner the name and qualifications of its proposed 
superintendent.  Owner may reply within 14 Days to Contractor in writing stating (1) whether 
Owner has reasonable objection to the proposed superintendent or (2) that Owner requires 
additional time to review.  Failure of Owner to reply within the 14-Day period shall constitute 
Notice of no reasonable objection.  The superintendent shall not be employed on any other 
project during the course of the Work.  Unless approved by the Owner’s representative and only 
when overseeing projects on the same campus or location where oversite and supervision will not 
be degraded. Performance of the Work shall be directly supervised by a competent 
superintendent who shall be in attendance at the Project site during performance of the Work and 
who has authority to act on behalf of Contractor.  Communications given to the superintendent 
shall be as binding as if given to Contractor.  The superintendent must be satisfactory to Owner 
and shall not be changed without the prior written consent of Owner.  Owner may require 
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Contractor to remove the superintendent from the Work or Project site, if Owner reasonably 
deems the superintendent incompetent, careless, or otherwise objectionable, provided Owner 
has first notified Contractor in writing and allowed a reasonable period for transition. 

C. Contractor responsible for acts and omissions of self and agents:  Contractor shall be responsible 
to Owner for acts and omissions of Contractor, Subcontractors, and their employees and agents. 

D. Contractor to employ competent and disciplined workforce:  Contractor shall enforce strict 
discipline and good order among all of the Contractor’s employees and other persons performing 
the Work.  Contractor shall not permit employment of persons not skilled in tasks assigned to 
them.  Contractor’s employees shall at all times conduct business in a manner which assures fair, 
equal, and nondiscriminatory treatment of all persons.  Owner may, by written notice, request 
Contractor to remove from the Work or Project site any employee Owner reasonably deems 
incompetent, careless, or otherwise objectionable. 

E. Contractor to keep project documents on site:  Contractor shall keep on the Project site a copy of 
the Drawings, Specifications, addenda, reviewed Submittals, and permits and permit drawings. 

F. Contractor to comply with ethical standards:  Contractor shall ensure that its owner(s) and 
employees, and those of its Subcontractors, comply with the Ethics in Public Service Act 
RCW 42.52, which, among other things, prohibits state employees from having an economic 
interest in any public works contract that was made by, or supervised by, that employee.  
Contractor shall remove, at its sole cost and expense, any of its, or its Subcontractors’ 
employees, if they are in violation of this act. 

5.02 PERMITS, FEES, AND NOTICES 

A. Contractor to obtain and pay for permits:  Unless otherwise provided in the Contract Documents, 
Contractor shall secure and pay for the building, any land use permits and all other permits, 
licenses, and inspections necessary for proper execution and completion of the Work.  Prior to 
Final Acceptance, the approved, signed permits shall be delivered to Owner. 

B. Allowances for permit fees:  If allowances for permits or utility fees are called for in the Contract 
Documents and set forth in Contractor’s bid, and the actual costs of those permits or fees differ 
from the allowances in the Contract Documents, the difference shall be adjusted by Change 
Order. 

C. Contractor to comply with all applicable laws:  Contractor shall comply with and give notices 
required by all federal, state, and local laws, ordinances, rules, regulations, and lawful orders of 
public authorities applicable to performance of the Work. 

D. Taxes:  Contractor shall pay sales, consumer, use, business and occupation, income and similar 
taxes for the Work that are legally enacted when the initial Contract Sum is agreed. 

5.03 PATENTS AND ROYALTIES 

Payment, indemnification, and notice:  Contractor is responsible for, and shall pay, all royalties and 
license fees.  Contractor shall defend, indemnify, and hold Owner harmless from any costs, expenses, 
and liabilities arising out of the infringement by Contractor of any patent, copyright, or other intellectual 
property right used in the Work; however, provided that Contractor gives prompt notice, Contractor shall 
not be responsible for such defense or indemnity when a particular design, process, or product of a 
particular manufacturer or manufacturers is required by the Contract Documents.  If Contractor has 
reason to believe that use of the required design, process, or product constitutes an infringement of a 
patent or copyright, it shall promptly notify Owner of such potential infringement. 
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5.04 PREVAILING WAGES 

A. Contractor to pay Prevailing Wages:  Contractor shall pay the prevailing rate of wages to all 
workers, laborers, or mechanics employed in the performance of any part of the Work in 
accordance with RCW 39.12 and the rules and regulations of the Department of Labor and 
Industries.  The schedule of prevailing wage rates for the locality or localities of the Work, is 
determined by the Industrial Statistician of the Department of Labor and Industries.  It is the 
Contractor’s responsibility to verify the applicable prevailing wage rate. 

B. Statement of Intent to Pay Prevailing Wages:  Before payment is made by the Owner to the 
Contractor for any work performed by the Contractor and subcontractors whose work is included 
in the application for payment, the Contractor shall submit, or shall have previously submitted to 
the Owner for the Project, a Statement of Intent to Pay Prevailing Wages, approved by the 
Department of Labor and Industries, certifying the rate of hourly wage paid and to be paid each 
classification of laborers, workers, or mechanics employed upon the Work by Contractor and 
Subcontractors.  Such rates of hourly wage shall not be less than the prevailing wage rate. 

C. Affidavit of Wages Paid:  Prior to release of retainage, the Contractor shall submit to the Owner 
an Affidavit of Wages Paid, approved by the Department of Labor and Industries, for the 
Contractor and every subcontractor that performed work on the Project. 

D. Disputes:  Disputes regarding prevailing wage rates shall be referred for arbitration to the Director 
of the Department of Labor and Industries.  The arbitration decision shall be final and conclusive 
and binding on all parties involved in the dispute as provided for by RCW 39.12.060. 

E. Statement with pay application; Post Statements of Intent at job site:  Each Application for 
Payment submitted by Contractor shall state that prevailing wages have been paid in accordance 
with the prefiled statement(s) of intent, as approved.  Copies of the approved intent statement(s) 
shall be posted on the job site with the address and telephone number of the Industrial 
Statistician of the Department of Labor and Industries where a complaint or inquiry concerning 
prevailing wages may be made. 

F. Contractor to pay for Statements of Intent and Affidavits:  In compliance with chapter 296-127 
WAC, Contractor shall pay to the Department of Labor and Industries the currently established 
fee(s) for each statement of intent and/or affidavit of wages paid submitted to the Department of 
Labor and Industries for certification. 

G. Certified Payrolls:  Consistent with WAC 296-127-320, the Contractor and any subcontractor shall 
submit a certified copy of payroll records if requested. 

5.05 HOURS OF LABOR 

A. Overtime:  Contractor shall comply with all applicable provisions of RCW 49.28 and they are 
incorporated herein by reference. 

5.06 NONDISCRIMINATION 

A. Discrimination prohibited by applicable laws:  Discrimination in all phases of employment is 
prohibited by, among other laws and regulations, Title VII of the Civil Rights Act of 1964, the 
Vietnam Era Veterans Readjustment Act of 1974, Sections 503 and 504 of the Vocational 
Rehabilitation Act of 1973, the Equal Employment Act of 1972, the Age Discrimination Act of 
1967, the Americans with Disabilities Act of 1990, the Civil Rights Act of 1991, Presidential 
Executive Order 11246, Executive Order 11375, the Washington State Law Against 
Discrimination, RCW 49.60, and Gubernatorial Executive Order 85-09.  These laws and 
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regulations establish minimum requirements for affirmative action and fair employment practices 
which Contractor must meet. 

B. During performance of the Work:   

1. Protected Classes:  Contractor shall not discriminate against any employee or applicant 
for employment because of race, creed, color, national origin, sex, age, marital status, or 
the presence of any physical, sensory, or mental disability, Vietnam era veteran status, or 
disabled veteran status, nor commit any other unfair practices as defined in RCW 49.60. 

2. Advertisements to state nondiscrimination:  Contractor shall, in all solicitations or 
advertisements for employees placed by or for it, state that all qualified applicants will be 
considered for employment, without regard to race, creed, color, national origin, sex, age, 
marital status, or the presence of any physical, sensory, or mental disability. 

3. Contractor to notify unions and others of nondiscrimination:  Contractor shall send to 
each labor union, employment agency, or representative of workers with which it has a 
collective bargaining agreement or other contract or understanding, a notice advising the 
labor union, employment agency, or workers’ representative of Contractor’s obligations 
according to the Contract Documents and RCW 49.60. 

4. Owner and State access to Contractor records:  Contractor shall permit access to its 
books, records, and accounts, and to its premises by Owner, and by the Washington 
State Human Rights Commission, for the purpose of investigation to ascertain 
compliance with this section of the Contract Documents. 

5. Pass through provisions to Subcontractors:  Contractor shall include the provisions of this 
section in every Subcontract. 

5.07 SAFETY PRECAUTIONS 

A. Contractor responsible for safety:  Contractor shall be responsible for initiating, maintaining, and 
supervising all safety precautions and programs in connection with the performance of the Work.  
Contractor shall be solely and completely responsible for conditions of the Project site, including 
safety of all persons and property, during performance of the Work.  Contractor shall maintain the 
Project site and perform the Work in a manner that meets statutory and common-law 
requirements for the provision of a safe place to work.  This requirement shall apply continuously 
and not be limited to working hours.  Any review by Owner or A/E of Contractor’s performance 
shall not be construed to include a review of the adequacy of Contractor’s safety measures in, on 
or near the site of the Work. 

B. Contractor safety responsibilities:  In carrying out its responsibilities according to the Contract 
Documents, Contractor shall protect the lives and health of employees performing the Work and 
other persons who may be affected by the Work; prevent damage to materials, supplies, and 
equipment whether on site or stored off-site; and prevent damage to other property at the site or 
adjacent thereto.  Contractor shall comply with all applicable laws, ordinances, rules, regulations, 
and orders of any public body having jurisdiction for the safety of persons or property or to protect 
them from damage, injury, or loss; shall erect and maintain all necessary safeguards for such 
safety and protection; and shall notify owners of adjacent property and utilities when prosecution 
of the Work may affect them. 

C. Contractor to maintain safety records:  Contractor shall maintain an accurate record of exposure 
data on all incidents relating to the Work resulting in death, traumatic injury, occupational disease, 
or damage to property, materials, supplies, or equipment.  Contractor shall immediately report 
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any such incident to Owner.  Owner shall, at all times, have a right of access to all records of 
exposure. 

D. Contractor to provide HazMat training:  Contractor shall provide all persons working on the 
Project site with information and training on hazardous chemicals in their work at the time of their 
initial assignment, and whenever a new hazard is introduced into their work area. 

1. Information.  At a minimum, Contractor shall inform persons working on the Project site 
of: 

a. WAC:  The requirements of chapter 296-62 WAC, General Occupational Health 
Standards; 

b. Presence of hazardous chemicals:  Any operations in their work area where 
hazardous chemicals are present; and 

c. Hazard communications program:  The location and availability of written hazard 
communication programs, including the required list(s) of hazardous chemicals 
and material safety data sheets required by chapter 296-62 WAC. 

2. Training.  At a minimum, Contractor shall provide training for persons working on the 
Project site which includes: 

a. Detecting hazardous chemicals:  Methods and observations that may be used to 
detect the presence or release of a hazardous chemical in the work area (such 
as monitoring conducted by the employer, continuous monitoring devices, visual 
appearance or odor of hazardous chemicals when being released, etc.); 

b. Hazards of chemicals:  The physical and health hazards of the chemicals in the 
work area; 

c. Protection from hazards:  The measures such persons can take to protect 
themselves from these hazards, including specific procedures Contractor, or its 
Subcontractors, or others have implemented to protect those on the Project site 
from exposure to hazardous chemicals, such as appropriate work practices, 
emergency procedures, and personal protective equipment to be used; and 

d. Hazard communications program:  The details of the hazard communications 
program developed by Contractor, or its Subcontractors, including an explanation 
of the labeling system and the material safety data sheet, and how employees 
can obtain and use the appropriate hazard information. 

E. Hazardous, toxic or harmful substances:  Contractor’s responsibility for hazardous, toxic, or 
harmful substances shall include the following duties: 

1. Illegal use of dangerous substances:  Contractor shall not keep, use, dispose, transport, 
generate, or sell on or about the Project site, any substances now or hereafter 
designated as, or which are subject to regulation as, hazardous, toxic, dangerous, or 
harmful by any federal, state or local law, regulation, statute or ordinance (hereinafter 
collectively referred to as “hazardous substances”), in violation of any such law, 
regulation, statute, or ordinance, but in no case shall any such hazardous substance be 
stored more than 90 Days on the Project site. 
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2. Contractor notifications of spills, failures, inspections, and fines:  Contractor shall 
promptly notify Owner of all spills or releases of any hazardous substances which are 
otherwise required to be reported to any regulatory agency and pay the cost of cleanup.  
Contractor shall promptly notify Owner of all failures to comply with any federal, state, or 
local law, regulation, or ordinance; all inspections of the Project site by any regulatory 
entity concerning the same; all regulatory orders or fines; and all responses or interim 
cleanup actions taken by or proposed to be taken by any government entity or private 
party on the Project site. 

F. Public safety and traffic:  All Work shall be performed with due regard for the safety of the public.  
Contractor shall perform the Work so as to cause a minimum of interruption of vehicular traffic or 
inconvenience to pedestrians.  All arrangements to care for such traffic shall be Contractor’s 
responsibilities.  All expenses involved in the maintenance of traffic by way of detours shall be 
borne by Contractor. 

G. Contractor to act in an emergency:  In an emergency affecting the safety of life or the Work or of 
adjoining property, Contractor is permitted to act, at its discretion, to prevent such threatened loss 
or injury, and Contractor shall so act if so authorized or instructed. 

H. No duty of safety by Owner or A/E:  Nothing provided in this Section 5.07 shall relieve Contractor 
of sole and complete responsibility for safety at the Project site, for sole and complete 
responsibility for any violation of safety or property protection requirements or the correction 
thereof, or impose any duty upon Owner or A/E with regard to, or as constituting any express or 
implied assumption of control or responsibility over, any other safety conditions relating to 
employees or agents of Contractor or any of its Subcontractors, or the public.  Any Notice Owner 
or A/E gives to Contractor of a safety or property protection violation will not: (1) relieve 
Contractor of sole and complete responsibility for the violation and the correction thereof, or for 
sole liability for the consequences of said violation; (2) impose any obligation upon Owner or A/E 
to inspect or review Contractor’s safety program or precautions or to enforce Contractor’s 
compliance with the requirements of this Section 5.07; or (3) impose any continuing obligation 
upon Owner or A/E to provide such Notice to Contractor or any other persons or entity. 

5.08 OPERATIONS, MATERIAL HANDLING, AND STORAGE AREAS 

A. Limited storage areas:  Contractor shall confine all operations, including storage of materials, to 
Owner-approved areas. 

B. Temporary buildings and utilities at Contractor expense:  Temporary buildings (e.g., storage 
sheds, shops, offices) and utilities may be provided by Contractor only with the consent of Owner 
and without expense to Owner.  The temporary buildings and utilities shall be removed by 
Contractor at its expense upon completion of the Work. 

C. Roads and vehicle loads:  Contractor shall use only established roadways or temporary roadways 
authorized by Owner.  When materials are transported in prosecuting the Work, vehicles shall not 
be loaded beyond the loading capacity recommended by the manufacturer of the vehicle or 
prescribed by federal, state, or local law or regulation. 

D. Ownership and reporting by Contractor of demolished materials:  Ownership and control of all 
materials or facility components to be demolished or removed from the Project site by Contractor 
shall immediately vest in Contractor upon severance of the component from the facility or 
severance of the material from the Project site.  Contractor shall be responsible for compliance 
with all laws governing the storage and ultimate disposal.  Contractor shall provide Owner with a 
copy of all manifests and receipts evidencing proper disposal when required by Owner or 
applicable law. 
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E. Contractor responsible for care of materials and equipment on-site:  Contractor shall be 
responsible for the proper care and protection of its materials and equipment delivered to the 
Project site.  Materials and equipment may be stored on the premises subject to approval of 
Owner.  When Contractor uses any portion of the Project site as a shop, Contractor shall be 
responsible for any repairs, patching, or cleaning arising from such use. 

F. Contractor responsible for loss of materials and equipment:  Contractor shall protect and be 
responsible for any damage or loss to the Work, or to the materials or equipment until the date of 
Substantial Completion, and shall repair or replace without cost to Owner any damage or loss 
that may occur, except damages or loss caused by the acts or omissions of Owner.  Contractor 
shall also protect and be responsible for any damage or loss to the Work, or to the materials or 
equipment, after the date of Substantial Completion, and shall repair or replace without cost to 
Owner any such damage or loss that might occur, to the extent such damages or loss are caused 
by the acts or omissions of Contractor, or any Subcontractor. 

5.09 PRIOR NOTICE OF EXCAVATION 

A. Excavation defined; Use of locator services:  “Excavation” means an operation in which earth, 
rock, or other material on or below the ground is moved or otherwise displaced by any means, 
except the tilling of soil less than 12 inches in depth for agricultural purposes, or road ditch 
maintenance that does not change the original road grade or ditch flow line.  Before commencing 
any excavation, Contractor shall provide notice of the scheduled commencement of excavation to 
all owners of underground facilities or utilities, through locator services. 

5.10 UNFORESEEN PHYSICAL CONDITIONS 

A. Notice requirement for concealed or unknown conditions:  If Contractor encounters conditions at 
the site which are subsurface or otherwise concealed physical conditions which differ materially 
from those indicated in the Contract Documents, or unknown physical conditions of an unusual 
nature which differ materially from those ordinarily found to exist and generally recognized as 
inherent in construction activities of the character provided for in the Contract Documents, then 
Contractor shall give written notice to Owner promptly and in no event later than 7 Days after the 
first observance of the conditions.  Conditions shall not be disturbed prior to such notice. 

B. Adjustment in Contract Time and Contract Sum:  If such conditions differ materially and cause a 
change in Contractor’s cost of, or time required for, performance of any part of the Work, the 
Contractor may be entitled to an equitable adjustment in the Contract Time or Contract Sum, or 
both, provided it makes a request therefore as provided in Part 7. 

5.11 PROTECTION OF EXISTING STRUCTURES, EQUIPMENT, VEGETATION, UTILITIES AND  
IMPROVEMENTS 

A. Contractor to protect and repair property:  At all times until Owner’s occupancy of the Work or a 
designated portion of the Work, Contractor shall protect the Work from damage, weather, 
deterioration, theft, vandalism and malicious mischief and shall bear the risk of any uninsured 
loss or destruction of, or injury or damage to, all materials, equipment, tools, and other items 
incorporated or to be incorporated in the Work or designated portion, or consumed or used in the 
performance of the Work or designated portion, including all Work in process and completed 
Work.  Contractor shall protect from damage all existing structures, equipment, improvements, 
utilities, streets, curbs, walks and vegetation at or near the Project site or on adjacent property of 
a third party, the locations of which are made known to or should be known by Contractor.  
Contractor shall repair any damage, including that to the property of a third party, resulting from 
failure to comply with the requirements of the Contract Documents or failure to exercise 
reasonable care in performing the Work.  If Contractor fails or refuses to repair the damage 
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promptly, Owner may have the necessary work performed and charge the cost to Contractor.  If a 
governmental authority having jurisdiction requires that the repairing and patching be done with 
its own labor and/or materials, Contractor shall abide by such regulations, and it shall pay for this 
work at no additional cost to Owner. 

B. Tree and vegetation protection:  Contractor shall only remove trees when specifically authorized 
to do so, and shall protect vegetation that will remain in place. 

C. Special site conditions:  If, in the course of the Work, Contractor encounters human remains or 
recognizes the existence of burial markers, archaeological sites or wetlands not indicated in the 
Contract Documents, Contractor shall immediately suspend any operations that would affect 
them and shall notify Owner and A/E.  Upon receipt of such Notice, Owner shall promptly take 
any action necessary to obtain governmental authorization required to resume the operations.  
Contractor shall continue to suspend these operations until otherwise instructed by Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for 
adjustments in the Contract Sum and Contract Time arising from the existence of such remains or 
features may be made as provided in Part 8. 

5.12 LAYOUT OF WORK 

A. Advanced planning of the Work:  Contractor shall plan and lay out the Work in advance of 
operations so as to coordinate all work without delay or revision. 

B. Layout responsibilities:  Contractor shall lay out the Work from Owner-established baselines and 
bench marks indicated on the Drawings, and shall be responsible for all field measurements in 
connection with the layout.  Contractor shall furnish, at its own expense, all stakes, templates, 
platforms, equipment, tools, materials, and labor required to lay out any part of the Work.  
Contractor shall be responsible for executing the Work to the lines and grades that may be 
established.  Contractor shall be responsible for maintaining or restoring all stakes and other 
marks established. 

5.13 MATERIAL AND EQUIPMENT 

A. Contractor to provide new and equivalent equipment and materials:  All equipment, material, and 
articles incorporated into the Work shall be new and of the most suitable grade for the purpose 
intended, unless otherwise specifically provided in the Contract Documents.  References in the 
Specifications to equipment, material, articles, or patented processes by trade name, make, or 
catalog number, shall be regarded as establishing a standard quality and shall not be construed 
as limiting competition.  Contractor may, at its option, use any equipment, material, article, or 
process that, in the judgment of A/E and after submittal and approval of a substitute request, is 
equal to that named in the Specifications, unless otherwise specifically provided in the Contract 
Documents. 

B. Contractor responsible for fitting parts together:  Contractor shall do all cutting, fitting, or patching 
that may be required to complete the Work or to make its several parts fit together properly, or 
receive or be received by work of others set forth in, or reasonably implied by, the Contract 
Documents.  Contractor shall not damage or endanger any work of Owner or separate 
contractors by cutting, excavating, or otherwise altering the Work and shall not cut or alter the 
work of any other contractor unless approved in advance by Owner.  Contractor shall restore all 
areas requiring cutting, fitting and patching to the condition existing prior to the cutting, fitting and 
patching, unless otherwise required by the Contract Documents. 

C. Owner may reject defective Work:  Should any of the Work be found defective, or in any way not 
in accordance with the Contract Documents, this Work, in whatever stage of completion, may be 
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rejected by Owner.  However, neither this authority of Owner nor a decision made either to 
exercise or not to exercise such authority shall give rise to a duty or responsibility of Owner or its 
representatives to Contractor, Subcontractors, their agents or employees, or other persons or 
entities performing portions of the Work. 

5.14 AVAILABILITY AND USE OF UTILITY SERVICES 

A. Owner to provide and charge for utilities:  Owner shall make all reasonable utilities available to 
Contractor from existing outlets and supplies, as specified in the Contract Documents.  Unless 
otherwise provided in the Contract Documents, the utility service consumed shall be charged to 
or paid for by Contractor at prevailing rates charged to Owner or, where the utility is produced by 
Owner, at reasonable rates determined by Owner.  Contractor will carefully conserve any utilities 
furnished. 

B. Contractor to install temporary connections and meters:  Contractor shall, at its expense and in a 
skillful manner satisfactory to Owner, install and maintain all necessary temporary connections 
and distribution lines, together with appropriate protective devices, and all meters required to 
measure the amount of each utility used for the purpose of determining charges.  Prior to the date 
of Final Acceptance, Contractor shall remove all temporary connections, distribution lines, 
meters, and associated equipment and materials. 

5.15 TESTS AND INSPECTION 

A. Contractor to provide for all testing and inspection of Work:  Contractor shall maintain an 
adequate testing and inspection program and perform such tests and inspections as are 
necessary or required to ensure that the Work conforms to the requirements of the Contract 
Documents.  Contractor shall be responsible for inspection and quality surveillance of all its Work 
and all Work performed by any Subcontractor.  Unless otherwise provided, Contractor shall make 
arrangements for such tests, inspections, and approvals with an independent testing laboratory or 
entity acceptable to Owner, or with the appropriate public authority, and shall bear all related 
costs of tests, inspections, and approvals.  Contractor shall give Owner timely notice of when and 
where tests and inspections are to be made.  Contractor shall maintain complete inspection 
records and make them available to Owner. 

B. Owner may conduct tests and inspections:  Owner may, at any reasonable time, conduct such 
inspections and tests as it deems necessary to ensure that the Work is in accordance with the 
Contract Documents.  Owner shall promptly notify Contractor if an inspection or test reveals that 
the Work is not in accordance with the Contract Documents.  Unless the subject items are 
expressly accepted by Owner, such Owner inspection and tests are for the sole benefit of Owner 
and do not: 

1. Constitute or imply acceptance; 

2. Relieve Contractor of responsibility for providing adequate quality control measures; 

3. Relieve Contractor of responsibility for risk of loss or damage to the Work, materials, or 
equipment; 

4. Relieve Contractor of its responsibility to comply with the requirements of the Contract 
Documents; or 

5. Impair Owner’s right to reject defective or nonconforming items, or to avail itself of any 
other remedy to which it may be entitled. 



Tri-Cities CIC Construct New Accessible Gender Inclusive Restroom Section 00 72 00 
Washington State University - Richland GENERAL CONDITIONS 

FOR WASHINGTON STATE FACILITY CONSTRUCTION 
WITH WASHINGTON STATE UNIVERSITY AMENDMENTS 

 

Issued (Date Published) Project No.1907-2023  Page 25 of 52  
Revision 1/11/2018 to July 1, 2010 (Revised) Original 

C. Inspections or inspectors do not modify Contract Documents:  Neither observations by an 
inspector retained by Owner, the presence or absence of such inspector on the site, nor 
inspections, tests, or approvals by others, shall relieve Contractor from any requirement of the 
Contract Documents, nor is any such inspector authorized to change any term or condition of the 
Contract Documents. 

D. Contractor responsibilities on inspections:  Contractor shall promptly furnish, without additional 
charge, all facilities, labor, material and equipment reasonably needed for performing such safe 
and convenient inspections and tests as may be required by Owner.  Owner may charge 
Contractor any additional cost of inspection or testing when Work is not ready at the time 
specified by Contractor for inspection or testing, or when prior rejection makes reinspection or 
retest necessary.  Owner shall perform its inspections and tests in a manner that will cause no 
undue delay in the Work. 

5.16 CORRECTION OF NONCONFORMING WORK 

A. Work covered by Contractor without inspection:  If a portion of the Work is covered contrary to the 
request of Owner or the requirements in the Contract Documents or a governmental authority 
having jurisdiction, it must, if required in writing by Owner, be uncovered for Owner’s observation 
and be replaced at Contractor’s expense and without change in the Contract Sum or Contract 
Time. 

B. Payment provisions for uncovering covered Work:  If, at any time prior to Final Completion, 
Owner desires to examine the Work, or any portion of it, which has been covered, Owner may 
request to see such Work and it shall be uncovered by Contractor.  If such Work is in accordance 
with the Contract Documents, the Contractor shall be entitled to an adjustment in the Contract 
Sum for the costs of uncovering and replacement, and, if completion of the Work is thereby 
delayed, an adjustment in the Contract Time, provided it makes such a request as provided in 
Part 7.  If such Work is not in accordance with the Contract Documents, the Contractor shall pay 
the costs of examination and reconstruction. 

C. Contractor to correct and pay for non-conforming Work:  Contractor shall promptly correct Work 
found by Owner not to conform to the requirements of the Contract Documents, whether 
observed before or after Substantial Completion and whether or not fabricated, installed, or 
completed.  Contractor shall bear all costs of correcting such nonconforming Work, including 
additional testing and inspections. 

D. Contractor’s compliance with correction and warranty provisions:  If, within one year after the date 
of Substantial Completion of the Work or designated portion thereof, or within one year after the 
date for commencement of any system warranties established under Section 6.08, or within the 
terms of any applicable special warranty required by the Contract Documents, any of the Work is 
found to be not in accordance with the requirements of the Contract Documents, Contractor shall 
correct it promptly after receipt of written Notice from Owner to do so.  Owner shall give such 
Notice promptly after discovery of the condition.  This period of one year shall be extended, with 
respect to portions of Work first performed after Substantial Completion, by the period of time 
between Substantial Completion and the actual performance of the Work.  Contractor’s duty to 
correct with respect to Work repaired or replaced shall run for one year from the date of repair or 
replacement.  Obligations under this Section 5.16D shall survive Final Acceptance and are in 
addition to other warranties provided by contract or law. 

E. Contractor to remove non-conforming Work:  Contractor shall remove from the Project site 
portions of the Work which are not in accordance with the requirements of the Contract 
Documents and are neither corrected by Contractor nor accepted by Owner. 
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F. Owner may charge Contractor for non-conforming Work:  If Contractor fails to correct 
nonconforming Work within a reasonable time after written notice to do so, Owner may replace, 
correct, or remove the nonconforming Work and charge the cost thereof to the Contractor. 

G. Contractor to pay for damaged Work during correction:  Contractor shall bear the cost of 
correcting destroyed or damaged Work, whether completed or partially completed, caused by 
Contractor’s correction or removal of Work which is not in accordance with the requirements of 
the Contract Documents. 

H. No Period of limitation on other requirements:  Nothing contained in this section shall be 
construed to establish a period of limitation with respect to other obligations which Contractor 
might have according to the Contract Documents.  Establishment of the time period of one year 
as described in Section 5.16D relates only to the specific obligation of Contractor to correct the 
Work, and has no relationship to the time within which the Contractor’s obligation to comply with 
the Contract Documents may be sought to be enforced, including the time within which such 
proceedings may be commenced. 

I. Owner may accept non-conforming Work and charge Contractor:  If Owner prefers to accept 
Work which is not in accordance with the requirements of the Contract Documents, Owner may 
do so instead of requiring its removal and correction, in which case the Contract Sum may be 
reduced as appropriate and equitable. 

5.17 CLEAN UP 

Contractor to keep site clean and leave it clean:  Contractor shall at all times keep the Project site, 
including hauling routes, infrastructures, utilities, and storage areas, free from accumulations of waste 
materials.  Before completing the Work, Contractor shall remove from the premises its rubbish, tools, 
scaffolding, equipment, and materials.  Upon completing the Work, Contractor shall leave the Project site 
in a clean, neat, and orderly condition satisfactory to Owner.  If Contractor fails to clean up as provided 
herein, and after reasonable notice from Owner, Owner may do so and the cost thereof shall be charged 
to Contractor. 

5.18 ACCESS TO WORK 

Owner and A/E access to Work site:  Contractor shall provide Owner and A/E access to the Work in 
progress wherever located. 

5.19 OTHER CONTRACTS 

Owner may award other contracts; Contractor to cooperate:  Owner may undertake or award other 
contracts for additional work at or near the Project site.  Owner shall help coordinate the activities of 
Owner’s own forces and of each separate contractor engaged by Owner with the Work of Contractor, who 
shall reasonably cooperate with the other contractors and with Owner’s employees and shall carefully 
adapt scheduling and perform the Work in accordance with these Contract Documents to reasonably 
accommodate the other work. 

5.20 SUBCONTRACTORS AND SUPPLIERS 

A. Subcontractor Responsibility:  The Contractor shall include the language of this paragraph in 
each of its first tier subcontracts, and shall require each of its subcontractors to include the same 
language of this section in each of their subcontracts, adjusting only as necessary the terms used 
for the contracting parties.  Upon request of the Owner, the Contractor shall promptly provide 
documentation to the Owner demonstrating that the subcontractor meets the subcontractor 
responsibility criteria below.  The requirements of this paragraph apply to all subcontractors 
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regardless of tier.  At the time of subcontract execution, the Contractor shall verify that each of its 
first tier subcontractors meets the following bidder responsibility criteria: 

1. Have a current certificate of registration as a contractor in compliance with chapter 18.27 
RCW, which must have been in effect at the time of subcontract bid submittal; 

2. Have a current Washington Unified Business Identifier (UBI) number; 

3. If applicable, have: 

a. Industrial Insurance (workers’ compensation) coverage for the subcontractor’s 
employees working in Washington, as required in Title 51 RCW; 

b. A Washington Employment Security Department number, as required in Title 50 
RCW; 

c. A Washington Department of Revenue state excise tax registration number, as 
required in Title 82 RCW; 

d. An electrical contractor license, if required by Chapter 19.28 RCW; 

e. An elevator contractor license, if required by Chapter 70.87 RCW. 

4. Not be disqualified from bidding on any public works contract under RCW 39.06.010 or 
39.12.065 (3). 

5. On a project subject to the apprenticeship utilization requirements in RCW 39.04.320, not 
have been found out of compliance by the Washington state apprenticeship and training 
council for working apprentices out of ratio, without appropriate supervision, or outside 
their approved work processes as outlined in their standards of apprenticeship under 
chapter 49.04 RCW for the one-year period immediately preceding the date of the 
Owner’s first advertisement of the project. 

6. Meet all supplemental responsibility criteria set forth in the Contract Documents. 

B. Provide names of Subcontractors and use qualified firms:  Before submitting the first Application 
for Payment, Contractor shall furnish in writing to Owner the names, addresses, and telephone 
numbers of all Subcontractors, as well as suppliers providing materials in excess of $2,500.  
Contractor shall utilize Subcontractors and suppliers which are experienced and qualified, and 
meet the requirements of the Contract Documents, if any.  Contractor shall not utilize any 
Subcontractor or supplier to whom Owner has a “reasonable objection,” and shall obtain Owner’s 
written consent before making any substitutions or additions.  A "reasonable objection" shall 
include without limitation: 

.1 a proposed Subcontractor differing from the entity listed with a proposal or bid,  

.2 lack of "responsibility" of the proposed Subcontractor, as defined in RCW 39.04.350 or 
otherwise in the Contract Documents, or 

.3 lack of qualification, including technical qualification, as required by the Specifications. 

C. Subcontracts in writing and pass through provision:  All Subcontracts must be in writing.  By 
appropriate written agreement, Contractor shall require each Subcontractor, so far as applicable 
to the Work to be performed by the Subcontractor, to be bound to Contractor by terms of the 
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Contract Documents, and to assume toward Contractor all the obligations and responsibilities 
which Contractor assumes toward Owner in accordance with the Contract Documents.  Each 
Subcontract shall preserve and protect the rights of Owner in accordance with the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting 
thereof will not prejudice such rights.  Where appropriate, Contractor shall require each 
Subcontractor to enter into similar agreements with Sub-subcontractors.  However, nothing in this 
paragraph shall be construed to alter the contractual relations between Contractor and its 
Subcontractors with respect to insurance or bonds.   

D. Coordination of Subcontractors; Contractor responsible for Work:  Contractor shall schedule, 
supervise, and coordinate the operations of all Subcontractors.  No Subcontracting of any of the 
Work shall relieve Contractor from its responsibility for the performance of the Work in 
accordance with the Contract Documents or any other obligations of the Contract Documents. 

E. Automatic assignment of subcontracts:  Each subcontract agreement for a portion of the Work is 
hereby assigned by Contractor to Owner provided that: 

1. Effective only after termination and Owner approval:  The assignment is effective only 
after termination by Owner for cause pursuant to Section 9.01 and only for those 
Subcontracts which Owner accepts by notifying the Subcontractor in writing; and 

2. Owner assumes Contractor’s responsibilities:  After the assignment is effective, Owner 
will assume all future duties and obligations toward the Subcontractor which Contractor 
assumed in the Subcontract.   

3. Impact of bond:  The assignment is subject to the prior rights of the surety, if any, 
obligated under any bond provided in accordance with the Contract Documents. 

5.21 WARRANTY OF CONSTRUCTION 

A. Contractor warranty of Work:  In addition to any special warranties provided elsewhere in the 
Contract Documents, Contractor warrants that all Work conforms to the requirements of the 
Contract Documents and is free of any defect in equipment, material, or design furnished, or 
workmanship performed by Contractor.   

B. Contractor responsibilities:  With respect to all warranties, express or implied, for Work performed 
or materials furnished according to the Contract Documents, Contractor shall: 

1. Obtain warranties:  Obtain, assign if requested, and furnish directly to Owner, all 
warranties that would be given in normal commercial practice or that are required by the 
Contract Documents, first executed by the applicable Subcontractor and those suppliers 
and manufacturers furnishing materials for the Work, and subsequently countersigned by 
Contractor, which shall extend to Owner all rights, claims, benefits and interests that 
Contractor may have under express or implied warranties or guarantees against the 
Subcontractor, supplier or manufacturer for defective or non-conforming Work; 

2. Warranties for benefit of Owner:  Require all warranties to be executed, in writing, for the 
benefit of Owner; 

3. Enforcement of warranties:  Enforce all warranties for the benefit of Owner, if directed by 
Owner; and 
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4. Contractor responsibility for subcontractor warranties:  Be responsible to enforce any 
subcontractor’s, manufacturer’s, or supplier’s warranties should they extend beyond the 
period specified in the Contract Documents. 

C. Warranties beyond Final Acceptance:  The obligations under this section shall survive Final 
Acceptance. 

5.22 INDEMNIFICATION 

A. Contractor to indemnify Owner:  To the fullest extent permitted by law, Contractor shall defend, 
indemnify, and hold Owner and A/E, their consultants, and agents and employees, directors, 
officers, lenders, successors and assigns of any of them (collectively, the "Indemnified Parties"), 
harmless from and against all third-party claims, demands, losses, damages, or costs, including 
but not limited to damages arising out of bodily injury or death to persons and damage to 
property, direct and indirect, or consequential (including but not limited to costs and attorneys’ 
fees incurred on such claims or in proving the right to indemnification), arising out of, caused by 
or resulting from: 

1. Sole negligence of Contractor:  The sole negligence or willful misconduct of Contractor or 
any of its Subcontractors, their agents and anyone directly or indirectly employed by them 
or anyone for whose acts they may be liable ("Indemnitor"); 

2. Concurrent negligence:  The concurrent negligence of Indemnitor, but only to the extent 
of the negligence of Indemnitor; and 

3. Patent infringement:  The use of any design, process, or equipment that constitutes an 
infringement of any United States patent presently issued, or violates any other 
proprietary interest, including copyright, trademark, and trade secret, unless specifically 
directed to use such design, process, or equipment by Owner. 

The obligations of Contractor under this Section  5.22 shall not be construed to negate, abridge, 
or otherwise reduce any other right or obligations of indemnity that would otherwise exist as to 
any party or person described in this Section.  To the extent the wording of this Section 5.22 
would reduce or eliminate the insurance coverage of Owner or Contractor, this Section 5.22 shall 
be considered modified to the extent that such insurance coverage is not affected.  To the extent 
that any portion of this Section 5.22 is stricken by a court or arbitrator for any reason, all 
remaining provisions shall retain their vitality and effect.  The provisions of this Section 5.22 shall 
survive completion, acceptance, final payment and termination of the Contract. 

B. Employee action and RCW Title 51:  In any action against Owner and any other entity 
indemnified in accordance with this section, by any employee of Contractor, its Subcontractors, 
Sub-subcontractors, agents, or anyone directly or indirectly employed by any of them, the 
indemnification obligation of this section shall not be limited by a limit on the amount or type of 
damages, compensation, or benefits payable by or for Contractor or any Subcontractor under 
RCW Title 51, the Industrial Insurance Act, or any other employee benefit acts.  In addition, 
Contractor waives immunity as to Owner and A/E only, in accordance with RCW Title 51. 

PART 6 - PAYMENTS AND COMPLETION 

6.01 CONTRACT SUM 

Owner shall pay Contract Sum:  Owner shall pay Contractor the Contract Sum plus Washington State 
sales tax for performance of the Work, in accordance with the Contract Documents. 
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6.02 SCHEDULE OF VALUES 

Contractor to submit Schedule of Values:  Before submitting its first Application for Payment, Contractor 
shall submit to Owner for approval a breakdown allocating the total Contract Sum to each principal 
category of work, in such detail as requested by Owner (“Schedule of Values”).  The approved Schedule 
of Values shall allocate at least the percentage of the original Contract Sum so designated in the Contract 
Documents to that portion of the Work between Substantial Completion and Final Completion to 
recognize not-yet-earned costs for demobilization, Project Record, O&M manuals, and any other 
requirements for Project closeout and in advancing the Work from Substantial Completion to Final 
Completion.  The approved Schedule of Values shall be used by Owner as a basis for reviewing progress 
payments.  Payment for Work shall be made only for and in accordance with those items included in the 
Schedule of Values. 

6.03 APPLICATION FOR PAYMENT 

A. Monthly Application for Payment with substantiation:  At monthly intervals, unless determined 
otherwise by Owner, Contractor shall submit to Owner an itemized Application for Payment for 
Work (using Owner’s form) completed in accordance with the Contract Documents and the 
approved Schedule of Values.  Each application shall be supported by such substantiating data 
as Owner may require. 

B. Contractor certifies Subcontractors paid:  By submitting an Application for Payment, Contractor is 
certifying that all Subcontractors have been paid, less earned retainage in accordance with RCW 
60.28.011, as their interests appeared in the last preceding Application for Payment.  By 
submitting an Application for Payment, Contractor is recertifying that the representations set forth 
in Section 1.03 are true and correct, to the best of Contractor’s knowledge, as of the date of the 
Application for Payment.  Owner has the right to request written evidence from Contractor that 
Contractor has properly paid Subcontractors and material and equipment suppliers amounts paid 
by Owner to Contractor for subcontracted Work.  Owner shall have the right to contact 
Subcontractors to ascertain whether they have been properly paid.  Owner shall not have an 
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise 
be required by law. 

C. Reconciliation of Work with Progress Schedule:  At the time it submits an Application for 
Payment, Contractor shall analyze and reconcile, to the satisfaction of Owner, the actual progress 
of the Work with the Progress Schedule.  The submission of an Application for Payment 
constitutes a certification that the Work is current on the Progress Schedule. 

D. Payment for material delivered to site or stored off-site:  If authorized by Owner, the Application 
for Payment may include request for payment for material delivered to the Project site and 
suitably stored, or for completed preparatory work.  Payment may similarly be requested for 
material stored off the Project site, provided Contractor complies with or furnishes satisfactory 
evidence of the following: 

1. Suitable facility or location:  The material will be placed in a facility or location that is 
structurally sound, dry, lighted and suitable for the materials to be stored or otherwise 
approved by Owner;  

2. Facility or location within 10 miles of Project:  The facility or location is located within a 
10-mile radius of the Project.  Other locations may be utilized, if approved in writing, by 
Owner; 
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3. Facility or location exclusive to Project’s materials:  Only materials for the Project are 
stored within the facility or location (or a secure portion of a facility or location set aside 
for the Project); 

4. Insurance provided on materials in facility or location:  Contractor furnishes Owner a 
certificate of insurance extending Contractor’s insurance coverage for damage, fire, and 
theft to cover the full value of all materials stored, or in transit; 

5. Facility or location locked and secure:  The facility or location (or secure portion thereof) 
is continuously under lock and key, and only Contractor’s authorized personnel shall 
have access; 

6. Owner right of access to facility or location:  Owner shall at all times have the right of 
access in company of Contractor; 

7. Contractor assumes total responsibility for stored materials:  Contractor and its surety 
assume total responsibility for the stored materials; and 

8. Contractor provides documentation and Notice when materials moved to site:  Contractor 
furnishes to Owner certified lists of materials stored, bills of lading, invoices, and other 
information as may be required, and shall also furnish Notice to Owner when materials 
are moved from storage to the Project site. 

6.04 PROGRESS PAYMENTS 

A. Owner to pay within 30 Days:  Owner shall make progress payments, in such amounts as Owner 
determines are properly due, within 30 Days after receipt of a properly executed Application for 
Payment.  Owner shall notify Contractor in accordance with chapter 39.76 RCW if the Application 
for Payment does not comply with the requirements of the Contract Documents. 

B. Withholding retainage; Options for retainage:  Owner shall retain 5% of the amount of each 
progress payment until 45 Days after Final Acceptance and receipt of all documents required by 
law or the Contract Documents, including, at Owner’s request, consent of surety to release of the 
retainage.  In accordance with chapter 60.28 RCW, Contractor may request that monies reserved 
be retained in a fund by Owner, deposited by Owner in a bank or savings and loan, or placed in 
escrow with a bank or trust company to be converted into bonds and securities to be held in 
escrow with interest to be paid to Contractor.  Owner may permit Contractor to provide an 
appropriate bond in lieu of the retained funds. 

C. Title passes to Owner upon payment:  Title to all Work and materials covered by a progress 
payment shall pass to Owner at the time of such payment free and clear of all liens, claims, 
security interests, and encumbrances.  Passage of title shall not, however, relieve Contractor 
from any of its duties and responsibilities for the Work or materials, or waive any rights of Owner 
to insist on full compliance by Contractor with the Contract Documents.  A progress payment, or 
partial or entire use or occupancy of the Project by Owner, shall not constitute acceptance of 
Work. 

D. Interest on unpaid balances:  Payments due and unpaid in accordance with the Contract 
Documents shall bear interest as specified in chapter 39.76 RCW. 
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6.05 PAYMENTS WITHHELD 

A. Owner’s right to withhold payment:  Owner may withhold or, on account of subsequently 
discovered evidence, nullify the whole or part of any payment to such extent as may be 
necessary to protect Owner from loss or damage for reasons including but not limited to: 

1. Non-compliant Work:  Work not in accordance with the Contract Documents; 

2. Remaining Work to cost more than unpaid balance:  Reasonable evidence that the Work 
required by the Contract Documents cannot be completed for the unpaid balance of the 
Contract Sum; 

3. Owner correction or completion of Work:  Work by Owner to correct defective Work or 
complete the Work in accordance with Section 5.16;  

4. Third party claims for which Contractor may be responsible:  Claims (except where an 
insurer has unconditionally accepted coverage without prior payment of any deductibles 
or self-insured retentions) filed or reasonable evidence indicating probable filing of such 
claims unless Contractor provides security acceptable to Owner; 

5. Failure to pay Subcontractor:  The failure of Contractor to make payments to 
Subcontractors for labor, materials or equipment; 

6. Damages:  Damage to Owner or a separate contractor (except where an insurer has 
unconditionally accepted coverage); 

7. Affidavits of Wages Paid:  Failure to submit affidavits pertaining to wages paid as 
requested or otherwise required by statute; 

8. Progress Schedule:  Failure to submit a properly updated Progress Schedule; 

9. Maintenance of Project Record:  Failure to properly maintain as the Project Record; 

10. Other construction records:  Failure to properly submit any other required construction 
reports or records; 

11. Certified payrolls:  Failure to properly submit certified payrolls when requested; 

12. Contractor’s failure to perform:  Contractor’s failure otherwise to perform in accordance 
with the Contract Documents; or 

13. Contractor’s negligent acts or omissions:  Cost or liability that may occur to Owner as the 
result of Contractor’s fault or negligent acts or omissions. 

B. Owner to notify Contractor of withholding for unsatisfactory performance:  In any case where part 
or all of a payment is going to be withheld for unsatisfactory performance, Owner shall notify 
Contractor in accordance with chapter 39.76 RCW. 

6.06 RETAINAGE, BOND CLAIM RIGHTS, AND LIENS 

A. Chapters 39.08 RCW and 60.28 RCW incorporated by reference:  Chapters 39.08 RCW and 
60.28 RCW, concerning the rights and responsibilities of Contractor and Owner with regard to the 
performance and payment bonds and retainage, are made a part of the Contract Documents by 
reference as though fully set forth herein. 
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B. Liens:  Contractor shall promptly pay (and secure the discharge of any liens asserted by) all 
persons properly furnishing labor, equipment, materials or other items in connection with the 
performance of the Work (including, but not limited to, any Subcontractors ) to the extent that 
Owner has paid Contractor for this Work.  Owner may, at its option, withhold payment, in whole or 
in part, to Contractor until lien and claim releases are furnished.  Contractor may provide other 
security acceptable to Owner, such as a bond, in lieu of paying disputed liens or claims.  
Contractor shall defend, indemnify, and hold harmless Owner from any liens, including all 
expenses and attorneys’ fees, except to the extent a lien has been recorded because of a failure 
of payment by Owner for the Work implicated in any such lien. 

6.07 SUBSTANTIAL COMPLETION 

A. Substantial Completion defined:  Substantial Completion is the stage in the progress of the Work 
(or portion thereof designated and approved by Owner) when the construction is sufficiently 
complete, in accordance with the Contract Documents, so Owner has full and unrestricted use 
and benefit of the facilities (or portion thereof designated and approved by Owner) for the use for 
which it is intended, the Project has been constructed in substantial accordance with the Contract 
Documents, and at a minimum the following elements have been accomplished (see also, 
Section 01 70 00 Project Completion): 

1. A written punch list has been prepared;  

2. The Authority Having Jurisdiction has granted a certificate of occupancy; and 

3. The first final draft of the Operation and Maintenance manuals has been submitted to 
Owner. 

All Work other than incidental corrective or punch list work shall be completed.  Substantial 
Completion shall not have been achieved if the Work cannot achieve Final Completion within the 
time specified in the Agreement.  The date Substantial Completion is achieved shall be 
established in writing by Owner.  Contractor may request an early date of Substantial Completion 
which must be approved by Change Order.  Owner’s occupancy of the Work or designated 
portion thereof does not necessarily indicate that Substantial Completion has been achieved. 

B. Contractor to provide weekly reports before Substantial Completion:  Beginning at least 30 Days 
before the scheduled date of Substantial Completion, Contractor shall prepare reports weekly, 
identifying items to be completed in order to obtain necessary occupancy certificates and permits, 
and make recommendations to Owner for effectuating the earliest possible completion.  When 
Contractor considers that the Work, or a portion thereof that Owner agrees to accept separately, 
has achieved Substantial Completion, Contractor shall prepare and submit to Owner a 
comprehensive list of items to be completed or corrected prior to final payment.  Contractor shall 
proceed promptly to complete and correct items on the list.  Failure to include an item on the list 
does not alter the responsibility of Contractor to complete all Work in accordance with the 
Contract Documents.   

C. Owner to determine if Work is complete:  Upon receipt of Contractor’s list, Owner will make an 
inspection to determine whether the Work or designated portion thereof has achieved Substantial 
Completion.  If Owner’s inspection discloses any item, whether or not included on Contractor’s 
list, that is not sufficiently complete in accordance with the Contract Documents so that Owner 
can occupy or utilize the Work or designated portion thereof for its intended use, Contractor shall, 
before the occurrence of Substantial Completion, complete or correct the item upon notification 
by Owner, and Contractor shall then submit a request for another inspection by Owner to 
determine Substantial Completion.  If Owner determines that the Work or designated portion has 
not achieved Substantial Completion, Contractor shall expeditiously complete the Work or 
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designated portion, again request an inspection, and pay the costs associated with the re-
inspection. 

D. Owner may take over punch list:  If, at 30 Days after the date of Substantial Completion, Owner 
considers that the remaining items on its list (“punch list”) are unlikely to be completed within the 
time period specified in the Contract Documents for Final Completion, Owner may, upon seven 
Days’ written Notice to Contractor, take over and perform some or all of the punch list items.  If 
Contractor fails to correct the deficiencies within the time period specified, Owner may deduct the 
actual cost of performing this punch list work, including any design costs, plus ten 10% to account 
for Owner’s transaction costs, from the Contract Sum. 

E. Owner to establish date of Substantial Completion:  When the Work or designated portion thereof 
has achieved Substantial Completion, Owner shall establish the date of Substantial Completion in 
writing, establish responsibilities of Contractor for security, maintenance, heat, utilities, damage to 
the Work and insurance, and fix the time within which Contractor shall finish all items on the list 
accompanying the document.  The writing establishing Substantial Completion shall be submitted 
to Contractor for its written acceptance of the responsibilities assigned to it.  Any items not 
included in the document but required or necessary for Final Completion of the Work shall be 
supplied and installed by Contractor as a part of the Contract Sum, notwithstanding their not 
being included in the punch list.  Upon written acceptance of the writing establishing Substantial 
Completion by Contractor and Owner, and upon Contractor’s Application for Payment, Owner 
shall make payment as provided in the Contract Documents.  Such payment shall be adjusted for 
Work that is incomplete or not in accordance with the requirements of the Contract Documents.  
No further payment will be due or owing until the payment following Final Completion. 

F. Contractor to complete punch list in timely manner:  Contractor shall prepare, continue to monitor, 
and cause to be completed, all punch lists with respect to the activity of each Subcontractor  and 
report weekly to Owner on outstanding punch list items.   

6.08 PRIOR OCCUPANCY 

A. Prior Occupancy defined; Restrictions:  Owner may, when legally permissible to do so and upon 
written Notice to Contractor, take possession of or use any completed or partially completed 
portion of the Work (“Prior Occupancy”) at any time prior to Substantial Completion, and 
Contractor shall cooperate with such occupancy and use and the establishment of a punch list.  
Unless otherwise agreed in writing, Prior Occupancy shall not:  be deemed an acceptance of any 
portion of the Work; accelerate the time for any payment to Contractor; prejudice any rights of 
Owner provided by any insurance, bond, guaranty, or the Contract Documents; relieve Contractor 
of the risk of loss or any of the obligations established by the Contract Documents; establish a 
date of Substantial or Final Completion; establish a date for termination or partial termination of 
the assessment of liquidated damages; or constitute a waiver of claims.   

B. Damage; Duty to repair and warranties:  Notwithstanding anything in the preceding paragraph, 
Owner shall be responsible for loss of or damage to the Work resulting from Prior Occupancy.  
Contractor’s one year duty to repair any system warranties shall begin on building systems 
activated and used by Owner as agreed in writing by Owner and Contractor. 

6.09 FINAL COMPLETION, ACCEPTANCE, AND PAYMENT 

A. Final Completion defined:  Final Completion shall be achieved when the Work is fully and finally 
complete in accordance with the Contract Documents.  The date Final Completion is achieved 
shall be established by Owner in writing, but in no case shall it constitute Final Acceptance, which 
is a subsequent, separate, and distinct action (see also, Section 01 70 00 Project Completion). 
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B. Final Acceptance defined:  Unless otherwise determined by Owner, Final Acceptance shall be 
achieved after Contractor has completed all the requirements of the Contract Documents.  The 
date Final Acceptance is achieved shall be established by Owner in writing.  Pursuant to 
RCW 60.28, "Lien for Labor, Materials, Taxes on Public Works," completion of the Contract Work 
shall occur upon Final Acceptance.  Neither Final Acceptance nor final payment shall release 
Contractor or its sureties from any obligations of these Contract Documents or the payment and 
performance bonds, or constitute a waiver of any claims by Owner arising from Contractor’s 
failure to perform the Work in accordance with the Contract Documents (see also, Section 01 70 
00 Project Completion). 

C. Final payment waives Claim rights:  Acceptance of final payment by Contractor or any 
Subcontractor shall constitute a waiver and release to Owner of all claims by Contractor or any 
such Subcontractor for an increase in the Contract Sum or the Contract Time, and for every act or 
omission of Owner relating to or arising out of the Work, except for those Claims made in 
accordance with the procedures, including the time limits, set forth in Part 8. 

PART 7 - CHANGES 

7.01 CHANGE IN THE WORK 

A. Changes in the Work:  Changes in the Work may be accomplished after execution of the Contract 
without invalidating the Contract.  Changes in the Work that adjust the Contract Sum and/or 
Contract Time are incorporated into the Contract solely by Change Order and are subject to the 
limitations stated in this Part 7 and elsewhere in the Contract Documents.  A Change Order may 
be bilateral or unilateral, as described below.  Change Orders may be initiated by mutual 
agreement or through a Contract Change Proposal (“CCP”) or Work Directive (“WD”). 

B. Change Orders: 

1. A Bilateral Change Order is signed by Owner and Contractor to record their agreement 
on the terms of a change in the Work.  A Bilateral Change Order may reflect the 
agreement of Owner and Contractor on a standalone issue, or it may incorporate one or 
more mutually agreed upon CCPs or WDs.  A Bilateral Change Order shall constitute full 
payment and final settlement of all claims for time and cost, including direct, indirect, 
impact and consequential costs, related to the Change Order and Work covered by, 
affected by and related to the events giving rise to the Change Order. 

2. A Unilateral Change Order is initially signed only by Owner to set forth, subject to the 
Contract, the terms of a change in the Work based upon one or more CCPs and/or WDs 
to which the parties have not yet fully agreed.  Within 7 Days of its receipt of a Unilateral 
Change Order, Contractor shall notify Owner in writing either (a) of its acceptance of its 
terms, in which case the Unilateral Change Order will automatically become a Bilateral 
Change Order, or (b) of Contractor’s rejection, in which case Contractor must submit a 
written rejection within 14 Days after Contractor delivered written Notice of rejection to 
Owner as noted above.  The written rejection must fully explain the reasons for rejecting 
the Unilateral Change Order and include all necessary supporting documentation.  The 
rejection will then be considered in accordance with Section 8.02 (Informal Resolution of 
Disputes).  Failure to submit a written Notice of rejection within 7 Days of Contractor’s 
receipt of a Unilateral Change Order or a written rejection with 14 Days shall constitute 
Contractor’s acceptance of the terms of the Unilateral Change Order. 
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C. Change Orders via Contract Change Proposal:   

1. Contractor shall be responsible for maintaining an Issues Log.  If Contractor at any time 
believes that a change in the Work has or may have occurred, Contractor shall add such 
item to the Issues Log.  At a minimum, the Issues Log shall identify: 

 a. Detailed scope of the change in the Work; 

b. Contract Time impact noting specifically how it impacted the critical path of the 
project, if any; 

c. The amount of any anticipated, proposed, or approved change in the Contract 
Sum; 

 d. Date first included on the Issues Log; 

 e. Owner-initiated or Contractor-initiated; and 

 f. Action status. 

2. If the Contractor believes an item on the Issues Log warrants a CCP, Contractor shall 
provide written Notice to Owner in accordance with Section 8.02, and shall submit a 
written CCP in accordance with this Section.  All CCPs shall be substantiated and 
submitted within 7 Days of being added to the Issues Log along with a revised progress 
schedule identifying the time impact affecting the critical path, if any.  The CCP shall 
identify the proposed full compensation for implementing the proposed change in the 
Work, including any adjustment in the Contract Sum or Contract Time.  Upon receipt of 
the CCP, Owner may accept the proposal and incorporate it into a Bilateral Change 
Order, reject the proposal and either issue a WD or elect not to proceed with the 
proposal, request further documentation, or negotiate acceptable terms with Contractor.   

D. Work Directives:   

1. A WD is a written order prepared by Owner that directs Contractor to perform Work prior 
to total agreement on an adjustment, if any, in the Contract Sum and/or Contract Time.  
Owner may direct Contractor, at any time and without invalidating the Contract, through a 
WD to proceed with a change in the Work or to perform Work that Contractor contends to 
be a change in the Work, with or without the agreement of Contractor and prior to 
agreement of the basis for adjustment, if any, to the Contract.  Owner’s use of a WD does 
not constitute agreement that the directive constitutes a change in the Work, the Contract 
Sum or the Contract Time.    

2. A WD normally includes: 

a. The scope of the directed Work, 

b. Any proposed adjustment to the Contract Sum or not-to-exceed amount,  

c. Any proposed change to the Contract Time, 

d. The proposed method of determining any change in the Contract Sum and/or 
Contract Time, and  
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e. The supporting data that Contractor must submit in accordance with the 
requirements of Part 7 of the General Conditions.  

3. Upon receipt of a WD, Contractor shall promptly commence and proceed diligently with 
performance of the directed Work.  Within 7 Days of its receipt of a WD, Contractor shall 
notify Owner in writing either (a) of its acceptance of its terms, in which case the terms 
will become effective, and the WD will be incorporated into a Bilateral Change Order, or 
(b) of Contractor’s rejection of the terms, in which case Contractor must submit a written 
rejection within 14 Days after Contractor delivered written Notice to Owner as noted 
above.  The written rejection must fully explain the reasons for rejecting the WD and 
include all necessary supporting documentation.  The rejection will then be considered in 
accordance with Section 8.02.  Contractor’s rejection of a WD shall not relieve Contractor 
of its obligation to comply promptly with the WD. 

E. Contractor fault or negligence alleged as basis for change in Contract Sum:  No change in the 
Contract Sum shall be allowed to the extent Contractor’s changed cost of performance is due to 
the fault or negligence of Contractor or anyone for whose acts Contractor is responsible; or to the 
extent Contractor is responsible for change concurrently caused by Contractor and Owner; or to 
the extent the change is caused by an act of Force Majeure as defined in Section 3.05. 

7.02 CHANGE IN THE CONTRACT SUM 

A. General Application 

1. Contract Sum changes only by Change Order:  The Contract Sum shall only be changed 
by a Change Order.   

2. Allowances:  Any Allowances stated in the Contract Documents shall be included in the 
Contract Sum.  Items covered by Allowances shall be supplied for such amounts and by 
such persons or entities as Owner may direct, but Contractor shall not be required to 
employ persons or entities to whom Contractor has made reasonable and timely 
objection.  Owner shall select materials and equipment under an Allowance with 
reasonable promptness.  Allowances shall cover the net cost to Contractor of materials 
and equipment delivered and/or installed at the site, as identified in the Allowance, and all 
required taxes, less applicable trade discounts.  Whenever actual costs are more than or 
less than Allowances, the Contract Sum shall be adjusted accordingly by Change Order.  
The amount of the Change Order shall reflect the difference between actual, reasonable 
costs and the Allowances. 

3. Pricing Components:  Contractor shall maintain and submit a complete itemization of the 
costs incurred as a result of any change in the Work, including labor, material, 
Subcontractor costs, and fee.  The total cost of any change in the Work or of any other 
increase or decrease in the Contract Sum, including a Claim, shall be limited to the 
actual, reasonable amounts for the following components, itemized in the manner set 
forth below and submitted on breakdown sheets in a form approved by Owner.  If the 
total cost of the change in the Work does not exceed $5,000.00, Contractor shall not be 
required to submit a breakdown if the description of the change in the Work is sufficiently 
definitive for Owner to determine fair value. 

a. Labor costs:  The labor cost component is determined by multiplying the 
estimated or actual additional number of hours needed to perform the change in 
the Work by the fully burdened hourly labor costs.  The fully burdened hourly 
costs shall include the following: 
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(1) Basic wages and benefits:  Hourly rates and benefits as stated on the 
Department of Labor and Industries approved “Statement of Intent to Pay 
Prevailing Wages” shall be applicable unless a high, documented 
amount is actually paid by a contractor for the laborers, apprentices, 
journeymen, foremen, and other staff performing and/or directly 
supervising the change in the Work at the site.  Any amount in excess of 
approved “Statement of Intent to Pay Prevailing Wages” shall be 
substantiated and subject to audit. 

(2) Worker’s insurance:  Direct contributions to the State of Washington for 
industrial insurance; medical aid; and supplemental pension, by the class 
and rates established by the Department of Labor and Industries. 

(3) Federal insurance:  Direct contributions required by the Federal 
Insurance Compensation Act; Federal Unemployment Tax Act; and the 
State Unemployment Compensation Act. 

(4) Supervision: The labor cost component may include the actual, 
demonstrated additional supervision hours (not already compensated by 
Owner) directly related to a change in the Work. 

(5) Travel and Per Diem allowance:  Travel allowance and/or subsistence, if 
applicable, required by regional labor union agreements, which are 
itemized and identified separately. 

b. Material costs:  The material cost component must be itemized and include 
material invoices or reasonable lump-sum estimates of the quantity and cost of 
additional materials needed to perform the change in the Work.  Material costs 
shall be developed first from actual known costs; second from supplier 
quotations; and, if neither of these is available, then from standard industry 
pricing guides acceptable to Owner.  Material costs shall consider all available 
discounts.  Freight costs, express charges, or special delivery charges shall be 
itemized. 

c. Equipment costs:  The equipment cost component must be itemized by the type 
of equipment and include the estimated or actual length of time the construction 
equipment appropriate for the Work is or will be used on the change in the Work 
on site.  Costs will be allowed for construction equipment only to the extent used 
solely for the changed Work, or for additional rental costs actually incurred by 
Contractor solely for the changed Work.  Equipment charges shall be computed 
on the basis of actual invoice costs or, if owned, from the current edition of the 
Associated General Contractors Washington State Department of Transportation 
(AGC WSDOT) Equipment Rental Agreement current edition as of the Contract 
execution date.  The EquipmentWatch Rental Rate Blue Book shall be used as a 
basis for establishing rental rates of equipment not listed in the above source.  
The maximum rate for standby equipment shall not exceed that shown in the 
AGC WSDOT Equipment Rental Agreement.  The rate for Contractor-owned 
equipment necessarily standing by for future use on the changed Work shall be 
no more than 50% of the rate established above unless otherwise approved by 
Owner.  The total rental cost shall not exceed the cost of purchasing the 
equipment outright. 

d. Subcontractor costs:  The Subcontractor cost component consists of payments 
Contractor makes to Subcontractors for the cost of changed Work performed by 
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Subcontractors.  Subcontractors’ costs shall be calculated and itemized in the 
same manner as prescribed herein for Contractor. 

e. Fee:  The Fee component is compensation for all items and costs not listed in 
subparagraphs a through d above, and is added to the total cost to Owner of the 
sum of these items.  The Fee shall compensate Contractor, Subcontractor and 
suppliers for, among other things, combined overhead, profit and other costs, 
including all office, home office and site overhead, employee per diem, 
subsistence and travel costs not separately reimbursable under subparagraph a 
above, warranty, safety costs, printing and copying, quality control/assurance, 
purchasing, small or hand tool (a tool that costs $250 or less and is normally 
furnished by the performing contractor) or expendable charges, temporary 
construction facilities, field engineering, schedule updating, Project Record, 
home office cost, taxes (including all taxes except B&O tax and Washington 
State sales tax payable based on the amount of the approved Application for 
Payment), office engineering, estimating costs, additional overhead because of 
extended time, Claim and change preparation, direct and indirect delay, 
acceleration or impact, and any other cost incidental to the change in the Work.  
The Fee shall be strictly limited in all cases to the rates below. 

(1). Contractor markup on Contractor Work:  Contractor is allowed a Fee for 
any Work actually performed by Contractor’s own forces of 16% of the 
first $50,000 of the cost of such Work and 4% of the remaining cost, if 
any. 

(2). Subcontractor markup for Subcontractor Work:  Each Subcontractor 
(including lower-tier Subcontractors) is allowed a Fee for any Work 
actually performed by its own forces of 16% of the first $50,000 of the 
cost of such Work and 4% of the remaining cost, if any. 

(3). Contractor markup for Subcontractor Work:  Contractor is allowed a Fee 
for any Work performed by its Subcontractor(s) of 6% of the first $50,000 
of the amount due each Subcontractor for such Work and 4% of the 
remaining amount, if any. 

(4). Subcontractor markup for lower-tier Subcontractor Work: Each 
Subcontractor is allowed a Fee for any Work performed by its 
Subcontractor(s) of any lower-tier of 4% of the first $50,000 of the 
amount due the lower-tier Subcontractor for such Work and 2% of the 
remaining amount, if any. 

(5). Basis of cost applicable for markup:  The cost of the Work to which the 
Fee is to be applied shall be based on the cost components in 
subparagraphs 7.02.A 3.a – d. 

(6). Application of Fee:  The Fee shall not be included on deductive changes 
in the Work.  Where a change in the Work involves additive and 
deductive work by Contractor or the same Subcontractor, the Fee as well 
as bond and insurance markups will apply to the net difference. 

f. Insurance and bond premiums:  The cost of any change in insurance or bond 
premium is added to the sum of the cost components in subparagraphs 7.02.A 
3.a – e and is limited to the following: 
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(1) Contractor’s liability insurance:  The cost of any changes in Contractor’s 
contractually required liability insurance arising directly from the Change 
Order; and 

(2) Payment and Performance Bond:  The cost of any additional premium for 
Contractor’s contractually required bond arising directly from the Change 
Order. 

g Tax:  Washington State sales tax and B&O tax arising directly from the Change 
Order shall be added to the cost of the Change Order. 

h. Unit Prices:  If Unit Prices, including pre-agreed rates for material quantities, are 
applicable to a change in the Work, the Unit Prices shall be applied to the 
quantities of the items involved as determined in Section 7.02A.  Quantities must 
be supported by field measurement statements signed by Owner.  Owner shall 
be afforded access and be permitted to measure quantities.  Contractor shall not 
exceed any cost limit(s) without Owner’s prior written approval.  Unit Prices shall 
include reimbursement for all direct and indirect costs of the Work, but exclude 
Fee (7.02 A.e), bond, and insurance costs (7.02 A.f.).s. 

7.03 CHANGE IN THE CONTRACT TIME 

A. Changes in Contract Time:  The Contract Time shall only be changed by a Change Order.   

B. Time extension permitted only if delay is not Contractor’s fault:  If Contractor is delayed at any 
time in the commencement or progress of the Work (1) by an act or neglect of Owner or anyone 
for whose acts Owner is responsible; or (2) by changes ordered by Owner in the Work; or (3) by 
Force Majeure; or (4) by delay authorized by Owner pending dispute resolution; or (5) by other 
causes that Owner determines may justify delay, then Contractor shall reasonably attempt to 
mitigate the delay, and the Contract Time shall be extended by Change Order for such 
reasonable time as Owner may reasonably determine consistent with the provisions of the 
Contract Documents.  No adjustment in the Contract Time shall be allowed to the extent 
Contractor’s changed time of performance is due to the fault or negligence of Contractor or 
anyone for whose acts Contractor is responsible. 

C. Contractor must demonstrate impact on critical path of schedule:  Any change in the Contract 
Time covered by a Change Order or Claim shall be limited to the change in the critical path of the 
Work attributable to the change or event(s) giving rise to the Change Order or Claim.  Contractor 
shall be responsible for showing clearly on the Progress Schedule that the change or event had a 
specific impact on the critical path and, except in case of concurrent delay, was the sole cause of 
such impact, and could not have been avoided by resequencing of the Work or other reasonable 
alternatives in accordance with Section 01 32 13 Project Schedule. 

D. Cost arising from change in Contract Time:  Contractor is entitled to compensation for the cost of 
a change in Contract Time only if all the following conditions are met: 

1. Must be solely fault of Owner:  The change in Contract Time must solely be caused by 
the fault or negligence of Owner or others for whom Owner is responsible; 

2. Procedures:  Contractor must follow the procedure set forth in Section 7.03B and 
Section 8.02; 

3. Demonstrate impact on critical path:  Contractor must establish the extent of the change 
in Contract Time in accordance with Section 7.03C and Section 01 32 13 Project 
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Schedule.  Owner is not obligated directly or indirectly for damages or an increase in the 
Contract Sum for any delay suffered by a Subcontractor that does not increase the 
Contract Time; and 

4. Cost measured exclusively by the pricing components of Section 7.02A.3:  If Contractor 
or a Subcontractor of any tier is entitled to compensation arising from or related to a 
change in Contract Time, the pricing components of Section 7.02A.3 shall exclusively be 
used to measure the actual costs incurred as a result of the change in Contract Time.  
Neither Contractor nor a Subcontractor of any tier is entitled to payment for costs arising 
out of actual or alleged loss of efficiency; morale, fatigue, attitude, or labor rhythm; home 
office overhead; expectant underrun; trade stacking; reassignment of workers; 
rescheduling of work; concurrent operations; dilution of supervision; learning curve; 
beneficial or joint occupancy; logistics; ripple; season change; extended overhead; profit 
upon damages for delay; impact damages, including cumulative impact; or similar 
damages. 

PART 8 - CLAIMS AND DISPUTE RESOLUTION 

8.01 CLAIMS 

A. Definition:  A Claim is a demand or assertion by one of the parties seeking, as a matter of right, 
adjustment or interpretation of the Contract terms, payment of money, extension of time or other 
relief with respect to the terms of the Contract Documents.  The term “Claim” also includes other 
disputes and matters in question between Owner and Contractor arising out of or relating to the 
Contract Documents.  Claims must be initiated in writing and be made in accordance with the 
Contract Documents.  Neither a CCP, a Request for Information, a Bilateral or Unilateral Change 
Order, a reservation of rights, minutes of a meeting, a daily report, or a log entry shall constitute a 
Claim or Notice of a Claim.  However, Owner and Contractor may agree in a signed writing to 
supplement how Contractor can provide a Notice of Claim as specified in this Part 8.  

B. Continuing Contract performance:  Pending final resolution of a Claim, including the dispute 
resolution process in Part 8, and except as otherwise agreed in writing or in the Contract 
Documents, Contractor shall proceed diligently with performance of the Work and maintain the 
Progress Schedule, and Owner shall continue to make payments of undisputed amounts in 
accordance with the Contract Documents. 

C. Claims for additional cost:  If Contractor wishes to make a Claim for an increase in the Contract 
Sum, written Notice as provided herein shall be given before proceeding to execute the Work, 
and written Notice and a written Claim must be made in accordance with this Part 8, or it will be 
waived. 

D. Claims for additional time:  If Contractor wishes to make a Claim for an increase in the Contract 
Time, written Notice as provided herein shall be given, and a written Claim must be made in 
accordance with this Part 8, or it will be waived. 

E. Claims for consequential damages:  Contractor and Owner waive certain Claims against each 
other for consequential damages arising out of or relating to this Contract.  This mutual waiver 
includes damages incurred by Owner for profit, financing, business and reputation, and for loss of 
management or employee productivity or of the services of such persons; and damages incurred 
by Contractor for principal and home office overhead and expenses including but not limited to 
the compensation of personnel stationed there, for loss of financing, business and/or reputation, 
for losses on other projects, for loss of profit, and for interest or financing costs.  This mutual 
waiver is applicable, without limitation, to all consequential damages due to either party’s 
termination.  Nothing contained in this subparagraph E, however, shall be deemed to preclude an 
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award of liquidated or other delay damages, when applicable, in accordance with the Contract 
Documents, or to preclude or limit Contractor’s obligation to procure and maintain the insurance 
policies required by this Contract or indemnify Owner for damages, including direct, indirect or 
consequential damages, alleged by a third party. 

8.02 INFORMAL RESOLUTION OF DISPUTES 

A. Procedure to reduce disputes:  In an effort to reduce the incidence and cost to all parties of 
extended disputes, all disputes, direct or indirect, arising out of or relating to the Contract 
Documents or the breach thereof, except those that have been waived under the terms of the 
Contract Documents, shall be decided exclusively by the dispute resolution procedure of Part 8 
unless the parties mutually agree in writing otherwise.  To the extent that Owner and Contractor 
agree to a partnering or dispute review process to help address disputes, these processes shall 
be in addition to, and not in place of, the mandatory contractual dispute resolution procedures. 

B. Notice:  Except for disputes requiring Notice before proceeding with the affected Work as 
otherwise described in the Contract Documents, Contractor shall submit a written Notice of any 
Claim to Owner’s Project Manager, consistent with the requirements of the Contract Documents, 
within 7 Days of the occurrence of the event giving rise to a dispute.  If Contractor did not have 
actual knowledge of such an event, the written Notice shall be submitted within 7 Days of the date 
that Contractor reasonably should have been aware of the event.  The Notice shall set forth, at a 
minimum, a description of the event(s) leading to or causing the dispute, the nature of the impacts 
to Contractor and its Subcontractors, if any, and an estimate of any claimed adjustments in the 
Contract Sum and/or Contract Time.  Without waiving any rights, Owner and Contractor may 
discuss and attempt to resolve a dispute identified in a Notice of Claim directly with each other or 
with a third-party neutral or dispute review board if utilized on a Project. 

C. Substantiation:  If an issue remains unresolved, Contractor shall submit timely written 
substantiation to support Contractor’s position relating to the Notice of Claim.  Such 
substantiation, which shall include an explanation of Contractor’s position and any supporting 
documentation, shall be provided within 30 Days of submitting a Notice.  Contractor may delay 
submitting data by an additional 14 Days if it notifies Owner that substantial data must be 
assembled.   

D. Owner’s Project Manager to make initial decision on all disputes:  After Contractor has submitted 
written substantiation to Owner that complies with all applicable provisions of Parts 7 and 8, as 
well as Section 01 32 13, Project Schedule, Owner’s Project Manager will endeavor to respond, 
in writing, to Contractor within 7 Days of the date substantiation is received, or with Notice to 
Contractor of the date by which Owner’s Project Manager expects to render a decision.  If 
necessary to fully and fairly evaluate an issue, the Project Manager may request additional 
information or extend the time in which to respond.  If the issue is not resolved, or if Project 
Manager does not respond within the later of 7 Days of the date written substantiation is received 
or the date specified for rendering a decision, the dispute may be escalated by Contractor to 
Owner’s Assistant Vice President, Facilities Services, Capital as set forth in Section 8.02E below. 

E. Contractor may respond to initial decision:  The initial decision of the Project Manager will be final 
and conclusive unless, within 7 Days of the date Contractor receives the initial decision or the 
date specified for rendering a decision, Contractor notifies Owner’s Project Manager in writing of 
Contractor’s disagreement with the initial decision, in which case Contractor must then submit a 
written rejection to Owner’s Assistant Vice President, Facilities Services, Capital within 14 Days.  
The written rejection must attach the submitted Notice and substantiation and fully explain the 
reasons for Contractor’s disagreement with the initial decision.  It must also include all applicable 
supporting documentation.  Failure to submit a written rejection to Owner’s Assistant Vice 
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President, Facilities Services, Capital within 14 Days shall constitute Contractor’s acceptance of 
the initial decision.   

F. Assistant Vice President, Facilities Services, Capital decision:  Following Contractor’s full 
compliance with the procedure above, Owner’s Assistant Vice President, Facilities Services, 
Capital will endeavor to respond in writing to Contractor with a decision within 7 Days of delivery 
of the Contractor’s rejection or with Notice to Contractor of the date by which Owner’s Assistant 
Vice President, Facilities Services, Capital expects to render a decision.  If Owner’s Assistant 
Vice President, Facilities Services, Capital does not respond within the later of 7 Days after 
delivery of the rejection or the date specified to render a decision, the dispute will be deemed 
denied and Contractor may further escalate the dispute as set forth in Section 8.02G below.    

G. Claim:  If Contractor disagrees with the decision of the Assistant Vice President, Facilities 
Services, Capital, or if no decision is timely received, Contractor shall timely submit a Claim if it 
wishes to pursue formal dispute resolution or seek additional relief against Owner of any kind.  A 
Claim must be consistent with the Notice, substantiation and rejection previously provided, be 
submitted to Owner in writing within 14 Days of the date the decision of the Assistant Vice 
President, Facilities Services, Capital is received by Contractor or due, and comply with 
Section 8.04.  Any claim of a Subcontractor of any tier may be brought only through, and after 
review by, Contractor.  Contractor acknowledges and agrees that no additional documentation 
from what was submitted to Owner’s Assistant Vice President, Facilities Services, Capital (per 
part ‘F’ of this section) may be submitted and considered in any subsequent dispute resolution 
proceeding.  Contractor’s failure to provide timely information for Owner’s consideration during 
the dispute resolution procedure of Part 8 has a substantial impact upon and prejudices Owner, 
including but not limited to its inability to fully investigate or verify a Claim, mitigate damages, 
choose alternative options, adjust the budget, delete or modify the impacted Work, and/or monitor 
time, cost and quantities.   

8.03 FORMAL RESOLUTION OF CLAIMS 

A. Option for direct discussions:  At any time following Contractor’s initiation of formal dispute 
resolution, Owner may require that an officer of Contractor and Owner’s Assistant Vice President, 
Facilities Services, Capital (all with authority to settle) meet, confer, and attempt to resolve the 
Claim.  If the Claim is not resolved during such meeting, or if no such meeting is requested, 
Contractor may bring no litigation against Owner unless Contractor complies with the procedures 
described in Sections 8.03B and C. This requirement cannot be waived except by an explicit 
written waiver signed by Owner and Contractor. 

B. Mediation: 

1. Mediation required:  Claims, disputes, or other matters in controversy arising out of or 
related to the Contract shall be subject to mediation as a condition precedent to the 
initiation of binding dispute resolution.  This requirement cannot be waived except by an 
explicit written waiver signed by both Owner and Contractor.  Unless Owner and 
Contractor mutually agree in writing otherwise, all unresolved Claims shall be considered 
at a single mediation session that shall occur after Substantial Completion and prior to 
Final Acceptance by Owner. 

2. Mediation procedure:  The parties shall endeavor to resolve Claims by mediation.  A 
request for mediation shall be delivered in writing to the other party to the Contract, and 
the parties shall promptly attempt to mutually agree on a mediator.  If the parties do not 
agree on a mediator within 30 Days of a party’s demand, the mediation, unless the 
parties mutually agree otherwise, shall be administered by the American Arbitration 
Association in accordance with its Construction Industry Mediation Procedures in effect 
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on the date of the Agreement.  Mediation shall proceed in advance of binding dispute 
resolution proceedings.  

3. Mediation fee to be shared:  The parties to the mediation shall share the mediator’s fee 
and any filing fees equally.  The mediation shall be held in the place where the Project is 
located, unless another location is mutually agreed upon.  Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having jurisdiction. 

4. Representatives with authority must attend mediation:  Representatives of Contractor and 
Owner must attend the mediation session in person with authority to settle the Claim.  To 
the extent there are other parties in interest, such as A/E, insurers or Subcontractors, 
their representatives, also with authority to settle the Claim, shall also attend the 
mediation session in person.   

C. Litigation:  Contractor may bring no litigation on a Claim unless the Claim has been raised and 
considered in accordance with the procedures of this Part 8, including mandatory mediation.  
Contractor shall have the burden to demonstrate in any litigation that it has complied with all 
requirements of this Part 8.  All unresolved Claims of Contractor shall be waived and released 
unless Contractor has complied with the time limits of the Contract Documents, and litigation is 
served and filed within 180 Days after the Date of Substantial Completion approved in writing by 
Owner.  This requirement cannot be waived except by an explicit, written waiver signed by Owner 
and Contractor.  The pendency of a mediation, which shall mean the time period between a 
party’s receipt of a written mediation demand and the date of the initial mediation session, shall 
stay this deadline for serving and filing a lawsuit.  The deadline may also be stayed for an 
additional period by agreement of the parties or court order.  Neither Contractor nor a 
Subcontractor, whether claiming under a bond or lien statute or otherwise, shall be entitled to 
attorneys’ fees directly or indirectly from Owner (but may recover attorneys’ fees from the bond or 
statutory retainage fund itself to the extent allowable under law).  

8.04 CLAIMS PROCESS 

A. Notice and Claims:  Any Notice and any Claim of Contractor, whether under the Contract or 
otherwise, must be made pursuant to and in strict accordance with the applicable provisions of 
the Contract Documents.  No act, omission, or knowledge, actual or constructive, of Owner or 
anyone for whose acts Owner is responsible shall in any way be deemed to be a waiver of the 
requirement for timely written Notice and a timely written Claim unless Owner and Contractor sign 
an explicit, unequivocal written waiver.  The fact that Owner and Contractor may consider, 
discuss, or negotiate a Claim that has or may have been procedurally or substantively defective 
or untimely under the Contract shall not constitute a waiver of the provisions of the Contract 
Documents unless Owner and Contractor sign an explicit, unequivocal written waiver.  Contractor 
acknowledges and agrees that Contractor’s failure to timely submit required Notices and/or timely 
submit Claims has a substantial impact upon and prejudices Owner, including but not limited to its 
inability to fully investigate or verify the Claim, mitigate damages, choose alternative options, 
adjust the budget, delete or modify the impacted Work, and/or monitor time, cost and quantities.   

B. Claim must cover all costs and be documented:  A Claim shall be deemed to cover all changes in 
cost and time (including direct, indirect, impact, and consequential) to which Contractor (and 
Subcontractors) may be entitled and may not contain reservations of rights without Owner’s 
written approval; any such unapproved reservations of rights shall be without effect.  Any 
requests by Contractor for an adjustment in both the Contract Sum and Contract Time that arise 
out of the same event(s) shall be submitted together.  A Claim must be fully substantiated and 
documented.  At a minimum, a Claim shall contain the following information: 
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1. Factual statement of Claim:  A detailed factual statement of the Claim for additional 
compensation and/or time, if any, providing all necessary dates, locations, and items of 
Work affected by the Claim, that confirms not only that Contractor suffered the damages 
claimed, but that the damages claimed were actually a result of the act, event, or 
condition complained of; 

2. Dates:  The date on which event(s) arose which gave rise to the Claim; 

3. Owner and A/E employee’s knowledgeable about Claim:  The name of each employee of 
Owner and/or A/E believed to be knowledgeable about the Claim; 

4. Support from Contract Documents:  The specific provisions of the Contract Documents 
that support the Claim; 

5. Identification of other supporting information:  The identification of any documents and 
the substance of any oral communications that support the Claim; 

6. Copies of supporting documentation:  Data and copies of any identified documents, other 
than the Contract Documents, that support the Claim, including without limitation a 
complete explanation as to why the relief sought is not within the scope of the Contract 
Documents; 

7. Details on Claim for Contract Time:  If an adjustment in the Contract Time is sought, the 
specific days and dates for which it is sought; the specific reasons Contractor believes an 
extension in the Contract Time should be granted, and Contractor’s analysis of its 
Progress Schedule to demonstrate the reason for the extension in Contract Time 
showing cause and analysis of the resultant delay to the critical path and other 
information required by the Contract Documents and Section 01 32 13, Project Schedule; 

8. Details on Claim for adjustment of Contract Sum:  If an adjustment in the Contract Sum is 
sought, the exact amount sought and a breakdown of that amount into the categories and 
with the detail required by Section 7.02; and 

9. Statement certifying Claim:  A statement certifying, under penalty of perjury, that the 
Claim is made in good faith, that the supporting cost and pricing data are true and 
accurate to the best of Contractor’s knowledge and belief, that the Claim is fully 
supported by the accompanying data, and that the amount requested accurately reflects 
the adjustment in the Contract Sum or Contract Time for which Contractor believes 
Owner is responsible. 

C. False Claims:  Contractor shall not make any negligent or fraudulent misrepresentations, 
concealments, errors, omissions, or inducements to Owner in the formation or performance of 
this Contract.  If Contractor or a Subcontractor submits false or frivolous substantiation or a Claim 
to Owner, which for purposes of this Section 8.01C is defined as substantiation or a Claim based 
in whole or in part upon a materially incorrect fact, statement, representation, assertion, or record, 
Owner shall be entitled to collect from Contractor by offset or otherwise (without prejudice to any 
right or remedy of Owner) any and all costs and expenses, including investigation and consultant 
costs, incurred by Owner in investigating, responding to, and defending against such false or 
frivolous substantiation or Claim. 

D. Notification of surety:  Owner may, but is not obligated to, notify Contractor’s surety, if any, of the 
nature and amount of any claim it may assert against Contractor.  If the claim relates to a 
possibility of Contractor’s default, Owner may, but is not obligated to, notify the surety and 
request the surety’s assistance in resolving the controversy. 
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E. Liens:  If a Claim relates to or is the subject of a lien, the party asserting such Claim may proceed 
in accordance with applicable law to comply with the lien notice and filing deadlines.  

F. All Claims must be submitted for final resolution within the time period specified by applicable law:  
Owner and Contractor shall commence all Claims and causes of action, whether in contract, tort, 
breach of warranty or otherwise, against the other arising out of or related to the Contract in 
accordance with the requirements of this Part 8 and within the time period specified by applicable 
law.   

G. Waiver of rights:  Any Claim of Contractor against Owner shall be conclusively deemed to have 
been waived by Contractor unless made in accordance with the requirements of Part 8. 

H. Owner may investigate:  To assist in the review of a Claim, Owner may at any time visit the 
Project site, communicate directly with Subcontractors, or request additional information 
(including requesting an audit as authorized below) in order to fully evaluate the issues raised by 
the Claim.   

I. Owner may audit Claims:  All Claims filed against Owner shall be subject to audit at any time 
following the filing of the Claim.  Failure of Contractor or Subcontractors of any tier to permit 
Owner access to the books and records of Contractor or Subcontractors of any tier, or to maintain 
and retain sufficient records to allow Owner to verify all or a portion of the Claim, shall constitute a 
waiver of the Claim and shall bar any recovery. 

J. Contractor to make documents promptly available:  In support of Owner’s audit of any Claim, 
Contractor and any Subcontractor shall, upon request, promptly make available to Owner within 
seven Days of Owner’s request, at the office of Contractor or any requested Subcontractor during 
normal business hours, at least the following documents and other documents requested by 
Owner; failure to fully comply with this requirement shall constitute a material breach of contract 
and waiver of any Claim:  

1. Daily time sheets and supervisor’s daily reports; 

2. Collective bargaining agreements; 

3. Insurance, welfare, and benefits records; 

4. Payroll registers; 

5. Earnings records; 

6. Payroll tax forms; 

7. Material invoices, requisitions, and delivery confirmations; 

8. Material cost distribution worksheet; 

9. Equipment records (list of company equipment, rates, etc.); 

10. Vendors’, rental agencies’, Subcontractors’, and agents’ invoices; 

11. Contracts between Contractor and each of its Subcontractors, and all lower-tier 
Subcontractor contracts and supplier contracts; 

12. Subcontractors’ and agents’ payment certificates; 
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13. Cancelled checks (payroll and vendors); 

14. Job cost reports, including job cost summary and job cost detail reports, related labor and 
equipment reports, and monthly totals; 

15. Job payroll ledger; 

16. Planned resource loading schedules and summaries; 

17. General ledger; 

18. Cash disbursements journal; 

19. Financial statements for all years during performance of the Work.  In addition, Owner 
may require, if it deems it appropriate, additional financial statements for 3 years 
preceding execution of the Work; 

20. Depreciation records on all company equipment whether these records are maintained by 
the company involved, its accountant, or others; 

21. If a source other than depreciation records is used to develop costs for Contractor’s 
internal purposes in establishing the actual cost of owning and operating equipment, all 
such other source documents; 

22. All non-privileged documents which relate to each and every Claim together with all 
documents which support the amount of any adjustment in the Contract Sum or Contract 
Time sought by each Claim; 

23. Work sheets or software used to prepare and establish the cost components for items of 
the Claim, including but not limited to labor, benefits and insurance, materials, equipment, 
Subcontractors, all documents that establish the time periods, individuals involved, the 
hours for the individuals, and the rates for the individuals;  

24. Work sheets, software, and all other documents used by Contractor to prepare its bid; 

25. The above items for its Subcontractors; and 

26. Any other information in any form or media not expressly protected from discovery by 
applicable law. 

K. Contractor to cooperate and provide facilities for audit:  The audit may be performed by 
employees or representatives of Owner.  Contractor and its Subcontractors shall provide 
adequate facilities acceptable to Owner for the audit during normal business hours.  Contractor 
and all Subcontractors shall make a good faith effort to cooperate with Owner’s auditors. 

L. Reciprocal RCW 42.56 rights:  Contractor agrees, on behalf of itself and Subcontractors, that any 
invocation of RCW 42.56 at any time by Contractor or a Subcontractor, or their respective 
representatives, shall initiate an equivalent right to disclosures from Contractor and 
Subcontractors for the benefit of Owner.  Failure to fully comply with these requirements shall 
constitute a material breach of the Contract and shall constitute a waiver of all Claims by 
Contractor and any Subcontractor that does not fully comply. 
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PART 9 - TERMINATION OF THE WORK 

9.01 TERMINATION BY OWNER FOR CAUSE 

A. 7 Day Notice to Terminate for Cause:  Owner may, upon 7 Days written notice to Contractor and 
to its surety, terminate (without prejudice to any right or remedy of Owner) the Work, or any part 
of it, for cause upon the occurrence of any one or more of the following events: 

1. Contractor fails to prosecute Work:  Contractor fails to prosecute the Work or any portion 
thereof with sufficient diligence to ensure Substantial Completion of the Work within the 
Contract Time; 

2. Contractor bankrupt:  Contractor is adjudged bankrupt, makes a general assignment for 
the benefit of its creditors, or a receiver is appointed on account of its insolvency; 

3. Contractor fails to correct Work:  Contractor fails in a material way to replace or correct 
Work not in conformance with the Contract Documents; 

4. Contractor fails to supply workers or materials:  Contractor repeatedly fails to supply 
skilled workers or proper materials or equipment; 

5. Contractor failure to pay Subcontractors or labor:  Contractor repeatedly fails to make 
prompt payment due to Subcontractors or for labor; 

6. Contractor violates laws:  Contractor materially disregards or fails to comply with laws, 
ordinances, rules, regulations, or orders of any public authority having jurisdiction; or 

7. Contractor in material breach of Contract:  Contractor is otherwise in material breach of 
any provision of the Contract Documents. 

B. Owner’s actions upon termination:  Upon termination, Owner may at its option: 

1. Take possession of Project site:  Take possession of the Project site and take possession 
of or use all materials, equipment, tools, and construction equipment and machinery 
thereon owned by Contractor to maintain the orderly progress of, and to finish, the Work; 

2. Accept assignment of Subcontracts:  Accept assignment of subcontracts pursuant to 
Section 5.20; and 

3. Finish the Work:  Finish the Work by whatever other reasonable method it deems 
expedient. 

C. Surety’s role:  Owner’s rights and duties upon termination are subject to the prior rights and 
duties of the surety, if any, obligated under any bond provided in accordance with the Contract 
Documents. 

D. Contractor’s required actions:  When Owner terminates the Work in accordance with this section, 
Contractor shall take the actions set forth in paragraph 9.02B, and shall not be entitled to receive 
further payment until the Work is accepted. 

E. Contractor to pay for unfinished Work:  Contractor shall not be entitled to receive further payment 
until the Work is finished.  If the unpaid balance of the Contract Sum exceeds the cost of finishing 
the Work, including compensation for A/E’s services and expenses made necessary thereby and 
any other extra costs or damages incurred by Owner in completing the Work, or as a result of 
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Contractor’s actions, such excess shall be paid to Contractor.  If such costs exceed the unpaid 
balance, Contractor shall pay the difference to Owner.  These obligations for payment shall 
survive termination. 

F. Contractor and Surety still responsible for Work performed:  Termination of the Work in 
accordance with this section shall not relieve Contractor or its surety of any responsibilities for 
Work performed. 

G. Conversion of “Termination for Cause” to “Termination for Convenience”:  If Owner terminates 
Contractor for cause and it is later determined that none of the circumstances set forth in 
paragraph 9.01A exist, then such termination shall be deemed a termination for convenience 
pursuant to Section 9.02. 

9.02 TERMINATION BY OWNER FOR CONVENIENCE 

A. Owner Notice of Termination for Convenience:  Owner may, upon written notice, terminate 
(without prejudice to any right or remedy of Owner) the Work, or any part of it, for the 
convenience of Owner. 

B. Contractor response to termination Notice:  Unless Owner directs otherwise, after receipt of a 
written notice of termination for either cause or convenience, Contractor shall promptly: 

1. Cease Work:  Stop performing Work on the date and as specified in the notice of 
termination; 

2. No further orders or Subcontracts:  Place no further orders or subcontracts for materials, 
equipment, services or facilities, except as may be necessary for completion of such 
portion of the Work as is not terminated; 

3. Cancel orders and Subcontracts:  Cancel all orders and subcontracts, upon terms 
acceptable to Owner, to the extent that they relate to the performance of Work 
terminated; 

4. Assign orders and Subcontracts to Owner:  Assign to Owner all of the right, title, and 
interest of Contractor in all orders and subcontracts; 

5. Take action to protect the Work:  Take such action as may be necessary or as directed 
by Owner to preserve and protect the Work, Project site, and any other property related 
to this Project in the possession of Contractor in which Owner has an interest; and 

6. Continue performance not terminated:  Continue performance only to the extent not 
terminated. 

C. Terms of adjustment in Contract Sum if Contract terminated:  If Owner terminates the Work or 
any portion thereof for convenience, Contractor shall be entitled to make a request for an 
equitable adjustment for its reasonable direct costs incurred prior to the effective date of the 
termination, plus reasonable allowance for overhead and profit on Work performed prior to 
termination, plus the reasonable administrative costs of the termination, but shall not be entitled 
to any other costs or damages, whatsoever, provided however, the total sum payable upon 
termination shall not exceed the Contract Sum reduced by prior payments.  Contractor shall be 
required to make its request in accordance with the provisions of Part 7. 

D. Owner to determine whether to adjust Contract Time:  If Owner terminates the Work or any 
portion thereof for convenience, the Contract Time shall be adjusted as determined by Owner. 
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9.03 TERMINATION BY CONTRACTOR FOR CAUSE 

A. Contractor termination:  Except as provided by RCW 60.28.080, Contractor may terminate the 
Contract for any of the following reasons: 

1. Issuance of an order of a court or other public authority having jurisdiction that requires 
all Work to be stopped permanently; 

2. An act of government, such as a declaration of national emergency, that requires all 
Work to be stopped permanently;  

3. Because Owner has improperly not made payment of undisputed amounts within the time 
stated in the Contract Documents; or 

4. The Work is stopped for a period of 60 consecutive Days through no act or fault of 
Contractor, a Subcontractor, or their agents or employees or any other persons or entities 
performing portions of the Work under direct or indirect contract with Contractor, 

B. Contractor termination procedure:  If one of these reasons exists, Contractor may, upon seven 
Days’ written Notice to Owner (during which period Owner has the opportunity to cure), terminate 
the Contract and recover from Owner payment for Work executed in accordance with the 
Contract Documents, including reasonable overhead and profit on Work executed and costs 
incurred by reason of such termination.  The total recovery of Contractor shall not exceed the 
unpaid balance of the Contract Sum. 

PART 10 - MISCELLANEOUS PROVISIONS 

10.01 GOVERNING LAW 

Applicable law and venue:  The Contract Documents and the rights of the parties herein shall be 
governed by the internal laws of the state of Washington, without regard to its choice-of-law provisions.  
Venue shall be in the county in which the Project is located, unless otherwise specified. 

10.02 SUCCESSORS AND ASSIGNS 

Bound to successors; Assignment of Contract:  Owner and Contractor respectively bind themselves, their 
partners, successors, assigns, and legal representatives to the other party hereto and to the partners, 
successors, assigns, and legal representatives of such other party in respect to covenants, agreements, 
and obligations contained in the Contract Documents.  Neither party shall assign the Contract without 
written consent of the other, except that Contractor may assign the Work for security purposes to a bank 
or lending institution authorized to do business in the state of Washington.  If either party attempts to 
make an assignment without such consent, that party shall nevertheless remain legally responsible for all 
obligations set forth in the Contract Documents.  If a majority of the ownership or the control of Contractor 
is acquired by a third party, and such acquisition reasonably imperils performance or creates a conflict of 
interest that Owner, in its sole discretion, cannot reasonably reconcile, then Owner may terminate this 
Contract at any time for cause under Section 9.01. 

10.03 MEANING OF WORDS 

Meaning of words used in Contract Documents:  Unless otherwise stated in the Contract Documents, 
words that have well-known technical or construction industry meanings are used in the Contract 
Documents in accordance with such recognized meanings.  Reference to standard Specifications, 
manuals, or codes of any technical society, organization, or association, or to the code of any 
governmental authority, whether such reference is specific or by implication, shall be to the latest 
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standard specification, manual, or code in effect on the date for submission of bids, except as may be 
otherwise specifically stated.  Wherever in the Drawings and Specifications an article, device, or piece of 
equipment is referred to in the singular manner, such reference shall apply to as many such items as are 
shown on the Drawings, or required to complete the installation. 

10.04 RIGHTS AND REMEDIES 

A. No waiver of rights:  Waiver of any provisions of the Contract Documents must be in writing and 
authorized by Owner.  No other waiver is valid on behalf of Owner.  No action, delay in acting, or 
failure to act by Owner or A/E shall constitute a waiver of a right or duty afforded under the 
Contract Documents, nor shall action, delay in acting, or failure to act constitute approval or an 
acquiescence in a breach therein, or otherwise prejudice the right of Owner to enforce a right or 
remedy at any subsequent time, except as may be specifically agreed in writing.   

B. Rights under Contract do not limit other rights:  Duties and obligations imposed by the Contract 
Documents and rights and remedies available thereunder shall be in addition to and not a 
limitation of duties, obligations, rights and remedies otherwise imposed or available by law.   

C. If portion of Contract is void, remainder is enforceable:  If any portion of this Contract is held to be 
void or unenforceable, the remainder of the Contract shall be enforceable without such portion. 

10.05 CONTRACTOR REGISTRATION AND COMPLIANCE 

A. Contractor must be registered and licensed:  Pursuant to RCW 39.06, Contractor shall be 
registered and licensed as required by the laws of the State of Washington, including but not 
limited to RCW 18.27.  Contractor shall also have a current state unified business identifier 
number; have industrial insurance coverage for Contractor’s employees working in Washington 
as required in Title 51 RCW; have an employment security department number as required in 
Title 50 RCW; have a state excise tax registration number as required in Title 82 RCW; and not 
be disqualified from bidding on any public works contract under RCW 39.06.010 (unregistered or 
unlicensed contractors) or RCW 39.12.065(3) (prevailing wage violations).   

B. Employer contributions:  Pursuant to RCW 50.24, "Contributions by Employers," in general and 
RCW 50.24.130 in particular, Contractor shall pay contributions for wages for personal services 
performed under this Contract or arrange for a bond acceptable to the Commissioner. 

C. Apprenticeship requirements:  If the Contract Sum for the Project exceeds one million dollars, 
Contractor shall comply with all applicable apprenticeship requirements. 

10.06 TIME COMPUTATIONS 

Computing time:  When computing any period of time, the day of the event from which the period of time 
begins shall not be counted.  The last day is counted unless it falls on a weekend or legal holiday, in 
which event the period runs until the end of the next day that is not a weekend or holiday.  When the 
period of time allowed is less than 7 days, intermediate Saturdays, Sundays, and legal holidays are 
excluded from the computation. 

10.07 RECORDS RETENTION 

Six year records retention period:  The wage, payroll, and cost records of Contractor, and its 
Subcontractors, and all records subject to audit in accordance with Section 8.03, shall be retained for a 
period of not less than 6 years after the date of Final Acceptance. 
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10.08 THIRD-PARTY AGREEMENTS 

No third party relationships created:  The Contract Documents shall not be construed to create a 
contractual relationship of any kind between:  A/E and Contractor; Owner and any Subcontractor; or any 
persons other than Owner and Contractor. 

10.09 ANTITRUST ASSIGNMENT 

Contractor assigns overcharge amounts to Owner:  Owner and Contractor recognize that in actual 
economic practice, overcharges resulting from antitrust violations are in fact usually borne by the 
purchaser.  Therefore, Contractor hereby assigns to Owner any and all claims for such overcharges as to 
goods, materials, and equipment purchased in connection with the Work performed in accordance with 
the Contract Documents, except as to overcharges which result from antitrust violations commencing 
after the Contract Sum is established and which are not passed on to Owner under a Change Order.  
Contractor shall put a similar clause in its Subcontracts, and require a similar clause in its sub-
Subcontracts, such that all claims for such overcharges on the Work are passed to Owner by Contractor. 

10.10 HEADINGS AND CAPTIONS 

Headings for convenience only:  All headings and captions used in these General Conditions are only for 
convenience of reference, and shall not be used in any way in connection with the meaning, effect, 
interpretation, construction, or enforcement of the General Conditions, and do not define the limit or 
describe the scope or intent of any provision of these General Conditions. 

10.11 INDEPENDENT CONTRACTOR 

Contractor is independent contractor:  Contractor shall be and operate as an independent contractor in 
the performance of the Work and shall have complete control over and responsibility for all personnel 
performing the Work.  Contractor is not authorized to enter into any agreements or undertakings for or on 
behalf of Owner or to act as or be an agent or employee of Owner. 

10.12 OWNER’S ROLE 

Owner’s role is limited.  Owner will not have control over, charge of, or responsibility for, the construction 
means, methods, techniques, sequences or procedures, or for the safety precautions and programs in 
connection with the Work, since these are solely Contractor’s responsibility under the Contract 
Documents.  The presence of Owner at the Project site shall not in any manner be construed as 
assurance that the Work is being completed in compliance with the Contract Documents, nor as evidence 
that any requirement of the Contract Documents of any kind, including Notice, has been met or waived.  
Owner will not be responsible for Contractor’s failure to perform the Work in accordance with the 
requirements of the Contract Documents.  Owner will not have control over or charge of and will not be 
responsible for acts or omissions of Contractor, Subcontractors, or their agents or employees, or any 
other persons or entities performing portions of the Work. 

 

END OF SECTION 00 72 00 



Tri-Cities CIC Building New Gender Inclusive Restrooms SECTION 00 80 10 
Washington State University - Richland  Third Party Neutral 
 
 

Issued 6/13/2023 Project No. 1907-2023 Page 1 of 7  
Revision 5/27/2014  

THIRD PARTY NEUTRAL AGREEMENT 
 

Contract No. ______ 
 
 

This THREE PARTY AGREEMENT, hereinafter referred to as Agreement, by and between 
WASHINGTON STATE UNIVERSITY, hereinafter referred to as Owner, 
_________________________________________, hereinafter referred to as the Contractor, 
and _________________________________________, hereinafter referred to as the Third 
Party Neutral (TPN).  Together, the three Parties to the Agreement shall hereinafter be referred 
to as the Parties. The date of commencement of all requirements of this agreement shall be the 
signing of this agreement by all parties. 
 
 
RECITALS 

 
Owner and Contractor are now engaged in the construction of the[Project Title] project 
and desire an expeditious, non-litigious method for resolving disputes and claims, which 
may arise during the course of construction. 

 
Owner and Contractor desire to create the Third Party Neutral consisting of one 
member. 

 
 

NOW, THEREFORE, in consideration of the terms, conditions, covenants and performance 
contained and incorporated herein and amending the Contract Documents to include this 
Agreement in accordance with Section 8.02 of the WSU General Conditions, the Parties 
agree to the following: 

 
 

I.   
DESCRIPTION OF WORK 

 
In order to assist in the resolution of problems, disputes and claims between Owner and 
Contractor, the Parties agree upon the establishment of a Third Party Neutral, whose purpose is 
to impartially consider disputes and/or claims placed before it and provide decisions to the 
Owner and Contractor. The Third Party Neutral shall perform services in accordance with the 
following Scope of Work. Selection of the TPN shall be by mutual consent with the Contractor 
recommending a candidate for Owner review and approval.  In the event the Contractor does 
not have an appropriate candidate the Owner shall recommend a candidate for the Contractor’s 
review and approval. 
 
 

II.   
SCOPE OF WORK 

 
The Scope of Work of the TPN includes, but is not limited to, the following items of work: 
 
A. TPN Selection 
 

Discussion during construction document preparation resulted in agreement that a more 
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cost effective approach to dispute resolution would be the use of a Third Party Neutral 
(TPN) in lieu of the more traditional Disputes Review Board.  Selection of the TPN will 
follow an approach where a candidate will be presented by either party.  Confirmation of 
the candidate by the other party will finalize the selection process.  Failure to achieve 
confirmation will result in presentation of a candidate by the objecting party.  
Confirmation of this candidate will finalize the selection process.  Alternate presentation 
of candidates will occur until confirmation is achieved.  

 
B. TPN Replacement 
 

Should the need arise to appoint a replacement TPN, the replacement shall be 
appointed in the same manner as the original TPN.  The selection of a replacement TPN 
shall begin promptly upon notification of the necessity for a replacement and shall be 
completed within 30 calendar days.  The Agreement will be supplemented to indicate 
change in the TPN. 
 

C. Objective 
 

The principal objective of the TPN is to assist in the resolution of disputes and/or claims 
without resort to litigation.  If this objective is achieved, such disputes and/or claims can 
be resolved promptly with minimum expense and with minimum disruption to the 
administration and performance of the Work.  It is not intended that the Owner or 
Contractor default on their normal responsibility to settle their differences by 
indiscriminately assigning them to the TPN.  It is intended that the TPN will encourage 
settlement of differences at the job level and that the existence of the TPN will 
encourage Owner and Contractor to resolve potential disputes and/or claims without 
resorting to this appeal procedure.  When a dispute and/or claim that is serious enough 
to warrant the TPN’s review does develop, the process for prompt and efficient action 
will be in place. 
 

D. Responsibility of the TPN 
 
TPN decisions shall be based on the pertinent Contract provisions, facts and 
circumstances involved in the dispute and/or claim.  Primarily, the TPN will consider 
claims and disputes involving interpretation of the Plans and Specifications, delays, 
acceleration of the Work, scheduling, classification of extra work, changed conditions, 
design changes and the like.  It is expressly understood that the TPN is to act impartially 
and independently in the consideration of facts and conditions surrounding any dispute 
and/or claim and that the recommendations or decisions concerning any dispute and/or 
claim shall be rendered upon the entitlement issues brought before the TPN.  After 
appointment, the TPN serves the project, not an individual party or interest.  
 
The TPN will refrain from officially giving any advice or consultative services to either 
Party.  The TPN will act in a completely independent manner and will have no 
consultative or business connections with either Party during the course of service as 
TPN. 
 

E. TPN Meetings 
 
1.   TPN will attend one regularly scheduled construction progress meeting every 

other month.  The Contractor will chair the progress meetings and be responsible 
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to take and distribute minutes of same. The TPN will attend progress meetings 
as an interested observer.  Any cost incurred by the TPN for attendance at these 
meetings will be shared by the Owner and the Contractor. 

2. Upon agreement of the Owner and the Contractor, the TPN will be employed to 
review and act upon a dispute/claim presented by either the Owner or the 
Contractor.  Within twenty (20) working days of receipt of the dispute/claim, the 
TPN will convene a hearing in Richland, WA, at which the parties will present 
their position on the issue at hand.  After properly considering the positions of 
both parties, but in no case more than twenty (20) working days after the hearing, 
the TPN will render a written decision to both parties.  Cost of the TPN for these 
hearings will be shared equally by the Owner and the Contractor. 

 
F. Procedures 

 
After the Contractor has presented its Claim pursuant to Section 8.01 C of the WSU 
General Conditions and Owner has issued its written decision pursuant to Section 8.01 
D, if the Contractor disagrees with Owner's decision, the Contractor shall be required to 
provide Owner with a written appeal within 30 days of Owner’s decision.  The 
Contractor's appeal shall then be heard by the TPN within 30 days of the Owner's 
decision, unless another time is mutually agreed to by Owner and the Contractor.  
Failure to file a written appeal within the 30 day period shall result in Owner's decision 
being final and binding upon the Contractor. 

  
Contractor and Owner shall each be afforded an opportunity to be heard by the TPN and 
offer evidence in support of its position.  In order to provide Owner the opportunity to 
fully evaluate Contractor Claims, the full disclosure and presentation at the Hearing of all 
relevant facts and circumstances giving rise to the Claim shall be a condition precedent 
to Contractor's right to further pursue its Claim in any subsequent proceeding with 
authority to render binding decisions. 

 
TPN decisions shall be given in writing to both Owner and Contractor within 7 days of 
the Hearing and shall be based on the pertinent Contract provisions, facts and 
circumstances involved in the dispute and/or claim.  The TPN shall make every attempt 
to reach a decision. Pending final TPN decision of a dispute and/or claim, Contractor 
shall diligently proceed with the Work.  

  
Within 15 days of receipt of the TPN's written decision, both Owner and Contractor shall 
respond to the other, in writing, indicating whether the dispute and/or claim is resolved or 
unresolved.  If Owner and Contractor resolve the dispute and/or claim attendant to or 
with the aid of the TPN's decision, the terms of the resolution shall be incorporated in a 
Change Order. If the dispute and/or claim is unresolved according to either party, that 
party shall file and serve a lawsuit with the appropriate court within 60 days of receipt of 
the TPN's decision. This contractual requirement cannot be waived except by express 
written waiver signed by Owner and Contractor.  Failure to file a lawsuit within the said 
period shall result in the TPN's decision as final and binding upon Owner, Contractor, 
and all Subcontractors at any tier.  
 
At any time either before or after a lawsuit has been commenced by Contractor, Owner 
may require Contractor to participate in alternative dispute resolution, in any form or 
format as determined by Owner. 
The TPN's findings, decisions and testimony shall be admissible in any further 
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proceedings, litigation, or alternative dispute resolution techniques.  The TPN may be 
called as a witness in any subsequent proceeding or litigation. 

 
The time requirements indicated in this Section F may not necessarily match the dates 
of TPN Hearings, Section E.  The intent is to bring issues developed, in a timely manner, 
to each TPN Hearing for TPN decision. 
 
 

III. 
CONTRACTOR'S RESPONSIBILITY 

 
Contractor shall furnish one copy of all documents that are pertinent to the performance of the 
TPN. 

 
 

IV. 
OWNER'S RESPONSIBILITY 

 
Owner shall provide the following services and items: 
 
A. Contract Related Documents 
 

The Owner shall provide the TPN with a copy of the Contract Documents, change 
orders, written instructions issued by the Owner to Contractor, or other documents 
pertinent to the performance of the Work and therefore, necessary to the TPN's work. 

 
B. Coordination  
 
 Owner will, in cooperation with Contractor, coordinate the operations of the TPN. 
 
C. TPN Cost Record 
 

Owner will maintain complete cost records of the TPN with records being available for 
inspection by Contractor.  These expenses include the TPN’s wages, travel expense and 
local lodging, and direct general costs associated with TPN operations. 

 
 

V. 
 

TIME FOR COMPLETION 
 

Once the TPN is established, it shall be in operation through Final Completion of the Project, 
unless otherwise agreed by and between the Parties.  The TPN shall not begin any work under 
the terms of this Agreement until authorized in writing by the Parties. 

 
 

VI. 
 PAYMENT 

 
TPN shall be paid by the Owner and Contractor for services rendered under this Agreement as 
provided hereinafter. Such payments shall be full compensation for work performed or services 
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rendered, and for all labor, materials, supplies, equipment, taxes and incidentals necessary to 
serve on the TPN.   
 
The TPN will bill the Owner and Contractor each for ½ of amounts due monthly. 
 
A. Fee: TPN 
 

Payment for services rendered as the TPN shall be at an hourly billing rate not to exceed 
$150.00.  Travel time shall be compensated at an hourly rate of $50.00. Hourly rates 
include all direct labor costs, taxes, overhead and profit.   
 
Subsequent change in the billing rate or the maximum amount are subject to agreement 
between the Owner, the Contractor and the TPN and must be authorized by 
Supplemental Agreement. 

 
B. Reimbursable Expense 
  

Reimbursable expenses include, but are not limited to, automobile mileage no greater 
than the State of Washington allowed maximum, air travel, rental car, taxi, lodging, 
restaurant meals, and printing costs, in accordance with State of Washington and/or 
agency guidelines. 
 
Subsistence and lodging expenses will be reimbursed at a rate not to exceed $125.00 
per day. 
 
Billings directly identifiable with the Project shall be formatted as an itemized listing of 
the charges supported by the original bills, invoices, expense accounts and 
miscellaneous supporting data. Automobile mileage shall be supported by the date and 
time of each trip with origin and destination of such trips. 

 
C.  Payments 
 

The TPN shall submit separate invoices to Owner and Contractor not more often than 
once a month, billing each party for one-half of fee and reimbursables. Such invoices 
shall be in a format approved by the Owner and Contractor and accompanied by a 
general description of activities performed and reimbursable expenses incurred during 
the billing period.  Supporting documents listed in “Reimbursable Expenses” above shall 
be included when requesting payment for such. 
 

E. Inspection 
 

The TPN shall keep available for inspection by representatives of Owner and Contractor, 
for a period of six years after final payment, the costs records and accounts pertaining to 
this Agreement.  If any litigation, claim or audit arising out of, in connection with, or 
related to this contract is initiated before the expiration of the six-year period, the cost 
records and accounts shall be retained until such litigation, claim, or audit involving the 
records is completed. 
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VII. 

ASSIGNMENT OF TASKS OR WORK 
 

The TPN shall not assign any of the work of this Agreement without written permission from the 
Parties. 
 
 

VIII. 
TERMINATION OF TPN  

 
The TPN may withdraw from the AGREEMENT by providing thirty calendar days' written notice 
to the Owner and Contractor.  The TPN may be terminated for convenience or cause only by 
the Owner and the Contractor jointly. 

 
 

IX. 
LEGAL RELATIONS 

 
The parties mutually understand and agree that the TPN performs all duties as an independent 
party and not as an agent or employee of either Owner or Contractor. 

 
 

X. 
DISPUTES 

 
The Parties acknowledge and agree the TPN is immune from suit for any and all causes of 
actions alleging personal liability for acts or omissions arising out of service.  Any dispute and/or 
claim between the Parties hereto, arising out of the work of the TPN or other terms of this 
Agreement, which cannot be resolved by negotiation, or mutual concurrence between the 
parties, shall be referred to the Superior Court for Benton County as provided in Section XI 
following. 

 
 

XI. 
VENUE, APPLICABLE LAW AND PERSONAL JURISDICTION 

 
After exhausting Hearings Processes before the TPN, in the event a party deems it necessary 
to institute legal action or proceedings to enforce any right, claim or obligation under this 
Agreement or the Project, such action shall be initiated in the Superior Court of the State of 
Washington, situated in Benton County.  This Agreement and the rights of the parties hereunder 
shall be governed by the laws of the State of Washington.  All parties and individuals hereby 
consent to the personal jurisdiction of the Superior Court of the State of Washington, Benton 
County. 
 
 

XII. 
INCORPORATION BY REFERENCE 

 
The provisions of this Agreement form a part of, and are incorporated in the Contract 
Documents of the GC/CM Contract between Owner and Contractor.  All terms defined 
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elsewhere in the Contract Documents shall have the same meaning here. 
 
The parties hereto have caused this Agreement to be executed on their behalf.  The Signators 
represent and warrant they possess the authority to sign for and bind their respective entities. 
 
 
THIRD PARTY NEUTRAL  
 
By:         
 
Printed Name:      
 
Title:        
 
Date:        
   

 
OWNER       CONTRACTOR 
 
By:       By:        
 Washington State University    
 
Printed Name:      Printed Name:      
 
Title:       Title:       
 
Date:       Date:       
 
 
 
 

END OF SECTION 00 80 10 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. Contractor shall perform the entire Work in accordance with the Contract 
Documents. 
 

B. Without limiting the requirements of the Contract Documents, the Work of the 
Contract can be summarized as follows: 
 
1. This project is to construct a new gender inclusive restroom on the 2nd 

floor of the Consolidated Information Center Building. This new 126 
square foot space will include two new ADA water closet stalls along with 
a room containing 2 lavatory sinks. The HVAC system will adjusted to 
provide dedicated supply and exhaust for these new rooms. All plumbing 
will be connected to existing plumbing lines in a nearby restroom 
plumbing chase. Fire sprinkler system will be altered to add additional 
heads to two new rooms. Electrical system will be adjusted to provide 
new lighting and extend circuit to new faucets. 

 
C. Expected Owner-supplied Contractor-installed Work: NONE 

 
D. Expected Work by Owner: None 

 
1.02 SCHEDULE OF ALTERNATES – NOT USED 

 
1.03 SCHEDULE OF ALLOWANCES – NOT USED 

 
1.04 SCHEDULE OF UNIT PRICES – NOT USED 

 
1.05 GENERAL INFORMATION 

 
A. Owner and Owner’s Designated Representative: 
 

1. Owner:  Board of Regents 
 Washington State University 
 Pullman, WA 99164-1045 

2. Owner’s Designated Representative:   

a. All Owner capital projects are administered by the Department of 
Facilities Services, Capital.  Project specific designated 
representatives are listed within the Agreement. 

3. Consulting Services:  Owner has retained an Architect/Engineer to design 
the entire project.  The Architect/Engineer is identified below, as are 
others involved as members of the Owner team working on the Project: 

 
a. Architect/Engineer:  Arculus Design, Kennewick, WA   
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1.06 SPECIAL CONDITIONS 
 

A. Site Access: 
 
1. Contract may access building and the project site through the building 

loading dock entrance. 
 

B. Owner Occupancy:   
 
1. The project location will be occupied during construction. 

 
2. The server room will require a significant dust barrier between the 

construction site and the existing server racks to eliminate the possibility 
of dust clogging the HVAC unit or server fans. 
 

C. Building Permits: 
 
1. Owner has obtained and paid for the initial building permit.  Contractor 

shall obtain and pay for any required renewals.  Contractor shall identify 
costs for permit renewals, if applicable, on the Schedule of Values for 
permits obtained. 
 

 
 

END OF SECTION 01 11 00 
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PART 1 GENERAL 
 
1.01 SUMMARY 

 
A. This Section includes the administrative and procedural requirements for 

executing changes in the Work.  This Section is subject to and governed by the 
Agreement and General Conditions.  In the event of any conflict, the Agreement 
and General Conditions will have a higher precedence as established in the 
General Conditions. 

 
1.02 SUBMITTALS 

 
A. Contractor shall submit a breakdown of its actual wage rates prior to 

commencement of construction activities.  The breakdown must show: 
 

1. Basic wage rate (Based on L&I Intent to Pay Prevailing Wages); 

2. Fringe Package (Based on L&I Intent to Pay Prevailing Wages); 

3. FUI (Federal Unemployment Insurance); 

4. FICA (Federal Insurance Compensation Act); 

5. SUI (State Unemployment Compensation Act); 

6. Medicare; and 

7. WC (Workers Compensation). 

B. Contractor shall submit detailed supporting documentation to verify the above 
rates, if requested by Owner.  All such rates shall be subject to audit. 
 

C. Contractor shall submit prior to commencement of construction activities a list of 
all equipment that it anticipates will be used on the Project and the actual 
operating cost of each piece of equipment.  The General Conditions describe 
allowable equipment charges.  All costs shall be subject to audit. 

 
1.03 CONTRACT CHANGE PROPOSAL PROCEDURES 
 

A. Contractor shall maintain an Issues Log/ CCP Log as described in the General 
Conditions:  

 
1. The action status shall indicate which party is currently responsible and 

when it is appropriate to submit a CCP to Owner.  Contractor shall submit 
a Contract Change Proposal (CCP) with Substantiating Documentation, 
as described in subsection C below, to Owner within 7 Days of this action 
status change.   

2. Upon final agreement and authorization by Owner a CCP may be 
incorporated into the Contract via Change Order and shall be reflected on 
the Issues Log. 
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B. Direction to perform Work:   
 

1. Owner may directly order Work by a written Work Directive (WD).  WDs 
may be unilateral or bilateral as described in the General Conditions and 
may be issued on a fixed price or on a "cost-not-to-exceed" basis. The 
WD may include the following: 
 
a. A detailed description of the proposed change, products, and 

location of modification to the Work; 

b. Supplementary or revised Drawings and/or Specifications; and 

c. Projected time for making the change and a statement as to 
whether overtime work is, or is not, acceptable. 

 
C. Substantiating Documentation required with all CCPs:  

 
1. Contractor shall provide back-up documentation required to substantiate 

any proposed change in the following format:  

a. CCP narrative, including: 
1) Description of proposed change.  In order to allow for 

efficient review of a change proposal Contractor shall 
provide enough narrative to the line item breakdown to 
allow Owner to properly assess that the change is fair and 
reasonable; 

2) Cause of or reason for making change with a statement of 
why proposed change is not covered by Contract 
Documents 

3) Both credited and additive elements relating to a change in  
Contract Sum and/or Contract Time; 

4) A specific period of time during which Contractor’s pricing 
will be considered valid; 

5) Any schedule considerations that may trigger further 
impact to the Contract Time if acceptance of the proposed 
change if delayed beyond a specific date; and  

6) Date change Work is to be completed. 

b. Owner supplied Change Proposal Submittal Form. 

c. CCP Cost Estimate Detail Sheet(s), or other form acceptable to 
Owner, including: 
1) Line-item estimate detailing material, labor, equipment, 

Subcontractor, and supplier costs and quantities; and 
2) Subcontractor and supplier proposals with supporting line-

item estimates. 

d. CCP Progress Schedule with Contemporaneous Period Analysis 
detailing if any impact to the planned progress of the Work and 
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critical path. 

e. Other supporting documentation, as appropriate. 
 

D. Correlation with Contractor's Submittals: 
 

1. Application for Payment forms shall record each Unilateral and Bilateral 
Change Order as a separate item of Work. 

2. The Progress Schedule shall be revised to reflect changes in the Contract 
Time. 

3. Project Record shall incorporate all changed Work. 
 
 
 

END OF SECTION 01 26 00 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. This Section includes procedures for preparation and submittal of Applications for 
Payment.  

 
1.02 SUBMITTALS 
 

A. Prior to submitting its first Application for Payment, Contractor shall: 
 
1. Submit a preliminary Progress Schedule per Section 01 32 13 – Progress 

Schedule. 

2. If requested, submit a projected monthly cash-flow analysis for the 
duration of the Project.  

3. Submit an approved Intent to Pay Prevailing Wages form prior to 
commencing the Work.  An approved Intent to Pay Prevailing Wages form 
must be on file with Owner for each classification of laborers, workers, or 
mechanics employed by Contractor or Subcontractors whose Work is 
included in an Application for Payment. 

4. “Washington State Prevailing Wage Rates for Public Works 
Contracts/Benton County” are made a part of the Contract 
Documents and are included at the end of this Section.  It is 
Contractor’s responsibility to verify with the Washington State Department 
of Labor and Industries the most current and applicable prevailing wage 
rates for this Project. 

5. Submit and receive approval of the Schedule of Values per Section 01 29 
73 – Schedule of Values, and the General Conditions. All Applications for 
Payment shall be in the same format. 

6. Submit a list of all Subcontractors with points of contact and other contact 
information, including phone number, email address, and mailing 
address. 

7. Submit a list of all major material suppliers with points of contact and 
other contact information, including phone number, email address, and 
mailing address. 

8. Submit Retainage Option Form to Owner for the disposition of retainage 
funds.   

a. In accordance with Chapter 60.28 of the Revised Code of 
Washington (RCW), Owner shall reserve retainage not to exceed 
5% of the monies earned by Contractor as a trust fund for the 
protection and payment of: 

1) The claims of any person and/or Owner arising out of or 
relating to Work performed on the Project; and 

2) The State with respect to taxes, fees, or penalties that may 
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be imposed and due from Contractor (see General 
Conditions). 

b. Retainage will be released per Section 01 70 00 - Project Close-
Out. 

c. At the option of Contractor, the moneys reserved by Owner shall 
be: 

1) Retained in a fund by Owner; 

2) Bonded for all of the retainage using a bond form 
acceptable to Owner; 

3) Placed in escrow with a bank or trust company by Owner. 
a) Escrow:  If the retained funds are to be placed in 

escrow, Contractor will select the escrow agent, 
subject to approval by Owner.  The selected agent 
must be a bank or trust company in the State of 
Washington. 

b) Escrow Agent:  If Contractor elects the escrow 
option, an escrow agreement shall be executed by 
Contractor, Owner, and bank or trust company.  
Three copies of the agreement should be 
completed and executed by Contractor and 
returned to Owner for execution; Owner will forward 
copies to the bank or trust company for receipt, 
acceptance, and execution.  The bank or trust 
company will retain one copy and return one copy 
each to Contractor and Owner.  A completed and 
signed escrow agreement must be on file with 
Owner before Contractor's first Application for 
Payment is processed. 

c) Escrow Investments:  The bank or trust company 
may invest the retained funds in bonds and other 
securities selected by Contractor, except stocks, 
subject to the written approval of Owner. 

d) The investments selected must mature on or prior 
to the date 45 Days following Final Acceptance of 
the Work.  Interest on such investments may be 
paid to Contractor as it accrues. 

e) Escrow Costs and Fees:  All escrow costs and fees 
shall be paid by Contractor. 

f) Release of Escrow Investments to Contractor:  
Retainage will be released per Section 01 70 00 - 
Project Close-Out.  Once Contractor has fully 
complied with the Contract Documents and statute, 
Owner shall issue written instructions to the bank or 
trust company to release to Contractor the 
investment held in escrow. 
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B. Draft Application for Payment: 

 
1. Contractor shall submit a draft, itemized Application for Payment within 

the last 7 Days of the month.   

2. The draft application does not constitute a payment request and shall not 
be signed. 

3. Contractor shall carefully check all extensions, totals, and required 
information for accuracy before submittal. 

4. Contractor and Owner may meet to confer regarding the current progress 
of the Work and the amount of payment to which Contractor is entitled.  
Owner may request that Contractor provide supporting documentation 
substantiating its right to payment.  Contractor is not entitled to make a 
final payment request, nor is any payment due Contractor, until such data 
is furnished.  Contractor may include in its Application for Payment 
projected costs to the end of the month.   

a. Fill in the following information within Owner’s Application for 
Payment form:   

1) Percentage of Work completed based upon the approved 
schedule of values. 

2) List Change Orders approved by Owner prior to 
submission date.  Use Owner’s designations.  Do not bill 
for changed Work until a fully executed Change Order has 
been received. 

3) Certification of Participation WBE and MBEs, all 
certification types acceptable, supply this regardless of 
having firms to report upon. 

4) List all Subcontractors that have performed Work at the 
site during the pay period. 

5) If applicable, Apprentice/Journeyman Participation. 

5. Contractor shall submit or make available for review the  following prior to 
the draft Application for Payment:   

a. Project Record; (see Section 01 78 39 – Project Record) 

b. Updated Progress Schedule in native format (see section 01 32 
13 – Progress Schedule); 

c. Contractor Quality Control Reports (see Section 01 45 00 - Quality 
Control); and  

d. Stored Materials:  Requests for payment of stored materials may 
only be made for materials properly stored on or off-site and in full 
compliance with the General Conditions. 
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C. Application for Payment:   
 

1. Contractor may not submit the approved Application for Payment (or 
payment will be withheld) until all requirements of the draft application for 
payment are met. 

2. Upon approval of the Draft Application for Payment, contractor will be 
authorized to submit the agreed upon Application for Payment for 
processing and payment.  This application for payment shall be signed by 
hand by a responsible officer of the Contractor and may be submitted in 
scanned format electronically. 

3. Formal submittal must include all parts of the Application for Payment 
form. 

4. Owner shall make progress payments in such amounts as it determines 
are properly due within 30 Days of receipt of a properly executed 
Application for Payment.   

5. Owner shall notify Contractor in accordance with Chapter 39.76 RCW if 
the Application for Payment does not comply with the requirements of the 
Contract Documents. 

 
D. Disputed Amounts:  If Contractor believes it is entitled to payment for Work 

performed during the prior calendar month in addition to the agreed-upon 
amount, Contractor may, also within the same period, submit to Owner along 
with the approved Application for Payment a separate, written payment request 
specifying the exact additional amount claimed due, the category in the Schedule 
of Values in which the payment is claimed due, the specific Work for which the 
additional amount is due, and why the additional payment is due.  Furthermore, 
for the submittal to be considered, Contractor and all Subcontractors shall file 
with Owner by the same date certified copies of all payroll records relating to the 
additional amount due, pursuant to WAC 296-127-320. 
 

E. Payments to Subcontractors:  Contractor shall pay each Subcontractor no later 
than 10 Days after receipt of payment from Owner the amount to which the 
Subcontractor is entitled.  Contractor shall, by appropriate agreement with each 
Subcontractor, require each Subcontractor to make payments to lower-tier 
Subcontractors in a similar manner. 

 
1. Applications for Payment shall not request payment for portions of the 

Work that Contractor does not intend to pay a Subcontractor, unless such 
Work has been performed by others whom Contractor intends to pay. 

2. If, after making an Application for Payment but before paying a 
Subcontractor for its performance covered by the Application, Contractor 
discovers that part or all of the payment otherwise due to the 
Subcontractor is subject to withholding from the Subcontractor under the 
Subcontract (such as for unsatisfactory performance or non-payment of 
lower-tier Subcontractors), Contractor may withhold the amount as 
allowed under the Subcontract, but it shall: 

a. Give the Subcontractor and Owner written notice of the 
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withholding as soon as practicable once Contractor determines 
the cause for the withholding but before the due date of the 
Subcontractor payment; 

b. Include the reasons for the withholding and the actions the 
Subcontractor must take to release the payment; and 

c. Once Subcontractor has taken the required remedial actions, pay 
Subcontractor within 8 Days. 

3. Owner may, at its sole option, issue joint checks to Contractor and to any 
Subcontractor.  If Owner makes payments by joint check, such value shall 
be reflected on the next Application for Payment. 

 
F. Subcontractor Payment Reporting: Contractor and all tiers of subcontractors will 

utilize Access Equity accessed at the Office of Minority and Women’s Business 
Enterprises (OMWBE) at https://omwbe.diversitycompliance.com/ to report 
subcontractor payment information.  The Contractor shall: 
 
1. Complete the OMWBE user training. 

2. Register and enter all required Subcontractor information into Access 
Equity upon Owner creation of the contract record. 

3. Monitor and report amount and date of all payments: 

a. Received from Owner; 

4. Made to Subcontractor(s);Resolve any discrepancies between reported 
and received payments. 

5. Require each Subcontractor to: 

a. Register in Access Equity and complete the user training. 

b. Verify amounts and date of receipt of payments from Prime 
Contractor or higher tier Subcontractor. 

c. Report any payments made to a lower tier Subcontractor. 

d. Resolve any discrepancies between reported and received 
payments. 

 
G. Application for Final Payment: 

 
1. Application for Final Payment will be accepted for processing only after 

Contractor has completed the requirements of Final Completion as 
described in Section 01 70 00 – Project Close-Out. 

 
H. Release of Retainage: 

 
1. Retainage will be released per Section 01 70 00 - Project Close-Out. 

 
 

END OF SECTION 01 29 00 



State of Washington
Department of Labor & Industries

Prevailing Wage Section - Telephone 360-902-5335
PO Box 44540, Olympia, WA 98504-4540

Washington State Prevailing Wage
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe
benefits. On public works projects, worker's wage and benefit rates must add to not less than this
total. A brief description of overtime calculation requirements are provided on the Benefit Code

Key.

Journey Level Prevailing Wage Rates for the Effective Date: 06/13/2023

County Trade Job Classification Wage Holiday Overtime Note *Risk
Class

Whitman Asbestos Abatement Workers Journey Level $47.62 7B 1M 8Z View

Whitman Boilermakers Journey Level $74.29 5N 1C View

Whitman Brick Mason Journey Level $55.44 5A 1M View

Whitman Building Service Employees Janitor $15.74   1 View

Whitman Building Service Employees Shampooer $15.74   1 View

Whitman Building Service Employees Waxer $15.74   1 View

Whitman Building Service Employees Window Cleaner $15.74   1 View

Whitman Cabinet Makers (In Shop) Journey Level $15.74   1 View

Whitman Carpenters Acoustical Worker $53.36 7E 4X 8N View

Whitman Carpenters Bridge, Dock & Wharf
Carpenter

$57.36 7E 4X 8N View

Whitman Carpenters Floor Layer & Floor Finisher $53.36 7E 4X 8N View

Whitman Carpenters Form Builder $53.36 7E 4X 8N View

Whitman Carpenters General Carpenter $53.36 7E 4X 8N View

Whitman Carpenters Heavy Construction Carpenter $57.36 7E 4X 9E View

Whitman Carpenters Scaffold/Shoring Erecting &
Dismantling

$57.36 7E 4X 8N View

Whitman Cement Masons Journey Level $52.83 7B 1N View

Whitman Divers & Tenders Assistant Tender $61.33 7E 4X View

Whitman Divers & Tenders Bell/Vehicle or Submersible
Operator Not Under Pressure

$64.43 7E 4X View

Whitman Divers & Tenders Dive Supervisors $112.37 7E 4X View

Whitman Divers & Tenders Diver $110.87 7E 4X 8V View

Whitman Divers & Tenders Diver on Standby $63.43 7E 4X View

Whitman Divers & Tenders Diver Tender $64.43 7E 4X View

Whitman Divers & Tenders Diving Master $74.42 7E 4X View

Whitman Divers & Tenders Manifold Operator $64.43 7E 4X View

Whitman Divers & Tenders Manifold Operator Mixed Gas $68.43 7E 4X View

Whitman Divers & Tenders Remote Operated Vehicle
Operator

$64.43 7E 4X View
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Whitman Divers & Tenders Remote Operated Vehicle
Tender/Technician

$61.33 7E 4X View

Whitman Dredge Workers Assistant Engineer $76.56 5D 3F View

Whitman Dredge Workers Assistant Mate (Deckhand) $75.97 5D 3F View

Whitman Dredge Workers Boatmen $76.56 5D 3F View

Whitman Dredge Workers Engineer Welder $78.03 5D 3F View

Whitman Dredge Workers Leverman, Hydraulic $79.59 5D 3F View

Whitman Dredge Workers Mates $76.56 5D 3F View

Whitman Dredge Workers Oiler $75.97 5D 3F View

Whitman Drywall Applicator Journey Level $53.36 7E 4X 8N View

Whitman Drywall Tapers Journey Level $48.68 7E 1P View

Whitman Electrical Fixture Maintenance
Workers

Journey Level $15.74   1 View

Whitman Electricians - Inside Journeyman $61.86 7G 1E View

Whitman Electricians - Motor Shop Craftsman $15.74   1 View

Whitman Electricians - Motor Shop Journey Level $15.74   1 View

Whitman Electricians - Powerline
Construction

Cable Splicer $93.00 5A 4D View

Whitman Electricians - Powerline
Construction

Certified Line Welder $85.42 5A 4D View

Whitman Electricians - Powerline
Construction

Groundperson $55.27 5A 4D View

Whitman Electricians - Powerline
Construction

Heavy Line Equipment
Operator

$85.42 5A 4D View

Whitman Electricians - Powerline
Construction

Journey Level Lineperson $85.42 5A 4D View

Whitman Electricians - Powerline
Construction

Line Equipment Operator $73.35 5A 4D View

Whitman Electricians - Powerline
Construction

Meter Installer $55.27 5A 4D 8W View

Whitman Electricians - Powerline
Construction

Pole Sprayer $85.42 5A 4D View

Whitman Electricians - Powerline
Construction

Powderperson $63.50 5A 4D View

Whitman Electronic Technicians Journey Level $50.89 5I 1B View

Whitman Elevator Constructors Mechanic $107.49 7D 4A View

Whitman Elevator Constructors Mechanic In Charge $116.13 7D 4A View

Whitman Fabricated Precast Concrete
Products

Journey Level $15.74   1 View

Whitman Fabricated Precast Concrete
Products

Journey Level - In-Factory
Work Only

$15.74   1 View

Whitman Fence Erectors Fence Erector $47.62 7B 1M 8Z View

Whitman Flaggers Journey Level $44.88 7B 1M 8Z View

Whitman Glaziers Journey Level $40.20 7L 4L View

Whitman Heat & Frost Insulators And
Asbestos Workers

Journey Level $59.24 5K 1U View

Whitman Heating Equipment Mechanics Journey Level $65.36 6Z 1B View

Whitman Hod Carriers & Mason Tenders Journey Level $48.46 7B 1M 8Z View

Whitman Industrial Power Vacuum
Cleaner

Journey Level $15.74   1 View

javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01317%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01318%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01325%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01323%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01324%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01324%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01320%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01320%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01320%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01320%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01320%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01320%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01320%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01320%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01320%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01322%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01327%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01327%22)
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01328%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01329%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01331%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01303%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01333%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01332%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01334%22)


Whitman Inland Boatmen Journey Level $15.74   1 View

Whitman Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Cleaner Operator, Foamer
Operator

$15.74   1 View

Whitman Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Grout Truck Operator $15.74   1 View

Whitman Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Head Operator $15.74   1 View

Whitman Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Technician $15.74   1 View

Whitman Inspection/Cleaning/Sealing Of
Sewer & Water Systems By
Remote Control

Tv Truck Operator $15.74   1 View

Whitman Insulation Applicators Journey Level $53.36 7E 4X 8N View

Whitman Ironworkers Journeyman $68.91 15K 11N View

Whitman Laborers Air And Hydraulic Track Drill $48.20 7B 1M 8Z View

Whitman Laborers Asphalt Raker $48.20 7B 1M 8Z View

Whitman Laborers Asphalt Roller, Walking $47.91 7B 1M 8Z View

Whitman Laborers Brick Pavers $47.62 7B 1M 8Z View

Whitman Laborers Brush Hog Feeder $47.62 7B 1M 8Z View

Whitman Laborers Brush Machine $48.20 7B 1M 8Z View

Whitman Laborers Caisson Worker, Free AIr $48.20 7B 1M 8Z View

Whitman Laborers Carpenter Tender $47.62 7B 1M 8Z View

Whitman Laborers Cement Finisher Tender $47.91 7B 1M 8Z View

Whitman Laborers Cement Handler $47.62 7B 1M 8Z View

Whitman Laborers Chain Saw Operator & Faller $48.20 7B 1M 8Z View

Whitman Laborers Clean-up Laborer $47.62 7B 1M 8Z View

Whitman Laborers Compaction Equipment $47.91 7B 1M 8Z View

Whitman Laborers Concrete Crewman $47.62 7B 1M 8Z View

Whitman Laborers Concrete Saw, Walking $47.91 7B 1M 8Z View

Whitman Laborers Concrete Signalman $47.62 7B 1M 8Z View

Whitman Laborers Concrete Stack $48.20 7B 1M 8Z View

Whitman Laborers Confined Space Attendant $47.62 7B 1M 8Z View

Whitman Laborers Construction Specialist $48.39 7B 1M 8Z View

Whitman Laborers Crusher Feeder $47.62 7B 1M 8Z View

Whitman Laborers Demolition $47.62 7B 1M 8Z View

Whitman Laborers Demolition Torch $47.91 7B 1M 8Z View

Whitman Laborers Dope Pot Fireman, Non-
mechanical

$47.91 7B 1M 8Z View

Whitman Laborers Driller Helper (when Required
To Move & Position Machine)

$47.91 7B 1M 8Z View

Whitman Laborers Drills With Dual Masts $48.50 7B 1M 8Z View

Whitman Laborers Dry Stack Walls $47.62 7B 1M 8Z View

Whitman Laborers Dumpman $47.62 7B 1M 8Z View

Whitman Laborers Erosion Control Laborer $47.62 7B 1M 8Z View

Whitman Laborers Firewatch $47.62 7B 1M 8Z View

javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01335%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01369%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01369%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01369%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01369%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01369%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01337%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01339%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)


Whitman Laborers Form Cleaning Machine
Feeder, Stacker

$47.62 7B 1M 8Z View

Whitman Laborers Form Setter, Paving $47.91 7B 1M 8Z View

Whitman Laborers General Laborer $47.62 7B 1M 8Z View

Whitman Laborers Grade Checker $50.33 7B 1M 8Z View

Whitman Laborers Grout Machine Header Tender $47.62 7B 1M 8Z View

Whitman Laborers Guard Rail $47.62 7B 1M 8Z View

Whitman Laborers Gunite $48.20 7B 1M 8Z View

Whitman Laborers Hazardous Waste Worker
(level A)

$48.50 7B 1M 8Z View

Whitman Laborers Hazardous Waste Worker
(level B)

$48.20 7B 1M 8Z View

Whitman Laborers Hazardous Waste Worker
(level C)

$47.91 7B 1M 8Z View

Whitman Laborers Hazardous Waste Worker
(level D)

$47.62 7B 1M 8Z View

Whitman Laborers Hdpe Or Similar Liner Installer $47.62 7B 1M 8Z View

Whitman Laborers High Scaler $48.20 7B 1M 8Z View

Whitman Laborers Industrial Technician $61.41 7B 1M 8Z View

Whitman Laborers Jackhammer Operator Miner,
Class "b"

$47.91 7B 1M 8Z View

Whitman Laborers Laser Beam Operator $48.20 7B 1M 8Z View

Whitman Laborers Miner, Class "a" $47.62 7B 1M 8Z View

Whitman Laborers Miner, Class "c" $48.20 7B 1M 8Z View

Whitman Laborers Miner, Class "d" $48.50 7B 1M 8Z View

Whitman Laborers Monitor Operator, Air Track Or
Similar Mounting

$48.20 7B 1M 8Z View

Whitman Laborers Mortar Mixer $48.20 7B 1M 8Z View

Whitman Laborers Nipper $47.62 7B 1M 8Z View

Whitman Laborers Nozzleman $48.20 7B 1M 8Z View

Whitman Laborers Nozzleman, Water (to Include
Fire Hose), Air Or Steam

$47.91 7B 1M 8Z View

Whitman Laborers Pavement Breaker, 90 Lbs. &
Over

$48.20 7B 1M 8Z View

Whitman Laborers Pavement Breaker, Under 90
Lbs.

$47.91 7B 1M 8Z View

Whitman Laborers Pilot Car $44.88 7B 1M 8Z View

Whitman Laborers Pipelayer $48.20 7B 1M 8Z View

Whitman Laborers Pipelayer, Corrugated Metal
Culvert And Multi-Plate

$48.20 7B 1M 8Z View

Whitman Laborers Pipewrapper $48.20 7B 1M 8Z View

Whitman Laborers Plasterer Tenders $48.20 7B 1M 8Z View

Whitman Laborers Pot Tender $47.91 7B 1M 8Z View

Whitman Laborers Powderman $49.97 7B 1M 8Z View

Whitman Laborers Powederman Helper $47.91 7B 1M 8Z View

Whitman Laborers Power Buggy Operator $47.91 7B 1M 8Z View

Whitman Laborers Power Tool Operator, Gas,
Electric, Pneumatic

$47.91 7B 1M 8Z View

Whitman Laborers Rad-Con Technician $61.41 7B 1M 8Z View
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Whitman Laborers Railroad Equipment, Power
Driven, Except Dual Mobile

$47.91 7B 1M 8Z View

Whitman Laborers Railroad Power Spiker Or
Puller, Dual Mobile

$47.91 7B 1M 8Z View

Whitman Laborers Remote Equipment Operator $48.50 7B 1M 8Z View

Whitman Laborers Remote Equipment Operator
(i.e Compaction And
Demolition)

$47.91 7B 1M 8Z View

Whitman Laborers Rigger/signal Person $47.91 7B 1M 8Z View

Whitman Laborers Riprap Person $47.62 7B 1M 8Z View

Whitman Laborers Rodder & Spreader $47.91 7B 1M 8Z View

Whitman Laborers Sand Hogs Under Compressed
Air Conditions

$95.15 7B 1M 8Z View

Whitman Laborers Sandblast Tailhoseman $47.62 7B 1M 8Z View

Whitman Laborers Scaffold Erector, Wood Or
Steel

$47.62 7B 1M 8Z View

Whitman Laborers Scaleman $44.88 7B 1M 8Z View

Whitman Laborers Stake Jumper $47.62 7B 1M 8Z View

Whitman Laborers Structural Mover $47.62 7B 1M 8Z View

Whitman Laborers Tailhoseman (water Nozzle) $47.62 7B 1M 8Z View

Whitman Laborers Timber Bucker & Faller (by
Hand)

$47.62 7B 1M 8Z View

Whitman Laborers Track Laborer (rr) $47.62 7B 1M 8Z View

Whitman Laborers Traffic Control Laborer $44.88 7B 1M 8Z View

Whitman Laborers Traffic Control Supervisor $47.62 7B 1M 8Z View

Whitman Laborers Trencher, Shawnee $47.91 7B 1M 8Z View

Whitman Laborers Trenchless Technology
Technician

$48.20 7B 1M 8Z View

Whitman Laborers Truck Loader $47.62 7B 1M 8Z View

Whitman Laborers Truck Mounted Attenuator $44.88 7B 1M 8Z View

Whitman Laborers Tugger Operator $47.91 7B 1M 8Z View

Whitman Laborers Vibrators, All $48.20 7B 1M 8Z View

Whitman Laborers Wagon Drills $47.91 7B 1M 8Z View

Whitman Laborers Water Pipe Liner $47.91 7B 1M 8Z View

Whitman Laborers Welder, Electrical, Manual Or
Automatic (hdpe Or Similar
Pipe And Liner)

$48.50 7B 1M 8Z View

Whitman Laborers Well-point Person $47.62 7B 1M 8Z View

Whitman Laborers Wheelbarrow, Power Driven $47.91 7B 1M 8Z View

Whitman Laborers Window Washer, Cleaner $44.88 7B 1M 8Z View

Whitman Laborers - Underground Sewer
& Water

General Laborer & Topman $48.20 7B 1M 8Z View

Whitman Laborers - Underground Sewer
& Water

Pipe Layer $48.20 7B 1M 8Z View

Whitman Landscape Construction Landscape Laborer $44.88 7B 1M 8Z View

Whitman Landscape Construction Landscape Operator $55.13 7Z 4S 9A View

Whitman Landscape Maintenance Groundskeeper $15.74   1 View

Whitman Lathers Journey Level $53.36 7E 4X 8N View

Whitman Marble Setters Journey Level $55.44 5A 1M View

javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01340%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01340%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01346%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01346%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01345%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01347%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01349%22)


Whitman Metal Fabrication (In Shop) Fitter $15.74   1 View

Whitman Metal Fabrication (In Shop) Laborer $15.74   1 View

Whitman Metal Fabrication (In Shop) Machine Operator $15.74   1 View

Whitman Metal Fabrication (In Shop) Painter $15.74   1 View

Whitman Metal Fabrication (In Shop) Welder $15.74   1 View

Whitman Millwright Journey Level $73.35 5A 1B View

Whitman Modular Buildings Journey Level $15.74   1 View

Whitman Painters Commercial Painter $43.01 6Z 1W View

Whitman Painters Industrial Painter $50.32 6Z 1W 9D View

Whitman Pile Driver Journey Level $57.36 7E 4X 8N View

Whitman Plasterers Journey Level $53.51 7K 1N View

Whitman Playground & Park Equipment
Installers

Journey Level $15.74   1 View

Whitman Plumbers & Pipefitters Journey Level $88.41 6Z 1Q View

Whitman Power Equipment Operators A-frame Truck (2 Or More
Drums)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators A-frame Truck (single Drum) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators All Tower Cranes $59.25 7Z 4S 9A View

Whitman Power Equipment Operators Asphalt Plant Operator $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Assistant Plant Operator,
Fireman Or Pugmixer (asphalt)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Assistant Refrigeration Plant &
Chiller Operator (over 1000
Ton)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Assistant Refrigeration Plant
(under 1000 Ton)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Automatic Subgrader (ditches
& Trimmers)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Backfillers (cleveland &
Similar)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Backhoe & Hoe Ram (under
3/4 Yd.)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators Backhoe (45,000 Gw & Under) $55.31 7Z 4S 9A View

Whitman Power Equipment Operators Backhoe (45,000 Gw To
110,000 Gw)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Backhoe (over 110,000 Gw) $55.90 7Z 4S 9A View

Whitman Power Equipment Operators Backhoes & Hoe Ram (3 Yds &
Over)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Backhoes & Hoe Ram (3/4 Yd.
To 3 Yd.)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Bagley Or Stationary Scraper $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Batch & Wet Mix Operator
(multiple Units, 2 & Incl. 4)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Batch Plant & Wet Mix
Operator, Single Unit
(concrete)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Batch Plant (over 4 Units) $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Belt Finishing Machine $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Belt Loader (kocal Or Similar) $54.96 7Z 4S 9A View
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Whitman Power Equipment Operators Belt-crete Conveyors With
Power Pack Or Similar

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Bending Machine $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Bit Grinders $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Blade (finish & Bluetop),
Automatic, Cmi, Abc, Finish
Athey & Huber & Similar When
Used As Automatic

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Blade Operator (motor Patrol
& Attachments)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Blower Operator (cement) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Boat Operator $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Bob Cat (skid Steer) $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Bolt Threading Machine $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Boom Cats (side) $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Boring Machine (earth) $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Boring Machine (Rock Under 8
inch Bit - Quarry Master, Joy
Or Similar)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Bump Cutter (wayne, Saginau
Or Similar)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Cableway Controller
(dispatcher)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Cableway Operators $55.90 7Z 4S 9A View

Whitman Power Equipment Operators Canal Lining Machine
(concrete)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Carrydeck & Boom Truck
(under 25 Tons)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators Cement Hog $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Chipper (without Crane)
Cleaning & Doping Machine
(pipeline)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Clamshell, Dragline $57.63 7Z 4S 9A View

Whitman Power Equipment Operators Compactor (self-propelled
With Blade)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Compressor (2000 Cfm Or
Over, 2 Or More, Gas Diesel Or
Electric Power)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Compressors (under 2000 Cfm,
Gas, Diesel Or Electric Power)

$53.96 7Z 4S 9A View

Whitman Power Equipment Operators Concrete Cleaning /
Decontamination Machine
Operator

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Concrete Pump Boon Truck $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Concrete Pumps (squeeze-
crete, Flow-crete, Whitman &
Similar)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Concrete Saw (multiple Cut) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Concrete Slip Form Paver $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Conveyor Aggregate Delivery
Systems (c.a.d.)

$55.61 7Z 4S 9A View
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Whitman Power Equipment Operators Crane Oiler & Cable Tender,
Mucking Machine

$53.96 7Z 4S 9A View

Whitman Power Equipment Operators Crane Oiler - Driver (cdl
Required)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Cranes (100 to 299 Tons) All
Attachments

$58.49 7Z 4S 9A View

Whitman Power Equipment Operators Cranes (25 Tons & Under), All
Attachments Incl. Clamshell,
Dragline

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators Cranes (25 Tons To And
Including 44 Tons), All
Attachments Incl. Clamshell,
Dragline

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Cranes (300 Tons and Over) All
Attachments

$59.25 7Z 4S 9A View

Whitman Power Equipment Operators Cranes (45 Tons To 55 Tons),
All Attachments Incl.
Clamshell And Dragline

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Cranes (56 to 99 tons) and
overhead, rail and Quick
Tower. All attachment incl.
Clamshell, Dragline

$57.63 7Z 4S 9A View

Whitman Power Equipment Operators Crusher Feeder $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Crusher, Grizzle & Screening
Plant Operator

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Curb Extruder (asphalt Or
Concrete)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Deck Engineer $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Deck Hand $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Derricks & Stifflegs (65 Tons &
Over)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Derricks & Stifflegs (under 65
Tons)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators Distributor Leverman $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Ditch Witch Or Similar $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Dope Pots (power Agitated $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Dozer / Tractor (up To D-6 Or
Equivalent) And Traxcavator

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Dozer / Tractors (d-6 &
Equivalent & Over)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Dozer, 834 R/t & Similar $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Drill Doctor $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Driller Licensed $57.63 7Z 4S 9A View

Whitman Power Equipment Operators Drillers Helper $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Drilling Equipment (8 inch Bit
& Over - Robbins, Reverse
Circulation & Similar)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators Drills (churn, Core, Calyx Or
Diamond)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Elevating Belt (holland Type) $55.90 7Z 4S 9A View

Whitman Power Equipment Operators Elevating Belt-type Loader
(euclid, Barber Green &

$54.96 7Z 4S 9A View
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Similar)

Whitman Power Equipment Operators Elevating Grader-type Loader
(dumor, Adams Or Similar)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Elevator Hoisting Materials $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Equipment Serviceman,
Greaser & Oiler

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Fireman & Heater Tender $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Fork Lift Or Lumber Stacker,
Hydra-life & Similar

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Generator Plant Engineers
(diesel Or Electric)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Gin Trucks (pipeline) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Grade Checker $55.31 7Z 4S 9A View

Whitman Power Equipment Operators Gunite Combination Mixer &
Compressor

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators H.d. Mechanic $55.90 7Z 4S 9A View

Whitman Power Equipment Operators H.d. Welder $55.90 7Z 4S 9A View

Whitman Power Equipment Operators Heavy Equipment Robotics
Operator

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Helicopter Pilot $57.63 7Z 4S 9A View

Whitman Power Equipment Operators Helper, Mechanic Or Welder,
H.D

$53.96 7Z 4S 9A View

Whitman Power Equipment Operators Hoe Ram $55.31 7Z 4S 9A View

Whitman Power Equipment Operators Hoist (2 Or More Drums Or
Tower Hoist)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Hoist, Single Drum $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Hydraulic Platform Trailers
(goldhofer, Shaurerly And
Similar)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Hydro-seeder, Mulcher,
Nozzleman

$53.96 7Z 4S 9A View

Whitman Power Equipment Operators Lime Batch Tank Operator
(recycle Train)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Lime Brain Operator (recycle
Train)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Loader (360 Degrees Revolving
Koehring Scooper Or Similar)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Loader Operator (front-end &
Overhead, 4 Yds. Incl. 8 Yds.)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Loaders (bucket Elevators And
Conveyors)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Loaders (overhead & Front-
end, Over 8 Yds.)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Loaders (overhead & Front-
end, Under 4 Yds.. R/t)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Loaders (overhead And Front-
end, 10 Yds. & Over)

$57.63 7Z 4S 9A View

Whitman Power Equipment Operators Locomotive Engineer $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Longitudinal Float $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Master Environmental
Maintenance Technician

$55.90 7Z 4S 9A View
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Whitman Power Equipment Operators Mixer (portable - Concrete) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Mixermobile $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Mobile Crusher Operator
(recycle Train)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Mucking Machine $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Multiple Dozer Units With
Single Blade

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Pavement Breaker, Hydra-
hammer & Similar

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Paving (dual Drum) $55.31 7Z 4S 9A View

Whitman Power Equipment Operators Paving Machine (asphalt And
Concrete)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Piledriving Engineers $55.31 7Z 4S 9A View

Whitman Power Equipment Operators Plant Oiler $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Posthole Auger Or Punch $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Power Broom $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Pump (grout Or Jet) $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Pumpman $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Quad-track Or Similar
Equipment

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Railroad Ballast Regulation
Operator (self-propelled)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Railroad Power Tamper
Operator (self-propelled)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Railroad Tamper Jack
Operator (self-propelled)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Railroad Track Liner Operator
(self-propelled)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators Refrigeration Plant Engineer
(1000 Tons & Over)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators Refrigeration Plant Engineer
(under 1000 Ton)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Rollerman (finishing Asphalt
Pavement)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Rollers, All Types On Subgrade,
Including Seal And Chip
Coating (farm Type, Case,
John Deere And Similar,or
Compacting Vibrator), Except
When Pulled B

$53.96 7Z 4S 9A View

Whitman Power Equipment Operators Roto Mill (pavement Grinder) $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Rotomill Groundsman $55.13 7Z 4S 9A View

Whitman Power Equipment Operators Rubber-tired Scrapers
(multiple Engine With Three
Or More Scrapers)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Rubber-tired Skidders (r/t
With Or Without Attachments)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Scrapers, All, Rubber-tired $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Screed Operator $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Shovels (3 Yds. & Over) $55.90 7Z 4S 9A View

Whitman Power Equipment Operators Shovels (under 3 Yds.) $55.61 7Z 4S 9A View
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Whitman Power Equipment Operators Signalman (whirleys, Highline,
Hammerheads Or Similar)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators Soil Stabilizer (p & H Or
Similar)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators Spray Curing Machine
(concrete)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Spreader Box (self-propelled) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Spreader Machine $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Steam Cleaner $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Straddle Buggy (ross & Similar
On Construction Job Only)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Surface Heater & Planer
Machine

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Tractor (farm Type R/t With
Attachments, Except Backhoe)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators Traverse Finish Machine $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Trenching Machines (7 Ft.
Depth & Over)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators Trenching Machines (under 7
Ft. Depth Capacity)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Tug Boat Operator $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Tugger Operator $54.30 7Z 4S 9A View

Whitman Power Equipment Operators Turnhead (with Re-screening) $55.13 7Z 4S 9A View

Whitman Power Equipment Operators Turnhead Operator $54.96 7Z 4S 9A View

Whitman Power Equipment Operators Ultra High Pressure Wateriet
Cutting Tool System Operator,
(30,000 Psi)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Vactor Guzzler, Super Sucker $55.61 7Z 4S 9A View

Whitman Power Equipment Operators Vacuum Blasting Machine
Operator

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators Vacuum Drill (reverse
Circulation Drill Under 8 Inch
Bit)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators Welding Machine $53.96 7Z 4S 9A View

Whitman Power Equipment Operators Whirleys & Hammerheads, All $55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

A-frame Truck (2 Or More
Drums)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

A-frame Truck (single Drum) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

All Tower Cranes $59.25 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Asphalt Plant Operator $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Assistant Plant Operator,
Fireman Or Pugmixer (asphalt)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Assistant Refrigeration Plant &
Chiller Operator (over 1000
Ton)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Assistant Refrigeration Plant
(under 1000 Ton)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators- Automatic Subgrader (ditches $55.61 7Z 4S 9A View
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Underground Sewer & Water & Trimmers)

Whitman Power Equipment Operators-
Underground Sewer & Water

Backfillers (cleveland &
Similar)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Backhoe & Hoe Ram (under
3/4 Yd.)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Backhoe (45,000 Gw & Under) $55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Backhoe (45,000 Gw To
110,000 Gw)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Backhoe (over 110,000 Gw) $55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Backhoes & Hoe Ram (3 Yds &
Over)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Backhoes & Hoe Ram (3/4 Yd.
To 3 Yd.)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Bagley Or Stationary Scraper $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Batch & Wet Mix Operator
(multiple Units, 2 & Incl. 4)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Batch Plant & Wet Mix
Operator, Single Unit
(concrete)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Batch Plant (over 4 Units) $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Belt Finishing Machine $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Belt Loader (kocal Or Similar) $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Belt-crete Conveyors With
Power Pack Or Similar

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Bending Machine $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Bit Grinders $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Blade (finish & Bluetop),
Automatic, Cmi, Abc, Finish
Athey & Huber & Similar When
Used As Automatic

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Blade Operator (motor Patrol
& Attachments)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Blower Operator (cement) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Boat Operator $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Bob Cat (skid Steer) $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Bolt Threading Machine $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Boom Cats (side) $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Boring Machine (earth) $54.96 7Z 4S 9A View
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Whitman Power Equipment Operators-
Underground Sewer & Water

Boring Machine (Rock Under 8
inch Bit - Quarry Master, Joy
Or Similar)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Bump Cutter (wayne, Saginau
Or Similar)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Cableway Controller
(dispatcher)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Cableway Operators $55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Canal Lining Machine
(concrete)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Carrydeck & Boom Truck
(under 25 Tons)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Cement Hog $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Chipper (without Crane)
Cleaning & Doping Machine
(pipeline)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Clamshell, Dragline $57.63 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Compactor (self-propelled
With Blade)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Compressor (2000 Cfm Or
Over, 2 Or More, Gas Diesel Or
Electric Power)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Compressors (under 2000 Cfm,
Gas, Diesel Or Electric Power)

$53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Concrete Cleaning /
Decontamination Machine
Operator

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Concrete Pump Boon Truck $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Concrete Pumps (squeeze-
crete, Flow-crete, Whitman &
Similar)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Concrete Saw (multiple Cut) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Concrete Slip Form Paver $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Conveyor Aggregate Delivery
Systems (c.a.d.)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Crane Oiler & Cable Tender,
Mucking Machine

$53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Crane Oiler - Driver (cdl
Required)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Cranes (100 to 299 Tons) All
Attachments

$58.49 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Cranes (25 Tons & Under), All
Attachments Incl. Clamshell,
Dragline

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Cranes (25 Tons To And
Including 44 Tons), All
Attachments Incl. Clamshell,
Dragline

$55.61 7Z 4S 9A View
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Whitman Power Equipment Operators-
Underground Sewer & Water

Cranes (300 Tons and Over) All
Attachments

$59.25 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Cranes (45 Tons To 55 Tons),
All Attachments Incl.
Clamshell And Dragline

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Cranes (56 to 99 tons) and
overhead, rail and Quick
Tower. All attachment incl.
Clamshell, Dragline

$57.63 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Crusher Feeder $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Crusher, Grizzle & Screening
Plant Operator

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Curb Extruder (asphalt Or
Concrete)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Deck Engineer $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Deck Hand $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Derricks & Stifflegs (65 Tons &
Over)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Derricks & Stifflegs (under 65
Tons)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Distributor Leverman $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Ditch Witch Or Similar $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Dope Pots (power Agitated $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Dozer / Tractor (up To D-6 Or
Equivalent) And Traxcavator

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Dozer / Tractors (d-6 &
Equivalent & Over)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Dozer, 834 R/t & Similar $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Drill Doctor $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Driller Licensed $57.63 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Drillers Helper $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Drilling Equipment (8 inch Bit
& Over - Robbins, Reverse
Circulation & Similar)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Drills (churn, Core, Calyx Or
Diamond)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Elevating Belt (holland Type) $55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Elevating Belt-type Loader
(euclid, Barber Green &
Similar)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Elevating Grader-type Loader
(dumor, Adams Or Similar)

$54.96 7Z 4S 9A View
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Whitman Power Equipment Operators-
Underground Sewer & Water

Elevator Hoisting Materials $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Equipment Serviceman,
Greaser & Oiler

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Fireman & Heater Tender $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Fork Lift Or Lumber Stacker,
Hydra-life & Similar

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Generator Plant Engineers
(diesel Or Electric)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Gin Trucks (pipeline) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Grade Checker $55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Gunite Combination Mixer &
Compressor

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

H.d. Mechanic $55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

H.d. Welder $55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Heavy Equipment Robotics
Operator

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Helicopter Pilot $57.63 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Helper, Mechanic Or Welder,
H.D

$53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Hoe Ram $55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Hoist (2 Or More Drums Or
Tower Hoist)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Hoist, Single Drum $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Hydraulic Platform Trailers
(goldhofer, Shaurerly And
Similar)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Hydro-seeder, Mulcher,
Nozzleman

$53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Lime Batch Tank Operator
(recycle Train)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Lime Brain Operator (recycle
Train)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Loader (360 Degrees Revolving
Koehring Scooper Or Similar)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Loader Operator (front-end &
Overhead, 4 Yds. Incl. 8 Yds.)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Loaders (bucket Elevators And
Conveyors)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Loaders (overhead & Front-
end, Over 8 Yds.)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Loaders (overhead & Front-
end, Under 4 Yds.. R/t)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Locomotive Engineer $54.96 7Z 4S 9A View
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Whitman Power Equipment Operators-
Underground Sewer & Water

Longitudinal Float $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Master Environmental
Maintenance Technician

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Mixer (portable - Concrete) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Mixermobile $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Mobile Crusher Operator
(recycle Train)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Mucking Machine $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Multiple Dozer Units With
Single Blade

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Pavement Breaker, Hydra-
hammer & Similar

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Paving (dual Drum) $55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Paving Machine (asphalt And
Concrete)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Piledriving Engineers $55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Plant Oiler $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Posthole Auger Or Punch $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Power Broom $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Pump (grout Or Jet) $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Pumpman $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Quad-track Or Similar
Equipment

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Railroad Ballast Regulation
Operator (self-propelled)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Railroad Power Tamper
Operator (self-propelled)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Railroad Tamper Jack
Operator (self-propelled)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Railroad Track Liner Operator
(self-propelled)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Refrigeration Plant Engineer
(1000 Tons & Over)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Refrigeration Plant Engineer
(under 1000 Ton)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Rollerman (finishing Asphalt
Pavement)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Rollers, All Types On Subgrade,
Including Seal And Chip
Coating (farm Type, Case,
John Deere And Similar,or

$53.96 7Z 4S 9A View
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Compacting Vibrator), Except
When Pulled B

Whitman Power Equipment Operators-
Underground Sewer & Water

Roto Mill (pavement Grinder) $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Rotomill Groundsman $55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Rubber-tired Scrapers
(multiple Engine With Three
Or More Scrapers)

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Rubber-tired Skidders (r/t
With Or Without Attachments)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Scrapers, All, Rubber-tired $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Screed Operator $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Shovels (3 Yds. & Over) $55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Shovels (under 3 Yds.) $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Signalman (whirleys, Highline,
Hammerheads Or Similar)

$55.31 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Soil Stabilizer (p & H Or
Similar)

$54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Spray Curing Machine
(concrete)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Spreader Box (self-propelled) $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Spreader Machine $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Steam Cleaner $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Straddle Buggy (ross & Similar
On Construction Job Only)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Surface Heater & Planer
Machine

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Tractor (farm Type R/t With
Attachments, Except Backhoe)

$54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Traverse Finish Machine $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Trenching Machines (7 Ft.
Depth & Over)

$55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Trenching Machines (under 7
Ft. Depth Capacity)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Tug Boat Operator $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Tugger Operator $54.30 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Turnhead (with Re-screening) $55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Turnhead Operator $54.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Ultra High Pressure Wateriet
Cutting Tool System Operator,

$55.90 7Z 4S 9A View
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(30,000 Psi)

Whitman Power Equipment Operators-
Underground Sewer & Water

Vactor Guzzler, Super Sucker $55.61 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Vacuum Blasting Machine
Operator

$55.90 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Vacuum Drill (reverse
Circulation Drill Under 8 Inch
Bit)

$55.13 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Welding Machine $53.96 7Z 4S 9A View

Whitman Power Equipment Operators-
Underground Sewer & Water

Whirleys & Hammerheads, All $55.90 7Z 4S 9A View

Whitman Power Line Clearance Tree
Trimmers

Journey Level In Charge $57.22 5A 4A View

Whitman Power Line Clearance Tree
Trimmers

Spray Person $54.32 5A 4A View

Whitman Power Line Clearance Tree
Trimmers

Tree Equipment Operator $57.22 5A 4A View

Whitman Power Line Clearance Tree
Trimmers

Tree Trimmer $51.18 5A 4A View

Whitman Power Line Clearance Tree
Trimmers

Tree Trimmer Groundperson $38.99 5A 4A View

Whitman Refrigeration & Air Conditioning
Mechanics

Journey Level $88.41 6Z 1Q View

Whitman Residential Brick Mason Journey Level $55.44 5A 1M View

Whitman Residential Carpenters Journey Level $25.00   1 View

Whitman Residential Cement Masons Journey Level $16.24   1 View

Whitman Residential Drywall Applicators Journey Level $25.64   1 View

Whitman Residential Drywall Tapers Journey Level $48.68 7E 1P View

Whitman Residential Electricians Journey Level $31.82   1 View

Whitman Residential Glaziers Journey Level $20.72   1 View

Whitman Residential Insulation
Applicators

Journey Level $15.74   1 View

Whitman Residential Laborers Journey Level $22.44   1 View

Whitman Residential Marble Setters Journey Level $55.44 5A 1M View

Whitman Residential Painters Journey Level $25.08   1 View

Whitman Residential Plumbers &
Pipefitters

Journey Level $21.92   1 View

Whitman Residential Refrigeration & Air
Conditioning Mechanics

Journey Level $15.74   1 View

Whitman Residential Sheet Metal Workers Journey Level (Field or Shop) $65.36 5I 1B View

Whitman Residential Soft Floor Layers Journey Level $17.62   1 View

Whitman Residential Sprinkler Fitters
(Fire Protection)

Journey Level $15.74   1 View

Whitman Residential Stone Masons Journey Level $55.44 5A 1M View

Whitman Residential Terrazzo Workers Journey Level $20.61   1 View

Whitman Residential Terrazzo/Tile
Finishers

Journey Level $17.92   1 View

Whitman Residential Tile Setters Journey Level $20.61   1 View

Whitman Roofers Journey Level $44.79 5I 1R View
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Whitman Roofers Using Irritable Bituminous
Materials

$46.79 5I 1R View

Whitman Sheet Metal Workers Journey Level (Field or Shop) $73.36 6Z 1B View

Whitman Sign Makers & Installers
(Electrical)

Journey Level $15.74   1 View

Whitman Sign Makers & Installers (Non-
Electrical)

Journey Level $15.74   1 View

Whitman Soft Floor Layers Journey Level $55.76 5A 3J View

Whitman Solar Controls For Windows Journey Level $15.74   1 View

Whitman Sprinkler Fitters (Fire
Protection)

Journey Level $65.00 7J 1R View

Whitman Stage Rigging Mechanics (Non
Structural)

Journey Level $15.74   1 View

Whitman Stone Masons Journey Level $55.44 5A 1M View

Whitman Street And Parking Lot Sweeper
Workers

Journey Level $15.74   1 View

Whitman Surveyors Chain Person $15.74 0 1 9H View

Whitman Surveyors Instrument Person $15.74 0 1 9H View

Whitman Surveyors Party Chief $15.74 0 1 9H View

Whitman Telecommunication Technicians Journey Level $50.89 5I 1B View

Whitman Telephone Line Construction -
Outside

Cable Splicer $39.15 5A 2B View

Whitman Telephone Line Construction -
Outside

Hole Digger/Ground Person $26.29 5A 2B View

Whitman Telephone Line Construction -
Outside

Telephone Equipment
Operator (Light)

$32.72 5A 2B View

Whitman Telephone Line Construction -
Outside

Telephone Lineperson $37.00 5A 2B View

Whitman Terrazzo Workers Journey Level $43.81 5A 1M View

Whitman Tile Setters Journey Level $43.81 5A 1M View

Whitman Tile, Marble & Terrazzo
Finishers

Journey Level $35.93 5A 1M View

Whitman Traffic Control Stripers Journey Level $51.90 7A 1K View

Whitman Truck Drivers Asphalt Mix Over 20 Yards $54.60 5D 1V 8M View

Whitman Truck Drivers Asphalt Mix To 20 Yards $54.40 5D 1V 8M View

Whitman Truck Drivers Dump Truck $54.40 5D 1V 8M View

Whitman Truck Drivers Dump Truck & Trailer $54.60 5D 1V 8M View

Whitman Truck Drivers Other Trucks $54.29 5D 1V 8M View

Whitman Truck Drivers - Ready Mix Transit Mixers 20 yards and
under

$54.60 5D 1V 8M View

Whitman Truck Drivers - Ready Mix Transit Mixers over 20 yards $54.94 5D 1V 8M View

Whitman Well Drillers & Irrigation Pump
Installers

Irrigation Pump Installer $15.74   1 View

Whitman Well Drillers & Irrigation Pump
Installers

Oiler $15.74   1 View

Whitman Well Drillers & Irrigation Pump
Installers

Well Driller $18.00   1 View
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************************************************************************************************************  
Overtime Codes 

 
Overtime calculations are based on the hourly rate actually paid to the worker. On public works projects, the hourly rate 
must be not less than the prevailing rate of wage minus the hourly rate of the cost of fringe benefits actually provided for 
the worker. 

 
1. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE 

PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 
 

B.  All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage.  All hours worked on 
Sundays and holidays shall be paid at double the hourly rate of wage.  

 
C.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All other overtime hours and all hours worked on 
Sundays and holidays shall be paid at double the hourly rate of wage. 

 
D.  The first two (2) hours before or after a five-eight (8) hour workweek day or a four-ten (10) hour workweek day and 

the first eight (8) hours worked the next day after either workweek shall be paid at one and one-half times the hourly 
rate of wage. All additional hours worked and all worked on Sundays and holidays shall be paid at double the hourly 
rate of wage. 

 
E.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All other hours worked Monday through Saturday, 
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. 

  
F.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day, 
shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid at three times the hourly 
rate of wage. 

  
G.  The first ten (10) hours worked on Saturdays and the first ten (10) hours worked on a fifth calendar weekday in a four-

ten hour schedule, shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten 
(10) hours per day Monday through Saturday and all hours worked on Sundays and holidays shall be paid at double 
the hourly rate of wage. 

 
H.  All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions or equipment 

breakdown) shall be paid at one and one-half times the hourly rate of wage.  All hours worked Monday through 
Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at double the hourly rate 
of wage. 

 
I. All hours worked on Sundays and holidays shall also be paid at double the hourly rate of wage. 

  
J.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All hours worked over ten (10) hours Monday through 
Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. 

 
K.  All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All hours 

worked on holidays shall be paid at double the hourly rate of wage. 
 
M.  All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid 

at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double 
the hourly rate of wage. 

  
 N.  All hours worked on Saturdays (except makeup days) shall be paid at one and one-half times the hourly rate of wage. 

All hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. 
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Overtime Codes Continued 

 
1. O.  The first ten (10) hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours 

worked on Sundays, holidays and after twelve (12) hours, Monday through Friday and after ten (10) hours on Saturday 
shall be paid at double the hourly rate of wage.  

 
P.  All hours worked on Saturdays (except makeup days if circumstances warrant) and Sundays shall be paid at one and 

one-half times the hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage. 
 

Q.  The first two (2) hours after eight (8) regular hours Monday through Friday and up to ten (10) hours worked on 
Saturdays shall be paid at one and one-half times the hourly rate of wage.  All hours worked in excess of ten (10) 
hours per day Monday through Saturday and all hours worked on Sundays and holidays (except Christmas day) shall 
be paid at double the hourly rate of wage. All hours worked on Christmas day shall be paid at two and one-half times 
the hourly rate of wage. 

  
R.  All hours worked on Sundays and holidays shall be paid at two times the hourly rate of wage. 
  

 
U.  All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on 

Sundays and holidays (except Labor Day) shall be paid at two times the hourly rate of wage. All hours worked on 
Labor Day shall be paid at three times the hourly rate of wage. 

  
V.  All hours worked on Sundays and holidays (except Thanksgiving Day and Christmas day) shall be paid at one and 

one-half times the hourly rate of wage. All hours worked on Thanksgiving Day and Christmas day shall be paid at 
double the hourly rate of wage. 

  
W.  All hours worked on Saturdays and Sundays (except make-up days due to conditions beyond the control of the 

employer)) shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays shall be paid 
at double the hourly rate of wage. 

  
X.  The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours Monday 
through Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. When holiday falls on 
Saturday or Sunday, the day before Saturday, Friday, and the day after Sunday, Monday, shall be considered the 
holiday and all work performed shall be paid at double the hourly rate of wage. 

  
Y.  All hours worked outside the hours of 5:00 am and 5:00 pm (or such other hours as may be agreed upon by any 

employer and the employee) and all hours worked in excess of eight (8) hours per day (10 hours per day for a 4 x 10 
workweek) and on Saturdays and holidays (except labor day) shall be paid at one and one-half times the hourly rate 
of wage. (except for employees who are absent from work without prior approval on a scheduled workday during the 
workweek shall be paid at the straight-time rate until they have worked 8 hours in a day (10 in a 4 x 10 workweek) or 
40 hours during that workweek.) All hours worked Monday through Saturday over twelve (12) hours and all hours 
worked on Sundays and Labor Day shall be paid at double the hourly rate of wage. 

  
Z.  All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All 

hours worked on holidays shall be paid the straight time rate of pay in addition to holiday pay.  
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Overtime Codes Continued 
 

2. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE 
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.  
 
B.  All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage.  

 
 F.  The first eight (8) hours worked on holidays shall be paid at the straight hourly rate of wage in addition to the holiday 

pay. All hours worked in excess of eight (8) hours on holidays shall be paid at double the hourly rate of wage. 
 

M. This code appears to be missing. All hours worked on Saturdays, Sundays and holidays shall be paid at double the 
hourly rate of wage. 

  
O.  All hours worked on Sundays and holidays shall be paid at one and one-half times the hourly rate of wage. 
  
R.  All hours worked on Sundays and holidays and all hours worked over sixty (60) in one week shall be paid at double 

the hourly rate of wage. 
  
U.  All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked 

over 12 hours in a day or on Sundays and holidays shall be paid at double the hourly rate of wage. 
  
 
  

3. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE 
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 
  

 
 F. All hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours worked on 

Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays shall be paid at two and 
one-half times the hourly rate of wage including holiday pay. 

 
H. All work performed on Sundays between March 16th and October 14th and all Holidays shall be compensated for at 

two (2) times the regular rate of pay. Work performed on Sundays between October 15th and March 15th shall be 
compensated at one and one half (1-1/2) times the regular rate of pay. 
 

 
J. All hours worked between the hours of 10:00 pm and 5:00 am, Monday through Friday, and all hours worked on 

Saturdays shall be paid at a one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays 
shall be paid at double the hourly rate of wage. 

 
K. Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when 

four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or 
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly 
rate of wage. All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in 
excess of twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.  

 
After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the 
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more. When an employee 
returns to work without at least eight (8) hours time off since their previous shift, all such time shall be a continuation 
of shift and paid at the applicable overtime rate until he/she shall have the eight (8) hours rest period. 
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Overtime Codes Continued 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        
4. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE 

PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 
 
A.  All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly 

rate of wage. All hours worked on Saturdays, Sundays and holidays shall be paid at double the hourly rate of wage 
 

 C. On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be 
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has 
been established.  On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday 
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and 
one half (1-1/2) times the straight time rate of pay. On Saturday, the first twelve (12) hours of work shall be paid at 
one and one half (1-1/2) times the straight time rate of pay, except that if the job is down on Monday through Friday 
due to weather conditions or other conditions outside the control of the employer, the first ten (10) hours on Saturday 
may be worked at the straight time rate of pay. All hours worked over twelve (12) hours in a day and all hours worked 
on Sunday and Holidays shall be paid at two (2) times the straight time rate of pay. 

 
 D. All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly 

rate of wage. All hours worked on Saturday, Sundays and holidays shall be paid at double the hourly rate of pay. Rates 
include all members of the assigned crew. 

 
EXCEPTION:  
On all multipole structures and steel transmission lines, switching stations, regulating, capacitor stations, generating 
plants, industrial plants, associated installations and substations, except those substations whose primary function is 
to feed a distribution system, will be paid overtime under the following rates: 
 
The first two (2) hours after eight (8) regular hours Monday through Friday of overtime on a regular workday, shall 
be paid at one and one-half times the hourly rate of wage. All hours in excess of ten (10) hours will be at two (2) times 
the hourly rate of wage. The first eight (8) hours worked on Saturday will be paid at one and one-half (1-1/2) times 
the hourly rate of wage. All hours worked in excess of eight (8) hours on Saturday, and all hours worked on Sundays 
and holidays will be at the double the hourly rate of wage. 
 
All overtime eligible hours performed on the above described work that is energized, shall be paid at the double the 
hourly rate of wage. 
 

 E. The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday, 
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.  

 
On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours 
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one and one half (1½) times the regular shift rate for the first 
eight (8) hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays 
shall be paid at double the hourly rate of wage. 

 
G. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked 

Monday through Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at 
double the hourly rate of wage. 

 
 
I. The First eight (8) hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage.  All 

hours worked in excess of eight (8) per day on Saturdays shall be paid at double the hourly rate of wage. All hours 
worked on Sundays and holidays shall be paid at double the hourly rate of wage. 
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Overtime Codes Continued 

 
 
4. J. The first eight (8) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage.  All 

hours worked in excess of eight (8) hours on a Saturday shall be paid at double the hourly rate of wage.  All hours 
worked over twelve (12) in a day, and all hours worked on Sundays and Holidays shall be paid at double the hourly 
rate of wage. 

 
 K. All hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage, so long as Saturday 

is the sixth consecutive day worked.  All hours worked over twelve (12) in a day Monday through Saturday, and all 
hours worked on Sundays and Holidays shall be paid at double the hourly rate of wage. 

 
 L. The first twelve (12) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All 

hours worked on a Saturday in excess of twelve (12) hours shall be paid at double the hourly rate of pay. All hours 
worked over twelve (12) in a day Monday through Friday, and all hours worked on Sundays shall be paid at double 
the hourly rate of wage. All hours worked on a holiday shall be paid at one and one-half times the hourly rate of wage, 
except that all hours worked on Labor Day shall be paid at double the hourly rate of pay. 

 
U. The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage. (Except on makeup days if work is lost due to inclement 
weather, then the first eight (8) hours on Saturday may be paid the regular rate.) All hours worked over twelve (12) 
hours Monday through Saturday, and all hours worked on Sundays and holidays shall be paid at double the hourly 
rate of wage. 

 
S. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday through Friday, work 

performed in excess of (10) hours shall be paid at one and one half (1-1/2) times the hourly rate of pay. On Monday 
through Friday, work performed outside the normal work hours of 6:00 a.m. and 6:00 p.m. shall be paid at one and 
one-half (1-1/2) times the straight time rate, (except for special shifts or multiple shift operations).  
 
All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All work performed 
on Sundays and holidays shall be paid at double the hourly rate of wage. When an employee returns to work without 
at least eight (8) hours time off since their previous shift, all such time shall be a continuation of shift and paid at the 
applicable overtime rate until such time as the employee has had a break of eight (8) hours.  
 
Multiple Shift Operations: When the first shift of a multiple shift (a two or three shift) operation is started at the basic 
straight time rate or at a specific overtime rate, all shifts of that day's operation shall be completed at that rate. Special 
Shifts: The Special Shift Premium is the basic hourly rate of pay plus $2.00 an hour. When due to conditions beyond 
the control of the employer or when an owner (not acting as the contractor), a government agency or the contract 
specifications require more than four (4) hours of a special shift can only be performed outside the normal 6am to 6pm 
shift then the special shift premium will be applied to the basic straight time for the entire shift. When an employee 
works on a special shift, they shall be paid the special shift premium for each hour worked unless they are in overtime 
or double-time status. (For example, the special shift premium does not waive the overtime requirements for work 
performed on Saturday or Sunday). 
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Overtime Codes Continued 

 
4. V. Work performed in excess of ten (10) hours of straight time per day when four ten (10) hour shifts are established or 

outside the normal shift (5 am to 6pm), and all work on Saturdays, except for make-up days shall be paid at time and 
one-half (1 ½) the straight time rate. 
 
In the event the job is down due to weather conditions, then Saturday may, be worked as a voluntary make-up day at 
the straight time rate. However, Saturday shall not be utilized as a make-up day when a holiday falls on Friday. All 
work performed on Sundays and holidays and work in excess of twelve (12) hours per day shall be paid at double (2x) 
the straight time rate of pay. 
 
After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the 
applicable overtime rate until such time as the employee has had a break of eight (8) hours. 
 
When an employee returns to work without a break of eight (8) hours since their previous shift, all such time shall be 
a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of eight 
(8) hours. 

 
 

 X. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on 
Sundays and holidays shall be paid at double the hourly rate of wage. Work performed outside the normal shift of 6 
am to 6pm shall be paid at one and one-half the straight time rate, (except for special shifts or three shift operations). 
All work performed on Sundays and holidays shall be paid at double the hourly rate of wage. Shifts may be established 
when considered necessary by the Employer. 

 
The Employer may establish shifts consisting of eight (8) or ten (10) hours of work (subject to WAC 296-127-022), 
that shall constitute a normal forty (40) hour work week. The Employer can change from a 5-eight to a 4-ten hour 
schedule or back to the other.  All hours of work on these shifts shall be paid for at the straight time hourly rate. Work 
performed in excess of eight hours (or ten hours per day (subject to WAC 296-127-022) shall be paid at one and one-
half the straight time rate. 

 
When due to conditions beyond the control of the Employer, or when contract specifications require that work can 
only be performed outside the regular day shift, then by mutual agreement a special shift may be worked at the straight 
time rate, eight (8) hours work for eight (8) hours pay.  The starting time shall be arranged to fit such conditions of 
work. 

 
When an employee returns to work without at a break of eight (8) hours since their previous shift, all such time shall 
be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of 
eight (8) hours. 

 
 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      
11. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE 

PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 
 
 

B After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime 
rate until such time as the employee has had a break of eight (8) hours or more. 
 
 

C The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day, 
and all hours on Sunday shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid 
at three times the hourly rate of wage. All non-overtime and non-holiday hours worked between 4:00 pm and 5:00 
am, Monday through Friday, shall be paid at a premium rate of 15% over the hourly rate of wage.  
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11.  D. All hours worked on Saturdays and holidays shall be paid at one and one-half times the hourly rate of wage. All hours 

worked on Sundays shall be paid at double the hourly rate of wage. 
 

After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime 
rate until such time as the employee has had a break of eight (8) hours or more. 

 
E. The first two (2) hours after eight (8) regular hours Monday through Friday, the first ten (10) hours on Saturday, and 

the first ten (10) hours worked on Holidays shall be paid at one and one-half times the hourly rate of wage. All hours 
worked over ten (10) hours Monday through Saturday, and Sundays shall be paid at double the hourly rate of wage. 
 
After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime 
rate until such time as the employee has had a break of eight (8) hours or more. 

 
F. The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday, 
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.  

 
On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours 
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one-half times the hourly rate of wage for the first eight (8) 
hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays shall be paid 
at double the hourly rate of wage. 

 
G. Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when 

four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or 
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly 
rate of wage. 
 
All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in excess of 
twelve (12) hours in a single shift shall be paid at double the hourly rate of wage. 
 
After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the 
applicable overtime rate until such time as the employee has had a break of nine (9) hours or more. When an employee 
returns to work without at least nine (9) hours time off since their previous shift, all such time shall be a continuation 
of shift and paid at the applicable overtime rate until he/she shall have the nine (9) hours rest period. 

 
H. Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when 

four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or 
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly 
rate of wage. 
 
All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in excess of 
twelve (12) hours in a single shift shall be paid at double the hourly rate of wage. 
 
After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the 
applicable overtime rate until such time as the employee has had a break of ten (10) hours or more. When an employee 
returns to work without at least ten (10) hours time off since their previous shift, all such time shall be a continuation 
of shift and paid at the applicable overtime rate until he/she shall have the ten (10) hours rest period. 
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Overtime Codes Continued 
 
 

11. J.  All hours worked on holidays shall be paid at double the hourly rate of wage. 
 
K.  On Monday through Friday hours worked outside 4:00 am and 5:00 pm, and the first two (2) hours after eight (8) 

hours worked shall be paid at one and one-half times the hourly rate. All hours worked over 10 hours per day 
Monday through Friday, and all hours worked on Saturdays, Sundays, and Holidays worked shall be paid at double 
the hourly rate of wage. 

 
L. An employee working outside 5:00 am and 5:00 pm shall receive an additional two dollar ($2.00) per hour for all 

hours worked that shift. All hours worked on holidays shall be paid at one and one-half times the hourly rate of 
wage. All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage. 

 
M. On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be 

paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has 
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday 
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and 
one half (1-1/2) times the straight time rate of pay.  
 
Work performed outside the normal work hours of 5:00 a.m. and 6:00 p.m. shall be paid at one and one-half (1-1/2) 
times the straight time rate, (except for special shifts or multiple shift operations). When the first shift of a multiple 
shift (a two or three shift) operation is started at the basic straight time rate or at a specific overtime rate, all shifts of 
that day's operation shall be completed at that rate. When due to conditions beyond the control of the Employer or 
when contract specifications require that work can only be performed outside the regular day shift of 5:00 am to 
6:00 pm, then a special shift may be worked at the straight time rate, plus the shift pay premium when applicable. 
The starting time of work will be arranged to fit such conditions of work. Such shift shall consist of eight (8) hours 
work for eight (8) hours pay or ten (10) hours work for ten (10) hours pay for four ten shifts.  
 
On Saturday, the first twelve (12) hours of work shall be paid at one and one half (1-1/2) times the straight time rate 
of pay. All work performed after 6:00 pm Saturday to 5:00 am Monday, all work performed over twelve (12) hours, 
and all work performed on holidays shall be paid at double the straight time rate of pay.  
 
Shift Pay Premium: In an addition to any overtime already required, all hours worked between the hours of 6:00 pm 
and 5:00 am shall receive an additional two dollars ($2.00) per hour. 

 
N. All work performed over twelve hours in a shift and all work performed on Sundays and Holidays shall be paid at 

double the straight time rate. 
 
Any time worked over eight (8) hours on Saturday shall be paid double the straight time rate, except employees 
assigned to work six 10-hour shifts per week shall be paid double the straight time rate for any time worked on 
Saturday over 10 hours. 
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Holiday Codes 
 
5.  A.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 

Thanksgiving Day, and Christmas Day (7).  
 

B.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 
Thanksgiving Day, the day before Christmas, and Christmas Day (8).  

 
C.  Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the 

Friday after Thanksgiving Day, And Christmas Day (8).  
 

D.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 
Saturday after Thanksgiving Day, And Christmas Day (8).  

 
 H.  Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Day after Thanksgiving Day, 

And Christmas (6). 
 
 I.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day  

(6). 
 
 K.  Holidays: New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, 

Friday After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). 
 
 
 L.  Holidays: New Year’s Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving 

Day, Friday after Thanksgiving Day, And Christmas Day (8). 
 

N.  Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Veterans' Day, 
Thanksgiving Day, The Friday After Thanksgiving Day, And Christmas Day (9). 

 
P.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday And Saturday 

After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). If A Holiday Falls On Sunday, The 
Following Monday Shall Be Considered As A Holiday. 

 
 Q. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas 

Day (6). 
 
 R.  Paid Holidays:  New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Day After 

Thanksgiving Day, One-Half Day Before Christmas Day, And Christmas Day. (7 1/2). 
 

  S.  Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, 
And Christmas Day (7). 

 
Z.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, the 

Friday after Thanksgiving Day, And Christmas Day (8).  
 
 
6.  G.  Paid Holidays: New Year's Day, Martin Luther King Jr. Day, Presidents’ Day, Memorial Day, Independence Day, 

Labor Day, Veterans' Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and Christmas Eve 
Day (11). 

  
 H.  Paid Holidays: New Year's Day, New Year’s Eve Day, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, Friday After Thanksgiving Day, Christmas Day, The Day After Christmas, And A Floating 
Holiday (10).  
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Holiday Codes Continued 
 
6. T.  Paid Holidays:  New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, The Friday After Thanksgiving Day, The Last Working Day Before Christmas Day, And 
Christmas Day (9). 

 
 Z.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 

Thanksgiving Day, And Christmas Day (7). If a holiday falls on Saturday, the preceding Friday shall be 
considered as the holiday. If a holiday falls on Sunday, the following Monday shall be considered as the 
holiday. 

 
 
7. A.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after Thanksgiving Day, And Christmas Day (8). Any Holiday Which Falls On A Sunday Shall Be Observed 
As A Holiday On The Following Monday.  If any of the listed holidays falls on a Saturday, the preceding Friday shall 
be a regular work day. 

 
 B.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as 
a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the 
preceding Friday. 

  
C.  Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving 

Day, the Friday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be 
observed as a holiday on the following Monday.  Any holiday which falls on a Saturday shall be observed as a holiday 
on the preceding Friday. 

 
 D.  Paid Holidays:  New Year's Day, Memorial Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day, 

the Friday after Thanksgiving Day, And Christmas Day (8). Unpaid Holidays: President’s Day. Any paid holiday 
which falls on a Sunday shall be observed as a holiday on the following Monday. Any paid holiday which falls on a 
Saturday shall be observed as a holiday on the preceding Friday.  

 
E.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday.  Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday. 

  
 F.  Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, the last working day before Christmas day and Christmas day (8). Any holiday which falls on a 
Sunday shall be observed as a holiday on the following Monday.  Any holiday which falls on a Saturday shall be 
observed as a holiday on the preceding Friday. 

  
G.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day 

(6). Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. 
 

 H.  Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving 
Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any 
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on 
a Saturday shall be observed as a holiday on the preceding Friday. 

 
I. Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The 

Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on 
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be 
observed as a holiday on the preceding Friday.  
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Holiday Codes Continued 
 

7. J.  Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6). 
Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday.  Any holiday which 
falls on a Saturday shall be observed as a holiday on the preceding Friday. 

  
  K.  Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after 

Thanksgiving Day, And Christmas Day (8).  Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday.  Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.  

 
 L.  Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day 

before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday 
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding 
Friday. 

  
 N.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday.  
 
 

P.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday. 
 

  Q.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 
Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on 
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, the 
preceding Friday shall be a regular work day.  
 

 S. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 
Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays 
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly. 

 
 V. Holidays: New Year's Day, President’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, 

the Friday after Thanksgiving Day, Christmas Day, the day before or after Christmas, and the day before or after New 
Year’s Day.  If any of the above listed holidays falls on a Sunday, the day observed by the Nation shall be considered 
a holiday and compensated accordingly. 

 
 W. Holidays: New Year's Day, Day After New Year’s, Memorial Day, Independence Day, Labor Day, Thanksgiving 

Day, the Friday after Thanksgiving Day, Christmas Eve Day, Christmas Day, the day after Christmas, the day before 
New Year’s Day, and a Floating Holiday.   

 
 X. Holidays: New Year's Day, Day before or after New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, 

Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day before or after 
Christmas day. If a holiday falls on a Saturday or on a Friday that is the normal day off, then the holiday will be taken 
on the last normal workday. If the holiday falls on a Monday that is the normal day off or on a Sunday, then the holiday 
will be taken on the next normal workday. 
 

 Y. Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the 
Friday after Thanksgiving Day, and Christmas Day. (8) If the holiday falls on a Sunday, then the day observed by the 
federal government shall be considered a holiday and compensated accordingly. 

 
 Z. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after Thanksgiving Day, Christmas Eve, and Christmas Day (9). Any holiday which falls on a Saturday 
shall be observed as a holiday on the preceding Friday. Any holiday which falls on a Sunday shall be observed as a 
holiday on the following Monday. 
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15. G. New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, The 

Friday After Thanksgiving Day, the last scheduled workday before Christmas, and Christmas Day (9). If any of the 
listed holidays falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated 
accordingly. 

 
 H.  Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving 

Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any 
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on 
a Saturday shall be observed as a holiday on the preceding Friday. 

 
 I.  Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The 

Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on 
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be 
observed as a holiday on the preceding Friday.  

 
 J.  Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6). 

Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday.  Any holiday which 
falls on a Saturday shall be observed as a holiday on the preceding Friday. 

  
  K.  Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after 

Thanksgiving Day, And Christmas Day (8).  Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday.  Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.  

 
 

 
 

Note Codes 
 
 
8.  D.  Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.  
 
 L.  Workers on hazmat projects receive additional hourly premiums as follows -Level A: $0.75, Level B: $0.50, And 

Level C: $0.25. 
  
M.  Workers on hazmat projects receive additional hourly premiums as follows: Levels A & B: $1.00, Levels C & D: 

$0.50. 
 
 N.  Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00, Level B: $0.75, Level  

C: $0.50, And Level D: $0.25. 
 

S. Effective August 31, 2012 – A Traffic Control Supervisor shall be present on the project whenever flagging or spotting 
or other traffic control labor is being utilized. Flaggers and Spotters shall be posted where shown on approved Traffic 
Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued 
by the State of Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31, 
2012. 

 
 T.  Effective August 31, 2012 – A Traffic Control Laborer performs the setup, maintenance and removal of all temporary 

traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian traffic during 
construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control Plans or 
where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the State of 
Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31, 2012. 
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Note Codes Continued 

 
 
8. U.  Workers on hazmat projects receive additional hourly premiums as follows – Class A Suit: $2.00, Class B Suit: $1.50, 

And Class C Suit: $1.00. Workers performing underground work receive an additional $0.40 per hour for any and all 
work performed underground, including operating, servicing and repairing of equipment. The premium for 
underground work shall be paid for the entire shift worked. Workers who work suspended by a rope or cable receive 
an additional $0.50 per hour. The premium for work suspended shall be paid for the entire shift worked. Workers who 
do “pioneer” work (break open a cut, build road, etc.) more than one hundred fifty (150) feet above grade elevation 
receive an additional $0.50 per hour. 

 
  V. In addition to the hourly wage and fringe benefits, the following depth and enclosure premiums shall be paid. The 

premiums are to be calculated for the maximum depth and distance into an enclosure that a diver reaches in a day. 
The premiums are to be paid one time for the day and are not used in calculating overtime pay.  
 
Depth premiums apply to depths of fifty feet or more. Over 50' to 100' - $2.00 per foot for each foot over 50 feet. Over 
101' to 150' - $3.00 per foot for each foot over 101 feet. Over 151' to 220' - $4.00 per foot for each foot over 220 feet. 
Over 221' - $5.00 per foot for each foot over 221 feet.  
 
Enclosure premiums apply when divers enter enclosures (such as pipes or tunnels) where there is no vertical ascent 
and is measured by the distance travelled from the entrance. 25’ to 300’ - $1.00 per foot from entrance. 300’ to 600’ 
- $1.50 per foot beginning at 300’. Over 600’ - $2.00 per foot beginning at 600’. 
 

W. Meter Installers work on single phase 120/240V self-contained residential meters. The Lineman/Groundmen rates 
would apply to meters not fitting this description. 
 

 X. Workers on hazmat projects receive additional hourly premiums as follows - Class A Suit: $2.00, Class B Suit: 
$1.50, Class C Suit: $1.00, and Class D Suit: $0.50. Special Shift Premium: Basic hourly rate plus $2.00 per hour.  
 
When due to conditions beyond the control of the Employer or when an owner (not acting as the contractor), a 
government agency or the contract specifications requires that work can only be performed outside the normal 5 am 
to 6pm shift, then the special shift premium will be applied to the basic hourly rate. When an employee works on a 
special shift, they shall be paid a special shift premium for each hour worked unless they are in OT or Double-time 
status. (For example, the special shift premium does not waive the overtime requirements for work performed on 
Saturday or Sunday.) 

 Y. Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work 
(work located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. 

 
Swinging Stage/Boatswains Chair: Employees working on a swinging state or boatswains chair or under conditions 
that require them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above 
the classification rate. 
 

 Z. Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.  

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the 
Employer or when an owner (not acting as a contractor), a government agency or the contract specifications require 
that more than (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the 
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a 
special shift, they will be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed 
on Saturday or Sunday.) 
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Note Codes Continued 
 
 

9.  A.  Workers working with supplied air on hazmat projects receive an additional $1.00 per hour. 
  

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the 
Employer or when an owner (not acting as the contractor), a government agency or the contract specifications require 
that more than four (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the 
special shift premium will be applied to the basic straight time for the entire shift.  When an employee works on a 
special shift, they shall be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed on 
Saturday or Sunday.) 
 
Certified Crane Operator Premium:  Crane operators requiring certifications shall be paid $0.50 per hour above their 
classification rate. 
   
Boom Pay Premium:  All cranes including tower shall be paid as follows based on boom length: 
 
(A) – 130’ to 199’ – $0.50 per hour over their classification rate.  
(B) – 200’ to 299’ – $0.80 per hour over their classification rate.  
(C) – 300’ and over – $1.00 per hour over their classification rate. 

 
 B. The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the 

shift shall be used in determining the scale paid.  
  

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work 
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging 
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require 
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the 
classification rate. 
 

 C. Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work 
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging 
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require 
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the 
classification rate. 
 
Effective August 31, 2012 – A Traffic Control Supervisor shall be present on the project whenever flagging or spotting 
or other traffic control labor is being utilized. A Traffic Control Laborer performs the setup, maintenance and removal 
of all temporary traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian 
traffic during construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control 
Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the 
State of Washington, Oregon, Montana, or Idaho. These classifications are only effective on or after August 31, 2012.  

 
 D. Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines, 

towers, dams, bridges, power generation facilities and manufacturing facilities such as chemical plants, etc., or 
anywhere abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required. 

 
 
 E. Heavy Construction includes construction, repair, alteration or additions to the production, fabrication or 

manufacturing portions of industrial or manufacturing plants, hydroelectric or nuclear power plants and atomic 
reactor construction. Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00, 
Level B: $0.75, Level C: $0.50, And Level D: $0.25. 
 

 F. Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines, 
towers, dams, power generation facilities and manufacturing facilities such as chemical plants, etc., or anywhere 
abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required. 
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9. H. One (1) person crew shall consist of a Party Chief. (Total Station or similar one (1) person survey system). Two (2) 

person survey party shall consist of a least a Party Chief and a Chain Person. Three (3) person survey party shall 
consist of at least a Party Chief, an Instrument Person, and a Chain Person. 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. Section Includes: 
 

1. Procedures for preparation and submittal of the Schedule of Values. 
 

1.02 SUBMITTALS 
 

A. Contractor shall submit an initial Schedule of Values per the Pre-Construction 
Submittal Requirements of Section 01 33 00. 
 

B. Contractor shall submit supporting documentation justifying the amounts in the 
Schedule of Values if requested by Owner. 

 
 

1.03 SCHEDULE OF VALUES 
 

A. Contractor shall submit a typed schedule on Owner’s form.  Once approved, 
Contractor shall not revise the Schedule of Values without prior approval by 
Owner. 

 
B. Format:   

 
1. Separate each category of Work into a separate line item. 

2. List all major Work activities indicated on the Progress Schedule. 

3. Separate floors, phases, and other easily recognized building divisions 
when appropriate. 

4. Separate labor, materials and equipment for each item. 

5. Identify site mobilization, demobilization, bonds, and insurance as 
individual line items. 

6. Include a line item for close-out Work between Substantial Completion 
and Final Completion. 

7. If applicable, include a line item for allowances.  For unit cost allowances, 
give quantities measured from the Contract Documents multiplied by the 
unit cost. 

8. When required by Owner, include separate line items for “separately 
funded Work.”  

 
 
 

END OF SECTION 01 29 73 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. Section Includes: 
 

1. Preconstruction Meeting; 

2. Progress Meetings; and 

3. Other meetings, as requested by Owner. 
 
1.02 PRECONSTRUCTION MEETING 
 

A. Meeting Location:  Owner will schedule a meeting prior to the start of 
construction.  The purpose of this meeting is to review Contract administration 
requirements and mobilization procedures.  Attendance is required for the 
following: 

 
1. Architect/Engineer and design Subconsultants; 

2. Contractor's Superintendent and Project Manager; 

3. Representative of major Subcontractors, as appropriate; 

4. Others, as appropriate. 
 

B. Owner’s  Designated Representative shall: 
 
1. Preside over and conduct meeting. 
 
2. Record, reproduce, and distribute copies of minutes within 7 Days of the 

meeting to all meeting participants. 
 

C. Agenda for the meeting will include at a minimum: 
 

1. The Work; 

2. Progress Schedule, including Work sequence, phasing, and occupancy 
requirements; 

3. Communications chain and persons authorized to direct changes; 

4. Use of the Project site; 

5. Special Project procedures;  

6. Procedures and processing: 

a. Application for Payments and Schedule of Values; 

b. Contract Change Proposals (CCP), Work Directive (WD); 

c. Change Orders (CO); 
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d. Requests for Information (RFI); 

e. Submittals; and 

f. Others as appropriate. 

7. Project Record; 

8. Construction facilities, controls, and construction aids; 

9. Temporary utilities; 

10. Security procedures; 

11. Safety and first-aid procedures; 

12. Environmental Health and Safety; 

13. Housekeeping procedures; 

14. AHJ representative(s) and inspection procedures; 

15. Utility shutdowns; 

16. Parking;  

17. Existing conditions; 

18. Subcontractor list; 

19. Emergency phone and keys to site; 

20. Progress meeting scheduling;  

21. Shipment and deliveries; and 

22. Other(s) as appropriate. 
 

1.03 PROGRESS MEETINGS 
 

A. Progress meetings will occur weekly. 
 
B. Meeting Location:  Contractor's Project field office, unless otherwise agreed. 
 
C. Attendance:  Representatives attending meetings must be qualified and 

authorized to act on behalf of their firms.  Attendance shall include: 
 

1. Architect/Engineer and Subconsultants, as appropriate; 

2. Owner’s Designated Representatives; 

3. Contractor's Superintendent and Project Manager; 

4. Subcontractors, as appropriate; 

5. Suppliers, as appropriate; and 

6. Others, as appropriate. 
 

D. Owner’s Designated Representative shall: 
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1. Administer progress and other specially scheduled meetings; 
 
2. Record, reproduce, and distribute copies of minutes within 6 Days of 

meeting to all meeting participants; and 

E. Contractor shall, at each meeting, provide each meeting attendant with: 
 
1. Short-interval (look-ahead) schedule coordinated with the Progress 

Schedule; 

2. Updated Progress Schedule, if appropriate; 

3. Updated submittal log and schedules;  

4. Updated RFI log; 

5. Issues Log;  

6. Quality Control Log; and 

7. Any applicable tracking mechanisms. 
 

F. Agenda for these meetings will include at a minimum: 
 

1. Project safety; 

2. Review and approval of minutes from previous meeting; 

3. Review Work progress since previous meeting; 

4. Review plans for progress for subsequent Work period and short-interval 
(look-ahead) schedule; 

5. Review Progress Schedule; 

6. Present corrective measures and procedures to regain Progress 
Schedule, as applicable; 

7. Present field observations, problems, and conflicts; 

8. Discuss RFIs; 

9. Review quality control; 

10. Review submittal log and schedules and present methods to expedite as 
required; 

11. Review off-site fabrication; 

12. Review delivery schedules; 

13. Review coordination issues; 

14. Review proposed changes for: 

a. Effect on Progress Schedule and on completion date. 

b. Effect on any other contracts of the Project. 

15. Review Issues Log; 
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16. Review draft Application for Payment (at end of month); 

17. Review Project Record; and 

18. Review any other issues. 
 
1.04 OTHER MEETINGS 

 
A. Owner may call additional Project meetings as appropriate. 
 
B. Meetings as required by other sections. 

 
C. Format and agenda of these meetings will follow that of Progress Meetings 

unless Owner determines otherwise. 
 
 
 

END OF SECTION 01 31 19 
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PART 1 GENERAL 
 
1.01 GENERAL COMMUNICATION 

 
A. Subcontractors:  Informal communication between Owner, Owner’s consultants, 

and other Subcontractors is permitted.  If written clarification or direction is 
required to resolve questions, transmit questions in writing using a Request for 
Information (RFI) through the Contractor to Owner. 

 
B. In case of an EMERGENCY, dial 9-1-1 if appropriate; otherwise, contact Owner’s 

Designated Representative.  If he or she is not available contact Facilities 
Services, Capital at 509-335-9000. 

 
1.02 CORRESPONDENCE 
 

A. Address all correspondence to Owner’s Designated Representative. 
 

B. Contractor shall copy Architect/Engineer on all correspondence to and from 
Owner. 

 
C. Include Project title and Owner Project number on all correspondence. 

 
1.03 REQUEST FOR INFORMATION 
 

A. When field conditions or Contract Document require clarification, a written 
Request for Information (RFI) must be submitted per the following: 

 
1. Identify the nature and location of each clarification/verification using a 

RFI form and provide at least the following information: 

a. Project name and number; 

b. Date; 

c. Date response requested; 

d. RFI number; 

e. Subject; 

f. Initiator of the question; 

g. Indication of costs; 

h. Indication of schedule impact; 

i. Location on site; 

j. Contract Drawing reference; 

k. Contract Specification section and paragraph reference; 

l. Descriptive text;  

m. Recommended solution(s); and 
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n. Space for reply on same page as questions. 
 

B. Each RFI must be limited to a single issue, but shall reference other related 
RFI’s. 
 

C. Route and copy RFIs in same manner as correspondence. 
 
D. Allow a minimum of 14 Days for Owner response to RFI.   

 
1.04 NONCONFORMANCE REPORT 
 

A. Reference Document: Owner Nonconformance Report (NCR).  
 

B. Procedure: If Contractor proceeds to install deficient Work or fails to correct Work 
that in the opinion of Owner fails to conform to the Contract Documents, an NCR 
may be issued.  Upon receipt of a NCR, Contractor shall take immediate action 
to correct nonconforming Work.  Correction of nonconforming Work will be 
reviewed at progress meetings. 

 
1.05 COORDINATION 

 
A. Special Coordination:   

 
1. Contractor shall notify the University Representative regarding any 

building system shutdowns that are necessary, and will try and arrange 
those shutdowns during times where the building is not occupied. 

2. The ITS Manager will need to evaluate and approve of the dust barrier 
placed between the work site and the server room to ensure there is not 
openings where dust can get through. 

3. Part of the library area may be used for contractor material staging, but 
that area will be kept clean and organized. 

4. Loading dock restrictions - once loading or unloading is accomplished, 
remove vehicles from the dock and park them in appropriate areas. Work 
with University representative to determine usual time for waste pick-up 
and avoid that time.  

5. Material/equipment staging areas – space will be provided inside of the 
Library area for material staging.  

6. Access routes – contractor will move items into the building using the 
loading dock area, but since the only elevator that goes to this area is 
within the Learning Commons area, the contractor can use that elevator 
to move materials and equipment to the upper floor.  

7. Determine if an elevator is accessible for Contractor's use. There is a 
single elevator that goes to this area of the building that is in the Learning 
Commons area. Access to the penthouse mechanical room requires a 
special key that can be checked out by the University representative. 
Protect elevator cab finishes during movement of materials and 
equipment. 
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B. General Coordination:  Contractor shall: 
 
1. Coordinate with Work of other sections to ensure that all fixtures, devices, 

switches, outlets, ducts, pipes, and similar items can be installed as 
shown without modifications to framing.  Provide all blockouts, raceways 
and similar framing, as required; 

2. Coordinate the Work and not delegate responsibility for coordination to 
any Subcontractor.  Contractor must make available to each 
Subcontractor, prior to the execution of each Subcontract, copies of the 
Contract Documents to which the Subcontractor will be bound.  
Subcontractor will similarly make copies of the Contract Documents 
available to their respective lower-tier Subcontractors.  Contractor must 
provide Owner copies of the written agreements between Contractor and 
any Subcontractor upon request; 

3. Anticipate interrelationship of all Subcontractors and their relationship 
with the total Work; 

4. Resolve differences or disputes between Subcontractors and materials 
suppliers concerning coordination, interference, or extent of Work 
between sections; 

5. Be in charge of and responsible for the Work and the Project site, 
including directing and scheduling all Work; and 

6. Cooperate with Separate Contractors.  Work by others may be occurring 
within the building or at locations adjacent or near to the Project site.  
Contractor must cooperate with all such work. 

 
C. Mechanical and Electrical Coordination:  Contractor shall: 

 
1. Resolve all “tight”, restricted, or inaccessible areas involving Work of 

various disciplines in advance of installation. 

2. If necessary, and before Work proceeds in these areas, prepare 
coordination drawings for review showing all Work in “tight”, restricted, or 
inaccessible areas. 
 

3. Provide coordination drawings necessary to resolve “tight”, restricted, or 
inaccessible areas, at no increase in Contract Sum. 

 
D. Job Site Field Measurements and Templates:  Contractor shall: 

 
1. Obtain field measurements required for accurate fabrication and 

installation of Work.  Exact measurements are Contractor’s responsibility. 

2. Furnish or obtain templates, patterns, and setting instructions as required 
for installation of all Work.  Contractor shall verify in field, as needed. 
 

E. Contractor Identification: 
 
1. All employees of Contractor and Subcontractors, vendors, or consultants 
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retained by Contractor must be clearly identifiable, either with a company 
shirt, logo, or some other identification option 

 
 
 

END OF SECTION 01 31 23 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. This Section specifies the administrative and procedural requirements to comply 
with the requirements of the General Conditions regarding preparation of 
Contractor's Progress Schedules, monthly update to the Progress Schedules, 
and other schedules as specified herein.  The purposes of these schedules and 
reports are to: 

 
1. Ensure adequate planning and execution of the Work by Contractor; 

2. Establish a standard against which progress of the Work can be tracked; 

3. Assist in monitoring progress; 

4. Evaluate the impact of any changes to the Contract; and 

5. Support the basis for progress payments. 
 

B. All schedule submittals including updated Progress Schedules will be reviewed 
by Owner for compliance with Contract terms and the needs of the University.  
Review of any schedule does not constitute approval or acceptance of 
Contractor's construction means, methods, or sequencing, or an assessment by 
Owner of Contractor's ability to complete the Work within the Contract Time.   
 

1.02 WORK INCLUDED 
 
A. Contractor shall submit a preliminary Progress Schedule, as required by the Pre-

Construction Submittal Requirements of Section 01 33 00. 
 
B. Contractor shall prepare and submit Progress Schedules and reports as required 

by this Section.  NOTE:  Processing and payment of the second Application for 
Payment is contingent upon receipt, review, and subsequent acceptance of the 
updated Progress Schedule. 
 

C. Contractor shall participate in monthly scheduling meetings and provide updated 
Progress Schedules as require by this Section. 

 
D. Contractor shall perform Contemporaneous Period Analysis (CPA) of any delays 

associated with the critical path schedule as required by this Section. 
 
E. Contractor shall provide weekly Short-Interval (look-ahead) schedules as 

required by this Section. 
 
F. Contractor shall submit a Submittal Schedule as required by this Section. 

 
1.03 PRELIMINARY PROGRESS SCHEDULE 
 

A. Contractor shall submit a preliminary Progress Schedule as part of the Pre-
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Construction Submittal Requirements in Section 01 33 00 - Submittals.  The 
schedule shall include activity description, activity start and end dates.  The 
schedule shall emphasize milestone dates and date of Substantial Completion. 
Schedule shall clearly identify the critical path schedule elements.  
 

B. Progress Schedule shall be in Bar Chart format. 
 

C. Schedule activities longer than 14 days shall be sufficiently detailed.  
 

D. Participate in schedule update meetings and provide updated Progress 
Schedules. 

 
1.04 CONTRACTOR'S PROGRESS SCHEDULE 

 
A. Within three calendar days of receiving WSU comments on the preliminary 

Progress (Bar Chart) Schedule, the Contractor shall prepare and submit a 
detailed Progress (Bar Chart) Schedule.  This schedule shall be the Contractor's 
as-planned schedule and shall be used to plan, organize, and execute the Work, 
record and report actual performance and progress through updates, as well as 
show how the Contractor plans to complete all remaining Work.  The accepted 
Contractor's Progress (Bar Chart) Schedule and subsequent updates shall be the 
basis for consideration and analysis of requests for time extensions. 
 

B. Updates: 

1. The Contractor is required to prepare and submit an updated Progress 
(Bar Chart) Schedule as agreed upon at the Pre-construction Meeting. 

2. The Contractor and Owner’s Designated Representative will review the 
updated schedule and will discuss any differences or issues raised.  
Decisions made and agreed to by all parties are binding.  However, no 
contracted completion dates will be modified except by an approved 
Contract Change Proposal and subsequent Change Order. 

3. Timely submission of updates is of significant and crucial importance to 
the management of this Project.  Lack of or late receipt of updates 
diminishes their value to the Project.  Therefore, at the Owner’s 
Designated Representative discretion, partial payment may be withheld 
for a late update as may be determined by the Owner’s Designated 
Representative in consideration of the value of the update at the time of 
receipt, the circumstances of the late submittal, and the level of progress 
achieved on the Project. 
 

C. The Contractor shall submit the Progress Schedule, consisting of the reports and 
diagrams as specified by this subsection, in the following formats quantities: 

 
1. Electronic PDF file of all reports, schedules, etc. 

2. Native electronic copy of the CPM Progress Schedule. 
 

D. Float:  Contractor is not entitled to any adjustment in the Contract Time or the 
Contract Sum, or to any additional payment or equitable adjustment of any sort, 
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by reason of the loss or the use of any float time, including time between 
Contractor’s anticipated completion date and the end of the Contract Time, 
whether or not the float time is described as such on the Progress Schedule. 
 

E. Qualifications:  Contractor shall submit the resume(s) of the person(s) designated 
as responsible for schedules and reports (the Contractor's scheduler) Prior to 
commencing construction activities.  Contractor's scheduler shall have 
demonstrable capability to plan, coordinate, execute, and monitor a CPM 
schedule as required for this Project.  Owner’s Designated Representative will 
approve or disapprove the Contractor's proposed scheduler.  In the event of 
disapproval, a new scheduler shall be proposed within 7 Days and be subject to 
the same consideration criteria as noted above. 
 

1.05 MONTHLY UPDATES 
 

A. Contractor shall prepare and submit updated Progress Schedules and participate 
in schedule update meetings with the Owner each month.  Participation in the 
meeting and submission of the monthly update is a condition precedent for 
payment of the line item value for scheduling Work. 
 
1. Updated monthly schedule submittals:  

a. A PDF electronic version of complete Project schedule showing 
the critical path accompanied by a narrative of any deviations from 
the previous month. 

b. Electronic schedule file in native format. 
c. Short-interval schedules or look-ahead schedules shall not be an 

acceptable submittal. 
 
B. Contractor shall prepare an update of the current Progress Schedule each month 

to reflect Work progress achieved since the previous update.  Progress updating 
shall be performed without changes to the schedule logic or the original duration 
of activities.  Monthly progress updating is required and necessary prior to 
performing a Contemporaneous Period Analysis of any change to the calculated 
completion date from the prior update. 

 
C. Contractor may, in a second report, incorporate any logic and duration changes 

that represent revised planning.  All such changes must be clearly identified and 
submitted for acceptance. 

 
D. The Progress Schedule must clearly identify the current Substantial and Final 

Completion dates. 
 
E. Contractor shall account for all adverse weather days and similar excusable 

noncompensable delays.  By whatever method Contractor chooses to account 
for such delays and events, a narrative description and CPA of the accounting 
shall be included with the narrative report. 

 
F. Monthly schedule update meetings: 

 
1. Monthly schedule update meetings shall be held at Contractor's Project 
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field office one week prior to the due date of Contractor’s monthly 
Application for Payment, unless otherwise agreed. 

2. The Contractor shall provide updated Project schedule submittals. 

3. The Contractor shall also provide a narrative report including:  

a. A description of the Work accomplished during the preceding 
period;  

b. A discussion of the Work that had been scheduled to be 
performed during the previous period but was not, and explain 
why it was not performed; and  

c. A discussion of the Work scheduled for the upcoming period 
noting any issues or events that could impact this Work.  If 
Contractor intends to make logic or original activity duration 
changes, the report must specifically identify such changes. 

4. Contractor, Owner, and Architect/Engineer will review these reports and 
will discuss any differences or issues raised.  No contractual completion 
dates will be modified except by approved Change Order. 

 
G. Timely submission of updates is of significant and crucial importance to the 

Project.  Owner may withhold payment as per Section 01 29 00 Applications for 
Payment. 
 

1.06 THE CONTEMPORANEOUS PERIOD ANALYSIS 
 

A. It is Owner's intent to resolve all issues affecting the Contract completion date in 
a timely, efficient and effective manner.  To achieve this goal, and in addition to 
contractor’s obligation to follow the contractual dispute resolution procedure, 
Contractor shall analyze any delays to the critical path or completion date by 
application of the Contemporaneous Period Analysis method.  A CPA shall 
normally coincide with the monthly schedule update meetings. 

 
B. Assessment of impacts due to changes or other events, in accordance with the 

CPA method, must be based on the most recent accepted updated Progress 
Schedule.  No logic or duration changes shall be made to updates until progress 
related data has been incorporated into the Progress Schedule and the Progress 
Schedule is updated to reflect actual progress for the period.  All data shall be 
provided to Owner. 

 
C. Submission of an accurate and properly updated Progress Schedule and 

completion of the Contemporaneous Period Analysis are conditions precedent to 
the review and approval of any request for an extension in the Contract Time.  
Owner may assess liquidated damages, if any, regardless of the status of any 
requests for time extensions pending, until any such requests are resolved. 

 
D. The process for preparing and submitting a CPA is as follows: 

 
1. Contractor will notify Owner in writing of event(s) or occurrence(s) which 

constitute a delay of the critical path or completion date affecting progress 
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of the Work. 

2. Contractor shall evaluate the event(s) or occurrence(s) and produce a 
narrative of the resulting delay describing the effect upon concurrent or 
logically connected subsequent activities. 

3. Consistent with the narrative, Contractor shall produce a subnet to 
graphically describe the event(s) or occurrence(s) and the effect upon the 
Progress Schedule. 

4. Contractor will recalculate the Progress Schedule and provide an updated 
PDF and Native Progress Schedule. 

 
E. The CPA will be reviewed at the monthly schedule update meeting or at a special 

meeting scheduled with Owner.  At the CPA review meeting, Contractor shall 
present the CPA and respond to questions. 

 
F. Until and unless substantiated delay is accepted by Owner, the time effect shall 

not be incorporated into any monthly update.  If accepted after a monthly update 
in which the event(s) or occurrence(s) took place, that monthly update may be 
recalculated, resubmitted and shall be included in an approved Change Order. 

 
1.07 SHORT-INTERVAL SCHEDULE 
 

A. Prepare a weekly Short-Interval (look-ahead) Schedule based upon the 
Contractor's Work plan and the updated Progress Schedule. 

 
B. Format for the Short-Interval (look-ahead) Schedule shall be acceptable to 

Owner.  The format shall include comment annotation as necessary. 
 
C. Content of the Short-Interval (look-ahead) Schedule shall include the Work 

planned for the next 3-week period and the Work that was performed in the 
previous week. 

 
D. Copies of the Short-Interval (look-ahead) Schedule shall be provided at the 

weekly progress meetings to be used as a basis for discussion of progress and 
of planned Work. 

 
1.08 SUBMITTAL SCHEDULE 
 

A. Provide a Submittal Schedule within 10 Days of Owner’s Acceptance of the 
Project Schedule per Section 01 33 00 - Submittals.  

 
PART 2 PRODUCTS 
 
2.01 SCHEDULING SOFTWARE 
 

A. Contractor shall utilize Microsoft Project or Primavera P6 unless otherwise 
agreed to by Owner. 
 

B. Contractor shall provide a licensed and royalty pre-paid copy of the mutually 
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agreed upon scheduling software.  The selected software must be capable of 
performing target-to-current schedule comparisons, cost and resource loading 
functions and have the option of executing calculations in retained logic.  
Activities must be able to process lead and lag time relationships, start-to-finish 
or finish-to-finish relationships, and be capable of being hammocked, if required.  
The software must be registered with Owner and be provided in a format 
compatible with Owner's systems. 

 
 

END OF SECTION 01 32 13 
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PART 1 GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Preconstruction photography. 
 
B. Construction photography of Work-in-progress. 

 
1.02 GENERAL 
 

A. Contractor shall provide photographs taken from locations coordinated with 
Owner. 

 
B. Photographer:  Experienced in taking construction photography. 
 
C. Equipment:  All photos shall be in digital format.  
 
D. Video images may be acceptable for certain operations.  Confirm with Owner. 

 
 
PART 2 PRODUCTS 
 
2.01 PRECONSTRUCTION PHOTOGRAPHS 
 

A. Contractor shall provide electronic files containing photographs of the existing 
conditions at the site, surroundings, and haul routes per the Pre-Construction 
Submittal Requirements of Section 01 33 00.  Coordinate with Owner the extent 
of the preconstruction photographic record that is required. 

 
2.02 CONSTRUCTION PHOTOGRAPHS 

 
A. Contractor shall provide electronic files containing photographs of construction 

progress on a monthly basis. 
 
2.03 PHOTOGRAPHIC SUBMITTALS 

 
A. Photographs shall be submitted each month during the Contract Time, or as 

otherwise agreed upon by Owner. The number of photographs shall be sufficient 
to document the site to the satisfaction of the Owner and Contractor. 

 
B. Photographs shall be representative of Project progress, showing all major Work 

and any critical concealed conditions. 
 

C. The files in each monthly photograph submittal must each be labeled with the 
Project name, Project number, and submittal date.  Additionally, each photograph 
shall be dated, labeled, and accompanied by a brief description identifying the 
location and direction the photo was taken.  Date stamp using month/date/year 
format. 
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PART 3 EXECUTION 
 
3.01 PRECONSTRUCTION PHOTOGRAPHS 
 

A. Coordinate the scope of preconstruction photographic record survey with Owner. 
 
B. Take preconstruction photographs to identify and establish a baseline record of 

existing conditions.  
 
C. A preconstruction photographic record survey shall include, but not be limited to, 

all areas that may be impacted or damaged by construction phase activities. 
 

D. The extent or nature of the existing site and adjacent surroundings shall be 
thoroughly documented.    

 
3.02 CONSTRUCTION PHOTOGRAPHS 
 

A. Contractor shall take construction photographs each month during construction 
of the Project. 

 
B. Contractor shall document concealed conditions (once exposed) that differ from 

expectations. 
 
1. It is critical that Contractor photographically document concealed 

conditions that may benefit Owner’s future maintenance and operations 
activities.  Take photographs (with a reference point) prior to cover or 
concealment.  For example: 

a. Underground pipe arrangements/valves/structures. 

b. Under-slab utility rough-in. 

c. Wall cavity utility routing. 

d. Above-ceiling installation after ceiling support system installed, but 
prior to cover. 

2. The photograph record described above shall be considered minimum 
and shall not be deemed to limit the quantity or quality of the 
photographic record. 

 
 
 

END OF SECTION 01 32 33 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. This section includes administrative and procedural requirements for submittals 
required for performance of the Work, including: 

 
1. Pre-Construction Submittal Requirements; 

2. Shop Drawings; 

3. Product data;  

4. Samples; and 

5. Mock-ups. 
 
1.02 SUBMITTAL PROCEDURES 

 
A. Provide submittal schedule as required by Section 01 32 13 – Progress 

Schedule.  The Submittal Schedule shall meet all of the requirements below. 
 

B. Coordination:  Review of the submittals by Owner is not for the purpose of 
determining their accuracy and/or completeness, or for substantiating instructions 
for installation or performance of equipment or systems, all of which remain the 
responsibility of Contractor as required by the Contract Documents. 

 
1. Owner reserves the right to withhold action on a submittal requiring 

coordination with other submittals until all related submittals are provided. 

2. Allow at least 14 Days for review of each submittal by Owner.  Complex 
or interrelated submittals, or the submission of multiple submittals at or 
near the same time, will require additional time.  Provide a "priority list" 
when submitting multiple submittals at or near the same time.  Submittal 
sequencing should coincide with the submittal schedule (see Section 01 
32 13 – Progress Schedule).   

 
C. Submittal Preparation:  Place a permanent label or title block on each submittal 

for identification.   
 

1. Include the following information on the label or title block: 

a. Project name, Project number, and date; 

b. Name and address of Owner; 

c. Name and address of Contractor and submitting Subcontractor, if 
applicable; 

d. Name and address of supplier and manufacturer, if applicable; 

e. Number and title of appropriate Specification section; and 

f. Drawing number and detail references, as appropriate. 
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2. Provide adequate space for action stamps to record review. 
 

D. Submittal Transmittal:  Package submittals in manageable quantities and 
transmit to Owner and Architect/Engineer, if applicable, simultaneously.  
Submittals received from sources other than Contractor will be returned without 
action.  By submitting submittals, Contractor represents to Owner that 
Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements, and field construction criteria related thereto, or 
will do so, and (3) checked and coordinated the information contained within 
each submittal with the requirements of the Work and of the Contract 
Documents. 
 
1. Address one topic or related set of topics in each transmittal based upon 

Specification sections (i.e., mechanical items should not be submitted 
under same transmittal with electrical items). 

2. Clearly call out relevant information, deviations, and requests for data, 
including minor variations from the Contract Documents on both the 
transmittal and all copies of a submittal. 

3. Shop drawings, product data, samples, and mock-ups shall be 
submitted to Owner’s Designated Representative for review/approval.  
The minimum number of submittals to be provided are: 

a. Pre-Construction, Shop Drawings, Product Data: Electronic 
copies.  

b. Samples:  As required by the technical Specification section. 

c. Mock-ups:  As required by the technical Specification section. 

d. Demonstrations:  As required to facilitate installation and inspection. 

e. Reference technical Specifications for additional submittal 
requirements. 

4. Owner may modify the required submittal quantities. 
 

E. Material and Color Submittal:  Submit samples of actual colors and/or materials. 
 

F. Number submittals by Specification section number and revision letter.   
 

G. In the event of the need to "revise and resubmit" a submittal, resubmit same in 
acceptable form/content, clearly identifying deviations from the previous 
rejected submittal.  Contractor shall also keep accurate records of the receipt, 
review, and delivery of all submittals and shall submit to Owner, as requested, 
status reports. 

 
H. Provide a final electronic copy of all approved submittals. 

 
1.03 PRE-CONSTRUCTION SUBMITTAL REQUIREMENTS 

 
A. All Pre-Construction Submittals are required before onsite construction 

activities may commence.  Contractor shall submit the following Pre-
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Construction Submittals within 14 days of Notice to Proceed.  Submittal review 
for these items only shall be supplied within 14 days of receipt by Owner.     
 
1. Indoor Air Quality Management Plan 
2. Site Safety and Health Plan (for information only) 
3. Quality Control / Quality Assurance Plan 
4. Waste Management Plan 
5. Progress Schedule  
6. Schedule of Values 
7. Pre-Construction Photographs 
8. Emergency Points of Contact 
9. List of Subs and Suppliers 
10. Demolition Plan  
11. Asbestos Safety Plan  
12. List of Long Lead Items  

 
1.04 SHOP DRAWINGS 
 

A. Submit Shop Drawings drawn to accurate scale.  Do not reproduce Contract 
Documents or copy standard information for use as Shop Drawings.  Standard 
information prepared without specific references to the Project will not be 
accepted as a Shop Drawing. 

 
B. Shop Drawings Include:  fabrication and installation drawings, setting diagrams, 

schedules, patterns, templates, and similar drawings.  Include the following 
information: 

 
1. Dimensions; 

2. Products and materials; 

3. Compliance with specified standards; 

4. Coordination requirements; 

5. Notation of dimensions established by field measurements; 

6. Any deviation from Drawings or Specifications; and 

7. Date when review is requested to maintain Progress Schedule. 
 
1.05 PRODUCT DATA 
 

A. Product data includes:  Manufacturer's printed installation instructions, catalog 
cuts, standard color charts, rough-in diagrams and templates, standard wiring 
diagrams, and performance curves. 

 
1. Where product data must be specially prepared because standard 

printed data is not suitable, the submittal must be provided as a Shop 
Drawing. 

 
B. Requirements: Mark each copy to show applicable options.  Include the 
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following information: 
 
1. Manufacturer's printed recommendations; 

2. Compliance with recognized trade-association standards; 

3. Compliance with recognized testing-agency standards; 

4. Application of testing-agency labels and seals; 

5. Notation of dimensions verified by field measurement; 

6. Notation of coordination requirements;  

7. Any deviation from Drawings or Specifications; and 

8. Date when review requested to maintain Progress Schedule. 
 
1.06 SAMPLES AND MOCK-UPS 
 

A. Submit samples and mock-ups that are identical to the material or product 
proposed.  Samples include partial sections of components, cuts or containers 
of materials, color range sets, and swatches showing color, texture and pattern. 

 
1. Package samples to facilitate review.  Include the following: 

a. Generic description of the sample; 
b. Source; 
c. Product name or name of manufacturer; 
d. Compliance with recognized standards; 
e. Availability and delivery time; and 
f. Specification section. 

 
B. Requirements:  Submit samples and mock-ups for review of kind, color, pattern, 

and texture for a comparison of these characteristics before actual installation. 
 

1. Where variation in color, pattern, texture or other characteristics are 
inherent in the material, submit not less than four units to show limits of 
variation. 

 
C. Submittals:  Where samples are for selection of appearance from a range of 

standard choices, submit a full set of choices for the material or products. 
 
D. Maintain sets of approved samples and mock-ups at the Project site for quality 

comparisons throughout the course of construction.   
 

E. Demolish and remove all samples and mock-ups prior to Substantial 
Completion but not sooner than directed by Owner. 
 

1.07 OWNER's ACTION 
 

A. Review:  Except for submittals for information or a similar purpose, Owner will 
review each submittal, mark to indicate action taken, and return promptly. 
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B. Owner approval of submittals does not supersede or alter Contract Document 
requirements.   

END OF SECTION 01 33 00 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. This Section includes the administrative and procedural requirements for any 
general alterations to be performed during the Project, including but not limited to 
products, transition and adjustments, cutting, patching, and repair and cleaning. 
 

1.02 SUBMITTALS 
 

A. Contractor shall submit a written request in advance of cutting or alteration that 
impacts: 

 
1. Structural integrity of any element of Project. 

2. Integrity of weather-exposed or moisture-resistant elements. 

3. Efficiency, maintenance, or safety of any operational elements. 

4. Visual qualities of sight exposed elements. 

5. Work of Owner or a separate contractor. 
 

B. Contractor must include in its written request, when required: 
 

1. Identification of Project. 

2. Location and description of affected Work. 

3. Necessity for cutting or alteration. 

4. Description of proposed Work and products to be used. 

5. Alternatives to cutting and patching. 

6. Effect on Work of Owner or separate contractor. 

7. Written permission of affected separate contractor. 

8. Date and time Work will be executed. 
 

1.03 QUALITY ASSURANCE 
 
A. Limits of Work: 
 

1. Contractor shall maintain existing building structure (including structural 
floor and roof decking) and envelope (exterior skin and framing, excluding 
window assemblies and nonstructural roofing material) not indicated to be 
removed; do not cut such existing conditions beyond indicated limits. 

2. Contractor shall maintain existing interior nonstructural elements (interior 
walls, doors, floor coverings, and ceiling systems) not indicated to be 
removed; do not cut such existing conditions beyond indicated limits. 

3. Contractor shall maintain existing nonshell, nonstructural components 
(walls, flooring, and ceilings) not indicated to be removed; do not cut such 
existing conditions beyond indicated limits. 
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B. Structural Elements:  Do not cut and patch structural elements in a manner that 
could change their load-carrying capacity or load-deflection ratio. 

 
C. Operational Elements:  Do not cut and patch operating elements and related 

components in a manner that results in reducing their capacity to perform as 
intended or that results in increased maintenance or decreased operational life or 
safety.  Operating elements include the following: 

 
1. Primary operational systems and equipment. 
2. Air or smoke barriers. 
3. Fire-suppression systems. 
4. Mechanical systems piping and ducts. 
5. Control systems. 
6. Communication systems. 
7. Conveying systems. 
8. Electrical wiring systems. 
9. All low voltage systems. 
10. Operating systems of special construction in Division 13. 
11. Other operating systems as appropriate. 

 
D. Miscellaneous Elements:  Do not cut and patch miscellaneous elements or 

related components in a manner that could change their load-carrying capacity, 
that results in reducing their capacity to perform as intended that result in 
increased maintenance or decreased operational life or void of warranty, or could 
adversely affect safety.  Miscellaneous elements include the following: 

 
1. Water, moisture, or vapor barriers. 
2. Firestopping or fire barriers. 
3. Membranes and flashings. 
4. Exterior curtain-wall construction. 
5. Equipment supports. 
6. Piping, ductwork, vessels, and equipment. 
7. Noise and vibration-control elements and systems. 
8. Other miscellaneous systems as appropriate. 

 
E. Visual Requirements:  Do not cut and patch construction in a manner that results 

in visual evidence of cutting and patching.  Do not cut and patch exterior 
conditions or in occupied spaces in a manner that would, in Owner's opinion, 
reduce the building's aesthetic qualities.  Contractor shall remove and replace 
conditions that have been cut and patched in a visually unsatisfactory manner. 

 
 
PART 2 PRODUCTS 
 
2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK 
 

A. New Materials:  Match existing products and Work when patching and extending 
Work. 
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B. Type and Quality of Existing Products:  Determine by inspection and testing 
products where necessary; refer to existing Work as a standard. 

 
 
PART 3 EXECUTION 
 
3.01 EXAMINATION 
 

A. Contractor shall, before starting each portion of the Work, carefully study and 
compare the various Contract Documents related to that portion of the Work, as 
well as other information available to Contractor, take field measurements, and 
inspect any existing conditions, including elements subject to damage or 
movement during cutting and patching. 

 
B. After uncovering existing Work, inspect conditions affecting performance of 

Work. 
 
C. By beginning any cutting or patching, Contractor represents and warrants its 

acceptance of existing conditions. 
 
D. Contractor shall verify that demolition is complete and areas are ready for 

installation of new Work. 
 
3.02 PREPARATION 
 

A. Contractor shall cut, move, or remove items as necessary for access to 
alterations and renovation Work.  Replace and restore at completion. 

 
B. Contractor shall remove unsuitable material not marked for salvage, such as 

rotted wood, corroded metals, deteriorated masonry, concrete, and disturbed 
subgrade material.  Replace materials as specified for finished Work. 

 
C. Contractor shall remove debris and abandoned items from area and from 

concealed spaces. 
 
D. Contractor shall prepare surface and remove surface finishes to provide for 

proper installation of new Work and finishes. 
 
E. Contractor shall close openings in exterior surfaces to protect existing Work.  

Contractor shall insulate ductwork and piping to prevent moisture and 
condensation in exposed areas. 

 
F. Contractor shall provide temporary supports to ensure structural integrity of the 

Work.  Provide devices and methods to protect Work from damage. 
 
3.03 PERFORMANCE 

 
A. Contractor shall coordinate alterations and renovations to expedite completion of 

the Work. 
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B. Remove, cut, and patch Work in a manner to minimize damage.  Provide a 
means of restoring products and finishes to their original or specified condition. 

 
C. Refinish remaining existing surfaces in renovated rooms and spaces, to specified 

condition for each material, with a neat and clean transition to adjacent finishes. 
 
D. In addition to specified replacement of equipment and fixtures, restore existing 

plumbing, heating, ventilation, air conditioning, and electrical systems to full 
original operational condition. 

 
E. Install products as specified in individual sections. 
 
F. Remove samples of installed Work for testing when requested. 
 
G. Provide openings in the Work for penetration of mechanical and electrical Work. 

 
H. Cut rigid materials using the appropriate equipment and tool.  Pneumatic tools 

not allowed without prior approval. 
 

1. Concrete Walls:  Saw-cut walls using accurately located straight lines, 
unless directed otherwise.  Minimize overcuts. 

2. Masonry Walls:  Saw-cut along mortar joints, cutting block uniformly in 
accurately located straight lines, unless otherwise directed.  Remove all 
mortar adhering to edges.  Overcuts not allowed. 

3. Wood Framed Walls:  Demolish plaster or gypsum wallboard, removing 
wall framing only as required.  Cut wall finish materials in straight uniform 
lines. 

4. Concrete Floors:  Saw-cut floors and remove.  Core drill as required. 
 

I. Restore Work with new products in accordance with requirements of Contract 
Documents. 

 
J. Fit Work to existing pipes, sleeves, ducts, conduit, and other penetrations 

through surfaces, while maintaining assemblies. 
 
K. At penetrations of fire rated walls, partitions, ceilings, or floors, completely seal 

voids with firestopping material to full thickness of the penetrated element, while 
maintaining assemblies. 

 
L. Cleaning:  Clean areas and spaces where cutting and patching are performed.  

Completely remove paint, mortar, oils, putty, and similar materials. 
 

 
 
 

END OF SECTION 01 35 16 
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PART 1 GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Requirements pertaining to regulatory requirements. 
 

B. List of regulatory requirements. 
 
1.02 CONTRACTOR RESPONSIBILITY 
 

A. Contractor is solely responsible for compliance with all codes, laws, or regulatory 
requirements. 

 
B. Inspections performed or not performed by the City of Richland, Labor and 

Industries, Owner, Owner Designated Representative, or others who are under 
contract to Owner do not waive or change Contractor’s obligations, nor do such 
inspections constitute approval or acceptance of portions of the Work. 

 
1.03 CONTRACTOR REQUIREMENTS 
 

A. Contractor shall perform the Work in accordance with the requirements of 
governing agencies and applicable regulatory requirements, including those 
included in this Section and elsewhere in the Contract Documents.  Contractor 
must comply with all applicable laws, building codes, regulations, and rules, 
including, when applicable, the Washington State University campus code. 

 
B. Contractor shall schedule and coordinate inspections and gain approvals 

required by the City of Richland and other governing agencies in a timely manner 
and as required for Owner occupancy of the Project within the Contract Time. 

 
C. Contractor shall inform the City of Richland Building and Fire Departments, Labor 

and Industries, and other governing agencies of changes in the Work affecting 
regulatory requirements in a timely manner. 

 
D. Contractor shall promptly forward to Owner all inspection reports, orders, 

permits, and other directives and correspondence received from the City of 
Richland inspectors or other governing agencies having jurisdiction over the 
Work. 

 
E. Contractor shall promptly notify Owner when the Contract Documents appear to 

be in conflict with Regulatory Requirements. 
 
F. Contractor shall, at all times, use its best efforts and exercise its judgment as an 

experienced contractor to adopt and implement policies and practices designed 
to avoid work stoppages, slowdowns, disputes, or strikes where reasonably 
possible and practical under the circumstances, and shall, at all times, maintain 
Project-wide labor harmony. 
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1.04 REGULATORY REQUIREMENTS 
 

A. Authority Having Jurisdiction (AHJ) shall be the organization, office, or individual 
responsible for enforcing the requirements of the applicable code(s) or 
standard(s), and or for approving equipment, materials, installation(s), or 
procedure(s). 
 

B. Regulatory authorities establish minimum requirement levels.  Where provisions 
of the Contract Documents and regulatory requirements differ or conflict, the 
more stringent requirement governs. 
 

C. Regulatory requirements added by other sections of the Contract Documents or 
otherwise applicable are binding upon the Work in accordance with the 
provisions of this Section.  The regulatory-requirements list provided below is 
intended to assist Contractor in determining the regulatory requirements for the 
Project, but neither the inclusion nor omission of any item from the list shall be 
construed to relieve Contractor of obligations that otherwise exist under the law 
or the Contract. 

 
1.05 LIST OF REGULATORY REQUIREMENTS  

 
A. International Building Code (IBC), current adopted edition. 

 
B. International Fire Code (IFC), current adopted edition. 
 
C. National Fire Protection Association (NFPA) Codes. 
 
D. American Society of Mechanical Engineers (ASME), ASME A17.1 Safety Code 

for Elevators and Escalators, current adopted edition. 
 
E. American Society of Mechanical Engineers (ASME), ASME A18.1 Safety 

Standard for Platform Lifts and Stairway Chairlifts, current adopted edition. 
 

F. State of Washington, WAC-51-50-1101, Accessibility, as adopted by the State of 
Washington. 

 
G. International Code Council (ICC)/American National Standards Institute (ANSI) 

A117.1 Accessible and Usable Buildings and Facilities, current adopted edition.  
 

H. State of Washington, WAC Chapters 173, 246, and 296, as applicable. 
 

I. U.S. Environmental Protection Agency 40 CFR, as applicable.  
 

J. U.S. Transportation Department Title 49, Parts Pertaining to Transportation of 
Hazardous Materials. 

 
K. U.S. Nuclear Regulatory Commission Title 10, Parts Pertaining To Radioactive 

Materials Management. 
 

L. Washington State Ventilation and Indoor Air Quality Code, WAC 51-13. 
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M. Washington State Energy Code, WAC 51-11C.  Shortened 

 
N. Mechanical Work:  International Mechanical Code (IMC), current adopted edition. 

 
O. Plumbing Work: Uniform Plumbing Code (UPC) as amended and adopted by the 

State of Washington, in the Washington Administrative Code (WAC). 
 

P. Federal Emergency Management Agency (FEMA) requirements for 
floodway/floodplain development.  

 
Q. Electrical Work: 

 
1. NFPA 70, National Electrical Code (NEC), most recent adopted edition. 

2. Underwriters’ Laboratories (UL). 

3. National Electrical Manufacturer’s Association (NEMA). 

4. National Electric Safety Code (NESC). 
 

1.06 PERMITS REQUIRED 
 

A. Owner has obtained and paid for the initial building permit.  Contractor shall 
obtain and pay for any required renewals.  Contractor shall identify costs for 
permit renewals, if applicable, on the Schedule of Values for permits obtained. 

 
B. All trade permits (e.g. electrical, pressure vessel, elevator, etc.) must be included 

in each Subcontractor bid. 
 
1.07 APPRENTICESHIP REQUIREMENTS – NOT USED 
 
 

END OF SECTION 01 41 00 
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PART 1 GENERAL 
 
1.01 SUMMARY 

 
A. Conduct portions of the Work requiring special procedures due to hazardous 

materials and conditions in accordance with regulatory standards and guidance 
provided in this Section. 

 
1.02 SUBMITTALS 
 

A. Contractor shall deliver a current copy of its site specific Health and Safety Plan 
to the Owner per the Pre-Construction Submittal Requirements of Section 01 33 
00.  The submittal must include each Subcontractor’s site specific Health and 
Safety Plan.  Submittal to Owner is for information only, not for review, 
acceptance, or approval of the Health and Safety Plan, nor for analysis of content 
or completeness.   

 
1.03 QUALIFICATIONS OF HEALTH AND SAFETY PERSONNEL 
 

A. Contractor shall employ a competent person for each hazardous construction 
task in accordance with the requirements of WAC 296-155. 
 

B. Contractor shall submit to Owner the names of its employees performing duties 
as competent persons, as well as the names of Subcontractor employees 
performing duties as competent persons. 

 
1.04 HAZARDOUS MATERIALS MANAGEMENT 
 

A. Dangerous Waste Management: 
 

1. Contractor agrees and acknowledges that: 

a. Contractor has direct and exclusive control over the Work and 
operations at the Project site and is responsible for any Contractor 
generated, created, or disturbed Washington State dangerous 
waste and its collection, labeling, accumulation, transportation, 
and disposal.  Owner’s EH&S department will provide assistance 
to Contractor upon request, and will coordinate transportation and 
disposal of Project-generated Washington State dangerous waste. 

b. Contractor must provide Owner immediate notification of any pre-
existing unanticipated Washington State dangerous waste or site 
contamination. 

2. Contractor is responsible for securing its own waste generator 
identification number, and Contractor shall sign all manifests associated 
with the Contractor-generated waste. 

a. Contractor shall obtain an EPA/State ID number in accordance 
with WAC 173-303-360 before conducting activities generating 
chemical waste designated as Washington State dangerous 
waste. 
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b. Contractor shall cancel the EPA/State ID number when: 

1) All activities generating or managing waste have ceased; 

2) All regulated wastes have been removed from the Project 
site under proper manifests, and all site contamination is 
remediated; and 

3) All annual dangerous-waste reporting requirements are 
complete. 

c. Contractor may call the Washington State Department of Ecology 
(DOE) to request a reporting package for early submittal. 

d. Contractor shall furnish to Owner’s EH&S Department, Pullman, 
WA, within 3 Days from submittal or receipt, copies of the 
following documents: 

1) Form 2 Notification of Dangerous Waste Activities; 

2) All signed Uniform Hazardous Waste Manifests (original 
copy when shipping wastes and copy returned from the 
treatment, storage, disposal, or recycling facility), Land 
Disposal Restriction Notification forms, Certificates of 
Recycling/Disposal/Destruction, and Exception Reports; 

3) All Annual Reports; and 

4) All correspondence from the DOE. 

3. Owner remains responsible for Washington State dangerous waste and 
site contamination: (1) pre-existing Contractor’s activities at the site, (2) 
not listed in the Contract Documents, and (3) not disturbed by Contractor 
through improper construction activities. 

4. For waste identified in contract document and for unanticipated 
Washington State dangerous waste or site contamination discovered 
during the course of the Work on the site, Contractor shall: 

a. Collect, containerize, and accumulate all Washington State 
dangerous waste or site contamination in accordance with 
applicable Federal, State, and local regulations. 

b. Coordinate all transportation and disposal activities through 
Owner’s EH&S department, who will utilize the Washington State 
Hazardous Waste Disposal Services contract or equivalent pre-
approved contractor.  Owner’s disposal contractor shall complete 
all applicable dangerous waste shipping papers including all 
Uniform Hazardous Waste Manifests, Land Disposal Restriction 
Notification forms, profiles and barrel packing lists. 

B. Hazardous Materials Spills and Releases: 
 

1. Contractor and Subcontractor(s) shall immediately report all hazardous 
materials spills at the Project site to Owner.  If a hazardous material spill 
occurs at a Project site in Whitman County, and if any individual may be 
affected by the spill, Contractor and/or Subcontractor(s) must immediately 
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report the spill to Whitcom (emergency dispatch).  In other counties, 
Contractor and Subcontractor(s) must report spills to the appropriate 
emergency response agency in that area. 

2. Contractor shall be responsible for spill containment, cleanup, 
decontamination, post-cleanup monitoring, disposal of any wastes 
generated from cleanup activities, and generation of any reports required 
by regulatory agencies and/or regulations including, but not limited to, 
WAC 173-303 and WAC 173-340. 

 
C. Spill Prevention Control and Countermeasures: 

 
1. Owner’s EH&S department is responsible for Owner’s SPCC Plan.  Any 

of Contractor’s on-site activities involving the handling and/or storage of 
materials meeting the definition of oil per 40 CFR 112 in containers and/or 
equipment with a capacity greater than 42 gallons must be included in the 
Owner’s SPCC Plan.  Contractor shall provide Owner’s EH&S department 
with an inventory of this equipment or containers at least 14 Days prior to 
the equipment or containers being brought to the Project site. 

2. Contractor shall provide and utilize secondary containment for containers 
and tanks of oil with a capacity greater than 42 gallons.  Owner may 
waive this requirement in its sole discretion upon Contractor’s request 
after Owner reviews Contractor’s written explanation as to why secondary 
containment is unnecessary for a particular container or tank. 

 
D. Asbestos: 

 
1. All Contractor employees involved in excavation or demolition shall be 

asbestos awareness trained.  Contractor shall submit to Owner the name 
of Contractor’s competent trainer, the names of each of Contractor’s 
trained personnel, and the date of each training.  Contractor’s submittal 
must also state that the training was conducted for asbestos awareness 
for the Work. 

2. All asbestos abatement Work shall be performed by persons trained in 
Washington State-approved courses and certified by the State of 
Washington. 

3. All asbestos abatement Work performed shall be overseen by a 
consultant hired by the Owner to ensure the Work meets regulatory 
standards and Owner requirements. 

4. All asbestos cement pipe Work shall be performed by persons trained in 
an asbestos cement pipe procedures course whose content is reviewed 
and approved by the Washington State Department of Labor and 
Industries, per WAC 296-62-07722(3)(ii)(C). 

5. If suspected asbestos-containing material is discovered during 
Contractor’s execution of the Work, and abatement of the material is not a 
requirement of the Contract, Contractor shall suspend any Work that 
affects the material and immediately notify Owner.  Contractor shall 
safeguard the area to prevent entry until certified personnel determine 
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whether the material is non-asbestos containing or the material is abated, 
at which time the Work in that area may resume. 
 

E. Lead: 
 

1. Owner shall inform Contractor of lead-containing coatings and materials 
that the Contractor may encounter while performing the Work.  These 
materials or coatings may release lead into the air, soil, or water, or may 
be a source of contamination due to skin contact.  Owner shall provide 
general data about the percentage of lead content of each suspected 
lead-containing material or coating and/or provide Contractor with data 
showing the amount of lead per surface area. 

2. Contractor is responsible for protecting its employees from lead exposure, 
as required by Washington law. 

3. Contractor shall manage all paint chips, building components, soil, and/or 
other material considered by Owner to be dangerous waste according to 
the Dangerous Waste Management paragraph. 
 

F. Polychlorinated Biphenyls: 
 

1. Owner may survey oil-filled equipment prior to commencement of 
construction.  This equipment includes, but is not limited to, transformers, 
electrical switches, hydraulic elevators, emergency generators, capacitors 
and light ballasts.  Owner’s survey shall usually determine if the 
equipment is filled with oil containing polychlorinated biphenyl (PCB).  
Owner shall remove, or arrange for the removal of, any equipment that 
contains oil in concentrations qualifying the equipment as dangerous 
waste per WAC 173-303. 

2. If oil-filled equipment is discovered during Contractor’s execution of the 
Work, Contractor shall suspend any Work that may affect the equipment 
and immediately notify Owner.  Owner shall test the equipment and 
determine the appropriate management method for the equipment and 
the oil it contains. 

 
G. Mercury: 

 
1. Owner may survey all equipment suspected of containing mercury prior to 

commencement of construction.  This equipment includes, but is not 
limited to, switches and thermostats.  Owner’s survey shall determine if 
the equipment contains mercury.  Owner shall remove, or arrange for the 
removal of, any such equipment. 

2. If mercury-containing equipment is discovered during Contractor’s 
execution of the Work, Contractor shall suspend any Work that may affect 
the equipment and immediately notify Owner.  Owner shall test the 
equipment and determine the appropriate management method for the 
equipment and the mercury it contains. 

 
H. Hazardous Materials or Equipment: 
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1. Fixed equipment such as fume hoods, safety cabinets, and vacuum 

systems, and related ductwork, fans, and appurtenances, may contain or 
be contaminated with hazardous materials.  Owner may test this 
equipment to determine what, if any, hazards are present.  If equipment 
contains a hazard, or if the equipment itself is a dangerous waste, Owner 
shall inform Contractor of the nature of the hazard including any 
information necessary for Contractor to protect its workers.  If the 
equipment is a dangerous waste, Contractor shall dispose of, or make 
arrangements for the disposal of, the equipment per the above 
Dangerous Waste Management paragraph.  
 

I. Underground Storage Tanks (USTs): NOT REQUIRED 
   

J. Department of Homeland Security (DHS) Chemicals of Interest (COI) 
 

1. Contractor and Subcontractors shall report any COI to Owner as required 
by the DHS.  Contractor may contact Owner’s Representative in 
conjunction with the University’s EH&S Department for the specific means 
of reporting. 

 
1.05 WATER AND STORMWATER POLLUTION PREVENTION: 

 
A. Water Pollution: 

 
1. Discharge of any pollutants (including sewage and chlorinated water from 

water line disinfection) into surface or ground waters of the Sate 
(including storm drains, ditches and any other water conveyances) is 
prohibited. 

2. Contractor removal of snow, ice, soil, and mud from roadways and 
sidewalks shall be accomplished without polluting storm drains or surface 
waters.  Mud and soil removal shall be undertaken on a full-time basis, 
not just once or twice a day.  Soil or mud that is dropped onto streets and 
sidewalks by vehicles at the Project site shall immediately be cleaned by 
Contractor.  Contractor may not use water to clean streets and sidewalks.  
Under no circumstances may dust mitigation cause soil erosion or 
pollution of surface waters. 

3. If a discharge to surface or ground waters does occur, Contractor shall 
immediately notify Owner.  

 
B. Stormwater Pollution Prevention Plan (SWPPP): NOT REQUIRED 

 
C. Wetlands: NOT REQUIRED 
 

1.06 AIR POLLUTION 
 

A. Contractor shall comply with all provisions of the Owner’s Air Operating Permit, 
WAC 173-400 and WAC 173-401 requirements as applicable. 
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B. Contractor shall control pollutants, such as diesel emissions, chemical emissions, 
and dust generated by the Project, so that pollutants do not adversely impact the 
Project site or the surrounding-area air quality. 
 

C. Contractor shall submit to Owner within 30 Days of the Notice to Proceed a list of 
any stationary air emission-generating equipment included in the Work, such as: 
fuel-powered electrical generators, internal combustion engines, boilers, paint 
booths, CFC-containing equipment, or other regulated emission sources.  
Contractor shall assist Owner in the preparation of necessary permit applications, 
and Owner shall obtain necessary permits.  Contractor shall abide by any 
conditions or requirements of permits. 

 
D. Per WAC 173-400, Contractor shall mitigate all fugitive emissions (such as dust, 

vehicle exhausts, and other emissions that do not pass through a stack, chimney, 
or vent) generated by the Work.  Contractor shall mitigate dust at the Project site 
throughout the entire duration of the Work.  Dust mitigation may include 
application of specific chemical compounds approved by Owner, or may be 
accomplished with intermittent watering and sprinkling at such a frequency as will 
satisfactorily settle dust (excluding paved surfaces).  Paved surfaces shall be 
cleaned mechanically without the discharge of water or chemicals to storm drains 
and/or surface waters.  Under no circumstances shall Contractor permit dust 
mitigation cause soil erosion or pollution of surface waters. 

 
E. No materials shall be burned without required permits.  If permitted burning is 

done, odors shall be minimized in accordance with the Owner’s Air Operating 
Permit. 

 
F. CFCs (chlorofluorocarbons) or HCFCs (hydrochlorofluorocarbons) are not 

permitted as refrigerants in new or renovation projects.  New permanently 
installed refrigeration equipment, such as chillers, temperature controlled 
chambers, air conditioning equipment, compressors, etc., must contain HFC 
(hydrofluorocarbon) refrigerants only (i.e., R-134A, R-404A, or R-507).  At the 
completion of the Project, Contractor must provide detailed documentation to 
Owner about the refrigeration equipment installed, including identifying markings, 
capacity, and type of refrigerant.  Refrigerant must be installed only by persons 
certified to do so. 
 

G. Indoor Air Quality: 
 

1. Owner shall notify Contractor of the location of fresh air supply intakes for 
buildings in the immediate area of the Work, and of fresh air supply 
intakes for buildings that may be affected by emissions from Contractor 
operations. 

2. Contractor shall notify Owner 3 Days prior to commencing Work in which 
Contractor must operate vehicles or equipment in areas where fresh air 
supply intakes are located. 

3. Contractor shall notify Owner 3 Days prior to commencing Work in which 
Contractor will be using solvents or other volatile chemicals, or processes 
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which emit fumes, smoke, or strong odors that may affect fresh air supply 
intakes, or may enter Owner’s buildings through doorways or windows. 

4. Contractor shall not allow its activities that emit vapors, fumes, smoke or 
strong odors to negatively affect fresh air supply intakes. 

5. If air releases of hazardous chemicals must occur, Contractor shall 
submit no later than 30 Days after the Notice to Proceed a chemical 
release plan detailing how such incidents may adversely affect Owner.  
Such a plan shall also specify protection to be provided to the employees 
of Owner and Contractor actions required to minimize chemical 
overexposure. 

6. During welding activity, Contractor shall confine fumes to the Project site, 
and the fumes must not adversely affect Owner’s employees or students. 
 

1.07 PUBLIC HEALTH 
 

A. Solid Waste Disposal:   
 

1. Contractor shall legally dispose of or recycle all solid waste at an off-site 
location.  Contractor shall not burn, dump, or bury waste materials, 
debris, or rubbish on Owner property.  Contractor shall clean the Project 
site at the end of each work shift.  Contractor is liable for any and all 
damage resulting from improper waste handling and disposal (see 
Section 07 74 19 - Construction Waste Management). 

 
B. Environmental Noise: 

 
1. Per WAC 173-60, and applicable local requirements, Contractor shall not 

exceed maximum permissible environmental noise levels for the duration 
of the Work. 

 
C. General Sanitation: 

 
1. Per WAC 246-203, Contractor shall supply adequate water for drinking 

and hand washing purposes.  The use of common drinking cups or towels 
is prohibited.  For hand washing purposes, Contractor shall supply hot 
running water, soap, disposable towels, and a waste receptacle. 
 

D. Drinking Water Protection: 
 

1. Per WAC 246-290 and 246-291, Contractor shall protect all public water 
supplies.  No portion of a public water system containing potable water 
shall be put into service nor shall service be resumed until the facility has 
been effectively disinfected and a satisfactory bacteriological sample has 
been obtained from a DOE-certified laboratory.  Results of sampling shall 
be sent to Owner.  The procedure used for disinfection shall conform to 
current standards of the American Water Works Association.  

2. A minimum sanitary control area around all wells shall be maintained at 
all times.  The sanitary control area shall extend at least 100 feet from 
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any well.  No source of contamination may be constructed, stored, 
disposed or applied within the sanitary control area. 

3. If wells are being constructed or abandoned, Owner shall procure the 
appropriate water rights and construction permits per WAC 173-160.   
Owner shall provide copies of these documents to Contractor.  Wells shall 
be constructed/abandoned properly by a licensed well driller.  Contractor 
shall submit a plan to Owner detailing how all disinfection shall be 
accomplished. 

4. Backflow Prevention: 

a. Any connection made by Contractor to Owner’s drinking water 
system, including connection to a fire hydrant, must be made 
through a backflow prevention assembly approved by a 
Washington State certified cross connection control specialist 
(CCS) engaged by Owner and inspected and tested by a 
Washington State certified backflow assembly tester (BAT). 

b. Contractor shall label all non-potable water outlets, in a manner 
acceptable to the Owner, “Non-potable Water / Do Not Drink”. 

 
E. Vector Control: 

 
1. Buildings shall be constructed so as to minimize the attraction and/or 

harborage of pests and vectors such as birds and rodents.  Minimize bird 
roosting areas by not constructing exposed pipes, beams, or flat ledges 
on openings, especially underneath covered areas directly accessible to 
the outside.  Openings 1/4-inch or larger shall be sealed.  Leave a 
minimum of a 3-foot swath around the building that is bare.  Do not plant 
trees, shrubs and grass immediately adjacent to building. 

2. The presence of standing water shall be minimized or eliminated to 
prevent mosquito breeding. 

 
F. On-Site Sewage Disposal: 

 
1. Contractor is responsible for fully complying with WAC 246-272.  A 

construction permit application shall be submitted to the appropriate 
jurisdictional authority for approval.  The jurisdictional authority shall issue 
a construction permit prior to the commencement of construction and 
shall perform pre-opening inspections.  Contractor shall ensure that the 
appropriate authority inspects and approves the site prior to construction 
and when the project is substantially complete.  
 

G. Water Recreation Facilities: NOT REQUIRED 
 
H. Food Service Facilities: NOT REQUIRED 
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1.08 OCCUPATIONAL HAZARD MANAGEMENT 
 

A. Chemical Hazard Communication: 
 

1. If any hazardous chemicals will be used in the Work or present at the 
Project site, copies of applicable Material Safety Data Sheets (MSDS) 
shall be made immediately available to Owner prior to use by Contractor 
and during any use of the hazardous chemicals in the Work.   

2. If the use or presence of hazardous chemicals at the Project site may 
affect the health of individuals outside the Project site, Contractor shall 
submit a written plan to Owner at least 30 Days prior to such use or 
presence detailing how Owner can avoid exposure to the products.  
Contractor shall submit MSDS / SDS to Owner for any hazardous 
chemical to which persons outside the project site may be exposed.  The 
exposure avoidance plan shall also specify actions that should be taken if 
inadvertent exposure occurs.  Owner shall provide Contractor with a 
written plan detailing how Contractor employees can avoid exposure to 
hazardous chemicals used by Owner that may impact the Project site, 
and shall specify actions which should be taken if inadvertent exposure 
occurs.  Owner shall submit MSDS / SDS to Contractor for any hazardous 
chemical to which persons inside the project site may be exposed.  

 
B. Lock-Out/Tag-Out: 

 
1. When Owner and Contractor are to be engaged in coordinated activities 

requiring the control of hazardous energy, Owner and Contractor shall 
inform each other of their respective lock-out or tag-out procedures. 

 
C. Confined Space: 

 
1. When Contractor employees are to enter permit-required confined 

spaces, Owner shall: 

a. Inform Contractor that the Project site contains permit required 
spaces and that permit-space entry is allowed only through 
compliance with a confined-space program meeting WAC 296-
809. 

b. Inform Contractor of hazards that have been identified. 

c. Coordinate entry operations with Contractor when both Owner and 
Contractor personnel will be working in or near permit spaces. 

d. Debrief Contractor at the conclusion of the entry operations 
regarding any hazards confronted or created in permit spaces 
during entry operations. 

 
 
 

END OF SECTION 01 41 19 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. Contractor shall perform all Work in a skillful and workmanlike manner.  Materials 
and equipment furnished by Contract and any Subcontractor(s) must be of good 
quality and new unless the Contract Documents require or permit otherwise.  
Materials shall conform to the manufacturer’s standards in effect at the date of 
execution of the Contractor and shall be installed in accordance with the 
manufacturer’s instructions, specifications, and directions.  Contractor shall, if 
requested by Owner, furnish satisfactory evidence regarding the kind and quality 
of any materials identifying thereon the source, and warranting their quality and 
compliance with the Contract Documents. 

 
B. Section includes: 

 
1. Contractor’s Quality Control Program; 

2. Field samples; 

3. Mock-ups; 

4. Manufacturer’s instructions; 

5. Manufacturer’s field services; 

6. Testing laboratory services; and 

7. Contractor tests and inspections. 
 

1.02 QUALITY CONTROL PROGRAM SUBMITTALS 
 

A. Contractor shall submit a written Quality Control Program for the Project per the 
Pre-Construction Submittal Requirements of Section 01 33 00.  This submittal 
shall include but not be limited to the following: 

 
1. An overview of Contractor’s Quality Control Program. 

2. Identification and resume of Contractor’s on-site Quality Control Manager 
(QCM).    

3. A description of the activities, record keeping, and correspondence that 
the QCM will perform and be accountable for throughout the duration of 
the Project. 

4. A description of the quality control meetings to be conducted, sample 
inspection check lists (i.e., samples of actual inspection check list forms 
that will be submitted to Owner when scheduling inspections), and 
Subcontractors’ quality control representatives.  All forms that Contractor 
intends to use in its Quality Control Program shall be part of the submittal. 

5. A description of the QCM activities when inspections fail to verify 
compliance with the Contract Documents. 

a. These activities are to include, as a minimum, follow-up with 
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applicable Subcontractors, correction and/or completion of Work 
required for re-inspection, and the re-inspection.   

b. Contractor shall submit its weekly Non-Compliance Logs at least 2 
Days prior to each Progress Meeting. 

6. A description of the QCM activities to provide the required notifications for 
inspections. 

7. A description of record keeping and information turn-over to Owner as a 
component of the Operating and Maintenance data (i.e. factory 
representative’s start-up reports and permission to energize, verification 
of correct voltage and phasing to motors, etc.). 
 

8. Contractor will submit a daily report within 3-business days for any day 
work is performed.  The daily report should include the following 
information; the list may be adjusted or relaxed with Owners 
Representative approval depending on size and scope of the project 
requirements:  
a. progress photo’s, 
b. list of contractor’s and work-force #’s for each contractor, 
c. RFI’s or questions, 
d. equipment quantities in use or idle,  
e. weather (if work is being performed outside), 
f. construction delays or likely delays, 
g. 3rd part inspections or city visits,  
h. safety issues, 
i. meetings conducted, 
j. substantive material deliveries, and  
k. any other relevant facts occurring on the site.   

 
1.03 CONTRACTOR’S QUALITY CONTROL PROGRAM 
 

A. Contractor shall establish and maintain a written Quality Control Program which 
shall be issued by Contractor to Subcontractors performing Work on the Project 
and utilized to verify that the execution of the Work is consistent with the 
requirements of the Contract Documents. 

 
B. The Quality Control Program shall include, but not be limited to the following: 
 

1. Preparatory Phase: 

a. Prior to beginning Work, after all required 
plans/documents/materials are approved/accepted, and after 
copies are at the work site. Contractor shall: 

b. Review of each paragraph of applicable specifications, reference 
codes, and standards. Make a copy of those sections of 
referenced codes and standards applicable to that portion of the 
work to be accomplished in the field at the preparatory inspection. 
Maintain these copies in the field, available for use by Owner’s 
Designated Representative until final acceptance of the work. 
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c. Review the Drawings. 

d. Check to assure that all materials and/or equipment have been 
tested, submitted, and approved. 

e. Review provisions that have been made to provide required 
control inspection and testing. 

f. Examine the work area to assure that all required preliminary work 
has been completed and is in compliance with the contract. 

g. Perform a physical examination of required materials, equipment, 
and sample work to assure that they are on hand, conform to 
approved shop drawings or submitted data, and are properly 
stored. 

h. Review appropriate accident safety procedures. 

i. Discuss procedures for controlling quality of the work including 
repetitive deficiencies. Document construction tolerances and 
workmanship standards for that feature of work. 

j. Check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Owner’s Designated 
Representative. 

k. Schedule, manage and record the minutes of each preparatory 
meeting. 

l. Review all RFIs associated with the Work. 

2. Initial Phase: 

a. At the beginning of the Work, Contractor shall: 

b. Check work to ensure that it is in full compliance with contract 
requirements. Review minutes of the preparatory meeting. 

c. Verify adequacy of controls to ensure full contract compliance. 
Verify required control inspection and testing. Resolve all 
differences and deficiencies. 

d. Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards. Compare with required 
sample panels as appropriate. 

e. Check safety to include compliance with and upgrading of the 
Safety Plan. Review with each worker. Particular attention should 
be given to high hazard work. 

f. Prepare and attach to the daily CQC report separate minutes of 
this phase. 

g. Repeat the initial phase any time acceptable specified quality 
standards are not being met. 

3. Follow Up Phase: 

a. Perform daily checks to assure control activities, including control 
testing, are providing continued compliance with contract 
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requirements, until completion of the Work.  The checks shall be 
made a matter of record in the QC documentation. Conduct final 
follow-up checks and correct deficiencies prior to the start of 
additional features of work which may be affected by the deficient 
work. Do not build upon nor conceal non-conforming work. 

 
C. Contractor’s Quality Control Program shall be independent of any inspections 

and testing performed by Owner or by any independent testing and inspection 
agencies hired by Owner. 

 
D. Within the Quality Control Program, Contractor shall have available on the jobsite 

at all times a written report of quality control activities.  At a minimum, the report 
shall note Project site quality control inspections, performance of scheduled tests 
and follow-up testing, other required inspections, deficiency log, and 
examinations of workmanship and quality.   

 
E. Test results shall identify applicable Contract (including Specification) 

requirements, the test or analysis procedures used, and the actual test results.  A 
statement shall be included that the item tested or analyzed conforms or fails to 
conform to the Contract Documents.  Each report shall be conspicuously 
stamped on the cover sheet “CONFORMS” or “DOES NOT CONFORM” as the 
case may be.  All test reports shall be signed by a testing laboratory 
representative authorized to sign certified test reports.  Copies of all test reports 
shall be available on the jobsite at all times. 

 
F. If the Quality Control Program is found to be defective and Contractor does not 

promptly correct the deficiency, Owner may: 
 

1. Withhold payment until satisfactory corrective action has been taken, or 

2. Issue a stop work order until satisfactory corrective action has been 
taken. 

 
G. Pre-Inspections:  Contractor shall pre-inspect Work that requires normal, special, 

and additional inspections as indicated in the Contract Documents.   
 
1.04 FIELD SAMPLES 
 

A. Field samples are defined as the partial installation of selected materials at the 
Project site for Owner’s review and acceptance of visual features and 
workmanship.  Generally, accepted field samples are incorporated into the Work. 

 
B. Contractor shall provide field samples as required by the Contract Documents at 

location acceptable to Owner. 
 
C. Perform Work in accordance with the Contract Documents. 
 
D. Approved samples will serve as an acceptable standard of quality and 

workmanship. 
 
E. Maintain samples until completion of relevant Work. 
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F. Upon completion of relevant Work or when directed by Owner, demolish and 

remove samples from Project site unless sample is accepted as part of 
completed Work. 

 
1.05 MOCK-UPS 
 

A. Contractor shall provide mock-ups as required by the Contract Documents.  
Provide additional mock-ups, as required by Owner, until approval is obtained. 

 
B. Do not proceed with subsequent Work until approval of the mock-up is obtained. 

 
C. The approved mock-up shall be the standard of workmanship and materials for 

the Work that is represented by the mock-up. 
 
D. Maintain mock-up in approved condition, until directed otherwise by Owner. 
   
E. Unless specified otherwise, remove mock-up at completion of the Work or when 

directed by Owner. 
 
F. Unless specified or approved otherwise, mock-ups shall be completed and 

approved prior to the pre-installation meeting at which the Work represented by 
the mock-up will be discussed. 

 
G. Notify Owner a minimum of 7 Days prior to requesting mock-up approval. 
 

1.06 MANUFACTURERS’ INSTRUCTIONS 
 

A. Contractor shall comply with manufacturers’ instructions in full detail, including 
each step in sequence.  Do not omit preparatory steps or installation procedures 
unless specifically modified or exempted by Contract Documents. 

 
B. Should instructions conflict with Contract Documents, Contractor shall request 

clarification before proceeding. 
 

1.07 MANUFACTURERS’ FIELD SERVICES 
 

A. When specified, Contractor must require product manufacturer to furnish a 
qualified representative to observe field conditions and quality of workmanship, 
and to provide recommendations, certifications, and other specified services. 

 
B. Representative shall submit written report to Owner listing observations and 

recommendations. 
 

1.08 TESTING LABORATORY SERVICES 
 

A. Owner will arrange for services of an independent Testing Laboratory to inspect 
and test the Work to verify compliance with Contract Documents. 
 

B. Contractor’s Responsibilities: 
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1. Cooperate with Testing Laboratory personnel, and furnish access, tools, 
samples, certifications, test reports, design mixes, equipment, storage, 
and assistance as requested by the Testing Laboratory. 

2. Notify Owner and Testing Laboratory a minimum of 7 Days in advance of 
all required tests and 48 hours in advance of all required inspections.  
When tests or inspections cannot be performed, through fault of 
Contractor, Contractor shall reimburse Owner for costs incurred by 
Owner. 

3. Contractor shall remove and replace Work found to not comply with 
Contract Documents.   

4. If initial tests and inspections indicate deficient work, Contractor shall 
reimburse Owner for costs of all subsequent tests and inspections related 
to such deficiency. 

5. All damage to Work as a result of normal testing operations shall be 
repaired by Contractor to match surrounding surfaces. 

6. Schedule testing and inspection so that work of testing and inspection 
personnel will be as continuous and brief as possible. 

7. Contractor shall reimburse Owner for travel and lodging expenses 
incurred for testing and inspection services performed outside a radius of 
100 miles of the Project site. 

 
1.09 CONTRACTOR TESTS AND INSPECTIONS 
 

A. Inspection and testing performed exclusively for Contractor’s convenience shall 
be the Contractor’s sole responsibility. 

 
B. Earthwork Compaction Testing Requirements: 
 

1. Owner will engage the services of a Testing Laboratory to perform all soil 
and structural fill compaction testing.  Compactions of any fill material 
shall be equal to or exceed the specified percentage of maximum dry 
density as defined by ASTM test procedure D1557 (modified proctor).  
Obtaining such specified compaction performance is the sole 
responsibility of Contractor. 

2. During any of Contractor’s operations, Owner reserves the right to 
perform compaction tests for its own information only.  At Owner’s 
discretion, copies of such tests may be made available to Contractor.  
The taking of any such tests by Owner in no way relieves Contractor from 
testing to assure itself of compliance with the Contract Documents. 
 

C. Approved Structural Steel Fabricators: 
 

1. Contractor shall pay for any required structural steel fabrication special 
inspections.   

 
D. Cast-in-Place Concrete Strength Testing Requirements: 
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1. Concrete test cylinders will be made by Owner or Owner’s Testing 
Laboratory.  Contractor shall be responsible for proper care of cast 
cylinders while on the Project site (with respect to temperature, humidity 
and protection). 

2. Contractor is also responsible for timely transportation to the laboratory in 
Spokane (or closer) on a schedule that will permit adequate laboratory 
curing before testing. 

3. Contractor shall notify the Owner at least 48 hours before any concrete 
pour to allow time for observation. 

4. Frequency and location of tests are to be determined.  As a minimum, 
four test cylinders will be made for each day’s pour or for every hundred 
cubic yards, whichever is greater. 

5. The results of Owner’s tests will be made available to Contractor. 

6. The quality of all concrete is to be the sole responsibility of Contractor.  If 
Contractor feels that additional testing is required to assure continued 
quality control, the frequency, testing, and payment therefore is 
Contractor’s responsibility. 

 
E. All Other Work Inspection and Testing Requirements: 
 

1. Contractor shall, at no additional cost to Owner, provide all inspections 
and tests required to assure full compliance with the Contract Documents.  
Unless specifically required, Contractor is not required to submit copies of 
such test results to Owner.  Contractor, however, shall maintain copies of 
all testing and inspection reports at the Project site for inspection and 
copying by Owner. 

2. The performance of testing or inspection by Owner or Owner’s Testing 
Laboratory does not relieve Contractor from responsibility for meeting all 
requirements of the Contract Documents. 

 
 
 

END OF SECTION 01 45 00 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. General:  Owner will select and employ an independent testing agency, 
engineering service, or a special inspector to conduct the tests and inspections to 
be provided by Owner.  Inspections that are normally associated with obtaining 
State approval (e.g., electrical work as specified in Division 26, etc.) shall be 
provided and paid for by Contractor.  Contractor shall comply with all applicable 
building codes and provide all testing services required by the Contract 
Documents unless specifically identified as Owner’s responsibility. 
 

B. Owner’s testing agency shall prepare test reports, logs and certificates applicable 
to the Work for which Owner will provide testing and shall deliver the specified 
number of copies to the designated parties.  If any inspection or testing reveals 
failure of the portions of the Work to comply with requirements established by the 
Contract Documents, all costs made necessary by such failure, including those of 
repeated procedures and compensation for Owner’s services and expenses, 
shall be at Contractor’s expense. 

 
1.02 DESCRIPTION 
 

A. Definition:  For the purpose of this Section, all references made herein to testing 
laboratory, testing agency, or special inspector shall refer to as the tests or 
inspections conducted by a special inspector provided by Owner. 

 
1.03 QUALITY ASSURANCE 
 

A. Qualifications:  Contractor’s inspection personnel must be approved by Owner 
and possess certain qualifications as stated in this Section. The testing agency 
shall comply with all requirements of ASTM E329. 

 
1. The inspector for waterproofing and roofing shall have specialized 

technical knowledge and experience specific to waterproofing and 
roofing. 

2. The testing agency for concrete testing and inspection services should be 
an agency other than the agency employed by Contractor for the purpose 
of establishing concrete mix designs, etc. 

3. Geotechnical inspection will be performed by a licensed geotechnical 
consulting firm. 

 
1.04 DUTIES OF OWNER’S TESTING AGENCY 
 
A. General:  Testing agencies shall conduct testing and inspection services, interpret 

them, evaluate the results for compliance with the Contract Documents, and report 
the findings to the Owner, Contractor, and local building authority, as applicable.  
Testing and inspection services shall be performed in accordance with applicable 
ASTM standard methods or other specified procedures.   
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B. Testing:  Materials to be tested are those so specified and others as Owner or 
authorities having jurisdiction over the Project may direct.   

 
C. Inspection:  Inspections, continuous and special, shall be performed by the 

inspectors as required by the Contract Documents and authorities having 
jurisdiction. 

 
D. Rejected Work:  Inspectors shall have the right to recommend rejection of 

materials and workmanship that is defective.  Rejected workmanship shall be 
satisfactorily corrected and rejected materials shall be removed from the Project 
site without charge to Owner.  If Contractor does not correct rejected work within 
a reasonable time, Owner may elect to correct the work and charge the expense 
to Contractor. 

 
E. Inspectors are not authorized to do the following: 

 
1. Release, revoke, waive, alter, or enlarge on requirements of the Contract 

Documents; 

2. Approve or accept any portion of the Work, except as specified for soil 
conditions (i.e. bearing capacities, etc.); 

3. Perform any duties of Contractor; or 

4. Stop Work. 
 

F. Should the Owner elect at any time before Final Acceptance to make an 
examination of Work already completed by removing or tearing out the same, 
Contractor shall on request promptly furnish all necessary facilities, labor, and 
material.  If such Work is found to be defective in any respect, Contractor shall be 
responsible for the cost of such examinations and of satisfactory reconstruction.  
If such Work is found to meet the requirements of the Contract, however, Owner 
shall be responsible for the cost of such examinations and of satisfactory 
reconstruction. 

 
1.05 PAYMENTS 
 

A. Owner shall pay for the cost of initial testing and inspection, except as otherwise 
specified in the Contract Documents.  Initial tests and inspections are defined as 
the first tests and inspections as hereinafter specified. 

 
B. In the event any test or inspection reveals Work not in compliance with the 

Contract Documents, Contractor shall pay for or be backcharged for all costs of 
re-testing and/or re-inspection. 

 
C. Additional tests and inspections not herein specified but requested by Owner 

shall be paid for by Owner, unless the results of such tests or inspections reveal 
Work not in compliance with the Contract Documents, in which case Contractor 
shall pay for or be backcharged for all costs of testing, re-testing, re-inspection, 
and any related Owner costs. 
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D. Costs for additional tests or inspections required because of any change in 
materials or change in the source of supply from that specified shall be paid by or 
backcharged to Contractor. 

 
E. Contractor is responsible for all work required to correct any deficiencies. 

 
F. Contractor is responsible for the cost of any testing required for the convenience 

of Contractor in the scheduling and performance of the Work. 
 

G. Contractor is responsible for the cost to verify testing done without prior notice, 
with improper supervision, or contrary to construction practice, and for testing of 
materials for which mill reports are required but not furnished. 

 
H. Contractor is responsible for the cost of any testing that is required to be 

performed by Contractor by the Contract Documents. 
 
1.06 TESTS AND INSPECTION REPORTS 
 

A. Copies of Test and Inspection Reports:  Copies of test and inspection reports will 
be distributed at weekly intervals.  Such reports shall include all tests performed, 
regardless of whether such tests indicate that material is satisfactory or 
unsatisfactory.  Samples taken but not tested shall also be reported.  Records of 
special sampling operations shall also be reported.  Test and inspection reports 
shall be distributed electronically as requested by Owner. 
 

B. Test and inspection reports shall be distributed as follows: 
 

1. Architect/Engineer; 

2. Owner; and  

3. Contractor. 
 

1.07 CONTRACTOR’S RESPONSIBILITIES 
 

A. Coordination:  Contractor shall initiate and coordinate all required tests and 
inspections, including conforming with requirements of applicable public agencies 
and authorities.  Inspection of the Work does not relieve Contractor of any 
obligation under the Contract.  The Owner’s Designated Representative shall 
have authority to reject Work that is not in compliance with the Contract 
Documents. 

 
B. Access:  Inspectors shall at all times have free access to the Work, wherever the 

Work is in preparation.  Contractor shall at all times provide and maintain proper 
facilities and safe access for such inspection.  Contractor shall also cooperate 
with testing personnel and furnish access, tools, samples, certifications, test 
reports, design mixes, equipment, storage, and requested assistance. 

 
C. Storage Facilities:  Contractor shall furnish adequate storage facilities for the sole 

use of the testing laboratory for safe storage of specimens that must remain on 
the site. 
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D. Data:  Furnish records, drawings, certificates and similar data, including Shop 

Drawings and Change Orders, as may be required by the testing and inspection 
personnel to confirm compliance with the Contract Documents.   

 
E. Notice:  Contractor shall furnish notice to Owner and inspector at least 48 hours 

in advance of all required tests and inspections, unless otherwise specified. 
 

F. Defective Work:  Contractor shall remove and replace any Work found defective 
by Owner or not complying with the Contract Documents at no additional cost or 
Contract Time.  Where testing personnel take cores or cut-outs to verify 
compliance, repair prior to acceptance.  Where defective Work requires redesign, 
any redesign costs shall be paid for by Contractor. 
 

G. Cancellations:  Contractor shall give sufficient advance notice to the inspector to 
allow in the event of any cancellation or rescheduling of a previously scheduled 
test or inspection.  Any charges due to insufficient advance notice of 
cancellations or delay shall be paid by or backcharged to Contractor. 

 
1.08 TEST FAILURES 
 

A. Where a sample fails to pass a required test, Owner may permit re-testing of the 
sampled material.  In such cases, two samples shall be tested and the material 
shall be rejected if either of the two subsequent samples fail. 

 
1.09 REPORTING TEST FAILURES 
 

A. Immediately upon inspector’s determination of a test failure, inspector shall notify 
Owner.  On the same day, inspector shall send written test results to those 
named on the distribution list above. 

 
1.10 REMOVAL OF MATERIALS 
 

A. Unless otherwise directed, materials not conforming to the requirements of the 
Contract Documents shall be promptly removed from the Project site and 
properly disposed of without additional expense to Owner. 

 
 
 

END OF SECTION 01 45 23 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. Contractor shall be evaluated on performance throughout the course of the 
contract to provide past performance documentation for future projects. 

 
B. Section includes: 

 
1. Program Objectives; 

2. Performance Categories and Assessment; 

3. Evaluation Reports;  

4. Notice, Review and Appeal. 
 

1.02 PROGRAM OBJECTIVES 
 

A. The Contract Performance Evaluation Program is intended to improve contractor 
selection given the following primary objectives: 
 
1. Assist the Owner in evaluating the contractor’s qualifications and proven 

ability to successfully perform future contracts when past performance 
has been previously documented; 

2. Provide the University objective data relating to Contractor responsibility; 

3. Provide contractors with a means of enhancing their qualifications and 
reputation by receiving recognition for exceptional performance; 

4. Encourage better working relationships between the University and the 
Contractor and to provide feedback to the contractor during and after the 
contract period; 

 
1.03 PERFORMANCE CATEGORIES AND ASSESSMENT  
 

A. Contractor shall be evaluated based upon the following categories: 
 
1. Schedule and Time Management; 
2. Quality Management; 
3. Communication Effectiveness; 
4. Management Approach; 
5. Code and Compliance; and  
6. Cost. 

 
B. Each of the above categories will be assessed by multiple key project 

stakeholders and provided one of the following performance levels based upon 
objective and cumulative data: 
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1. Outstanding (5):  Contractor has exceeded the majority of all of the 
significant contract criteria and has met or exceeded the Schedule, 
Quality, Communications, Management, Code Compliance and Cost 
requirements of the contract.  The contractor was extremely or completely 
knowledgeable of the contract requirements and applicable laws and 
regulations.  A very consistent high level of cooperation, project 
management, and job site control appreciably contributed to an unusually 
good result.   

2. Very Good (4):  Contractor has exceeded many of the significant contract 
criteria and has met or exceeded some of the Schedule, Quality, 
Communications, Management, Code Compliance, and Cost 
requirements of the contract.  The contractor was knowledgeable of the 
contract requirements and applicable laws and regulations.  Was 
generally cooperative and performed their work with minimal prompting.  
Their performance results were very good. 

3. Satisfactory (3): Contractor has satisfactorily met the overall contract 
criteria and has met the overall Schedule, Quality, Communications, 
Code Compliance and Cost requirement of the contract.  The contractor 
occasionally had to be prompted or reminded of the contract 
requirements, but overall the project was acceptable, producing an 
acceptable result.   

4. Marginal (2):  Contractor may have met many, but not all, of the contract 
criteria and failed to meet one or more of the Schedule, Quality, 
Communications, Code Compliance or Cost performance requirements of 
the contract.  Even though the project may have been accepted, the 
contractor’s performance, as evaluated, was marginal overall.  The 
contractor frequently had to be prompted or reminded of the contract 
requirements; overall the project was less than satisfactory.     

5. Unsatisfactory (1):  Contractor failed to meet many or most of the contract 
criteria and failed to meet the overall Schedule, Quality, Communications, 
Code Compliance and Cost performance requirements of the contract.  
While the project may have been accepted by the owner, the effort 
expended in prompting the contractor to perform was excessive.  The 
contractor’s poor or uncooperative performance created serious 
unnecessary and avoidable difficulties in achieving contract completion.   

 
1.04 EVALUATION REPORTS 
 

A. At the midpoint of project completion, Owner shall provide contractor with a draft 
Contract Evaluation Report based upon the current performance during the 
contract.  This shall provide the Contractor an opportunity improve performance 
levels during the contract, and provide an opportunity for Contractor-Owner 
communication and working relationship. 

 
B. A final Contract Performance Evaluation Report will be completed upon contract 

completion and shall become the official report of record.     
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1. A Summary Contract Performance Evaluation will be provided to the 
Contractor within 30 calendar days after Final Completion. 

2. Final Contract Performance Evaluation Reports will remain on record for 
a minimum of 5 years from date issued. 

 
C. Upon receipt of the Summary Contract Performance Evaluation, Contractor shall 

review the report and may request a debrief conference within 21 calendar days 
of receipt.  

 
D. If after the debrief, Contractor would like to dispute the evaluation findings the 

Contractor shall submit in writing, the specific reasons for disagreement and 
include the basis for their appeal within 14 calendar days following the debrief.  
 
1. Upon receipt of appeal, Owner shall convene a review with the Assistant 

Vice President, Facilities Services, Capital to consider the objectivity, 
accuracy, completeness and fairness of the Contract Performance 
Evaluation.   

2. The Contractor shall be notified and issued a final determination within 30 
calendar days of receipt of the appeal.  

 
 
 

END OF SECTION 01 45 34 
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PART 1 GENERAL  
 
1.01 TEMPORARY UTILITIES 
 

A. Owner may furnish to Contractor temporary Owner-owned utilities when available 
and upon Owner written approval.  Owner reserves the right to restrict the use of 
its utilities if, in its opinion, Contractor fails to adequately conserve utilities or to 
use utilities appropriately.  When using Owner-owned utilities, Contractor is to 
make metered connections to the nearest available service and disconnect same 
when no longer needed. 
 

B. If Owner-owned utilities are not available at the Project site, or if Owner restricts 
use of Owner-owned utilities, Contractor shall obtain required services from 
commercial sources or public utilities, and Contractor is responsible to pay for all 
utility costs. 

 
C. Contractor shall field verify the availability of utility services provided by Owner 

and coordinate the Work accordingly. 
 

D. In remodeling projects where portions of the building are to remain in service, 
Contractor shall be responsible for coordinating the Work to maintain utility 
services to the occupied portions of the building. 

 
1.02 TEMPORARY ELECTRICAL SERVICE 

 
A. Contractor shall provide all services required for construction operations and may 

connect to existing services when available upon Owner approval. . 
 

B. Contractor shall provide lighting for construction operations.   
 

C. Contractor may use existing lighting when available and adequate. 
 
D. Contractor shall maintain site lighting throughout the duration of the Work. 

 
1.03 HEAT AND VENTILATION  
 

A. Contractor shall provide heat and ventilation as required to maintain specified 
conditions for construction operations and to protect materials and finishes from 
damage due to temperature or humidity.   
 

B. After a building is substantially enclosed, the permanent heating system or a 
temporary hook-up of equipment from the permanent system may be used for 
temporary heat provided that the equipment is properly installed by the 
responsible electrical and mechanical Subcontractors and available for supplying 
temporary heat.  Owner shall be the sole judge of the adequacy of the building 
enclosure for temporary heating or cooling purposes. 

 
C. Contractor shall arrange with the electrical and mechanical Subcontractors 

installing said systems and equipment for the use, operation, and maintenance of 
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the systems.  Contractor shall pay for all connections and attendants for 
temporary heating, including necessary accessories such as temporary 
(construction) air filters to protect the air distribution systems from contamination. 

 
D. Contractor shall provide a dust free air distribution system and correct all damage 

to this system caused by the Work. 
 

E. In existing facilities, Contractor shall coordinate use of the existing systems with 
Owner.  Contractor shall extend and supplement with temporary units as required 
to maintain specified conditions for construction operations. 

 
F. Use of electric resistance type heating systems for temporary heat is prohibited. 
 
G. The warranty period for any permanent equipment used during construction will 

not commence until Contractor achieves Substantial Completion. 
 
1.04 TEMPORARY WATER SERVICE 
 

A. Unless available from an Owner-owned utility, Contractor shall provide service 
required for construction operations.  At all times, Contractor shall utilize 
backflow/cross-connection devices, certified by Owner, to safeguard water 
supply. 
 

B. For Work in existing facilities, Contractor shall connect to existing services when 
approved by Owner and extend branch piping with outlets so that water is 
available for use by all persons associated with the Work. 
 

C. Provide drinking water from a safe source for all those associated with the Work.   
 
1.05 SANITARY FACILITIES  

 
A. Use of permanent and/or existing Owner’s facilities will be allowed as long as 

proper cleanliness is maintained.  If, in the opinion of the Owner, restrooms are 
not being properly maintained, Contractor will be required to provide its own 
sanitary facilities at its own expense. 
 

B. Owner will designate any restrooms that can be used by Contractor personnel. 
 
1.06 BARRIERS  
 

A. Contractor shall provide barriers as required to prevent public entry to 
construction areas and to protect existing facilities and adjacent properties from 
damage from construction operations.   

 
B. When temporary fencing is indicated by the Drawings, or if fencing is provided at 

Contractor's option, enclosures shall be constructed of 6 feet high commercial 
grade chain link with vehicular and personnel gates, as required.  
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1.07 ENCLOSURES  
 

A. Contractor shall provide temporary weather-tight closures of openings to provide 
acceptable working conditions, protect materials, facilitate temporary heating, 
and prevent entry of unauthorized persons.  Provide doors with self-closing 
hardware and locks. 

 
B. Contractor shall provide temporary roofing when so indicated by the Drawings or 

when made necessary by the Project requirements. 
 

C. Contractor shall provide temporary dust-proof partitions when required to confine 
dust and moisture to the immediate Work area.     

 
D. Contractor shall provide temporary noise-proof partitions when required to 

confine noise to the immediate Work area. 
 

1.08 PROTECTION OF EXISTING FACILITIES  
 

A. Utility Tunnel Protection:  Contractor shall provide adequate planking across any 
tunnels to distribute loads and prevent damage.  If necessary, Contractor shall 
provide temporary shoring inside tunnel areas. 

 
B. Low Overhead Clearance:  Contractor shall be fully responsible for addressing all 

vehicular limitations caused by low overhead restrictions throughout campus.  
Route all traffic to avoid damage to overhead structures.  Review proposed 
routing with Owner prior to commencement of construction. 

 
C. Tree and Plant Protection:  Contractor shall protect trees and other plants not 

scheduled for removal; maintain protection until Project completion. 
 

1. In the event that a tree or plant is damaged as a result of the Work that, in 
the opinion of Owner, requires replacement, Contractor shall be 
responsible for such replacement. 

2. If at any time Contractor judges that the protection of plant materials 
designated to be saved is incompatible with Work required, or if 
operations necessarily threaten the health of any plant material, 
Contractor shall immediately notify Owner and cease Work affecting the 
area until a written agreement is reached concerning acceptable 
procedure. 

 
1.09 SECURITY 
 

A. Contractor shall provide security to protect the Work, existing facilities, and 
Owner's operations from unauthorized entry, vandalism, and theft.  Coordinate 
with Owner's security program.  

 
B. During construction, all openings to Owner's utility tunnel system must be 

protected against unauthorized entry.  Contractor shall provide closures, 
approved by Owner, including locked doors or hatches at any openings created 
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by the Work. 
 
1.10 PROTECTION OF INSTALLED WORK 
 

A. Contractor shall provide temporary protection for installed products.  Control 
traffic in immediate area to minimize damage. 

 
B. Contractor shall provide protective coverings for walls, projections elevator cabs, 

jambs, sills, and soffits of openings.  Protect finished floors and stairs from traffic, 
movement of heavy objects, and storage. 
 

C. Contractor shall prohibit traffic and storage on waterproofed and roofed surfaces 
and on lawns and landscaped areas. 
 

1.11 CLEANING DURING CONSTRUCTION  
 

A. Contractor shall clean the site each day during construction and shall prevent the 
accumulation of waste materials and rubbish. 
 

B. Contractor shall clean interior areas prior to the start of finish Work and maintain 
areas free of dust and other contaminants during finishing operations. 

 
1.12 OFF-SITE CLEAN UP 
 

A. Contractor shall continuously keep sidewalks, lawns, parking areas, and streets 
clear of construction materials, debris, gravel, rock, and dirt related to the Project.   

 
1.13 LIFTING DEVICES AND HOISTING FACILITIES 
 

A. Contractor shall provide cranes, hoists, towers, and other lifting devices 
necessary for the proper and efficient movement of materials. 

 
1.14 MECHANICAL AND ELECTRICAL SYSTEM SHUT-DOWNS 
 

A. Any shut-down of mechanical or electrical systems affecting Owner's operations 
shall be scheduled by Contractor during off-hours.  Contractor shall submit a 
written shut-down request providing at least 14 Days advance notice.  Any shut-
down must be coordinated with and approved by Owner. 
 

1.15 CONSTRUCTION PARKING 
 

A. Contractor's employees may park only in accordance with campus traffic and 
parking regulations and pay all required fees. 

 
B. When working in Pullman's central campus, Contractor’s vehicular use will be 

limited to the following: 
 

1. Delivery of materials to and from Project site; 

2. Single vehicle for use by Project supervisor of each major Contractor 
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(four total vehicles maximum); and 

3. Workers' vehicles shall not be allowed to park in the central mall. 
 

1.16 NOISE CONTROL 
 

A. Any construction related noise that interferes or is likely to interfere with normal 
use of adjacent space(s) shall be scheduled and approved by Owner. 
 

B. Contractor shall restrict any construction related noise to the hours approved by 
Owner and in accordance with the state and local noise ordinance. 

 
C. Owner may approve Contractor working extended hours.  Request any extended 

hours of operation with Owner. 
 

1.17 TRAFFIC OBSTRUCTIONS 
 

A. Contractor shall submit a written traffic control plan for all traffic obstructions, 
either pedestrian or vehicular, for approval by Owner, per the Pre-Construction 
Submittal Requirements of Section 01 33 00. 
 

B. In some cases, it may be necessary to develop special routes for large or 
unwieldy deliveries that could interfere with pedestrian movement, especially at 
peak times. 

 
C. Contractor shall avoid deliveries or equipment operations that block street traffic 

during peak times. 
 

D. Pedestrian Obstructions:  Any equipment on sidewalks or other pedestrian ways 
shall be barricaded.  Barricades shall include a horizontal member at a maximum 
of two feet above the walking surface. 

 
1.18 REMOVAL OF TEMPORARY FACILITIES 
 

A. Contractor shall remove temporary materials, equipment, services, and 
construction facilities prior to Substantial Completion inspection. 

 
B. Contractor shall clean and repair damage caused by installation or use of 

temporary facilities. 
 

C. Contractor shall restore existing facilities used during construction to specified or 
original condition. 

 
 
 

END OF SECTION 01 50 00 
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PART 1 GENERAL  
 
1.01 PRODUCTS  
 

A. Products include material, equipment, and systems.   
 

B. Comply with Specifications and referenced standards as minimum requirements. 
 

C. Components required to be supplied in quantity within a specification section 
shall be the same, and shall be interchangeable.   

 
D. All materials shall be new unless specifically noted otherwise. 

 
1.02 TRANSPORTATION AND HANDLING  
 

A. Transport products by methods to avoid product damage; deliver in undamaged 
condition in manufacturer's unopened containers or packaging, dry.   

 
B. Provide equipment and personnel to handle products by methods to prevent 

soiling or damage.   
 

C. Promptly inspect shipments to assure that products comply with requirements, 
quantities are correct, and products are undamaged.   

 
1.03 STORAGE AND PROTECTION  
 

A. Store products in accordance with manufacturer's instructions, with seals and 
labels intact and legible.  Store sensitive products in weather-tight enclosures; 
maintain within temperature and humidity ranges required by manufacturer's 
instructions.   

 
B. For exterior storage of fabricated products, place on sloped supports above 

ground.  Cover products subject to deterioration with impervious sheet covering; 
provide ventilation to avoid condensation.   

 
C. Store loose granular materials on solid surfaces in a well-drained area; prevent 

mixing with foreign matter.   
 

D. Arrange storage to provide access for inspection. Periodically inspect to assure 
products are undamaged, and are maintained under required conditions.   
 

1.04 VARIATION FROM SPECIFIED PRODUCTS 
 

A. Subsequent to Bid Opening/Proposal - Approved Equivalents: 
 

1. Requests for approved equivalents will only be considered when 
approved equivalent statements, used in reference to product 
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specifications, are specifically provided for within individual Specification 
sections. 

2. The terms "or an approved equivalent", "approved equivalent", or similar 
statements, when used herein in connection with manufacturers' 
products, shall be understood to mean products that are equally effective 
and suitable for their intended use; based on the judgment of the Owner, 
whose decision shall be final. 

3. Written requests for consideration by the Owner of approved equivalents 
may be submitted throughout the Project. 

4. Time extensions and additional costs resulting from use of approved 
equivalent products will not be considered. 

 
B. No Substitutions: 

 
1. The terms "No Substitutions", "Alternative Products not Acceptable", or 

similar statements used in reference to product specifications, shall mean 
that only the specified product will meet the needs of the University and 
that no other products will be considered at any time before or during the 
Project. 

 
C. Requirements and Procedures for Product Variations: 

 
1. The Contract is based on the standards of quality established in the 

Contract Documents. 
2. Substitution or approved equivalent revisions shall be made only with the 

prior written acceptance of the Owner. 
3. All requests for substitutions or approved equivalents must be on the 

proposer's letterhead and shall be accompanied by complete 
specifications, samples, records of performance, certified copies of tests 
by impartial and recognized laboratories, and such other information as 
the Owner may request to prove the merit of the proposed revisions. 

4. The Contractor assumes the responsibility for capacity, dimensions, 
clearance, etc., of the named manufacturer's particular item to assure that 
the revision meets the requirements. 

5. The Contractor shall assume the cost of any redesign, in the form of 
changes to the Drawings, or for the Work of any other trades, or any other 
costs required to properly incorporate any revision associated with 
substitutions or use of approved equivalent products. 

6. Final decisions as to the quality and suitability of proposed revisions will 
rest solely with the Owner and will be based on proof submitted. 

7. When the Owner approves a substitution or approved equivalent 
proposed by the Contractor, it is with the understanding that the 
Contractor certifies that the article or material is equivalent to or better 
than that specified. 

 
END OF SECTION 01 60 00 
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PART 1 GENERAL  
 
1.01 PURPOSE 
 

A. Provide for an orderly, timely, and efficient completion of the Work for Owner. 
 
1.02 SUBSTANTIAL COMPLETION 

 
A. Requirements for Substantial Completion:  Contractor shall comply with all 

requirements for Substantial Completion identified in the General Conditions and 
other Contract Documents.  Prior to Substantial Completion, Contractor must 
have constructed the Work in substantial accordance with the Contract 
Documents, and:  
 
1. Certificate of Occupancy received from the AHJ. 

2. All elements of the Work must be operational and in good working order 
and condition, except for incidental punchlist Work;  

3. The fire and life safety systems, if any, must be tested and accepted;  

4. Any elevators must be operational, functioning, and in good working order 
and condition, and be fully approved for use;  

5. All mechanical, electrical, plumbing, telecommunications, security, and 
access control systems must operate and function in good working order 
and condition, including commissioning; 

6. The finish portion of the Work must be complete including but not limited 
to paint, trim, doors, partitions, cabinetry, floor coverings, ceilings, wall 
finish, and other finish surfaces, except for incidental punchlist Work; 

7. All roadway improvements, paving, sidewalks, parking areas, other street 
improvements, lighting, landscaping and irrigation must be complete; 

8. Utilities must be complete, connected, and operating normally; 

9. Contractor must have removed all construction facilities, temporary 
controls, and construction debris; 

10. Contractor must have completed training Owner’s personnel on all 
operating instructions and submitted training DVDs; and 

11. Final cleaning. 
 

B. Prior to Substantial Completion Contractor shall request in writing that Owner 
grant Substantial Completion.  Accompanying the request Contractor submit the 
following: 
 
1. A list of all items remaining to be completed or corrected; 

2. Signed originals from authorities having jurisdiction of all certificates of 
compliance and final approval, as applicable; 

3. All system software files required by the Contract Documents, including 
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but not limited to lighting and environmental controls; 

4. Revised Draft Operation & Maintenance manuals; and 

5. Draft Project Record. 
 

C. Upon satisfactory completion of the requirements for Substantial Completion, 
Owner shall prepare and forward to Contractor a letter of Substantial Completion.  
The letter will identify the date of Substantial Completion and include a punch list 
identifying all remaining incomplete Work.  Contract warranties shall begin as of 
the date of Substantial Completion. 
 

1.03 FINAL COMPLETION 
 
A. Requirements for Final Completion:  Upon receipt of Contractor’s written Notice 

that Contractor has inspected and completed punch list items and that the Work 
is ready for final inspection and acceptance, Owner will promptly make such 
inspection accompanied by Contractor. If Owner determines that some or all of 
the punch list items are not complete, Contractor shall be responsible to Owner 
for all costs, including re-inspection fees, for any subsequent inspection to 
determine completion of the punch list. When Owner finds all punch list items 
complete and the Work and Contract fully performed, Owner shall establish the 
date of Final Completion. Owner is not required to establish Final Completion 
until the following are complete: 
 
1. Complete all requirements listed in the Contract Documents for 

Substantial Completion of the Work; 

2. Complete all remaining punch list items and remaining Work, and obtain 
approval by Owner that all Work is complete; 

3. Obtain permanent occupancy permits (if only a temporary occupancy 
permit was issued at Substantial Completion); 

4. Submit Project Record, any final property survey, and final Operation and 
Maintenance manuals (if not previously submitted) required by the 
Contract Documents; 

5. Deliver any required tools, spare parts, extra stock of material and similar 
physical items to Owner as required by the Contract Documents; 

6. Complete cleaning after completion of punch list; 

7. Submit executed warranties; 

8. Complete any required sustainability documentation for which Contractor 
is responsible; 

9. Submit a final comprehensive list of all Subcontractors of all tiers and 
suppliers for the Project; and 

10. Submit certification that materials used in the Work are "asbestos-free" 
and that all requirements of governing jurisdictions related to the Project 
have been addressed. 
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11. Final Project Record. 
 

B. Upon satisfactory completion of the requirements for Final Completion, 
Contractor shall submit a final Application for Payment.   

 
1.04 FINAL ACCEPTANCE  

 
A. Requirements for Final Acceptance:  Final Acceptance shall be established by 

Owner in writing.  Owner shall not be obligated to accept the Project as complete 
before Final Completion has occurred and Contractor has submitted the 
following: 
 
1. An affidavit that all payrolls, bills for materials and equipment, and other 

indebtedness connected with the Work for which Owner or Owner’s 
property might be responsible or encumbered (less amounts withheld by 
Owner) have been paid or otherwise satisfied, except for any claims that 
are specifically identified on the affidavit (Affidavit of Payment of Debts 
and Claims, AIA form G706 or equivalent). 

2. A certificate or written statement evidencing that insurance required by 
the Contract Documents to remain in force after final payment is currently 
in effect and will not be canceled or allowed to expire until at least 30 
Days’ prior written Notice has been given to Owner.  

3. Receipt of consent of surety, if any, to final payment (AIA form G707 or 
equivalent).  

4. If required by Owner, other data establishing payment or satisfaction of 
obligations, such as receipts, releases and waivers of liens, claims, 
security interests or encumbrances arising out of the Contract, to the 
extent and in such form as may be designated by.  If a Subcontractor 
refuses to furnish a release or waiver required by Owner, Contractor may 
furnish a bond satisfactory to Owner to indemnify Owner against such 
lien. If such lien remains unsatisfied after payments are made, Contractor 
shall refund to Owner all money that Owner may be compelled to pay in 
discharging such lien, including all costs and reasonable attorneys’ fees. 

5. Provide copy to Owner of all “Affidavits of Wages Paid”.  Pursuant to 
RCW 39.12.040, an "Affidavit of Wages Paid" from Contractor and from 
each Subcontractor certified by the Industrial Statistician of the 
Washington State Department of Labor and Industries, with the fees paid 
by Contractor or Subcontractor.  
 

B. Contingent upon completion of all Affidavits of Wages Paid, the “Notice of 
Completion of Public Works Contract” form may be completed by Owner.   

 
1.05 RETAINAGE 

 
A. Retainage must be held at least 45 Days following Final Acceptance.  If there are 

either unpaid taxes or fees, or unsatisfied claims of lien against the retained 
percentage, disbursement of retainage funds will be made in accordance with 
Washington law. 
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B. The retainage will be held and applied by Owner as a trust fund in the manner 

required by RCW 60.28.  Release of the retainage will be processed in the 
ordinary course of business following Final Acceptance of the Work by Owner, 
provided no notice of lien has been given as provided in RCW 60.28, no claims 
have been brought to the attention of Owner, Owner has no claims under the 
Contract, and the requirements below have been met. 

 
C. Owner shall not release retainage until the following requirements have been 

satisfied. 
 

1. “Certificate of Payment of State Excise Taxes by Public Works 
Contractor”:  Following receipt of Owner’s notice of completion and after 
determining that all taxes, increase and penalties due from Contractor 
have been paid, the Department of Revenue will issue this certificate to 
Owner. 

2. “Certificate of Payment of Contributions, Penalties and Interest on Public 
work Contract”:  Upon receiving a copy of Owner’s notice of completion 
and after determining that Contractor is in compliance with the provisions 
of the Employment Security Act, the Employment Security Department 
will issue this certificate to Owner. 

3. “Certificate of Release”:  Upon receipt of Contractor’s request for release 
and verification from its records that required premiums have been paid 
by Contractor and each Subcontractor, the Department of Labor and 
Industries will issue a statement to that effect. 

 
 

END OF SECTION 01 70 00 
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PART 1 GENERAL 
 

 
1.01 SUMMARY 
 

A. This Section specifies administrative and procedural requirements for field 
engineering services, including but not limited to the following:  

 
1. Land survey Work; and  

2. Establishment of coordinated reference points for general building layout 
and location. 

 
1.02 SUBMITTALS 
 

 
A. Project Record:  Contractor shall submit a record of Work performed and record 

survey data as required by the Contract Documents. 
 

1.03 QUALITY ASSURANCE 
 

A. Surveyor:  Contractor shall engage a registered Professional Land Surveyor 
registered in the State of Washington to perform the required land-surveying 
services. 
 

B. Owner may furnish surveys describing physical characteristics, legal limitations, 
utility locations, and a legal description for the Project site.  Contractor may rely 
on the information furnished by Owner but must exercise proper precautions to 
ensure the safe performance of the Work.  Contractor shall assume that the 
locations of any underground or hidden utilities, underground tanks, plumbing, or 
electrical runs indicated in the surveys or Contract Documents are shown in 
approximate locations, but Contractor is responsible for verifying the location of 
all utilities impacted by the Work.  Additionally, Owner may make available to 
Contractor the results of investigations of hidden or subsurface conditions for the 
convenience of Contractor.  While Contractor may rely upon such investigation 
results, there is no guarantee, express or implied, that the conditions indicated 
are representative of those existing throughout the Project site, or that 
unforeseen developments may not occur.  Contractor is solely responsible for 
interpreting the information and extrapolating beyond the location, including each 
individual boring, test pit, or other locations.  

 
1.04 EXAMINATION 
 

A. Identification:  Contractor shall verify the location of benchmarks and control 
points provided by Owner. 
 

B. Contractor shall verify layout information on Drawings in relation to the property 
survey and existing benchmarks before proceeding to layout the Work.  
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Contractor shall also locate and protect existing benchmarks and control points 
and preserve permanent reference points during construction.  

 
1. Do not change or relocate benchmarks or control points without prior 

written approval of Owner.  Promptly report lost or destroyed reference 
points and requests to relocate reference points because of changes in 
grades or locations. 

2. Promptly replace lost or destroyed Project control points.  Base 
replacements on the original survey control points. 

 
C. Contractor shall establish and maintain a minimum of two permanent 

benchmarks at the Project site. 
 

1. Record benchmark locations, with horizontal and vertical data, on Project 
Record. 
 

D. Existing utilities and equipment:  The existence and location of underground and 
other utilities are not guaranteed.  Before beginning the Work, Contractor shall 
investigate and verify the existence and location of underground and other 
utilities (including irrigation and snow melt systems). 

 
1. Prior to construction, verify the locations and invert elevation at points of 

connection sanitary sewer, storm sewer, and water service piping. 
 
1.05 PERFORMANCE 
 

A. Contractor shall work from lines and levels established by the property survey; 
establish benchmarks and markers to set lines and levels at each story of 
construction and elsewhere as needed to locate each element of the Project; and 
calculate and measure required dimensions within indicated or recognized 
tolerances.  Do not scale Drawings to determine dimensions. 

 
1. Advise entities engaged in Work activities of marked lines and levels 

provided for their use. 

2. As construction proceeds, check every major element for line, level, and 
plumb. 

 
B. Surveyor’s Log:  Contractor shall maintain a surveyor’s log of control points and 

other survey Work.  Make this log available to Owner for reference. 
 

1. Record deviations from required lines and levels and advise Owner when 
deviations that exceed indicated or recognized tolerances are detected.  
On Project Record, record deviations that are accepted and not 
corrected. 

2. Following completion of foundation walls, major site improvements, and 
other Work requiring field-engineering services, prepare a certified survey 
showing dimensions, locations, angles, and elevations of construction 
and site Work. 
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C. Site Improvements:  Contractor shall locate and lay out site improvements, 

including pavement, stakes for grading, fill and topsoil placement, utility slopes, 
and invert elevations. 

 
D. Existing Utilities:  Contractor shall furnish information necessary to adjust, move, 

or relocate existing structures, utility poles, lines, services, or other 
appurtenances affected by construction.  Contractor shall coordinate with local 
authorities having jurisdiction. 

 
E. Contractor shall record accurately on the Project Record the principal metes, 

bounds, lines, and levels of the Project. 
 
 
 

END OF SECTION 01 71 23 
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PART 1 GENERAL 
 
1.01 SUMMARY 

 
A. This Section describes the waste management and recycle management criteria 

for debris and solid waste generated as part of the Work.    
 

B. Contractor shall be responsible for furnishing waste collection containers for the 
project, servicing those containers, and disposing solid waste from the Project.  
Contractor shall be responsible for segregating and disposing all unacceptable 
and dangerous wastes as defined below. 
 

C. Waste that is disposed of by Contractor shall be in accordance with all applicable 
local, state, and federal regulations, including WAC 173-350, Solid Waste 
Handling Standards, and WAC 173-303, Dangerous Waste Regulations. 
 

1.02 DEFINITIONS 
 
A. Construction Waste:  Waste resulting from the Work. 

 
B. Dangerous Waste:  Solid waste designated in WAC 173-303 and/or 40 CFR.  As 

used in this Section, the words “dangerous waste” will refer to the full universe of 
wastes regulated by WAC 173-303 and 40 CFR. 
 

C. Demolition Waste:  Largely inert waste, resulting from the selective demolition of 
buildings, roads and other man-made structures such as cured concrete, 
asphaltic compounds,  brick and masonry, ceramic, glass, steel, and aluminum, 
and non-inert materials such as clean wood, composition roofing and roofing 
paper, and minor amounts of metal.  Plaster (i.e., sheetrock or plaster board) or 
any other material, other than clean wood, that is likely to produce gases or 
leachate during its decomposition process and asbestos waste are not 
considered to be demolition waste.  
 

D. Land Clearing Waste:  Natural vegetation and clean soils from clearing and 
grubbing land for development such as stumps, brush, weeds, tree branches, 
tree bark, mud, dirt, sod and rocks. 
 

E. Recycle/Recycling:  The process of separating waste materials for 
remanufacturing or reprocessing into usable or marketable materials.  Examples 
of recycling include separating wood off-cuts for recycling by a wood processor 
into paper pulp, or separating cardboard, plastic, beverage containers, or 
miscellaneous metals for recycling. 
 

F. Reuse:  To use a construction waste material again in roughly its same form.  
Materials can be reused on-site or on other projects off-site.  Examples of reuse 
include removing a hardwood floor and reinstalling it in a new project, or using 
soil from one site as fill on another site. 
 

G. Salvage:  To remove a construction waste material or equipment from an existing 
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building for reuse on-site or reuse on other projects off-site.  Items to be salvaged 
shall be designated by Owner for removal and delivery to Owner. 
 

H. Unacceptable Waste:  All waste not authorized for disposal by Owner.   This 
includes any waste that is now or hereafter defined by federal law or by the 
governing jurisdiction as radioactive, dangerous, hazardous or extremely 
hazardous waste, unsanitary waste, and vehicle tires in excess or those 
permitted to be disposed of by the laws of the governing jurisdiction.  It does not 
include any waste destined for salvage, recycling, or general demolition. 
 

I. Waste:  All solid waste generated within the limits of the Project, or extra material 
or material that has reached the end of its useful life in its intended use.  Waste 
includes salvageable and recyclable materials, masonry, and concrete. 
 

J. Waste Management Plan:  A Project-specific plan for the salvage, collection, 
transportation, recycling, and disposal of the waste generated at the Project site.  
A waste management plan includes procedures for separating, storing, and 
transporting waste and includes methods to assure proper implementation of the 
plan. 
 

1.03 WASTE MANAGEMENT PLAN 
 
A. Draft Waste Management Plan:  Per the Pre-Construction Submittal 

Requirements of Section 01 33 00, Contractor shall submit to Owner a Draft 
Waste Management Plan. The Draft Plan shall contain the following: 
 
1. List of materials to be salvaged, materials to be recycled, and materials to 

be disposed of as solid waste, and dangerous waste. 

2. General material handling methods, including segregation and sorting, 
and placing solid waste into designated containers, on-site storage, and 
any special procedures for removing and protecting materials. 

3. Plan for communicating salvage and recycling requirements on the 
Project. 

4. Dangerous waste identification, accumulation, and disposal management 
procedures. 

5. Materials to be sorted, salvaged, and recycled: 

a. At a minimum, the following types of materials in reusable 
condition shall be salvaged and sorted.  Contractor shall remove 
and deliver to the Owner at designated location on the Tri-Cities 
campus.  
1) Dimensional lumber;  
2) Lighting fixtures, without asbestos or PCBs; 
3) Shelving; and  
4) Surplus building materials (new, leftover, unwanted).  

Review with Owner for clarification. 
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b. At a minimum, the following types of materials shall be sorted and 
included for recycling: 
1) All metals (from banding, stud trim, ductwork, piping, rebar, 

roofing, other trim, steel, iron, galvanized sheet steel, 
stainless steel, aluminum, copper, zinc, lead, brass, and 
bronze); 

2) Beverage containers; 
3) Cardboard  (from supplies and packaging); 
4) Clean wood (all unpainted, untreated wood scrap including 

pallets and engineered wood); 
5) Mixed office paper (including blue prints); 
6) Film plastic (from shrink wrap and other packaging, and 

sheeting used as protection or erosion control); and 
7) Plate glass. 

c. With the exception of unacceptable waste, all materials not 
designated for salvage or recycle per Paragraph 1.03(A)(5) above, 
may be co-mingled and disposed of as waste.   
 

B. Dangerous Waste Management: 
 
1. Contractor is responsible for all dangerous waste generated during the 

Project shall be identified, accumulated and disposed in accordance with 
WAC 173-303.  Contractor generated dangerous waste must be shipped 
for disposal within 90 Days of generation.  

2. Contractor may accumulate dangerous waste in accordance with WAC 
173-303 and Washington Department of Ecology Technical Information 
Memorandum 94-120, Satellite Accumulation.  If Contractor accumulates 
dangerous waste in volume greater than 55 gallons or acutely hazardous 
waste in a volume greater than one quart, Contractor shall establish and 
operate a “90-Day” accumulation area in accordance with WAC 173-303.  

3. Contractor shall dispose dangerous waste only through vendor(s) 
approved by Owner.  Contractor shall arrange all dangerous waste 
shipments.  Utilization of the vendor and facilities included in the State of 
Washington Hazardous Waste Disposal contract is authorized.  Any other 
proposed vendor(s) and/or facilities are subject to audit by Owner, prior to 
utilization.  Contractor shall pay for said audits. Contractor shall 
coordinate with Owner’s Environmental Health & Safety (EH&S) 
Department for transportation and disposal of all Project generated 
dangerous waste.  EH&S will sign all Uniform Hazardous Waste 
Manifests. 

 
C. Final Waste Management Plan:  Once Owner has reviewed the draft Waste 

Management Plan and responded with comments or corrections, Contractor shall 
submit a final plan within 14 Days.  
 



Tri-Cities CIC Building New Gender Inclusive Restrooms SECTION 01 74 19 
Washington State University - Richland Construction Waste Management 
 

Issued 6/13/2023 Project No. 1907-2023 Page 4 of 4  
Revision 1/8/2015  

PART 2 PRODUCTS – NOT USED 
 
PART 3 EXECUTION  
 
3.01 WASTE CONTAINMENT 

 
A. Contractor will provide and service containers for all wastes.    

 
B. Contractor shall provide separate waste containers for and properly dispose of all 

unacceptable waste, including dangerous waste, in accordance with applicable 
law. 
 

3.02 CONTAMINATION OF WASTE 
 
A. Contractor shall take extraordinary care to ensure construction wastes are 

properly sorted, segregated, and placed within the correct containers. 
 

B. Should any waste containers designated for salvage, recycle, or general disposal 
be cross-contaminated with dangerous or unacceptable waste, Contractor shall 
pay all costs of legally disposing the contaminated waste. 
 

C. Project progress meetings shall include review of construction waste 
management as an agenda item.  

 
 
 

END OF SECTION 01 74 19 
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PART 1 GENERAL 
 
1.01 PURPOSE 
 

A. Contractor shall submit advance/draft electronic of Operation & Maintenance 
manuals (O&Ms) at or immediately following the 80% Application for Payment.  
Subsequent Applications for Payment will not be processed until an 
advance/draft copy of the O&Ms has been submitted for review. 

 
B. Contractor shall submit a final draft of O&Ms on or before Substantial Completion 

and provide training of Owner’s staff in the operation and maintenance of the 
facility. 

 
1.02 PROCEDURES 
 

A. Together with a request for Substantial Completion, Contractor shall provide one 
revised draft electronic version of O&Ms. 

 
B. To achieve Final Completion, Contractor shall submit : 
 

1. Two final copies of O&Ms;  
2. A text-searchable PDF electronic file of the O&Ms;  
3. Separate Test & Balance Reports and Telecommunications Test Reports 

in an independent three ring binder; 
4. A text-searchable PDF electronic file of the Test & Balance Reports and 

Telecommunications Test Reports. 
 
PART 2 PRODUCTS 
 
2.01 O&M MANUAL MATERIALS 
 

A. O&M Manuals shall be bound into 3-ring binders (three sets) with the cover and 
spine to be composed and laid out per the cover page template on the last page 
of this Section. 
 

B. The maximum thickness for each manual shall be 3”.  Multiple manual sets shall 
be organized by: 

 
1. General,  

2. Vertical Transportation,  

3. Mechanical,  

4. Electrical, and  

5. Other (Laboratory Equipment, Special Equipment, etc.). 
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C. Paper shall be 8 1/2" x 11”, 20 lb. white paper.  Divisions within volumes are to 
be accomplished and annotated with permanently imprinted tabs (insertable 
indexes are not permitted) which indicate Specification Section numbers only. 

 
D. Copies must be legible.  Facsimile transmission copies are not acceptable.  

Original equipment manufacturer (OEM) printed material is preferred. 
 
 
PART 3 EXECUTION 
 
3.01 PRODUCTION 
 

A. O&Ms are to be as follows: 
 

1. Table of Contents – a listing of the contents of all volumes.  This table of 
contents shall be inserted at the beginning of each volume in the set. 

a. Identify Contractor, include name, address, phone and fax 
number, and provide a contact name. 

2. Subcontractor List – a list or spreadsheet, organized by Specification 
Section, of all suppliers and Subcontractors of all tiers who performed 
Work on the Project.  Include the name, address, phone and fax number 
of Subcontractor or supplier, the Specification Section, and the 
description of the Work.  When Subcontractors perform Work of more 
than one Specification Section, provide a separate listing of each 
Specification Section.  This listing shall be at the beginning of volume #1 
only. 

a. Written certification from Contractor attesting that no asbestos 
containing products have been incorporated into the Work.   

3. Warranty List – a list or spreadsheet containing Contractor’s one-year 
correction period obligation and all extended (greater than one-year) 
warranties, organized by Specification Section that indicates:  

a. Item Description (include here special warranty numbers or 
codes),  

b. Length of warranty,  

c. Specification Section, and  

d. Contractor’s contact information, followed by physical copies of 
the Contractor’s one-year correction period obligation and all 
extended warranties.  Note that 1-year warranties from 
Subcontractors are not to be bound into each volume of the 
O&Ms.  This warranty list and attendant warranties shall be at the 
beginning of volume #1 only, immediately following the asbestos 
certification. 

4. Provide data as outlined in each specification section. 

B. Original equipment manufacturer (OEM) information is required to be a part of all 
equipment information within the O&Ms. 
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C. Shop Drawings and product data initially submitted for acceptance are generally 

not acceptable for O&M use (one notable exception is snow melting cable layout 
drawing – a manufacturer detailed item).  Routine Project components such as 
asphalt, concrete, pipe, fittings, conduit, etc., are not to be included in O&Ms. 

 
 
 

END OF SECTION 01 78 23 
(O&M cover and spine data on next page) 
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PART 1 GENERAL 
 
1.01 PURPOSE AND PROCEDURE 

 
A. Contractor shall submit draft Project Record drawings on or before Substantial 

Completion. Requests for Substantial Completion will not be considered if 
submission of Project Record drawings has not occurred. 
 

B. Contractor shall submit final Project Record drawings before Final Completion 
may be achieved. 

 
 
PART 2 PRODUCTS 
 
2.01 MATERIALS 

 
A. Project Record drawings are to be red-line markings on original Drawings which 

clearly indicate the as-built dimensions (both horizontally and vertically) for all 
installed Work.  

B. Identify on Project Record drawings all underground utilities encountered during 
the Work.  Locate these utilities both horizontally and vertically and tie the 
dimension string(s) back to permanent and visible structures. 

C. Clearly label each sheet with the words “PROJECT RECORD DRAWINGS.” 

D. Do not affix requests for information (RFIs), change proposals (CCPs) or 
architectural supplemental instructions (ASIs) to the Project Record drawings.  If 
all or part of a Drawing has been modified, it is acceptable to affix the revised 
layout over top of the original.  However, all dimensions that have been modified 
are to be red-lined or yellow highlighted.  

E. Copies must be legible. 
 
 
PART 3 EXECUTION 
 
3.01 PRODUCTION 

 
A. During construction, Project Record information will be reviewed not less than 

monthly concurrent with the monthly review of the draft Application for Payment. 
 
 
 

END OF SECTION 01 78 39 
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PART 1 GENERAL 
 
1.01 DESCRIPTION 
 

A. Owner has set the following indoor air quality requirements for site operations on 
the Project, within the limits of the Progress Schedule, Contract Sum, and 
available materials, equipment, products, and services.  These include: 

 
1. Protect workers on the site from air quality problems during construction. 

2. Prevent indoor air quality problems in the completed facility. 

3. Prevent indoor air quality problems in adjacent facilities. 
 

B. To achieve these requirements, Contractor shall develop an “Indoor Air Quality 
(IAQ) Management Plan” for this Project. 

 
C. Comply with current LEED Reference Guide. 

 
1.02 IAQ MANAGEMENT PLAN MANAGER 
 

A. Contractor shall identify an IAQ Management Plan Manager who will be 
responsible to monitor construction activities to ensure that the requirements of 
the IAQ Management Plan are met.  The IAQ Manager may also be the 
Contractor’s Quality Control Manager.  The IAQ Manager will be responsible for 
the following: 

 
1. Draft and submit the IAQ Management Plan to Owner for acceptance. 

2. Document IAQ Management Plan progress on a weekly basis. 

3. Conduct meetings as required with all participants in the construction 
process to communicate the IAQ procedures and understand the 
importance of the requirements of the IAQ Management Plan.  If 
necessary, post signs to ensure workers' safety. 

4. Identify IAQ problems and institute remedial action as necessary. 

5. Be present at regular Progress Meetings, as appropriate, and be 
responsible for providing a monthly written status report as it relates to 
IAQ for the Project and be prepared to discuss construction related IAQ 
procedures currently in effect. 

6. At time of building flush-out, IAQ Manager shall be the contact person 
and shall be responsible for overseeing the entire flush-out process. 
 

1.03 IAQ MANAGEMENT PLAN 
 

A. Draft IAQ Management Plan:  Submit a Draft IAQ Management Plan within 14 
Days after Notice to Proceed, which contains preliminary descriptions of the 
following procedures for which Contractor is responsible (initial installation, 
verification that element(s) are in place, daily inspection and upkeep, and 
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removal): 
 

1. List of indoor air quality protective measures to be instituted at Project 
site, including HVAC system protection during construction and any other 
control measure applicable to the Project; 

2. A plan and schedule for inspection and maintenance of indoor air quality 
measures; 

3. Installation sequencing for porous materials, including paint; 

4. Measures to be employed to protect ducts and stored on-site or installed 
absorptive materials from moisture damage; 

5. Type of filtration media used during construction and at time of building 
flush-out; and 

6. Cleanup of contaminated components after construction, but before 
scheduled flush-out of building ventilation system. 

 
B. Include with the “Draft IAQ Management Plan” written procedures that describe 

building flush-out process that will be followed upon completion of construction. 
 

C. The Draft IAQ Management Plan shall meet or exceed the minimum 
requirements of the current Sheet Metal and Air Conditioning National 
Contractors Association (SMACNA) IAQ Guidelines.   

 
D. Final IAQ Management Plan:  After review and comment on the “Draft IAQ 

Management Plan,” Contractor shall submit a “Final IAQ Management Plan” that 
includes the finalized written procedures for above noted elements as well as 
building flush-out.  This final plan and written flush-out procedures shall address 
all review comments noted on the draft submittal and be submitted prior to the 
commencement of construction. 

 
1.04 BUILDING FLUSH-OUT SCHEDULE 
 

A. Contractor shall include a separate activity on the Progress Schedule, which 
indicates the targeted start date and duration of the building flush-out process. 
 

PART 2 PRODUCTS – NOT USED 
 
PART 3 EXECUTION 
 
3.01 IAQ MANAGEMENT PLAN IMPLEMENTATION 
 

A. Contractor shall implement and maintain the approved IAQ Management Plan for 
the duration of the Project and update procedures at any time due to 
unanticipated building conditions.  Contractor shall: 

 
1. Use temporary filtration media during construction to protect HVAC at 

each return air grille; filtration media shall have a Minimum Efficiency 
Reporting Value (MERV) of 8 as determined by ASHRAE 52.2 - 1999.  
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Isolate the return side of the HVAC system from the surrounding 
environment as much as possible.  Return side shall have the heaviest 
Work areas dampered off and all return system openings sealed with 
plastic.  Return side shall be shut down and sealed whenever possible. 

2. Avoid the use of products, materials and operations that would cause IAQ 
problems or concerns. 

3. Protect the ventilation system components (equipment and ductwork) 
from contamination, and provide cleaning of the ventilation components, 
including ductwork exposed to contamination during construction.  Protect 
during transit and installation. 

4. Provide ventilation as may be necessary to protect workers’ health and 
avoid the accumulation of volatile compounds, dust and other harmful 
airborne contamination. 

5. Provide weekly reports and photographs of construction IAQ 
management measures such as protection of ducts and stored or 
installed absorptive materials.  In each report, describe and illustrate IAQ 
measures (installation, effectiveness, upkeep, etc.) during construction 
along with a description of the SMACNA approach employed. 

6. Provide data sheets of filtration media used during construction and 
installed immediately prior to building flush-out and prior to building 
occupancy. 

7. During installation of carpet, resilient flooring, paints, furnishings, and 
other VOC emitting products, provide supplemental (spot) ventilation for 
at least 72 hours after Work is completed and describe these activities in 
the weekly reports.   

 
B. Contractor shall conduct regular inspection and maintenance of indoor air quality 

measures, including ventilation system protection and ventilation rate. 
 
C. Contractor shall use low-toxic cleaning supplies for surfaces and equipment. 

 
D. When dry sanding for gypsum board assemblies, Contractor shall provide the 

following protection: 
 

1. Isolate the space; 

2. Provide plastic sheet separation during sanding; 

3. Close and seal all air system devices and ductwork; and 

4. Sequence the Work to avoid contamination of other spaces with gypsum 
dust. 

 
3.02 VENTILATION OF CONSTRUCTION FUMES 

 
A. When hazardous chemicals, mineral-spirit based paints, adhesives, or other 

similar materials are used, the Contractor shall exhaust toxic, noxious, or odor 
producing fumes from the building in a manner approved by Owner.  Contractor’s 
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method of exhaust shall ensure the safety of building occupants and pedestrians 
in and around the Project site.  All supply and return air ductwork within the 
construction area shall be capped air-tight to prevent distribution of fumes. 

 
3.03 BUILDING FLUSH-OUT 

 
A. Contractor shall coordinate with the Owner on scheduling the building flush-out. 

For the air handling units and ductwork that are impacted by the project scope, 
the Contractor will confirm that new filtration media has been installed and then 
accomplish the flush-out at 100% outside air after construction ends and prior to 
testing, adjusting and balancing of systems. Filtration media shall have a MERV 
of 13 as determined by current ASHRAE 52.2. This flush-out is different from and 
additional to the 72-hour flush-outs described in 3.01.A above. 

 
B. Relocate information signs as required by Work progress. 

 
3.04 COMPLETION PROCEDURES 
 

A. Remove all IAQ measures as well as signs, framing, and supports at completion 
of Project.   

 
B. All testing, adjusting and balancing of systems, including training of Owner 

personnel, shall be completed after flush-out.  All flush-out filtration media must 
be replaced with required filtration media prior to testing and adjusting of 
systems. 
 

C. Actual procedures employed during building flush-out must receive prior approval 
from Owner. 
 

D. Punch list items that do not affect the mechanical systems may be conducted 
during flush-out upon approval of the Owner. 
 

E. Upon completion of building flush-out, replace all filtration media. Filtration media 
shall be the same as used for occupancy. 
 

F. Submit a report upon completion of building flush-out stating that all procedures 
stated in the approved IAQ Management Plan have been complied with.  This 
report shall contain all weekly reports and photographs, as well as any IAQ 
management plan activities that occurred during the Project.   

 
 
 

END OF SECTION 01 81 19 
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PART 1 GENERAL 

 
1.01 DESCRIPTION OF WORK 

 
A. Commissioning is a systematic process of ensuring that all building systems 

perform interactively according to the design intent and Owner’s operational 
needs.  This begins in the design phase and continues through construction.  
The commissioning process incorporates the traditionally separate functions of 
system documentation, equipment startup, control system calibrations, testing 
and balancing, performance testing, and training.  Commissioning during the 
construction phase is intended to achieve the following specific objectives: 
 
1. Verify that applicable equipment and systems are installed according to 

the Contract, manufacturer’s recommendations, and industry accepted 
standards and that they receive adequate operational checkout by 
installing contractors. 

2. Verify and document proper functional performance of equipment and 
systems. 

3. Document all non-performing equipment and systems and track 
corrective actions through to final resolution. 

4. Ensure compliance with State Energy Code Requirements (WA NREC 
Latest Revision). 
 

B. Work includes the completion of formal commissioning procedures on selected 
equipment and systems.  Commissioning procedures will be designed and 
coordinated under the direction of a Commissioning Agent (CA).  Contractor is 
not responsible for hiring the CA.  The CA will work directly for Owner.  
Contractor is responsible for coordinating and cooperating with the CA as 
necessary to complete the training and commissioning processes. 

 
1.02 DEFINITION OF TERMS 

 
A. Commissioning Agent (CA):  Is an independent third-party consultant under 

contract with Owner.  CA responsibilities are listed in Subsection 1.03 for 
information, reference, and clarification.   
 

B. Installation Verification Audit:  Includes the on-site inspection and review of 
related system components for conformance to the Contract.  The CA will check 
for proper systems installation and verify systems readiness for function testing.  
Noted deficiencies will be documented and must be satisfactorily resolved prior 
to continuing with commissioning on the affected component or system. 
 

C. Commissioning Plan:  Outlines the commissioning process.  Provides a brief 
overview of each start-up and functional test to be performed and identifies the 
responsible Contractor and/or supplier.  It also outlines the responsibilities of all 
personnel to the commissioning process, estimates the commissioning schedule 
and provides sample Installation Verification, Start-Up, and Functional 
Performance Test Procedures and related documentation for information. 
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D. Start-Up Testing:  Initial test checkout of component or systems completed prior 

to functional performance testing.  The start-up tests verify that the equipment is 
installed and operating properly per the Contact.   
 

E. Testing, Adjusting and Balancing (TAB):  Testing, adjusting and balancing is a 
process where heating and air conditioning systems are tested against design 
standards, adjusted for maximum efficiency, and balanced to provide optimum 
performance.  The Work typically covers balancing and adjusting air and water 
distribution in areas of the building served by an HVAC system, and verification 
and adjustment of heating and cooling loads to insure proper indoor 
environmental conditions.  Areas that do not meet the design standards are 
referred to the appropriate party for correction.  Reports are prepared 
documenting performance and compliance with design standards. 
 

F. Function Performance Testing:  Includes the documented testing of individual 
components and equipment under actual operating conditions.  Final 
performance commissioning of systems will begin only after Contractor certifies 
that system components are 100% complete, start-up test results have been 
accepted, and the CA agrees that systems are ready for functional testing.   
 

G. Commissioning Issues Log:  Generated by the CA, includes deficiencies 
discovered during the commissioning process.  The log identifies the responsible 
contractor, current disposition of issues, and the date of final resolution as 
confirmed by the CA.  Deficiencies are defined as those issues where products, 
execution or performance do not satisfy the Contract, the design intent or 
Owner’s need. 
 

H. Final Commissioning Report:  Includes the overall final commissioning document, 
prepared by the CA, which details the actual commissioning procedures 
performed, inspection and testing results, and the final version of the 
Commissioning Issues Log indicating that all issues discovered through the 
commissioning process have been verified as resolved. 
 

1.03 COMMISSIONING AGENT’S DUTIES AND RESPONSIBILITIES 
 
A. Meet and communicate with the Owner’s Designated Representative, Contractor, 

equipment representatives, and others as necessary to facilitate the 
commissioning process.   
 

B. Write the commissioning plan. 
 

C. Review commissioning-related Specifications, submittals, and Contract 
Documents.  Communicate noted deficiencies and concerns to Owner. 
 

D. Review the Owner Project requirements and Basis of Design documents to 
insure Owner’s intent and design requirements are met. 
 

E. Chair controls integration meetings to ensure acceptance of control strategies 
and determine methods to achieve the required sequence of operation. 
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F. Develop installation and start-up checklists from: 
 
1. Information in the Contract Documents; and 
2. Information from equipment manufacturers as provided by Contractor. 

 
G. Coordinate functional testing procedures with Contractor and integrate into 

Progress Schedule. 
 

H. Develop detailed and specific inspection and functional testing procedures for 
equipment and systems to be commissioned. 
 

I. Confirm completion of all static piping and duct tests and flushing and cleaning 
as performed by Contractor. 
 

J. Complete a detailed physical inspection and visual checkout of commissioning 
related equipment and components.  Document specific deficiencies for 
resolution. 
 

K. Confirm completion of equipment and systems start-up procedures as performed 
by Contractor and equipment representatives.  Verify appropriate documentation 
is completed and provided for inclusion in the final commissioning report.  Record 
noted deficiencies. 
 

L. Schedule and coordinate the final on-site functional testing process.  Complete a 
documented checkout of every specified operating parameter and mode.  
Document deficiencies and resolutions. 
 

M. Review Contractor-provided O&Ms.  Ensure the manuals provide in-depth, 
Project-specific information.  Provide formal comment. 
 

N. Work with Owner, Architect/Engineer, if any, and Contractor to satisfactorily 
resolve outstanding issues. 
 

O. Provide Owner with final, complete, and documented verification to ensure 
commissioned systems are 100% operational per Contract, prior to Owner’s 
acceptance.  Exceptions may be made for seasonal commissioning. 
 

P. Perform seasonal commissioning as required to verify proper system operation 
during peak heating and cooling seasons. 
 

Q. Complete all other items noted in Contract as Commissioning Agent 
responsibilities. 
 

R. Provide a final Commissioning Report to Owner. 
 

1.04 DUTIES AND RESPONSIBILITIES FOR COMMISSIONING 
 
A. The commissioning process will require the active participation of persons 

qualified to represent the following interests:  
 



Tri-Cities CIC Building New Gender Inclusive Restrooms SECTION 01 91 00 
Washington State University - Richland   Commissioning Requirements 
 

Issued 6/13/2023 Project No. 1907-2023 Page 4 of 5  
Revision 9/30/2016 

1. Owner,  
2. Contractor,  
3. Equipment manufacturer’s representatives,  
4. Mechanical Subcontractor,  
5. HVAC Subcontractor,  
6. Controls Subcontractor,  
7. TAB Subcontractor,  
8. Electrical Subcontractor, and  
9. Others as appropriate.   

 
B. The CA will coordinate, schedule, and oversee the final functional performance 

commissioning process.  Participants shall include in their contracts all costs 
necessary to participate in and complete the commissioning process.   
 

C. Contractor will assure the participation and cooperation of Subcontractors and 
coordinate with Owner and Architect/Engineer, as required for the commissioning 
process. 
 
Owner will assure the participation of its chosen representatives.  
 

PART 2 PRODUCTS − NOT USED 
 

PART 3 EXECUTION 
 

3.01 CONTRACTOR RESPONSIBILITIES FOR COMMISSIONING 
 
A. Contractor shall provide material, equipment, and tools to facilitate completing 

the functional performance testing process.  The CA will provide specialized and 
calibrated test equipment to perform the calibration and functional performance 
testing. 
 

B. Contractor shall budget and provide sufficient time and qualified personnel to 
participate on-site in this process until the process is successfully completed and 
all deficiencies have been corrected or otherwise revolved. 
 

C. Contractor shall provide training to Owner.  Specified training on related systems 
and equipment operation and maintenance shall only commence after final 
performance commissioning is successfully completed, and systems are verified 
by the CA to be 100% complete and functional. 
 

D. Contractor shall reimburse the CA for repeated test failures.  After a second 
failed start-up or functional performance test, the CA and Owner shall be entitled 
to additional compensation for time and expenses involved with re-testing.  The 
compensation shall be at published company billing rates. 
 

E. Owner will not accept equipment and systems, and Owner will generally not 
make final payment, until all equipment and systems have been successfully 
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commissioned and all specified requirements have been satisfied. 
 

F. Include a line item for commissioning in the Schedule of Values.  Ensure 
sufficient costs are included for Contractor’s expenses related to all 
commissioning tasks. 
 

 
 
 

END OF SECTION 01 91 00 
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SECTION 05 40 00 

COLD-FORMED METAL FRAMING 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section includes interior wall, and framing; and formed steel joist, framing and bridging. 

B. Related Sections: 
1. Section 06 40 20 – Interior Finish Woodwork 
2. Section 07 21 00 - Building Insulation 
3. Section 09 26 00 - Gypsum Board Assemblies. 

1.2 REFERENCES 

A. American Iron and Steel Institute: 
1. AISI General - Standard for Cold-Formed Steel Framing - General Provisions. 
2. AISI Header - Standard for Cold-Formed Steel Framing - Header Design. 

B. ASTM International: 
1. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) 

or Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process. 
2. ASTM A780 - Standard Practice for Repair of Damaged and Uncoated Areas of Hot-Dip 

Galvanized Coatings. 
3. ASTM A1008/A1008M - Standard Specification for Steel, Sheet, Cold-Rolled, Carbon, 

Structural, High-Strength Low-Alloy and High-Strength Low-Alloy with Improved 
Formability. 

4. ASTM A1011/A1011M - Standard Specification for Steel, Sheet and Strip, Hot-Rolled, 
Carbon, Structural, High-Strength Low-Alloy and High-Strength Low-Alloy with Improved 
Formability. 

5. ASTM A1003/A1003M - Standard Specification for Steel Sheet, Carbon, Metallic- and 
Nonmetallic-Coated for Cold-Formed Framing Members. 

6. ASTM C955 - Standard Specification for Load-Bearing (Transverse and Axial) Steel 
Studs, Runners (Tracks), and Bracing or Bridging for Screw Application of Gypsum Panel 
Products and Metal Plaster Bases. 

C. American Welding Society: 
1. AWS D1.1 - Structural Welding Code - Steel. 
2. AWS D1.3 - Structural Welding Code - Sheet Steel. 

D. Green Seal: 
1. GC-03 - Anti-Corrosive Paints. 

E. National Association of Architectural Metal Manufacturers: 
1. NAAMM ML/SFA 540 - Lightweight Steel Framing Systems Manual. 

F. SSPC: The Society for Protective Coatings: 
1. SSPC Paint 15 - Steel Joist Shop Paint. 
2. SSPC Paint 20 - Zinc-Rich Primers (Type I - Inorganic and Type II - Organic). 

G. Steel Stud Manufacturers Association: 
1. SSMA - Product Technical Information. 
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1.3 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Submittal requirements. 

B. Product Data: Submit data on standard framing members; describe materials and finish, 
product criteria, limitations and. 

C. Manufacturer's Installation Instructions: Submit special procedures, perimeter conditions 
requiring special attention. 

D. Mill Certifications: Submit mill certifications for steel delivered to site. Certify steel bare metal 
thickness in 0.001 inch (0.025 mm), yield strength, tensile strength, total elongation in 2 inch 
(50 mm) or 8 inch (200 mm) gauge length, chemical analysis, and galvanized coating 
thickness. 

1.4 QUALITY ASSURANCE 

A. Furnish framing materials in accordance with SSMA - Product Technical Information. 

1.5 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing products specified in this section with 
minimum three years documented experience. 
1. Current member of Steel Stud Manufacturers Association. 

B. Installer: Company specializing in performing Work of this section with minimum three (3) 
years documented experience approved by manufacturer. 

C. Form, fabricate, provide, and connect components in accordance with NAAMM ML/SFA 540 - 
Lightweight Steel Framing Systems Manual. 

1.6 COORDINATION 

A. Section 01 30 00 - Administrative Requirements: Coordination and project conditions. 

B. Coordinate placement of components within stud framing system specified in Section. 

PART 2 PRODUCTS 

2.1 COLD-FORMED METAL FRAMING 

A. Manufacturers: 
1. Scafco. 
2. Substitutions: Section 01 60 00 - Product Requirements, Not permitted. 

B. Cold-Formed Metal Framing: ASTM C955. 

2.2 FRAMING COMPONENTS 

A. Studs: Steel sheet, formed to channel shape, solid punched web, knurled faces. * See 
Structural Drawings for sizes and spacing. 

B. Track: Steel sheet, formed to channel shape; same width as studs, tight fit; solid web. 
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2.3 ACCESSORIES 

A. Bracing, Furring, Bridging: Formed sheet steel, 20 ga thick. 

B. Plates, Gussets, Clips: Formed sheet steel, 20 ga thick. 

C. Shop Primer: SSPC Paint 15, Type 1, red oxide. 

D. Touch-Up Primer for Galvanized Surfaces: SSPC Paint 20 Type I Inorganic Type II Organic. 
1.  Interior Anti-Corrosive Paints: Maximum volatile organic compound content in 

accordance with GC-03. 

2.4 FASTENERS 

A. Self-drilling, Self-tapping Screws, Bolts, Nuts, and Washers: Steel, hot dip galvanized. 

B. Anchorage Devices: Power actuated, drilled expansion bolts, screws with sleeves, and. 

C. Welding: In conformance with AWS D1.1 and AWS D1.3. 

2.5 FABRICATION 

A. Fabricate assemblies of formed sections of sizes and profiles required. 

B. Fit, reinforce, and brace framing members to suit design requirements. 

C. Fit and assemble in largest practical sections for delivery to site, ready for installation. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Section 01 30 00 - Administrative Requirements: Coordination and project conditions. 

B. Verify substrate surfaces building framing components are ready to receive Work. 

C. Verify rough-in utilities are in proper location. 

3.2 ERECTION OF STUDS 

A. Align floor and ceiling tracks; locate to wall partition layout. Secure in place with fasteners by 
welding at maximum 24 inches (600 mm) oc. Coordinate installation of acoustic sealant with 
floor and ceiling tracks. 

END OF SECTION 05 40 00 
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SECTION 06 40 20 

INTERIOR ARCHITECTURAL WOODWORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Plastic-laminate cabinets. 

1.3 SUBMITTALS 

A. Product Data: For each type of product indicated, including cabinet hardware and accessories 
and finishing materials and processes. 

B. Samples for Initial Selection: 
1. Plastic laminates. 
2. PVC edge material. 

C. Woodwork Quality Standard:  AWI Custom Quality, certificate not required. 

1.4 QUALITY ASSURANCE 

A. Fabricator Qualifications:  Shop that employs skilled workers who custom-fabricate products 
similar to those required for this Project and whose products have a record of successful in-
service performance.  Shop is a certified participant in AWI's Quality Certification Program.  

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Do not deliver woodwork until painting and similar operations that could damage woodwork 
have been completed in installation areas.  If woodwork must be stored in other than 
installation areas, store only in areas where environmental conditions comply with 
requirements specified in "Project Conditions" Article. 

1.6 PROJECT CONDITIONS 

A. Coordinate fabrication schedule with construction progress to avoid delaying the Work. 

1. Locate concealed framing, blocking, and reinforcements that support woodwork by field 
measurements before being enclosed, and indicate measurements on Shop Drawings. 

Contract No. 1C01519                                    02/1/2023                                          06 40 20 
  
 



CIC Building Gender Inclusive Restrooms             SECTION 06 40 20 
Washington State University Tri-Cities  
 

 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. High-Pressure Decorative Laminate:  NEMA LD 3, grades as indicated or, if not indicated, as 
required by woodwork quality standard. 
2. Manufacturer:  Subject to compliance with requirements, provide high-pressure 

decorative laminates by one of the following: 

a. Formica Corporation. 
b. Wilsonart International; Div. of Premark International, Inc. 
c. Or, approved equal.. 

2.2 MISCELLANEOUS MATERIALS 

B. Furring, Blocking, Shims, and Hanging Strips:  Fire-retardant-treated softwood lumber, kiln dried 
to less than 15 percent moisture content. 

C. Anchors:  Select material, type, size, and finish required for each substrate for secure 
anchorage.  Provide nonferrous-metal or hot-dip galvanized anchors and inserts on inside face 
of exterior walls and elsewhere as required for corrosion resistance.  Provide toothed-steel or 
lead expansion sleeves for drilled-in-place anchors. 

a. Adhesives, General:  Do not use adhesives that contain urea formaldehyde. 

b. VOC Limits for Installation Adhesives and Glues:  Use installation adhesives that comply with 
the following limits for VOC content when calculated according to 40 CFR 59, Subpart D (EPA 
Method 24): 

c. Interior Woodwork Grade: AWI Custom-grade interior woodwork. 

d. Wood Moisture Content:  Comply with requirements of referenced quality standard for wood 
moisture content in relation to ambient relative humidity during fabrication and in installation 
areas. 

e. Fabricate woodwork to dimensions, profiles, and details indicated.  Ease edges to radius 
indicated for the following: 

f. Grade:  Custom. 

g. Laminate Cladding for Exposed Surfaces:  High-pressure decorative laminate complying with 
the following requirements: 

i. Retain grade designations from options in subparagraphs below.  Grade HGS is 1.2 mm 
thick, Grades HGL and HGP are 1.0 mm thick, and Grade VGS is 0.7 mm thick.  AWI and 
WI standards require minimum thickness of 0.028 inch (0.7 mm) regardless of surface 
type. 

ii. Horizontal Surfaces Other Than Tops:  Grade HGS. 
iii. Post-formed Surfaces:  Grade HGP. 
iv. Vertical Surfaces:  Grade HGS, VGS. 
v. Retain one edge construction from subparagraph below.  Coordinate with standards and 

grade selection. 
vi. Edges:  Grade HGS, Grade VGS. 
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h. Materials for Semi-exposed Surfaces: 
i. Surfaces Other Than Drawer Bodies: Thermoset decorative panels. 
ii. Retain one edge construction from subparagraph below if retaining high-pressure 

decorative laminate in subparagraph above. 
iii. Edges of Plastic-Laminate Shelves: PVC edge banding, 0.12 inch (3 mm) thick, matching 

laminate in color, pattern, and finish. 
iv. Retain first subparagraph below if required to provide balanced construction. 
v. For semi-exposed backs of panels with exposed plastic-laminate surfaces, provide 

surface of high-pressure decorative laminate, Grade VGS, CLS. 

i. Colors, Patterns, and Finishes:  Provide materials and products that result in colors and textures 
of exposed laminate surfaces complying with the following requirements: 

i. Retain one of three subparagraphs and associated subparagraphs below.  If retaining 
first, indicate colors, patterns, and finishes in a separate schedule. 

ii. Match existing backpack shelf surfaces standard in adjacent restrooms. 

END OF SECTION 06 40 20 
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SECTION 07 21 00 

BUILDING INSULATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Sound attenuation insulation. 

B. Related Sections include the following: 
1. Division 9 Section Gypsum wallboard assemblies  

1.3 DEFINITIONS 

A. Mineral-Fiber Insulation:  Insulation composed of rock-wool fibers, slag-wool fibers, or glass 
fibers; produced in boards and blanket with latter formed into batts (flat-cut lengths) or rolls. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Samples for Verification:  Full-size units for each type of exposed insulation indicated. 

C. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified 
testing agency for insulation products. 

D. Research/Evaluation Reports:  For foam-plastic insulation. 

1.5 QUALITY ASSURANCE 

A. Source Limitations:  Obtain each type of building insulation through one source from a single 
manufacturer. 

B. Fire-Test-Response Characteristics:  Provide insulation and related materials with the fire-test-
response characteristics indicated. 

1. Surface-Burning Characteristics:  ASTM E 84. 
2. Fire-Resistance Ratings:  ASTM E 119. 
3. Combustion Characteristics:  ASTM E 136. 
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1.6 DELIVERY, STORAGE, AND HANDLING 

A. Protect insulation materials from physical damage and from deterioration by moisture, soiling, 
and other sources.  Store inside and in a dry location.  Comply with manufacturer's written 
instructions for handling, storing, and protecting during installation. 

B. Protect plastic insulation as follows: 

1. Do not expose to sunlight, except to extent necessary for period of installation and 
concealment. 

2. Protect against ignition at all times.  Do not deliver plastic insulating materials to Project 
site before installation time. 

3. Complete installation and concealment of plastic materials as rapidly as possible in each 
area of construction. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Products 

1. Available Products:  Subject to compliance with requirements, products that may be 
incorporated into the Work include, but are not limited to, products specified. 

2. Products:  Subject to compliance, provide one of the products specified. 
3. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering products that may be incorporated into the Work include, but are not limited to, 
manufacturers specified. 

2.2 GLASS-FIBER BLANKET INSULATION 

A. Manufacturers: 

1. CertainTeed Corporation. 
2. Guardian Fiberglass, Inc. 
3. Johns Manville. 
4. Owens Corning. 

B. Where glass-fiber blanket insulation is indicated by the following thicknesses, provide blankets 
in batt or roll form with thermal resistances indicated: 
1. 3-5/8 inches (92 mm) thick with a thermal resistance of 11 deg F x h x sq. ft./Btu at 75 

deg F (1.9 K x sq. m/W at 24 deg C). 
2. 5-1/2 inches (140 mm) thick with a thermal resistance of 19 deg F x h x sq. ft./Btu at 75 

deg F (3.3 K x sq. m/W at 24 deg C). 

2.3 INSULATION FASTENERS 

A. Anchor Adhesive:  Product with demonstrated capability to bond insulation anchors securely to 
substrates indicated without damaging insulation, fasteners, and substrates. 

1. Products: 
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a. AGM Industries, Inc.; TACTOO Adhesive. 
b. Eckel Industries of Canada; Stic-Klip Type S Adhesive. 
c. Gemco; Tuff Bond Hanger Adhesive. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Installer present, for compliance with requirements of 
Sections in which substrates and related work are specified and for other conditions affecting 
performance. 

1. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean substrates of substances harmful to insulation or vapor retarders, including removing 
projections capable of puncturing vapor retarders or of interfering with insulation attachment. 

3.3 INSTALLATION, GENERAL 

A. Comply with insulation manufacturer's written instructions for application indicated. 

B. Install insulation that is undamaged, dry, and unsoiled and that has not been left exposed at any 
time to ice, rain, and snow. 

C. Extend insulation in thickness indicated to envelop entire area to be insulated.  Cut and fit tightly 
around obstructions and fill voids with insulation.   

D. Water-Piping Coordination:  If water piping is located within the walls, coordinate location of 
insulation that encapsulates piping. 

 
 

3.4 INSTALLATION OF INSULATION IN CEILINGS FOR SOUND ATTENUATION 
A. Install 3-inch- (76-mm-) thick, unfaced glass-fiber blanket insulation over suspended ceilings at 

partitions in a width that extends insulation 48 inches (1219 mm) on either side of partition. 

END OF SECTION 07 21 00 
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SECTION 07 72 00 

ROOF ACCESSORIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Preformed boot/ flashing. 

1.3 SUBMITTALS 

A. Product Data:  For each type of roof accessory indicated.  Include construction details, material 
descriptions, dimensions of individual components and profiles, and finishes. 

B. Shop Drawings:  Show fabrication and installation details for roof accessories.  Show layouts of 
roof accessories including plans and elevations.   
1. Other roof-mounted items including mechanical piping and conduit. 

C. Warranty:  Special warranty specified in this Section. 

1.4 COORDINATION 

A. Coordinate layout and installation of roof accessories with roofing membrane and base flashing 
and interfacing and adjoining construction to provide a leakproof, weathertight, secure, and 
noncorrosive installation. 

1. With Architect's approval, adjust location of roof accessories that would interrupt roof 
drainage routes. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, manufacturers 
listed in other Part 2 articles. 

B. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
manufacturers listed in other Part 2 articles. MISCELLANEOUS MATERIALS 

C. Provide inert-type noncorrosive compound free of asbestos fibers, sulfur components, and other 
deleterious impurities. 
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D. Fasteners:  Same metal as metals being fastened, or nonmagnetic stainless steel or other 
noncorrosive metal as recommended by roof accessory manufacturer.  Match finish of exposed 
fasteners with finish of material being fastened.  Provide nonremovable fastener heads to 
exterior exposed fasteners. 

E. Gaskets:  Manufacturer's standard tubular or fingered design of neoprene, EPDM, or PVC; or 
flat design of foam rubber, sponge neoprene, or cork. 

F. Elastomeric Sealant:  ASTM C 920, polyurethane sealant; of type, grade, class, and use 
classifications required to seal joints in sheet metal flashing and trim and remain watertight. 

2.2 PREFORMED FLASHINGS 

A. Vent Stack Flashing:  Metal flashing sleeve, with integral deck flange, uninsulated, and as 
follows: 

1. Manufacturers: 

a. Thaler Metal Industries Ltd. 

2. Metal:  Aluminum sheet, 0.064 inch (1.6 mm) thick, mill finished. 
3. Height:   13 inches (330 mm). 
4. Diameter:  As indicated. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions, and other conditions affecting performance of work. 

1. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely 
anchored and is ready to receive roof accessories. 

2. Verify dimensions of roof openings for roof accessories. 

3.2 INSTALLATION 

A. General:  Install roof accessories according to manufacturer's written instructions.  Anchor roof 
accessories securely in place and capable of resisting forces specified.  Use fasteners, 
separators, sealants, and other miscellaneous items as required for completing roof accessory 
installation.  Install roof accessories to resist exposure to weather without failing, rattling, 
leaking, and fastener disengagement. 

B. Install roof accessories to fit substrates and to result in watertight performance. 

C. Preformed Flashing Installation: 

1. Secure to roof membrane according to vent and stack flashing manufacturer's written 
instructions. 

END OF SECTION 07720 
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SECTION 07 92 00 

JOINT SEALANTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes joint sealants for the following applications, including those specified by 
reference to this Section:   

1. Interior joints in the following vertical surfaces and horizontal nontraffic surfaces: 
a. Tile control and expansion joints. 
b. Perimeter joints between interior wall surfaces and frames of interior doors and 

windows. 
c. Joints between plumbing fixtures and adjoining walls, floors, and counters. 

B. Related Sections include the following: 
1. Division 9 Section "Gypsum Board Assemblies" for sealing perimeter joints of gypsum 

board partitions to reduce sound transmission. 
2. Division 9 Section "Ceramic Tile" for sealing tile joints. 

1.3 PERFORMANCE REQUIREMENTS 

A. Provide elastomeric joint sealants that establish and maintain watertight and airtight continuous 
joint seals without staining or deteriorating joint substrates. 

B. Provide joint sealants for interior applications that establish and maintain airtight and water-
resistant continuous joint seals without staining or deteriorating joint substrates. 

1.4 SUBMITTALS 

A. Product Data:  For each joint-sealant product indicated. 

B. Samples for Initial Selection:  Manufacturer's color charts consisting of strips of cured sealants 
showing the full range of colors available for each product exposed to view. 

C. Samples for Verification:  For each type and color of joint sealant required, provide Samples 
with joint sealants in 1/2-inch- (13-mm-) wide joints formed between two 6-inch- (150-mm-) long 
strips of material matching the appearance of exposed surfaces adjacent to joint sealants. 

D. Qualification Data:  For Installer. 

E. Warranties:  Special warranties specified in this Section. 
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1.5 WARRANTY 

A. Special Installer's Warranty:  Installer's standard form in which Installer agrees to repair or 
replace elastomeric joint sealants that do not comply with performance and other requirements 
specified in this Section within specified warranty period. 

1. Warranty Period:  Two years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Available Products:  Subject to compliance with requirements, products that may be 
incorporated into the Work include, but are not limited to, products listed in other Part 2 articles. 

B. Products:  Subject to compliance with requirements, provide one of the products listed in other 
Part 2 articles. 

2.2 MATERIALS, GENERAL 

A. Compatibility:  Provide joint sealants, backings, and other related materials that are compatible 
with one another and with joint substrates under conditions of service and application, as 
demonstrated by sealant manufacturer, based on testing and field experience. 

B. VOC Content of Interior Sealants:  Provide interior sealants and sealant primers that comply 
with the following limits for VOC content when calculated according to 40 CFR 59, Subpart D 
(EPA Method 24): 

1. Sealants:  250 g/L. 
2. Sealant Primers for Nonporous Substrates:  250 g/L. 
3. Sealant Primers for Porous Substrates:  775 g/L. 

C. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full range. 

2.3 ELASTOMERIC JOINT SEALANTS 

A. Elastomeric Sealants:  Comply with ASTM C 920 and other requirements indicated for each 
liquid-applied chemically curing sealant specified, including those referencing ASTM C 920 
classifications for type, grade, class, and uses related to exposure and joint substrates. 

B. Stain-Test-Response Characteristics:  Where elastomeric sealants are specified to be 
nonstaining to porous substrates, provide products that have undergone testing according to 
ASTM C 1248 and have not stained porous joint substrates indicated for Project. 

C. Suitability for Immersion in Liquids.  Where elastomeric sealants are indicated for Use I for joints 
that will be continuously immersed in liquids, provide products that have undergone testing 
according to ASTM C 1247 and qualify for the length of exposure indicated by reference to 
ASTM C 920 for Class 1 or 2.  Liquid used for testing sealants is deionized water, unless 
otherwise indicated. 
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D. Single-Component Mildew-Resistant Neutral-Curing Silicone Sealant: 

1. Products: 

a. Pecora Corporation; 898. 
b. Tremco; Tremsil 600 White. 

2. Type and Grade:  S (single component) and NS (nonsag). 
3. Class:  25. 
4. Use Related to Exposure:  NT (nontraffic). 
5. Uses Related to Joint Substrates:  M, G, A, and, as applicable to joint substrates 

indicated, O. 

a. Use O Joint Substrates:  ceramic tile. 

E. Single-Component Nonsag Urethane Sealant: 

1. Products: 

a. Sika Corporation, Inc.; Sikaflex - 1a. 
b. Sonneborn, Division of ChemRex Inc.; Ultra. 
c. Sonneborn, Division of ChemRex Inc.; NP 1. 
d. Tremco; Vulkem 116. 

2. Type and Grade:  S (single component) and NS (nonsag). 
3. Class:  25. 
4. Uses Related to Exposure:  T (traffic) and NT (nontraffic). 
5. Uses Related to Joint Substrates:  M, G, A, and, as applicable to joint substrates 

indicated, O. 

a. Use O Joint Substrates:  , ceramic tile, and wood. 

2.4 PREFORMED TAPE SEALANTS 

A. Back-Bedding Mastic Tape Sealant:  Preformed, butyl-based elastomeric tape sealant with a 
solids content of 100 percent; nonstaining and nonmigrating in contact with nonporous surfaces; 
with or without spacer rod as recommended in writing by tape manufacturers for application 
indicated; packaged on rolls with a release paper backing; and complying with ASTM C 1281 
and AAMA 800 for products indicated below: 

1. AAMA 804.3 tape, where indicated. 
2. AAMA 806.3 tape, for applications in which tape is subject to continuous pressure. 
3. AAMA 807.3 tape, for applications in which tape is not subject to continuous pressure. 

B. Expanded Cellular Tape Sealant:  Closed-cell, PVC foam tape sealant; factory coated with 
adhesive on both surfaces; packaged on rolls with release liner protecting adhesive; and 
complying with AAMA 800 for the following types: 

1. Type 1, for applications in which tape acts as the primary sealant. 
2. Type 2, for applications in which tape is used in combination with a full bead of liquid 

sealant. 
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2.5 JOINT-SEALANT BACKING 

A. General:  Provide sealant backings of material and type that are nonstaining; are compatible 
with joint substrates, sealants, primers, and other joint fillers; and are approved for applications 
indicated by sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings:  ASTM C 1330, Type C (closed-cell material with a surface skin), 
O (open-cell material) or any of the preceding types, as approved in writing by joint-sealant 
manufacturer for joint application indicated, and of size and density to control sealant depth and 
otherwise contribute to producing optimum sealant performance: 

C. Elastomeric Tubing Sealant Backings:  Neoprene, butyl, EPDM, or silicone tubing complying 
with ASTM D 1056, nonabsorbent to water and gas, and capable of remaining resilient at 
temperatures down to minus 26 deg F (minus 32 deg C).  Provide products with low 
compression set and of size and shape to provide a secondary seal, to control sealant depth, 
and to otherwise contribute to optimum sealant performance. 

2.6 MISCELLANEOUS MATERIALS 

A. Primer:  Material recommended by joint-sealant manufacturer where required for adhesion of 
sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate 
tests and field tests. 

B. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants 
and sealant backing materials, free of oily residues or other substances capable of staining or 
harming joint substrates and adjacent nonporous surfaces in any way, and formulated to 
promote optimum adhesion of sealants to joint substrates. 

C. Masking Tape:  Nonstaining, nonabsorbent material compatible with joint sealants and surfaces 
adjacent to joints. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 
requirements for joint configuration, installation tolerances, and other conditions affecting joint-
sealant performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to 
comply with joint-sealant manufacturer's written instructions and the following requirements: 

1. Remove all foreign material from joint substrates that could interfere with adhesion of 
joint sealant, including dust, paints (except for permanent, protective coatings tested and 
approved for sealant adhesion and compatibility by sealant manufacturer), old joint 
sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and frost. 
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2. Clean nonporous surfaces with chemical cleaners or other means that do not stain, harm 
substrates, or leave residues capable of interfering with adhesion of joint sealants.  
Nonporous joint substrates include the following: 

a. Metal. 
b. Glazed surfaces of ceramic tile. 

3.3 INSTALLATION OF JOINT SEALANTS 

A. General:  Comply with joint-sealant manufacturer's written installation instructions for products 
and applications indicated, unless more stringent requirements apply. 

3.4 CLEANING 

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by 
methods and with cleaning materials approved in writing by manufacturers of joint sealants and 
of products in which joints occur. 

3.5 PROTECTION 

A. Protect joint sealants during and after curing period from contact with contaminating substances 
and from damage resulting from construction operations or other causes so sealants are without 
deterioration or damage at time of Substantial Completion.  If, despite such protection, damage 
or deterioration occurs, cut out and remove damaged or deteriorated joint sealants immediately 
so installations with repaired areas are indistinguishable from original work. 

3.6 JOINT-SEALANT SCHEDULE 

A. Joint-Sealant Application:  Interior joints between plumbing fixtures adjoining walls and floors. 

1. Joint Sealant:  Single-component mildew-resistant neutral -curing silicone sealant. 
2. Joint-Sealant Color:  As selected by Architect from manufacturer's full range. 

B. Joint-Sealant Application:  Perimeter joints between interior wall surfaces and frames of interior 
doors and windows. 

1. Joint Sealant:  Latex sealant. 
2. Joint-Sealant Color:  As selected by Architect from manufacturer's full range. 

END OF SECTION 07 92 00 
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SECTION 08 11 00 

STEEL DOOR FRAMES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Standard hollow metal doors and frames. 

B. Related Sections 
1. Division 8 Section "Door Hardware" for door hardware for hollow metal doors. 
2. Division 9 Section "Interior Painting" for field painting hollow metal doors and frames. 

1.3 DEFINITIONS 

A. Minimum Thickness:  Minimum thickness of base metal without coatings. 

B. Standard Hollow Metal Work:  Hollow metal work fabricated according to ANSI/SDI A250.8. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated.  Include construction details, material 
descriptions, core descriptions, fire-resistance rating, and finishes. 

B. Shop Drawings:  Include the following: 

1. Elevations of each door design. 
2. Details of doors, including vertical and horizontal edge details and metal thicknesses. 
3. Frame details for each frame type, including dimensioned profiles and metal thicknesses. 
4. Locations of reinforcement and preparations for hardware. 
5. Details of each different wall opening condition, anchorages, joints, field splices, 

connections, moldings, removable stops, and glazing. 

C. Samples for Initial Selection:  For units with factory-applied color finishes. 

D. Other Action Submittals: 

1. Schedule:  Provide a schedule of hollow metal work prepared by or under the supervision 
of supplier, using same reference numbers for details and openings as those on 
Drawings.  Coordinate with door hardware schedule. 
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1.5 QUALITY ASSURANCE 

A. Source Limitations:  Obtain hollow metal work from single source from single manufacturer. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Deliver hollow metal work palletized, wrapped, or crated to provide protection during transit and 
Project-site storage.  Do not use non-vented plastic. 

1. Provide additional protection to prevent damage to finish of factory-finished units. 

B. Deliver welded frames with two removable spreader bars across bottom of frames, tack welded 
to jambs and mullions. 

C. Store hollow metal work under cover at Project site.  Place in stacks of five units maximum in a 
vertical position with heads up, spaced by blocking, on minimum 4-inch- (102-mm-) high wood 
blocking.  Do not store in a manner that traps excess humidity. 

1. Provide minimum 1/4-inch (6-mm) space between each stacked door to permit air 
circulation. 

1.7 PROJECT CONDITIONS 

A. Field Measurements:  Verify actual dimensions of openings by field measurements before 
fabrication. 

1.8 COORDINATION 

A. Coordinate installation of anchorages for hollow metal frames.  Furnish setting drawings, 
templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor 
bolts, and items with integral anchors.  Deliver such items to Project site in time for installation. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 

1. Amweld Building Products, LLC. 
2. Ceco Door Products; an Assa Abloy Group company. 
3. Curries Company; an Assa Abloy Group company. 
4. Deansteel Manufacturing Company, Inc. 
5. Fleming Door Products Ltd.; an Assa Abloy Group company. 
6. Habersham Metal Products Company. 
7. Kewanee Corporation (The). 
8. Pioneer Industries, Inc. 
9. Security Metal Products Corp. 
10. Steelcraft; an Ingersoll-Rand company. 
11. Windsor Republic Doors. 
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2.2 MATERIALS 

A. Cold-Rolled Steel Sheet:  ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable for 
exposed applications. 

B. Hot-Rolled Steel Sheet:  ASTM A 1011/A 1011M, Commercial Steel (CS), Type B; free of scale, 
pitting, or surface defects; pickled and oiled. 

C. Frame Anchors:  ASTM A 591/A 591M, Commercial Steel (CS), 40Z (12G) coating designation; 
mill phosphatized. 

D. Inserts, Bolts, and Fasteners:  Hot-dip galvanized according to ASTM A153/A 153M. 

E. Powder-Actuated Fasteners in Concrete:  Fastener system of type suitable for application 
indicated, fabricated from corrosion-resistant materials, with clips or other accessory devices for 
attaching hollow metal frames of type indicated. 

F. Grout:  ASTM C 476, except with a maximum slump of 4 inches (102 mm), as measured 
according to ASTM C 143/C 143M. 

G. Mineral-Fiber Insulation:  ASTM C 665, Type I (blankets without membrane facing); consisting 
of fibers manufactured from slag or rock wool with 6- to 12-lb/cu. ft. (96- to 192-kg/cu. m) 
density; with maximum flame-spread and smoke-development indexes of 25 and 50, 
respectively; passing ASTM E 136 for combustion characteristics. 

H. Bituminous Coating:  Cold-applied asphalt mastic, SSPC-Paint 12, compounded for 15-mil (0.4-
mm) dry film thickness per coat.  Provide inert-type noncorrosive compound free of asbestos 
fibers, sulfur components, and other deleterious impurities. 

2.3 STANDARD HOLLOW METAL FRAMES 

A. General:  Comply with ANSI/SDI A250.8 and with details indicated for type and profile. 

1. Fabricate frames with mitered or coped corners. 
2. Fabricate frames as full profile welded unless otherwise indicated. 
3. Frames for Level 2 Steel Doors:  0.053-inch- (1.3-mm-) thick steel sheet. 

B. Hardware Reinforcement:  Fabricate according to ANSI/SDI A250.6 with reinforcement plates 
from same material as frames. 

2.4 FRAME ANCHORS 

A. Jamb Anchors: 
1. Stud-Wall Type:  Designed to engage stud, welded to back of frames; not less than 0.042 

inch (1.0 mm) thick. 

B. Floor Anchors:  Formed from same material as frames, not less than 0.042 inch (1.0 mm) thick, 
and as follows: 

1. Monolithic Concrete Slabs:  Clip-type anchors, with two holes to receive fasteners. 
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2.5 STOPS AND MOLDINGS 

A. Fixed Frame Moldings:  Formed integral with hollow metal frames, a minimum of 5/8 inch (16 
mm) high unless otherwise indicated. 

2.6 ACCESSORIES 

A. Grout Guards:  Formed from same material as frames, not less than 0.016 inch (0.4 mm) thick. 

2.7 FABRICATION 

A. Fabricate hollow metal work to be rigid and free of defects, warp, or buckle.  Accurately form 
metal to required sizes and profiles, with minimum radius for thickness of metal.  Where 
practical, fit and assemble units in manufacturer's plant.  To ensure proper assembly at Project 
site, clearly identify work that cannot be permanently factory assembled before shipment. 

B. Tolerances:  Fabricate hollow metal work to tolerances indicated in ANSI/NAAMM-HMMA 861. 

C. Hollow Metal Frames:  Where frames are fabricated in sections due to shipping or handling 
limitations, provide alignment plates or angles at each joint, fabricated of same thickness metal 
as frames. 

1. Welded Frames:  Weld flush face joints continuously; grind, fill, dress, and make smooth, 
flush, and invisible. 

2. Grout Guards:  Weld guards to frame at back of hardware mortises in frames to be 
grouted. 

3. Floor Anchors:  Weld anchors to bottom of jambs and mullions with at least four spot 
welds per anchor. 

4. Jamb Anchors:  Provide number and spacing of anchors as follows: 

a. Stud-Wall Type:  Locate anchors not more than 18 inches (457 mm) from top and 
bottom of frame.  Space anchors not more than 32 inches (813 mm) o.c. and as 
follows: 

1) Three anchors per jamb up to 60 inches (1524 mm) high. 
2) Four anchors per jamb from 60 to 90 inches (1524 to 2286 mm) high. 
3) Five anchors per jamb from 90 to 96 inches (2286 to 2438 mm) high. 
4) Five anchors per jamb plus 1 additional anchor per jamb for each 24 inches 

(610 mm) or fraction thereof above 96 inches (2438 mm) high. 
5) Two anchors per head for frames above 42 inches (1066 mm) wide and 

mounted in metal-stud partitions. 

5. Door Silencers:  Except on weather-stripped doors, drill stops to receive door silencers as 
follows.  Keep holes clear during construction. 

a. Single-Door Frames:  Drill stop in strike jamb to receive three door silencers. 

D. Fabricate concealed stiffeners, edge channels, and hardware reinforcement from either cold- or 
hot-rolled steel sheet. 

E. Hardware Preparation:  Factory prepare hollow metal work to receive templated mortised 
hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to the Door 
Hardware Schedule and templates furnished as specified in Division 8 Section "Door 
Hardware." 
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1. Locate hardware as indicated, or if not indicated, according to ANSI/NAAMM-HMMA 861. 
2. Reinforce doors and frames to receive non-templated, mortised and surface-mounted 

door hardware. 
3. Comply with applicable requirements in ANSI/SDI A250.6 and ANSI/DHI A115 Series 

specifications for preparation of hollow metal work for hardware. 
4. Coordinate locations of conduit and wiring boxes for electrical connections with 

Division 16 Sections. 

2.8 STEEL FINISHES 

A. Prime Finish:  Apply manufacturer's standard primer immediately after cleaning and pretreating. 

1. Shop Primer:  Manufacturer's standard, fast-curing, lead- and chromate-free primer 
complying with ANSI/SDI A250.10 acceptance criteria; recommended by primer 
manufacturer for substrate; compatible with substrate and field-applied coatings despite 
prolonged exposure. 

B. Factory-Applied Paint Finish:  Manufacturer's standard, complying with ANSI/SDI A250.3 for 
performance and acceptance criteria. 

1. Color and Gloss:  Match adjacent existing door frames. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for installation tolerances and other conditions affecting performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Prior to installation, adjust and securely brace welded hollow metal frames for squareness, 
alignment, twist, and plumbness to the following tolerances: 

1. Squareness:  Plus or minus 1/16 inch (1.6 mm), measured at door rabbet on a line 90 
degrees from jamb perpendicular to frame head. 

2. Alignment:  Plus or minus 1/16 inch (1.6 mm), measured at jambs on a horizontal line 
parallel to plane of wall. 

3. Twist:  Plus or minus 1/16 inch (1.6 mm), measured at opposite face corners of jambs on 
parallel lines, and perpendicular to plane of wall. 

4. Plumbness:  Plus or minus 1/16 inch (1.6 mm), measured at jambs on a perpendicular 
line from head to floor. 

3.3 INSTALLATION 

A. General:  Install hollow metal work plumb, rigid, properly aligned, and securely fastened in 
place; comply with Drawings and manufacturer's written instructions. 

B. Hollow Metal Frames:  Install hollow metal frames of size and profile indicated.  Comply with 
HMMA 840. 
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1. Set frames accurately in position, plumbed, aligned, and braced securely until permanent 
anchors are set.  After wall construction is complete, remove temporary braces, leaving 
surfaces smooth and undamaged. 
a. Where frames are fabricated in sections because of shipping or handling 

limitations, field splice at approved locations by welding face joint continuously; 
grind, fill, dress, and make splice smooth, flush, and invisible on exposed faces. 

b. Install frames with removable glazing stops located on secure side of opening. 
c. Install door silencers in frames before grouting. 
d. Remove temporary braces necessary for installation only after frames have been 

properly set and secured. 
e. Check plumbness, squareness, and twist of frames as walls are constructed.  

Shim as necessary to comply with installation tolerances. 
f. Field apply bituminous coating to backs of frames that are filled with grout 

containing antifreezing agents. 

2. Floor Anchors:  Provide floor anchors for each jamb and mullion that extends to floor, and 
secure with postinstalled expansion anchors. 

3. Metal-Stud Partitions:  Solidly pack mineral-fiber insulation behind frames. 

4. Retain one or both of first two subparagraphs below if grouted frames are required.  See 
Evaluations for discussion. 

5. Installation Tolerances:  Adjust hollow metal door frames for squareness, alignment, 
twist, and plumb to the following tolerances: 

a. Squareness:  Plus or minus 1/16 inch (1.6 mm), measured at door rabbet on a line 
90 degrees from jamb perpendicular to frame head. 

b. Alignment:  Plus or minus 1/16 inch (1.6 mm), measured at jambs on a horizontal 
line parallel to plane of wall. 

c. Twist:  Plus or minus 1/16 inch (1.6 mm), measured at opposite face corners of 
jambs on parallel lines, and perpendicular to plane of wall. 

d. Plumbness:  Plus or minus 1/16 inch (1.6 mm), measured at jambs at floor. 

C. Hollow Metal Doors:  Fit hollow metal doors accurately in frames, within clearances specified 
below.  Shim as necessary. 

1. Non-Fire-Rated Standard Steel Doors: 

a. Jambs and Head:  1/8 inch (3 mm) plus or minus 1/16 inch (1.6 mm). 
b. Between Edges of Pairs of Doors:  1/8 inch (3 mm) plus or minus 1/16 inch (1.6 

mm). 
c. Between Bottom of Door and Top of Threshold:  Maximum 3/8 inch (9.5 mm). 
d. Between Bottom of Door and Top of Finish Floor (No Threshold):  Maximum 3/4 

inch (19 mm). 

3.4 ADJUSTING AND CLEANING 

A. Prime-Coat Touchup:  Immediately after erection, sand smooth rusted or damaged areas of 
prime coat and apply touchup of compatible air-drying, rust-inhibitive primer. 

END OF SECTION 08 11 00 
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SECTION 08 21 10 

FLUSH WOOD DOORS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Solid-core doors with wood-veneer faces. 
2. Factory finishing flush wood doors. 
3. Factory fitting flush wood doors to frames and factory machining for hardware. 

B. Related Sections: 
1. Section 08 11 00 metal Door Frames 
2. Division 9 Sections "Interior Painting". 

1.3 SUBMITTALS 

A. Product Data:  For each type of door indicated.  Include details of core and edge 
construction, louvers, and trim for openings. 

B. Shop Drawings:  Indicate location, size, and hand of each door; elevation of each kind of door; 
construction details not covered in Product Data; location and extent of hardware blocking; and 
other pertinent data. 

1. Indicate dimensions and locations of mortises and holes for hardware. 
2. Indicate dimensions and locations of cutouts. 
3. Indicate requirements for veneer matching. 
4. Indicate doors to be factory finished and finish requirements. 

C. Samples for Initial Selection:  For factory-finished doors. 

D. Samples for Verification: 

1. Factory finishes applied to actual door face materials, approximately 8 by 10 inches (200 
by 250 mm), for each material and finish.  For each wood species and transparent finish, 
provide set of three samples showing typical range of color and grain to be expected in 
the finished work. 

E. Warranty:  Sample of special warranty. 
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1.4 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  A qualified manufacturer that is certified for chain of custody by an 
FSC-accredited certification body. 

B. Source Limitations:  Obtain flush wood doors from single manufacturer. 

C. Quality Standard:  In addition to requirements specified, comply with AWI's "Architectural 
Woodwork Quality Standards Illustrated."  

1. Provide AWI Quality Certification Labels indicating that doors comply with requirements. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Comply with requirements of referenced standard and manufacturer's written instructions. 

B. Package doors individually in cardboard cartons and wrap bundles of doors in plastic sheeting. 

C. Mark each door on bottom rail with opening number used on Shop Drawings. 

1.6 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which manufacturer agrees to repair or 
replace doors that fail in materials or workmanship within specified warranty period. 

1. Failures include, but are not limited to, the following: 

a. Warping (bow, cup, or twist) more than 1/4 inch (6.4 mm) in a 42-by-84-inch (1067-
by-2134-mm) section. 

b. Telegraphing of core construction in face veneers exceeding 0.01 inch in a 3-inch 
(0.25 mm in a 76.2-mm) span. 

2. Warranty shall also include installation and finishing that may be required due to repair or 
replacement of defective doors. 

3. Warranty Period for Solid-Core Interior Doors:  Life of installation. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 

1. Algoma Hardwoods, Inc. 
2. Ampco, Inc. 
3. Buell Door Company Inc. 
4. Poncraft Door Company. 
5. Vancouver Door Company. 
6. VT Industries Inc. 
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2.2 DOOR CONSTRUCTION, GENERAL 

A. Low-Emitting Materials:  Provide doors made with adhesives and composite wood products that 
do not contain urea formaldehyde. 

B. WDMA I.S.1-A Performance Grade:  Heavy Duty. 

2.3 VENEERED-FACED DOORS FOR TRANSPARENT FINISH 

A. Interior Solid-Core Doors:  

1. Grade:  Premium, with Grade AA faces. 
2. Species:  Select white birch. 
3. Cut:  Plain sliced (flat sliced). 
4. Match between Veneer Leaves:  Book match. 
5. Assembly of Veneer Leaves on Door Faces:  Center-balance match. 
6. Core:  Particleboard or Structural composite lumber. 
7. Construction:  Five or seven plies.  Stiles and rails are bonded to core, then entire unit 

abrasive planed before veneering.  Faces are bonded to core using a hot press. 
8. Construction:  Seven plies, either bonded or nonbonded construction. 
9. WDMA I.S.1-A Performance Grade:  Heavy Duty. 

2.4 FABRICATION 

A. Factory fit doors to suit frame-opening sizes indicated.  Comply with clearance requirements of 
referenced quality standard for fitting unless otherwise indicated. 

B. Factory machine doors for hardware that is not surface applied.  Locate hardware to comply 
with DHI-WDHS-3.  Comply with final hardware schedules, door frame Shop Drawings, 
DHI A115-W series standards, and hardware templates. 

1. Coordinate with hardware mortises in metal frames to verify dimensions and alignment 
before factory machining. 

2.5 SHOP PRIMING 

A. Doors for Transparent Finish:  Shop prime doors with stain (if required), other required 
pretreatments, and first coat of finish as specified in Division 9 Section." Seal all four edges, 
edges of cutouts, and mortises with first coat of finish. 

2.6 FACTORY FINISHING 

A. General:  Comply with referenced quality standard for factory finishing.  Complete fabrication, 
including fitting doors for openings and machining for hardware that is not surface applied, 
before finishing. 

1. Finish faces, all four edges, edges of cutouts, and mortises.  Stains and fillers may be 
omitted on bottom edges, edges of cutouts, and mortises. 

B. Finish doors at factory. 
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C. Finish doors at factory that are indicated to receive transparent finish.  

D. Transparent Finish: 

1. Grade:  Premium. 
2. Finish:  AWI catalyzed polyurethane system. 
3. Staining:  Match Architect's sample. 
4. Effect:  Filled finish. 
5. Sheen:  Satin. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine doors and installed door frames before hanging doors. 

1. Verify that frames comply with indicated requirements for type, size, location, and swing 
characteristics and have been installed with level heads and plumb jambs. 

2. Reject doors with defects. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Hardware:  For installation, see Division 8 Section "Door Hardware." 

B. Installation Instructions:  Install doors to comply with manufacturer's written instructions and the 
referenced quality standard, and as indicated. 

C. Job-Fitted Doors:  Align and fit doors in frames with uniform clearances and bevels as indicated 
below; do not trim stiles and rails in excess of limits set by manufacturer or permitted for fire-
rated doors.  Machine doors for hardware.  Seal edges of doors, edges of cutouts, and mortises 
after fitting and machining. 

1. Clearances:  Provide 1/8 inch (3.2 mm) at heads, jambs, and between pairs of doors.  
Provide 1/8 inch (3.2 mm) from bottom of door to top of decorative floor finish or covering 
unless otherwise indicated.  Where threshold is shown or scheduled, provide 1/4 inch 
(6.4 mm) from bottom of door to top of threshold unless otherwise indicated. 

D. Factory-Finished Doors:  Restore finish before installation if fitting. 

3.3 ADJUSTING 

A. Operation:  Rehang or replace doors that do not swing or operate freely. 

B. Finished Doors:  Replace doors that are damaged or that do not comply with requirements.  
Doors may be repaired or refinished if work complies with requirements and shows no evidence 
of repair or refinishing. 

END OF SECTION 08 21 10 
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SECTION 08 71 00 

 
DOOR HARDWARE 

 
 
PART 1 - GENERAL 
 
 
1.1  RELATED DOCUMENTS 
 

A. Drawings and general provisions of Contract, including General and Supplementary Conditions 
and Division 1 Specification Sections, apply to this Section. 

 
 
1.2 SUMMARY 
 

A. This Section includes items known commercially as finish or door hardware that are required for 
swing doors, except special types of unique hardware specified in the same sections as the 
doors and door frames on which they are installed. 

 
B.  Related Sections:  The following Sections contain requirements that relate to this Section: 

 
1. Division 8 Section "Standard Steel Frames" for hardware used with hollow metal frames. 
2. Division 8 Section "Flush Wood Doors" for factory prefitting and factory premachining of 

doors for door hardware. 
 
 
1.3 SUBMITTALS 
 

A. General:  Submit the following in accordance with Conditions of Contract and Division 1 
Specification sections. 

 
1. Final Hardware Schedule Content:  Based on hardware indicated, organize schedule into 

"hardware sets" indicating complete designations of every item required for each door or 
opening. Include the following information: 

 
a. Type, style, function, size, and finish of each hardware item. 
b. Name and manufacturer of each item. 
c. Fastenings and other pertinent information. 
d. Location of hardware set cross referenced to indications on Drawings both on floor 

plans and in door and frame schedule. 
e. Explanation of all abbreviations, symbols, and codes contained in schedule. 
f. Mounting locations for hardware. 
g. Door and frame sizes and materials. 

 
 
1.4 QUALITY ASSURANCE 
 

A. Single Source Responsibility:  Obtain each type of hardware (latch and lock sets, hinges, closers, 
etc.) from a single manufacturer. 
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B. Supplier Qualifications:  A recognized architectural door hardware supplier, with warehousing 
facilities in the Project's vicinity, that has a record of successful in-service performance for 
supplying door hardware similar in quantity, type, and quality to that indicated for this Project and 
that employs an experienced architectural hardware consultant (AHC) who is available to Owner, 
Architect, and Contractor, at reasonable times during the course of the Work, for consultation. 

 
C. Submit fire test data showing compliance with UBC Std. 7-2 and supplemental “S” labell 

requirements. 
 
 
1.5 PRODUCT HANDLING 

A. Tag each item, or package separately, with identification related to final hardware schedule, and 
include basic installation instructions with each item or package. 

 
 
PART 2 – PRODUCTS 
 
 
2.1 MANUFACTURERS 
 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following. Submittals for approved substitutions must be received no later than 10 days before bid 
date. Only requests for substitutions submitted by a distributor firm will be considered. No 
substitutions will be allowed after bid opening.  

 
1. Butts and Hinges: 

 
a. Bommer Industries, Inc. 
b. Hager Hinge Co. 
c. Ives, Div. Ingersoll-Rand Door Hardware Group 
d. McKinney Products Co. 
e. Stanley Hardware, Div. Stanley Works. 

 
2. Locks: 

 
a. Corbin Emhart  
 

3. Cylinders: 
 

a.    Schlage Everest  
 
4. 5. Overhead Closers: 

 
a. LCN Closers, Div. Ingersoll-Rand Door Hardware Group 

 
6. Door Control Devices: 

 
a. Rockwood Mfg. Co. 
b. Triangle Brass Manufacturing Company (Trimco). 
c. Ives, Div. Ingersoll-Rand Hardware Group. 
d. Glynn-Johnson, Div. Ingersoll-Rand Hardware Group. 

 
7. Door Trim Units: 

 
a. Rockwood Mfg. Co. 
b. Triangle Brass Manufacturing Company (Trimco). 
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c. Ives,  Div. Ingersoll-Rand Hardware Group. 
 

8. Kick Plates: 
 

a. Rockwood Mfg. Co. 
b. Triangle Brass Manufacturing Company (Trimco). 
c. Ives, Div. Ingersoll-Rand Hardware Group. 

 
9. Door Stripping and Seals: 

 
a. National Guard Products, Inc. 
b. Pemko Manufacturing Co., Inc. 
c. Reese Enterprises, Inc. 

 
2.2 SCHEDULED HARDWARE 
 

A. Requirements for design, grade, function, finish, size, and other distinctive qualities of each type 
of finish hardware are indicated in the "Hardware Schedule" at the end of this Section.  Products 
are identified by using hardware designation numbers of the following: 

 
1. Butts and Hinges: Bommer Industries, Inc. 
2. Mortise Locks: Corbin Emhart  
3. Cylinder: Schlage Everest 
3. Overhead Closers: LCN Closers, Div Ingersoll-Rand Hardware Group 
4. Door Controls: Glynn-Johnson, Ingersoll-Rand Hardware Group, Ives  
5. Door Stripping and Seals: Pemko Manufacturing Co., Inc. 
 

 
2.3 LOCK CYLINDERS AND KEYING 
 

A. All cylinders shall be integrated into existing Schlage master key system.  

B. All cylinders shall be keyed as directed by owner, 

C. Supplier shall meet with Owner’s representative to obtain keying information. 
 
2.4 Door Silencers 
 

A. Furnish silencers at all doors, suitable for frame type listed, wood or metal.  All cylinders shall be 
furnished by Owner, integrated into existing master key system.  

 
2.5 HARDWARE SETS 
 

A. Hardware sets indicate quantity, item, manufacturer and product designation, size, and finish or 
color, as applicable.  Hw 01: 

 
3 EA HINGE BB5000-450 652 BOM 
1 EA PUSH PLATE 70F 8 X 16 630 ROC 
1 EA SURFACE CLOSER 4011 689 LCN 
2 EA KICK PLATE K1050 10 X 34 630 ROC 
3 EA SILENCER SR64 GRY IVE 
1 EA LOCKSET L9040 06A TUB 626 SCH 
1 EA WALL BUMPER WS402CCV 626 IVE 
2 EA GASKET S88D 20' BRZ PEM 
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1 EA INDICATOR L283426 626 SCH 
 
 
PART 3 - EXECUTION 
 

INSTALLATION: 
 

1) Mount hardware units at heights indicated in Recommended Locations for Builders Hardware for 
Standard Steel Doors and Frames" by the Door and Hardware Institute, except as specifically 
indicated or required to comply with governing regulations, and except as otherwise directed. 

 
2) Install each hardware item in compliance with the manufacturer's instructions and recommendations.  

Wherever cutting and fitting is required to install hardware onto or into surfaces which are later to be 
painted or finished in another way, coordinate removal, storage and reinstallation or application of 
surface protections with finishing work specified in the Division-9 sections.  Do not install surface-
mounted items until finishes have been completed on the substrate. 

 
3) Set units level, plumb and true to line and location.  Adjust and reinforce the attachment substrate as 

necessary for proper installation and operation. 
 

4) Drill and counter sink units which are not factory prepared for anchorage fasteners.  Space fasteners 
and anchors in accordance with industry standards. 

 
ADJUST AND CLEAN: 

 
5) Final Adjustment:  Wherever hardware installation is made more than one month prior to acceptance 

or occupancy of a space or area, return to the work during the week prior to acceptance or 
occupancy, and make final check and adjustments of all hardware items in such space or area.  
Clean operating items as necessary to restore proper function and finish of hardware and doors.   

 
6) Continued Maintenance Service:  Approximately six months after the acceptance of hardware the 

installer shall return to the project and re-adjust every item of hardware to restore proper function of 
doors and hardware.  Consult with and instruct Owner's personnel. 

 
 
END SECTION 08 71 00 
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SECTION 08 83 00 

MIRRORS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following types of silvered flat glass mirrors. 
1. Tempered glass mirrors qualifying as safety glazing. 

1.3 DEFINITIONS 

A. Deterioration of Mirrors:  Defects developed from normal use that attributable to the 
manufacturing process and not to causes other than glass breakage and practices for 
maintaining and cleaning mirrors contrary to mirror manufacturer's written instructions.  Defects 
include discoloration, black spots, and clouding of the silver film. 

1.4 PERFORMANCE REQUIREMENTS 

A. Provide mirrors that will not fail under normal usage.  Failure includes glass breakage and 
deterioration attributable to defective manufacture, fabrication, and installation. 

1.5 SUBMITTALS 

A. Product Data:  For the following: 

1. Mirrors.  Include description of materials and process used to produce silvered flat glass 
mirror specified indicating source of glass, glass coating components, and edge sealer. 

2. Mirror mastic. 
3. Mirror hardware. 

B. Product Certificates:  For each type of mirror and mirror mastic. 

C. Glazing Publications:  Comply with the following published recommendations: 

1. GANA's "Glazing Manual" unless more stringent requirements are indicated.  Refer to 
this publication for definitions of glass and glazing terms not otherwise defined in this 
Section or in referenced standards. 

2. GANA Mirror Division's "Mirrors, Handle with Extreme Care: Tips for the Professional on 
the Care and Handling of Mirrors." 
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1.6 DELIVERY, STORAGE, AND HANDLING 

A. Protect mirrors according to mirror manufacturer's written instructions and as needed to prevent 
damage to mirrors from condensation, temperature changes, direct exposure to sun, or other 
causes. 

B. Comply with mirror manufacturer's written instructions for shipping, storing, and handling mirrors 
as needed to prevent deterioration of silvering, damage to edges, and abrasion of glass 
surfaces and applied coatings.  Store indoors, protected from moisture including condensation. 

1.7 WARRANTY 

A. Special Warranty:  Manufacturer's standard form, made out to Owner and signed by mirror 
manufacturer agreeing to replace mirrors that deteriorate as defined in "Definitions" Article, 
f.o.b. the nearest shipping point to Project site, within specified warranty period indicated below: 

1. Warranty Period:  Five years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 
mirrors that may be incorporated into the Work include, but are not limited to, the following: 

B. Manufacturers:  Subject to required compliance, provide mirrors by one of the following: 

1. Arch Aluminum & Glass Co., Inc. 
2. Gardner Glass Products. 
3. Gilded Mirrors, Inc. 
4. Guardian Industries Corp. 
5. Independent Mirror Industries, Inc. 
6. Sunshine Mirror. 
7. Virginia Mirror Company, Inc. 
8. VVP America, Inc.; Binswanger Mirror Products. 
9. Walker Glass Co., Ltd. 

2.2 SILVERED FLAT GLASS MIRROR MATERIALS 

A. Clear Glass Mirrors:  ASTM C 1503, Mirror Select Quality. 

1. Nominal Thickness:  5.0 mm. 

2.3 MISCELLANEOUS MATERIALS 

A. Setting Blocks:  Elastomeric material with a Type A Shore durometer hardness of 85 +/- 5. 

B. Edge Sealer:  Coating compatible with glass coating and approved by mirror manufacturer for 
use in protecting against silver deterioration at mirrored glass edges. 
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C. Mirror Mastic:  An adhesive setting compound, produced specifically for setting mirrors and 
certified by both mirror manufacturer and mastic manufacturer as compatible with glass coating 
and substrates on which mirrors will be installed. 

1. Available Manufacturers:  Subject to compliance with requirements, manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

2.4 FABRICATION 

A. Mirror Sizes:  To suit Project conditions, cut mirrors to final ADA required size. 

B. Mirror Edge Treatment:  Flat polished edge. 

1. Seal edges of mirrors after edge treatment to prevent chemical or atmospheric 
penetration of glass coating. 

2. Require mirror manufacturer to perform edge treatment and sealing in factory 
immediately after cutting to final sizes. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Comply with mastic manufacturer's written installation instructions for preparation of substrates, 
including coating surfaces with mastic manufacturer's special bond coating where applicable. 

3.2 INSTALLATION 

A. General:  Install mirrors to comply with mirror manufacturer's written instructions and with 
referenced GANA publications.  Mount mirrors accurately in place in a manner that avoids 
distorting reflected images. 

3.3 CLEANING AND PROTECTION 

A. Protect mirrors from breakage and contaminating substances resulting from construction. 

B. Do not permit edges of mirrors to be exposed to standing water. 

C. Maintain environmental conditions that will prevent mirrors from being exposed to moisture from 
condensation or other sources for continuous periods of time. 

END OF SECTION 08 83 00 
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FINISH Schedule

US District Court Judge's Chambers, Richland Federal Building
Arculus Project No. 1025

Finish Legend
09 00 01

US District Court Judge's Chambers, Richland Federal Building
Arculus Project No. 1025

Finish Legend
09 00 01

Product Manufacturer Symbol Color/Finish Remarks

Duration Paint Sherwin 
Williams P-1

To be selected from 
manufacture's standard 

Wall field paint

P-2
To be selected from 

manufacture's standard 
pallette

Ceiling -Next shade 
lighter

P-3 Match existing Library walls

VCT Armstrong VCT-1 56790 Black entry threshold

Tile - Wall tile Daltile T-1 Field wall tile Match existing tile 
color.

Tile - Wall Tile Daltile T-2 Highlite wall tile Match existing tile 
color.

Rubber Base Johnsonite RB-1
To be selected from 

manufacture's standard 

Plastic Laminate Wilsonart P.LAM-1
To be selected from 

manufacture's standard 
pallette

Acoustical Panel Ceiling Armstrong AC-1 2'x2' Cirrius Tegular - White
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   SECTION 09 26 00 

GYPSUM BOARD ASSEMBLIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Interior gypsum wallboard. 

B. Related Sections include the following: 
1. Division 7 Section "Building Insulation" for insulation and vapor retarders installed in 

gypsum board assemblies. 

1.3 SUBMITTALS 

A. Gypsum wallboard brand and types by location  

1.4 DELIVERY, STORAGE, AND HANDLING 

A. Deliver materials in original packages, containers, or bundles bearing brand name and 
identification of manufacturer or supplier. 

1.5 PROJECT CONDITIONS 

A. Environmental Limitations:  Comply with ASTM C 840 requirements or gypsum board 
manufacturer's written recommendations, whichever are more stringent. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

1. Steel Framing and Furring: 
a. National Gypsum Company. 
b. Scafco Corporation. 
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2. Gypsum Board and Related Products: 

a. American Gypsum Co. 
b. G-P Gypsum Corp. 
c. National Gypsum Company. 
d. United States Gypsum Co. 

2.2 STEEL SUSPENDED CEILING FRAMING 

A. Components, General:  Comply with ASTM C 754 for conditions indicated. 

B. Tie Wire:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.0625-inch- (1.59-mm-) 
diameter wire, or double strand of 0.0475-inch- (1.21-mm-) diameter wire. 

C. Hangers:  As follows: 

1. Wire Hangers:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.162-inch (4.12-
mm) diameter. 

D. Carrying Channels:  Cold-rolled, commercial-steel sheet with a base metal thickness of 0.0538 
inch (1.37 mm), a minimum 1/2-inch- (12.7-mm-) wide flange, with manufacturer's standard 
corrosion-resistant zinc coating. 

1. Depth: As indicated or required by conditions of installation. 

E. Furring Channels (Furring Members):  Commercial-steel sheet with manufacturer's standard 
corrosion-resistant zinc coating. 

1. Cold Rolled Channels:  0.0538-inch (1.37-mm) bare steel thickness, with minimum 1/2-
inch- (12.7-mm-) wide flange, 3/4 inch (19.1 mm) deep. 

2. Hat-Shaped, Rigid Furring Channels:  ASTM C 645, 7/8 inch (22.2 mm) deep. 

a. Minimum Base Metal Thickness: 0.0179 inch (0.45 mm). 

3. Resilient Furring Channels:  1/2-inch- (12.7-mm-) deep members designed to reduce 
sound transmission. 

a. Configuration: Asymmetrical or hat shaped, with face attached to single flange by a 
slotted leg (web) or attached to two flanges by slotted or expanded metal legs. 

F. Grid Suspension System for Interior Ceilings:  ASTM C 645, direct-hung system composed of 
main beams and cross-furring members that interlock. 

1. Available Products:  Subject to compliance with requirements, products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Armstrong World Industries, Inc.; Furring Systems/Drywall. 
b. Chicago Metallic Corporation; Drywall Furring 660 System. 
c. USG Interiors, Inc.; Drywall Suspension System. 
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2.3 INTERIOR GYPSUM WALLBOARD 

A. Panel Size:  Provide in maximum lengths and widths available that will minimize joints in each 
area and correspond with support system indicated. 

1. Type “X” and Regular: 

a. Thickness: 5/8 inch (15.9 mm). 
b. Long Edges: Tapered. 

2. Type “Water resistant”- Greenboard: 

a. Thickness: 5/8 inch (15.9 mm). 
b. Long Edges: Tapered. 
c. Location: Within 4’ of the finished floor and where shown on drawings. 

2.4 TRIM ACCESSORIES 

A. Interior Trim:  ASTM C 1047. 

1. Material: Galvanized or aluminum-coated steel sheet, rolled zinc. 
2. Shapes: 

a. Cornerbead:  Use at outside corners. 
b. LC-Bead:  J-shaped; exposed long flange receives joint compound; use at 

exposed panel edges. 

2.5 JOINT TREATMENT MATERIALS 

A. General:  Comply with ASTM C 475. 

B. Joint Tape: 

1. Interior Gypsum Wallboard:  Paper. 

C. Joint Compound for Interior Gypsum Wallboard:  For each coat use formulation that is 
compatible with other compounds applied on previous or for successive coats. 

1. Prefilling:  At open joints and damaged surface areas, use setting-type taping compound. 
2. Embedding and First Coat:  For embedding tape and first coat on joints, fasteners, and 

trim flanges, use drying-type, all-purpose compound. 
3. Fill Coat:  For second coat, use drying-type, all-purpose compound. 
4. Finish Coat:  For third coat, use drying-type, all-purpose compound. 

2.6 ACOUSTICAL SEALANT 

A. Available Products:  See Section 07 92 00. 
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2.7 AUXILIARY MATERIALS 

A. General:  Provide auxiliary materials that comply with referenced installation standards and 
manufacturer's written recommendations. 

B. Laminating Adhesive:  Adhesive or joint compound recommended for directly adhering gypsum 
panels to continuous substrate. 

C. Steel Drill Screws:  ASTM C 1002, unless otherwise indicated. 

1. Use screws complying with ASTM C 954 for fastening panels to steel members from 
0.033 to 0.112 inch (0.84 to 2.84 mm) thick. 

2. For fastening cementitious backer units, use screws of type and size recommended by 
panel manufacturer. 

D. Sound Attenuation Blankets:  ASTM C 665, Type I (blankets without membrane facing) 
produced by combining thermosetting resins with mineral fibers manufactured from glass, slag 
wool, or rock wool. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas and substrates, with Installer present, and including welded hollow-metal 
frames, cast-in anchors, and structural framing, for compliance with requirements and other 
conditions affecting performance.  Proceed with installation only after unsatisfactory conditions 
have been corrected. 

3.2 INSTALLING STEEL FRAMING, GENERAL 

A. Installation Standards:  ASTM C 754, and ASTM C 840 requirements that apply to framing 
installation. 

B. Install supplementary framing, blocking, and bracing at terminations in gypsum board 
assemblies to support fixtures, equipment services, heavy trim, grab bars, toilet accessories, 
furnishings, or similar construction.  Comply with details indicated and with gypsum board 
manufacturer's written recommendations or, if none available, with United States Gypsum's 
"Gypsum Construction Handbook." 

C. Isolate steel framing from building structure at locations indicated to prevent transfer of loading 
imposed by structural movement. 

1. Isolate ceiling assemblies where they abut or are penetrated by building structure. 

D. Do not bridge building control and expansion joints with steel framing or furring members.  
Frame both sides of joints independently. 

3.3 INSTALLING STEEL SUSPENDED CEILING  

A. Suspend ceiling hangers from building structure as follows: 
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1. Install hangers plumb and free from contact with insulation or other objects within ceiling 
plenum that are not part of supporting structural or ceiling suspension system.  Splay 
hangers only where required to miss obstructions and offset resulting horizontal forces by 
bracing, countersplaying, or other equally effective means. 

2. Where width of ducts and other construction within ceiling plenum produces hanger 
spacings that interfere with the location of hangers required to support standard 
suspension system members, install supplemental suspension members and hangers in 
form of trapezes or equivalent devices.  Size supplemental suspension members and 
hangers to support ceiling loads within performance limits established by standards. 

3. Secure wire hangers by looping and wire-tying, either directly to structures or to inserts, 
eyescrews, or other devices and fasteners that are secure and appropriate for substrate, 
and in a manner that will not cause them to deteriorate or otherwise fail. 

4. Secure rod hangers to structure, including intermediate framing members, by attaching to 
inserts, eyescrews, or other devices and fasteners that are secure and appropriate for 
structure and hanger, and in a manner that will not cause hangers to deteriorate or fail. 

5. Do not connect or suspend steel framing from ducts, pipes, or conduit. 

B. Installation Tolerances:  Install steel framing components for suspended ceilings so members 
for panel attachment are level to within 1/8 inch in 12 feet (3 mm in 3.6 m) measured lengthwise 
on each member and transversely between parallel members. 

C. Sway-brace suspended steel framing with hangers used for support. 

D. Wire-tie or clip furring channels to supports, as required to comply with requirements for 
assemblies indicated. 

E. Install suspended steel framing components in sizes and spacings at not less than that required 
by the referenced steel framing and installation standards. 

3.4 APPLYING AND FINISHING PANELS, GENERAL 

A. Gypsum Board Application and Finishing Standards:  ASTM C 840 and GA-216. 

B. Install sound attenuation blankets before installing gypsum panels, unless blankets are readily 
installed after panels have been installed on one side. 

C. Install ceiling board panels across framing to minimize the number of abutting end joints and to 
avoid abutting end joints in the central area of each ceiling.  Stagger abutting end joints of 
adjacent panels not less than one framing member. 

D. Install gypsum panels with face side out.  Butt panels together for a light contact at edges and 
ends with not more than 1/16 inch (1.5 mm) of open space between panels.  Do not force. 

E. Locate edge and end joints over supports, except in ceiling applications where intermediate 
supports or gypsum board back-blocking is provided behind end joints.  Do not place tapered 
edges against cut edges or ends.  Stagger vertical joints on opposite sides of partitions.  Do not 
make joints other than control joints at corners of framed openings. 

F. Attach gypsum panels to framing provided at openings and cutouts. 

G. Form control and expansion joints with space between edges of adjoining gypsum panels. 
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H. Cover both faces of partition framing with gypsum panels in concealed spaces (above ceilings, 
etc.), except in chases braced internally. 

1. Unless concealed application is indicated or required for sound, fire, air, or smoke 
ratings, coverage may be accomplished with scraps of not less than 8 sq. ft. (0.7 sq. m) 
in area.  Fit gypsum panels around ducts, pipes, and conduits. 

2. Where partitions intersect structural members projecting below underside of floor/roof 
slabs and decks, cut gypsum panels to fit profile formed by structural members; allow 
1/4- to 3/8-inch- (6.4- to 9.5-mm-) wide joints to install sealant. 

I. Isolate perimeter of non-load-bearing gypsum board partitions at structural abutments, except 
floors.  Provide 1/4- to 1/2-inch- (6.4- to 12.7-mm-) wide spaces at these locations, and trim 
edges with U-bead edge trim where edges of gypsum panels are exposed.  Seal joints between 
edges and abutting structural surfaces with acoustical sealant. 

J. Space fasteners in gypsum panels according to referenced gypsum board application and 
finishing standard and manufacturer's written recommendations. 

3.5 PANEL APPLICATION METHODS 

A. Single-Layer Application: 

1. On partitions/walls, apply gypsum panels horizontally (perpendicular to framing), unless 
otherwise indicated and minimize end joints. 

a. Stagger abutting end joints not less than one framing member in alternate courses 
of board. 

B. Single-Layer Fastening Methods:  Apply gypsum panels to supports with steel drill screws. 

3.6 INSTALLING TRIM ACCESSORIES 

A. General:  For trim with back flanges intended for fasteners, attach to framing with same 
fasteners used for panels.  Otherwise, attach trim according to manufacturer's written 
instructions. 

3.7 FINISHING GYPSUM BOARD ASSEMBLIES 

A. Gypsum Board Finish Levels:  Finish panels to levels indicated below: 
1. Level 4:  Embed tape and apply separate first, fill, and finish coats of joint compound to 

tape, fasteners, and trim flanges at panel surfaces that receive light textured finish, wall 
coverings and flat paint and will be exposed to view. 

END OF SECTION 09 26 00 
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SECTION 09 31 00 

CERAMIC TILE 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes ceramic tile products on walls and floors in toilet rooms.  Substrates 
include cementitious backer board at walls.  Materials include the following: 

1. Ceramic mosaic tile. 
2. Porcelain tile. 
3. Cementitious Backer board (Optional) 
4. Elastomeric Joint Sealant in tile fields 

B. Related Sections include the following: 

1. Division 9 Section "Gypsum Board Assemblies" for cementitious backer units installed in 
gypsum wallboard assemblies. 

1.2 SUBMITTALS 

A. Product Data:  For each type of tile, mortar, grout, and other products specified. 

B. Grout Samples for Initial Selection:  Manufacturer's color charts consisting of actual sections of 
grout showing the full range of colors available for each type of grout indicated. 

C. Samples for Verification:  Of each item listed below, prepared on Samples of size and 
construction indicated.  Where products involve normal color and texture variations, include 
Sample sets showing the full range of variations expected. 

1. Each type and composition of tile and for each color and texture required, at least 12 
inches (300 mm) square, mounted on braced cementitious backer units, and with grouted 
joints using product complying with specified requirements and approved for completed 
work in color or colors selected by Architect. 

2. Full-size units of each type of trim and accessory for each color required. 

1.3 QUALITY ASSURANCE 

A. Installer Qualifications:  Engage an experienced installer who has completed tile installations 
similar in material, design, and extent to that indicated for this Project and with a record of 
successful in-service performance. 

B. Source Limitations for Tile:  Obtain each color, grade, finish, type, composition, and variety of 
tile from one source with resources to provide products from the same production run for each 
contiguous area of consistent quality in appearance and physical properties without delaying the 
Work. 

C. Source Limitations for Setting and Grouting Materials:  Obtain ingredients of a uniform quality 
for each mortar, adhesive, and grout component from a single manufacturer and each 
aggregate from one source or producer. 
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D. Source Limitations for Other Products:  Obtain each of the following products specified in this 
Section from one source and by a single manufacturer for each product: 

1. Joint sealants. 

E. Mockups:  Build mockups to verify selections made under sample Submittals and to 
demonstrate aesthetic effects. 
1. Approved mockups may become part of the completed Work if undisturbed at time of 

Substantial Completion. 

1.4 DELIVERY, STORAGE, AND HANDLING 

A. Deliver and store packaged materials in original containers with seals unbroken and labels 
intact until time of use.  Comply with ANSI A137.1 for labeling sealed tile packages. 

B. Prevent damage or contamination to materials by water, foreign matter, and other causes. 

1.5 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not install tile until construction in spaces is completed and 
ambient temperature and humidity conditions are being maintained to comply with referenced 
standards and manufacturer's written instructions. 

1.6 EXTRA MATERIALS 

A. Deliver extra materials to Owner.  Furnish extra materials described below that match products 
installed, are packaged with protective covering for storage, and are identified with labels 
describing contents. 

1. Tile and Trim Units:  Furnish quantity of full-size units equal to 3 percent of amount 
installed, for each type, composition, color, pattern, and size indicated. 

2. Obtain a written receipt from the Owner’s Representative, to include in Closeout 
Documents.   

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Products:  Basis of Specification is Dal-Tile Company products indicated in the ceramic tile 
installation schedules in the Finish Schedule and interior elevations. 

B. Manufacturers:  Subject to compliance with requirements, and properties of the specified 
products, including color selection, products by the following will be considered if submitted 
before Bids are received in accordance with the Instructions to Bidders: 

1. Tile, tile-Setting and -Grouting Materials: 

a. Dal-Tile Corporation. 
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2.2 PRODUCTS, GENERAL 

A. ANSI Ceramic Tile Standard:  Provide tile that complies with ANSI A137.1, "Specifications for 
Ceramic Tile," for types, compositions, and other characteristics indicated. 

1. Provide tile complying with Standard Grade requirements, unless otherwise indicated. 

B. ANSI Standards for Tile Installation Materials:  Provide materials complying with ANSI 
standards referenced in "Setting Materials" and "Grouting Materials" articles. 

C. Colors, Textures, and Patterns:  Where manufacturer's standard products are indicated for tile, 
grout, and other products requiring selection of colors, surface textures, patterns, and other 
appearance characteristics, provide specific products or materials complying with the following 
requirements: 

1. Match colors, textures, and patterns indicated by referencing manufacturer's standard 
designations for these characteristics. 

2. Provide tile trim and accessories as indicated in the Schedule. 

D. Factory Blending:  For tile exhibiting color variations within the ranges selected during Sample 
submittals, blend tile in the factory and package so tile units taken from one package show the 
same range in colors as those taken from other packages and match approved Samples. 

E. Mounting:  Where factory-mounted tile is required, provide back- or edge-mounted tile 
assemblies as standard with manufacturer, unless another mounting method is indicated. 

2.3 TILE PRODUCTS 

A. Glazed Ceramic Wall Tile:  Provide the following requirements: 

1. Style:  Semi-Gloss. 
2. Module Size:  4-1/4 inches by 4-1/4 inches. 
3. Thickness:  ¼ inch. 
4. Colors:  Match adjacent restrooms 

B. Trim Units:  Provide tile trim units to match characteristics of adjoining flat tile and to comply 
with the following requirements: 

1. Size:  As indicated, coordinated sizes and coursing of adjoining flat tile where applicable. 
2. Shapes:  As indicated on the Drawings or if not indicated, as follows, selected from 

manufacturer's standard shapes: 
a. Provide highlight bands to match existing bands as shown in interior elevations. 
b. Provide coved base at ceramic mosaic floor tile. 
c. Wainscot Cap for Thin-Set Mortar Installations:  Surface bullnose. 
d. External Corners for Thin-Set Mortar Installations:  Surface bullnose. 
e. Internal Corners:  Field-butted square corners, except with coved base and cap 

angle pieces designed to member with stretcher shapes. 

2.4 SETTING MATERIALS 

A. Portland Cement Mortar Installation Materials:  Provide materials complying with ANSI A108.1A 
and as specified below: 
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1. Latex additive (water emulsion) described below, serving as replacement for part or all of 
gaging water, of type specifically recommended by latex additive manufacturer for use 
with job-mixed portland cement and aggregate mortar bed. 

a. Latex Additive:  Manufacturer's standard. 

B. Latex-Portland Cement Mortar:  ANSI A118.4, composed as follows: 

1. Prepackaged Dry-Mortar Mix:  Factory-prepared mixture of portland cement; dry, 
redispersible, ethylene vinyl acetate additive; and other ingredients to which only water 
needs to be added at Project site. 

a. For wall applications, provide nonsagging, latex-portland cement mortar complying 
with ANSI A118.4 for mortar of this type defined in Section F-2.1.2. 

2.5 GROUTING MATERIALS 

A. Latex-Portland Cement Grout:  ANSI A118.6 for materials described in Section H-2.4, 
composed as follows: 

1. Factory-Prepared, Dry-Grout Mixture:  Factory-prepared mixture of portland cement; dry, 
redispersible, ethylene vinyl acetate additive; and other ingredients to produce the 
following: 

a. Unsanded grout mixture for joints 1/8 inch (3.2 mm) and narrower. 

2.6 ELASTOMERIC SEALANTS 

A. General:  Provide manufacturer's standard chemically curing, elastomeric sealants of base 
polymer and characteristics indicated that comply with applicable requirements of Division 7 
Section "Joint Sealants." 

B. One-Part, Mildew-Resistant Silicone Sealant:  ASTM C 920; Type S; Grade NS; Class 25; 
Uses NT, G, A, and, as applicable to nonporous joint substrates indicated, O; formulated with 
fungicide, intended for sealing interior ceramic tile joints and other nonporous substrates that 
are subject to in-service exposures of high humidity and temperature extremes. 

1. Provide at joints of ceramic wall tile and ceiling surface, around pipe penetrations, 
plumbing fixtures and trim. 

2. Provide at perimeter of toilet room accessories such as grab bars, towel bars, paper and 
soap dispensers provided on or within walls in accordance with UBC, 1997 Edition, 
Section 807.1.2 

C. Products:  Subject to compliance with requirements, provide one of the following: 

1. One-Part, Mildew-Resistant Silicone Sealants: 

a. Dow Corning 786; Dow Corning Corporation. 
b. Sanitary 1700; GE Silicones. 
c. Pecora 898 Sanitary Silicone Sealant; Pecora Corp. 
d. Rhodorsil 6B White; Rhone-Poulenc, Inc. 
e. Tremsil 600 White; Tremco, Inc. 
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2. Multipart, Pourable Urethane Sealants: 

a. Chem-Calk 550; Bostik. 
b. Vulkem 245; Mameco International, Inc. 

2.7 CEMENTITIOUS BACKER UNITS 

A. See Gypsum Board Assemblies for cementitious backer units for wall tile substrate applications 
 
a. Durock. 
b. Hardie Cement Backer board, JamesHardie 

2.8 MISCELLANEOUS MATERIALS 

A. Trowelable Underlayments and Patching Compounds:  Latex-modified, portland-cement-based 
formulation provided or approved by manufacturer of tile-setting materials for installations 
indicated. 

B. Tile Cleaner:  A neutral cleaner capable of removing soil and residue without harming tile and 
grout surfaces, specifically approved by tile and grout manufacturer. 

2.9 MIXING MORTARS AND GROUT 

A. Mix mortars and grouts to comply with referenced standards and mortar and grout 
manufacturers' written instructions. 

B. Add materials, water, and additives in accurate proportions. 

C. Obtain and use type of mixing equipment, mixer speeds, mixing containers, mixing time, and 
other procedures to produce mortars and grouts of uniform quality with optimum performance 
characteristics for installations indicated. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions where tile will be installed, with Installer present, for 
compliance with requirements for installation tolerances and other conditions affecting 
performance of installed tile. 

1. Verify that substrates for setting tile are firm; dry; clean; free from oil, waxy films, and 
curing compounds; and within flatness tolerances required by referenced ANSI A108 
series of tile installation standards for installations indicated. 

2. Verify that installation of grounds, anchors, recessed frames, electrical and mechanical 
units of work, and similar items located in or behind tile has been completed. 

3. Verify that joints and cracks in tile substrates are coordinated with tile joint locations; if 
not coordinated, adjust latter in consultation with Architect. 

B. Do not proceed with installation until unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Remove coatings, including curing compounds, and other substances that contain soap, wax, 
oil, or silicone and are incompatible with tile-setting materials by using a terrazzo or concrete 
grinder, a drum sander, or a polishing machine equipped with a heavy-duty wire brush. 

B. Provide concrete substrates for tile floors installed with dry-set or latex-portland cement mortars 
that comply with flatness tolerances specified in referenced ANSI A108 series of tile installation 
standards for installations indicated. 

1. Use trowelable leveling and patching compounds per tile-setting material manufacturer's 
written instructions to fill cracks, holes, and depressions. 

2. Remove protrusions, bumps, and ridges by sanding or grinding. 

C. Blending:  For tile exhibiting color variations within the ranges selected during Sample 
submittals, verify that tile has been blended in the factory and packaged so tile units taken from 
one package show the same range in colors as those taken from other packages and match 
approved Samples.  If not factory blended, either return to manufacturer or blend tiles at Project 
site before installing. 

3.3 INSTALLATION, GENERAL 

A. ANSI Tile Installation Standards:  Comply with parts of ANSI A108 series of tile installation 
standards in "Specifications for Installation of Ceramic Tile" that apply to types of setting and 
grouting materials and to methods indicated in ceramic tile installation schedules. 

B. TCA Installation Guidelines:  TCA's "Handbook for Ceramic Tile Installation."  Comply with TCA 
installation methods indicated in ceramic tile installation schedules. 

C. Extend tile work into recesses and under or behind equipment and fixtures to form a complete 
covering without interruptions, unless otherwise indicated.  Terminate work neatly at 
obstructions, edges, and corners without disrupting pattern or joint alignments. 

D. Accurately form intersections and returns.  Perform cutting and drilling of tile without marring 
visible surfaces.  Carefully grind cut edges of tile abutting trim, finish, or built-in items for straight 
aligned joints.  Fit tile closely to electrical outlets, piping, fixtures, and other penetrations so 
plates, collars, or covers overlap tile. 

E. Jointing Pattern:  Lay tile in grid pattern, unless otherwise indicated.  Align joints when adjoining 
tiles on floor, base, walls, and trim are the same size.  Lay out tile work and center tile fields in 
both directions in each space or on each wall area.  Adjust to minimize tile cutting.  Provide 
uniform joint widths, unless otherwise indicated. 

1. For tile mounted in sheets, make joints between tile sheets the same width as joints 
within tile sheets so joints between sheets are not apparent in finished work. 

F. Lay out tile wainscots (if indicated)  to next full tile beyond dimensions indicated. 

G. Expansion Joints:  Locate expansion joints and other sealant-filled joints, including control, 
contraction, and isolation joints, where indicated during installation of setting materials, mortar 
beds, and tile.  Do not saw-cut joints after installing tiles. 
1. Prepare joints and apply sealants to comply with requirements of Division 7 Section "Joint 

Sealants." 
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H. Grout tile to comply with the requirements of the following tile installation standards: 

1. For ceramic tile grouts (sand-portland cement, dry-set, commercial portland cement, and 
latex-portland cement grouts), comply with ANSI A108.10. 

3.4 FLOOR TILE INSTALLATION (BASE) 

A. General:  Install tile to comply with requirements in the Ceramic Tile Floor Installation Schedule, 
including those referencing TCA installation methods and ANSI A108 series of tile installation 
standards. 

B. Joint Widths:  Install tile on floors with the following joint widths: 

1. Ceramic Mosaic Tile:  1/16 inch (1.6 mm). 

C. Metal Edge Strips:  Install at locations indicated or where exposed edge of tile flooring meets 
carpet, wood, or other flooring that finishes flush with top of tile. 

3.5 WALL TILE INSTALLATION 

A. Install types of tile designated for wall installations to comply with requirements in the Ceramic 
Tile Wall Installation Schedule, including those referencing TCA installation methods and ANSI 
setting-bed standards. 

B. Joint Widths:  Install tile on walls with the following joint widths: 

1. Wall Tile:  1/16 inch (1.6 mm). 

3.6 CLEANING AND PROTECTING 

A. Cleaning:  On completion of placement and grouting, clean all ceramic tile surfaces so they are 
free of foreign matter. 

1. Remove latex-portland cement grout residue from tile as soon as possible. 
2. Unglazed tile may be cleaned with acid solutions only when permitted by tile and grout 

manufacturer's written instructions, but no sooner than 10 days after installation.  Protect 
metal surfaces, cast iron, and vitreous plumbing fixtures from effects of acid cleaning.  
Flush surface with clean water before and after cleaning. 

B. Finished Tile Work:  Leave finished installation clean and free of cracked, chipped, broken, 
unbonded, and otherwise defective tile work. 

C. Provide final protection and maintain conditions, in a manner acceptable to manufacturer and 
Installer that ensure tile is without damage or deterioration at the time of Substantial 
Completion. 

1. When recommended by tile manufacturer, apply a protective coat of neutral protective 
cleaner to completed tile walls and floors.  Protect installed tile work with kraft paper or 
other heavy covering during construction period to prevent staining, damage, and wear. 

2. Prohibit foot and wheel traffic from tiled floors for at least 7 days after grouting is 
completed. 
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D. Before final inspection, remove protective coverings and rinse neutral cleaner from tile surfaces. 

3.7 CERAMIC TILE INSTALLATION SCHEDULE 

A. Glazed Ceramic Wall Tile over water resistant gypsum backing board substrate: Comply with 
the following: 

1. Tile Type: Glazed ceramic wall tile.  Provide products according to the Finishes Legend 
at the end of the Finish Schedule. 

2. Provide according to TCA Installation Method W243-2K,  

a. Gypsum Backing Board, ASTM C-36 
b. Latex portland cement mortar, ANSI A118.4 
c. Latex portland cement grout, ANSI A118.6 

END OF SECTION 09 31 00 
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SECTION 09 51 10 
 

ACOUSTICAL PANEL CEILINGS (REPAIR) 
 
PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of Contract, including General and Supplementary Conditions 

and Division 1 Specification Sections, apply to this Section. 
 
 

1.2 SUMMARY 
 
A. This Section includes: 
 

1. Repair of existing acoustical panel ceilings installed with exposed suspension systems. 
 

1.3 QUALITY ASSURANCE 
 
A. Installer Qualifications:  Engage an experienced Installer who has successfully completed acous-

tical ceilings similar in material, design, and extent to those indicated for Project. 
 
B. Single-Source Responsibility for Suspension System:  Obtain each type of suspension system 

from a single source with resources to provide products of consistent quality in appearance and 
physical properties without delaying progress of the Work. 

 
C. Coordination of Work:  Coordinate layout and installation of acoustical ceiling units and suspen-

sion system components with other construction that penetrates ceilings or is supported by them, 
including light fixtures, HVAC equipment, fire-suppression system components. 

 
 

1.5 DELIVERY, STORAGE, AND HANDLING 
 
A. Deliver acoustical ceiling units to project site in original, unopened packages and store them in a 

fully enclosed space where they will be protected against damage from moisture, direct sunlight, 
surface contamination, and other causes. 

 
B. Before installing acoustical ceiling units, permit them to reach room temperature and a stabilized 

moisture content. 
 
C. Handle acoustical ceiling units carefully to avoid chipping edges or damaging units in any way. 
 
 

1.6 CRITICAL PROJECT CONDITIONS 
 
A. Space Enclosure:  Very carefully protect equipment in the server room from dust or damage. 
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PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 

 
A. Manufacturer:  Specification is based on the existing system.   

1. Use existing panels in remaining locations at new wall. 
 

2.2 METAL SUSPENSION SYSTEMS, GENERAL 
 
A. Standard for Metal Suspension Systems:  Provide manufacturer's standard metal suspension 

systems of types, structural classifications, and finishes indicated that comply with applicable 
ASTM C 635 requirements to match the existing suspension system. 

 
B. Finishes and Colors:  Match the existing track and edge supports. 
 
C. Edge Moldings and Trim:  Metal or extruded aluminum of types and profiles indicated or, if not in-

dicated, manufacturer's standard moldings for edges and penetrations that fit type of edge detail 
and suspension system indicated. 

 
1. Retain and reuse existing materials 

 
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 

 
A. Examine substrates and structural framing to which ceiling system attaches or abuts, with Instal-

ler present, for compliance with requirements specified in this and other sections that affect instal-
lation and anchorage of ceiling system.  Do not proceed with installation until unsatisfactory con-
ditions have been corrected. 

 
B. Clean exposed surfaces of acoustical ceilings, including trim, edge moldings, and suspension 

members.  Comply with manufacturer's instructions for cleaning and touch-up of minor finish 
damage. Remove and replace work that cannot be successfully cleaned and repaired to perma-
nently eliminate evidence of damage. 

 
 

END OF SECTION 09 51 10 
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SECTION 09 66 00 
 

RESILIENT FLOORING 
 
PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 
 
 

1.2 SUMMARY 
 
A. This Section includes the following: 
 

1. Vinyl composition floor tile. 
2. Resilient wall base, reducer strips, and other accessories installed with resilient floor. 

 
1.3 SUBMITTALS 

 
A. General:  Submit the following in accordance with Conditions of Contract and Division 1 

Specification Sections. 
 
B. Product data for each type of product specified. 
 
C. Samples for verification or initial selection purposes in form of manufacturer's color charts 

consisting of actual tiles or sections of flooring showing full range of colors and patterns available 
for each type of resilient flooring indicated. 

 
D. Maintenance data for resilient flooring, to include in Operating and Maintenance Manual specified 

in Division 1. 
 
 

1.4 QUALITY ASSURANCE 
 
A. Single-Source Responsibility for Flooring:  Obtain each type, color, and pattern of flooring from a 

single source with resources to provide products of consistent quality in appearance and physical 
properties without delaying progress of the Work. 

 
 

1.5 DELIVERY, STORAGE, AND HANDLING 
 
A. Deliver flooring and installation accessories to Project site in original manufacturer's unopened 

packages and containers each bearing names of product and manufacturer, Project identification, 
and shipping and handling instructions. 

 
B. Store flooring materials in dry spaces protected from the weather with ambient temperatures 

maintained between 50 deg F (10 deg C) and 90 deg F (32 deg C). 
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1.6 PROJECT CONDITIONS 
 
A. Maintain a minimum temperature of 70 deg F (21 deg C) in spaces to receive flooring for at least 

48 hours prior to installation, during installation, and for not less than 48 hours after installation.  
After this period, maintain a temperature of not less than 55 deg F (13 deg C). 

 
B. Do not install flooring until they are at the same temperature as the space where they are to be 

installed. 
 
C. Close spaces to traffic during tile installation. 
 
 

1.7 SEQUENCING AND SCHEDULING 
 
A. Install flooring and accessories after other finishing operations, including painting, have been 

completed. 
 
B. Do not install flooring over concrete slabs until the slabs have cured and are sufficiently dry to 

bond with adhesive as determined by tile manufacturer's recommended bond and moisture test. 
 

 
PART 2 - PRODUCTS 

 
 

2.1 MANUFACTURERS 
 
A. Products:  Specification is based on the products as listed in the Finishes Legend.  Subject to 

compliance with requirements and properties of the products listed, products by other 
manufacturers will be considered if submitted in accordance with the stipulations in the 
Supplementary Instructions to Bidders. 

 
 
2.2 RESILIENT TILE 
 
A. Vinyl Composition Floor Tile:  Subject to compliance with requirements, provide the following: 

1. Armstrong World Industries, Inc. 

B. Tile Standard:  ASTM F 1066, Class 1, solid-color tile. Excelon. 

C. Wearing Surface:  Smooth. 

D. Thickness:  0.125 inch (3.2 mm). 

E. Size:  12 by 12 inches (305 by 305 mm). 

F. Colors and Patterns: Solid black. 
 

2.3 RESILIENT BASE AND EDGE REDUCER STRIPS 
 
A. Products:  Rubber wall base, FS SS-W-40, match existing end stops and pre-formed exterior 

corner units; 4" high x 1/8" gauge, continuous roll, topset cove at resilient flooring.   
 

 
Contract No. 1C01519                                    02/1/2023                                          09 66 00 -2 
 



CIC Building Gender Inclusive Restrooms         SECTION 09 66 00 
Washington State University Tri-Cities  
 

1. RB-1:  Johnsonite:  Library – Match existing. 
2. RB-2:  Johnsonite:  Server Room - match existing 
 

B. Subfloor Leveler System at tile floor/ other floor covering interfaces: 
 

1. Johnsonite LS-40. 
 

D. Vinyl composition tile control joint transition strip. 
 

1. Johnsonite CTA-KX-N. 
 

2.4 INSTALLATION ACCESSORIES 
 
A. Adhesives (Cements):  Water-resistant type recommended by tile manufacturer to suit resilient 

floor tile products and substrate conditions indicated. 
 

 
PART 3 - EXECUTION 

 
 

3.1 EXAMINATION 
 
A. General:  Examine areas where installation of flooring will occur, with Installer present, to verify 

that substrates and conditions are satisfactory for tile installation and comply with tile 
manufacturer's requirements and those specified in this Section. 

 
B. Concrete Subfloors:  Verify that concrete slabs comply with ASTM F 710 and the following: 
 

1. Slab substrates are dry and free of curing compounds, sealers, hardeners, and other 
materials whose presence would interfere with bonding of adhesive.  Determine adhesion 
and dryness characteristics by performing bond and moisture tests recommended by tile 
manufacturer.. 

 
C. Do not proceed with installation until unsatisfactory conditions have been corrected. 
 
 

3.2 PREPARATION 
 
A. General:  Comply with manufacturer's installation specifications to prepare substrates indicated to 

receive tile. 
 
B. Remove coatings, including curing compounds, and other substances that are incompatible with 

flooring adhesives and that contain soap, wax, oil, or silicone, by using a terrazzo or concrete 
grinder, a drum sander, or a polishing machine equipped with a heavy-duty wire brush. 

 
D. Broom or vacuum clean substrates to be covered by flooring immediately before tile installation.  

Following cleaning, examine substrates for moisture, alkaline salts, carbonation, or dust. 
 
E. Apply concrete slab primer, if recommended by flooring manufacturer, prior to applying adhesive.  

Apply according to manufacturer's directions. 
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3.3 INSTALLATION, GENERAL 
 
A. Scribe, cut, and fit flooring to butt tightly to vertical surfaces, permanent fixtures, built-in furniture 

including cabinets, pipes, outlets, edgings, thresholds, and nosings. 
 
B. Maintain reference markers, holes, or openings that are in place or plainly marked for future 

cutting by repeating on finish flooring as marked on subfloor.  Use chalk or other nonpermanent 
marking device. 

 
C. Adhere flooring to flooring substrates without producing open cracks, voids, raising and puckering 

at joints, telegraphing of adhesive spreader marks, or other surface imperfections in completed 
tile installation. 

 
D. Use full spread of adhesive applied to substrate in compliance with tile manufacturer's directions 

including those for trowel notching, adhesive mixing, and adhesive open and working times. 
 
 

3.4 INSTALLATION, TILE 
 
A. General:  Comply with tile manufacturer's installation directions and other requirements indicated 

that are applicable to each type of tile installation included in Project. 
 
B. Match tiles for color and pattern by selecting tiles from cartons in same sequence as 

manufactured and packaged, if so numbered.  Cut tiles neatly around all fixtures.  Discard 
broken, cracked, chipped, or deformed tiles. 

 
1. Lay tiles with grain running in one direction. 
2. Lay tiles in pattern with respect to location of colors, patterns, and sizes as indicated on 

Drawings. 
 

3.5 INSTALLATION OF ACCESSORIES 
 
A. Apply wall base to walls, casework and other permanent fixtures in rooms or areas where base is 

required.  Install base in lengths as long as practicable, with preformed corner units, or fabricated 
from base materials with mitered or coped inside corners.  Tightly bond base to substrate 
throughout the length of each piece, with continuous contact at horizontal and vertical surfaces. 

 
B. Place resilient edge strips tightly butted to flooring and secure with adhesive.  Install edging strips 

at edges of flooring which would otherwise be exposed. 
 
 

3.6 CLEANING AND PROTECTION 
 
A. Perform the following operations immediately after completing flooring installation: 
 

1. Remove visible adhesive and other surface blemishes using cleaner recommended by tile 
manufacturers. 

2. Sweep or vacuum floor thoroughly. 
3. Do not wash floor until after time period recommended by resilient flooring manufacturer. 
4. Damp-mop flooring to remove black marks and soil. 
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B. Protect flooring against mars, marks, indentations, and other damage from construction 
operations and placement of equipment and fixtures during remainder of construction period.  
Use protection methods indicated or recommended by flooring manufacturer. 

 
1. Apply protective floor polish to flooring surfaces that are free from soil, visible adhesive, 

and surface blemishes. 
 

a. Use commercially available, metal, cross-linked acrylic product acceptable to tile 
manufacturer. 

b. Coordinate selection of floor polish with Owner's maintenance service. 
 

2. Cover flooring with undyed, untreated building paper until inspection for Substantial 
Completion. 

3. Do not move heavy and sharp objects directly over flooring.  Place plywood or hardboard 
panels over flooring and under objects while they are being moved.  Slide or roll objects 
over panels without moving panels. 

 
C. Clean flooring not more than 4 days prior to dates scheduled for inspections intended to establish 

date of Substantial Completion in each area of Project.  Clean flooring using method 
recommended by manufacturer. 

 
 

END OF SECTION 09 66 00 
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SECTION 09 91 20 

INTERIOR PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY                                         

A. This Section includes surface preparation and the application of paint systems on the following 
interior substrates: 
1. Gypsum board. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Samples for Initial Selection:  For each type of topcoat product indicated. 

C. Samples for Verification:  For each type of paint system and in each color and gloss of topcoat 
indicated. 

1. Submit Samples on rigid backing, 8 inches (200 mm) square. 
2. Step coats on Samples to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 
 

D. Product List:  For each product indicated, include the following: 

1. Cross-reference to paint system and locations of application areas.  Use same 
designations indicated on Drawings and in schedules. 

2. Printout of current "MPI Approved Products List" for each product category specified in 
Part 2, with the proposed product highlighted. 

1.4 QUALITY ASSURANCE 

A. MPI Standards: 

1. Products:  Complying with MPI standards indicated listed in "MPI Approved Products" 
2. Preparation and Workmanship:  Comply with requirements in "MPI Architectural Painting 

Specification Manual" for products and paint systems indicated. 
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1.5 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient 
temperatures continuously maintained at not less than 45 deg F (7 deg C). 

1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 

1.6 EXTRA MATERIALS 

A. Furnish extra materials described below that are from same production run (batch mix) as 
materials applied and that are packaged for storage and identified with labels describing 
contents. 

1. Quantity:  Furnish an additional 5 percent, but not less than 1 gal. (3.8 L) of each material 
and color applied. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

B. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 

1. PPG Architectural Finishes, Inc. 
2. Sherwin-Williams Co. 
3. Tnemec, Inc. 

2.2 PAINT, GENERAL 

A. Material Compatibility: 

1. Provide materials for use within each paint system that are compatible with one another 
and substrates indicated, under conditions of service and application as demonstrated by 
manufacturer, based on testing and field experience. 

2. For each coat in a paint system, provide products recommended in writing by 
manufacturers of topcoat for use in paint system and on substrate indicated. 

B. Chemical Components of Field-Applied Interior Paints and Coatings:  Provide products that 
comply with the following limits for VOC content, exclusive of colorants added to a tint base, 
when calculated according to 40 CFR 59, Subpart D (EPA Method 24) and the following 
chemical restrictions; these requirements do not apply to primers or finishes that are applied in 
a fabrication or finishing shop: 

1. Flat Paints and Coatings:  VOC content of not more than 50 g/L. 
2. Nonflat Paints and Coatings:  VOC content of not more than 150 g/L. 
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3. Aromatic Compounds:  Paints and coatings shall not contain more than 1.0 percent by 
weight of total aromatic compounds (hydrocarbon compounds containing one or more 
benzene rings). 

C. Colors:  As indicated in a color schedule. 

2.3 PRIMERS/SEALERS 

A. Interior Latex Primer/Sealer:  MPI #50. 

1. VOC Content:  E Range of E2. 
2. Environmental Performance Rating:  EPR 2. 

B. Interior Alkyd Primer/Sealer:  MPI #45. 

1. VOC Content:  E Range of E2. 

2.4 METAL PRIMERS 

A. Quick-Drying Alkyd Metal Primer:  MPI #76. 

1. VOC Content:  E Range of E2. 

B. Rust-Inhibitive Primer (Water Based):  MPI #107. 

1. VOC Content:  E Range of E2. 
2. Environmental Performance Rating:  EPR 2. 

2.5 LATEX PAINTS 

A. Interior Latex (Gloss):  MPI #114 (Gloss Level 6, except minimum gloss of 65 units at 60 deg). 

1. VOC Content:  E Range of E2. 
2. Environmental Performance Rating:  EPR 2. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements 
for maximum moisture content and other conditions affecting performance of work. 

B. Maximum Moisture Content of Substrates:  When measured with an electronic moisture meter 
as follows: 
1. Gypsum Board:  12 percent. 

C. Verify suitability of substrates, including surface conditions and compatibility with existing 
finishes and primers.  Begin coating application only after unsatisfactory conditions have been 
corrected and surfaces are dry.  Beginning coating application constitutes Contractor's 
acceptance of substrates and conditions. 
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3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural 
Painting Specification Manual" applicable to substrates indicated. 

B. Remove plates, machined surfaces, and similar items already in place that are not to be 
painted.  If removal is impractical or impossible because of size or weight of item, provide 
surface-applied protection before surface preparation and painting. 

1. After completing painting operations, use workers skilled in the trades involved to reinstall 
items that were removed.  Remove surface-applied protection if any. 

2. Do not paint over labels of independent testing agencies or equipment name, 
identification, performance rating, or nomenclature plates. 

C. Clean substrates of substances that could impair bond of paints, including dirt, oil, grease, and 
incompatible paints and encapsulants. 

1. Remove incompatible primers and reprime substrate with compatible primers as required 
to produce paint systems indicated. 

D. Gypsum Board Substrates:  Do not begin paint application until finishing compound is dry and 
sanded smooth. 

3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions. 

1. Use applicators and techniques suited for paint and substrate indicated. 
2. Paint surfaces behind movable equipment and furniture same as similar exposed 

surfaces.  Before final installation, paint surfaces behind permanently fixed equipment or 
furniture with prime coat only. 

3. Paint front and backsides of access panels, removable or hinged covers, and similar 
hinged items to match exposed surfaces. 

B. Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of 
same material are to be applied.  Tint undercoats to match color of topcoat, but provide 
sufficient difference in shade of undercoats to distinguish each separate coat. 

C. If undercoats or other conditions show through topcoat, apply additional coats until cured film 
has a uniform paint finish, color, and appearance. 

D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, 
roller tracking, runs, sags, ropiness, or other surface imperfections.  Cut in sharp lines. 

E. Painting Mechanical and Electrical Work:  Paint items exposed in equipment rooms and 
occupied spaces including, but not limited to, the following: 

1. Electrical Work: 

a. Electrical equipment that is indicated to have a factory-primed finish for field 
painting. 
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3.4 FIELD QUALITY CONTROL 

A. Testing of Paint Materials:  Owner reserves the right to invoke the following procedure at any 
time and as often as Owner deems necessary during the period when paints are being applied: 

1. Owner will engage the services of a qualified testing agency to sample paint materials 
being used.  Samples of material delivered to Project site will be taken, identified, sealed, 
and certified in presence of Contractor. 

2. Testing agency will perform tests for compliance with product requirements. 
3. Owner may direct Contractor to stop applying paints if test results show materials being 

used do not comply with product requirements.  Contractor shall remove noncomplying-
paint materials from Project site, pay for testing, and repaint surfaces painted with 
rejected materials.  Contractor will be required to remove rejected materials from 
previously painted surfaces if, on repainting with complying materials, the two paints are 
incompatible. 

3.5 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from 
Project site. 

B. After completing paint application, clean spattered surfaces.  Remove spattered paints by 
washing, scraping, or other methods.  Do not scratch or damage adjacent finished surfaces. 

C. Protect work of other trades against damage from paint application.  Correct damage to work of 
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and 
leave in an undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged or 
defaced painted surfaces. 

3.6 INTERIOR PAINTING SCHEDULE 

A. Galvanized-Metal Substrates: 

1. Latex System:  MPI INT 6.4R. 

a. Prime Coat:  Interior latex-based wood primer. 
b. Intermediate Coat:  Interior latex matching topcoat. 
c. Topcoat:  Interior latex (semigloss). 

B. Gypsum Board Substrates: 

1. Latex System:  MPI INT 9.2A. 

a. Prime Coat:  Interior latex primer/sealer. 
b. Intermediate Coat:  Interior latex matching topcoat. 
c. Topcoat:  Interior latex (semigloss) and (gloss). 

END OF SECTION 09 91 20 
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SECTION 10 26 50 

IMPACT-RESISTANT WALL PROTECTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Corner guards. 

B. Related Sections include the following: 

1. Division 8 Section "Door Hardware" for metal armor, kick plates. 

1.3 SUBMITTALS 

A. Product Data:  Include construction details, material descriptions, impact strength, dimensions 
of individual components and profiles, and finishes for each impact-resistant wall-protection unit. 

B. Shop Drawings:  For each impact-resistant wall-protection unit showing locations and extent.  
Include sections, details, and attachments to other work. 

C. Samples for Initial Selection:  For each type of impact-resistant wall-protection unit indicated. 

D. Maintenance Data:  For each impact-resistant wall-protection unit to include in maintenance 
manuals. 

1.4 QUALITY ASSURANCE 

A. Product Options:  Drawings indicate size, profiles, and dimensional requirements of impact-
resistant wall-protection units and are based on the specific system indicated.  Refer to 
Division 1 Section "Product Requirements." 

1. Do not modify intended aesthetic effects, as judged solely by Architect, except with 
Architect's approval.  If modifications are proposed, submit comprehensive explanatory 
data to Architect for review. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Store impact-resistant wall-protection units in original undamaged packages and containers 
inside well-ventilated area protected from weather, moisture, soiling, extreme temperatures, and 
humidity. 
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PART 2 - PRODUCTS 

2.1 CORNER GUARDS 

A. Surface-Mounted Stainless Steel Corner Guards:   

1. Available Manufacturers: 

a. American Floor Products Co., Inc. 
b. Balco, Inc. 
c. Construction Specialties, Inc. 
d. IPC Door and Wall Protection Systems; Division of InPro Corporation. 
e. Korogard Wall Protection Systems; Division of RJF International Corporation. 

2. Wing Size:  Nominal 2-1/2 by 2-1/2 inches (65 by 65 mm). 
3. Mounting:  Countersunk screws through factory-drilled mounting holes. 
4. Color and Texture:  Clear finish, Brushed steel 

2.2 FABRICATION 

A. Fabricate wall-protection units to comply with requirements indicated. 

EXECUTION 

2.3 EXAMINATION 
1. For impact-resistant wall-protection units attached with adhesive or foam tape, verify 

compatibility with and suitability of substrates, including compatibility with existing finishes 
or primers. 

2.4 INSTALLATION 

A. General:  Install impact-resistant wall-protection units level, plumb, and true to line without 
distortions.  Do not use materials with chips, cracks, voids, stains, or other defects that might be 
visible in the finished Work. 

2.5 CLEANING 

A. Immediately after completion of installation, clean plastic covers and accessories using a 
standard, ammonia-based, household cleaning agent. 

B. Remove excess adhesive using methods and materials recommended in writing by 
manufacturer. 

END OF SECTION 10 26 50 
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SECTION 10 43 10 
 

SIGNS 
 
PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 
 
1.2 SUMMARY 

 
A. This Section includes the following: 
 

1. Signs, ADA 
 
1.3 SUBMITTALS 

 
A. General:  Submit the following according to Conditions of the Contract and Division 1 

Specification Sections. 
 
B. Product data for specified items including rough-in dimensions, details showing mounting 

methods, relationships to surrounding construction, hardware, and materials. 
 
C. Manufacturer's standard warranties. 
 
 

PART 2 - PRODUCTS 
 
2.1 SIGNS 

 
A. General:  Provide accessibility signs, where indicated, on schedule at end of this section. 
 
B. Sign Type:  Products by the following manufacturers will be considered: 
 

1. ASI Sign Systems, Inc. 
2. Best Manufacturing Company. 
3. Charleston Industries, Inc. 
4. DGS Corp. 
5. Diskey Sign Corp. 
6. Environmental Graphic Systems, Inc. 
7. Modulex. 
8. Mohawk Sign Systems. 
9. Poblocki & Sons, Inc. 
10. Spanjer Brothers, Inc. 
11. The Supersine Company. 
12. Vomar Products, Inc. 

 
C. Fabrication:  Comply with requirements indicated for materials, thicknesses, finishes, colors, 

designs, shapes, sizes, and details of construction.  Plaque face shall be optically correct, clear 
matte acrylic, nominally 8" x 8", acrylic.  Comply with ADA. 
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1. Produce smooth, even, level sign panel surfaces, constructed to remain flat under installed 

conditions within a tolerance of plus or minus 1/16 inch measured diagonally. 
2. Specified color shall be reverse (subsurface) printed on plaque face. 
3. Plaque face shall be laminated to 1/8 " thick opaque acrylic base. 
4. Text, precision cut, 1/32" minimum thickness, 5/8 high, white, upper case Helvetica medium 

style, shall be chemically welded to face of plaque. 
5. Edge Condition:  Beveled. 
6. Corner Condition:  Corners rounded to radius indicated or if not indicated, 1/2". 
7. Raised Copy:  Machine-cut copy characters from matte-finished opaque acrylic sheet and 

chemically weld onto the acrylic sheet forming sign panel face.  Produce precisely formed 
characters with square cut edges free from burrs and cut marks. 

8. Text shall be centered at top of signs, with symbol centered. 
9. Grade 2 Braille may be engraved into plaque, or raised braille plate welded to recessed 

window in face of the plaque.  Braille color shall match background color.  Center Braille at 
bottom of the plaque. 

 
 

PART 3 - EXECUTION 
 
 

3.1 INSTALLATION OF SIGNS 
 
A. General:  Locate sign units and accessories where indicated, using mounting methods of the type 

described and in compliance with the manufacturer's instructions. 
 

1. Install signs level, plumb, and at the height indicated, with sign surfaces free from distortion 
or other defects in appearance.  Wall-Mounted Panel Signs:  Attach panel signs to wall 
surfaces using double-sided foam tape to mount signs to smooth, nonporous surfaces.  
Use silastic adhesive for irregular or porous surfaces. 

 
3.2 CLEANING AND PROTECTION SIGNS 

 
A. After installation, clean soiled sign surfaces according to the manufacturer's instructions.  Protect 

units from damage until acceptance by the Owner. 
SIGNAGE SCHEDULE 

 
NO TEXT              QUANTITY       SIZE               REMARKS                LOCATION 
 
1 Symbol of Gender   1           8”x8”  with Braille                at restroom opening 
 Standards Rest Room 

 w/ ADA Accessibility    
 
1 Symbol of Gender  1           8”x8”  with Braille                at H-cap toilet rm. 
 restroom opening 
 Toilet Room 

 w/ ADA Accessibility    
 
1 Symbol of Gender  1           8”x8”  with Braille                at toilet rm. 
 Toilet Room 

    
END OF SECTION 10 43 10 
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SECTION 10 80 10 

TOILET AND BATH ACCESSORIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Public-use washroom accessories. 

B. Related Sections include the following: 

1. Division 8 Section "Mirrors" for frameless mirrors. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated.  Include the following: 

1. Construction details and dimensions. 
2. Anchoring and mounting requirements, including requirements for cutouts in other work 

and substrate preparation. 
3. Material and finish descriptions. 
4. Features that will be included for Project. 
5. Manufacturer's warranty. 

B. Product Schedule:  Indicating types, quantities, sizes, and installation locations by room of each 
accessory required. 

1. Identify locations using room designations indicated on Drawings. 
2. Identify products using designations indicated on Drawings. 

C. Maintenance Data:  For toilet and bath accessories to include in maintenance manuals. 

1.4 QUALITY ASSURANCE 

A. Source Limitations:  For products listed together in the same articles in Part 2, provide products 
of same manufacturer unless otherwise approved by Architect. 

B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 
Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for 
intended use. 
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1.5 COORDINATION 

A. Coordinate accessory locations with other work to prevent interference with clearances required 
for access by people with disabilities, and for proper installation, adjustment, operation, 
cleaning, and servicing of accessories. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Stainless Steel:  ASTM A 666, Type 304, 0.0312-inch (0.8-mm) minimum nominal thickness, 
unless otherwise indicated. 

B. Brass:  ASTM B 19 flat products; ASTM B 16 (ASTM B 16M), rods, shapes, forgings, and flat 
products with finished edges; or ASTM B 30, castings. 

C. Galvanized Steel Sheet:  ASTM A 653/A 653M, with G60 (Z180) hot-dip zinc coating. 

D. Galvanized Steel Mounting Devices:  ASTM A 153/A 153M, hot-dip galvanized after fabrication. 

E. Fasteners:  Screws, bolts, and other devices of same material as accessory unit and tamper-
and-theft resistant where exposed, and of galvanized steel where concealed. 

2.2 PUBLIC-USE WASHROOM ACCESSORIES 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

B. Basis-of-Design Product:  The design for accessories is based on products indicated.  Subject 
to compliance with requirements, provide the named product or a comparable product by one of 
the following: 

1. American Specialties, Inc. 
2. Bobrick Washroom Equipment, Inc. 
3. Bradley Corporation. 
4. Waxie 

C. Paper towel Dispenser: 

1. GP Enmotion – match existing unit. 

D. Toilet Tissue (Roll) Dispenser: 

1. Basis-of-Design Product:  Uline – H-1347 Jumbo Double Roll Dispenser, match existing 

E. Liquid-Soap Dispenser: 

1. Basis-of-Design Product:   Waxie Select, match existing 

F. Grab Bar: 

1. Bobrick B-5806X36, B-5806X42, plus 12” vertical section. 
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G. Sanitary-Napkin Disposal Unit: 

1. Bobrick B-254, non-recessed. 

H. Sanitary-Napkin Dispenser:   

1. Bobrick B-47069C 

I. Seat-Cover Dispenser: 

1. Basis-of-Design Product:  Waxie stainless steel– match existing. 

J. Mirror Unit: 

1. Basis-of-Design Product:  Bobrick B-293-24 36, stainless steel, tilt mirror. 

K. Robe Hook: 

1. Basis-of-Design Product:  Bobrick B-671. 
2. Description:  Single prong unit. 
3. Material and Finish: Stainless steel, No. 7 finish (polished). 
4. Locate:  1 each on the inside each toilet room door @+66” A.F.F. 

2.3 FABRICATION 

A. General:  Fabricate units with tight seams and joints, and exposed edges rolled.  Hang doors 
and access panels with full-length, continuous hinges.  Equip units for concealed anchorage 
and with corrosion-resistant backing plates. 

B. Keys:  Provide universal keys for internal access to accessories for servicing and resupplying.  
Provide minimum of four keys to Owner's representative. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install accessories according to manufacturers' written instructions, using fasteners appropriate 
to substrate indicated and recommended by unit manufacturer.  Install units level, plumb, and 
firmly anchored in locations and at heights indicated. 

B. Grab Bars:  Install to withstand a downward load of at least 250 lbf (1112 N), when tested 
according to method in ASTM F 446. 

3.2 ADJUSTING AND CLEANING 

A. Adjust accessories for unencumbered, smooth operation.  Replace damaged or defective items. 

B. Remove temporary labels and protective coatings. 

C. Clean and polish exposed surfaces according to manufacturer's written recommendations. 
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PART 1 GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes: 

 
1. Sleeves. 
2. Sleeve seal systems. 
3. Grout. 

 
1.02 SUBMITTALS 

 
A. Product Data:  For each product indicated. 

 
 

PART 2 PRODUCTS 
 
2.01 SLEEVES 
 

A. Galvanized Steel Pipe Sleeves:  ASTM A 53, Type E, Grade B, Schedule 
40, zinc coated, with plain ends. 

 
B. Applications: 

 
1. Exterior Concrete Walls above and below grade 
2. Interior Concrete Walls. 
3. Concrete Slabs above- and on-grade 

 
2.02 SLEEVE-SEAL SYSTEMS 

 
A. Manufacturers:  Subject to compliance with requirements, provide 

products by one of the following: 
 

1. Advance Products & Systems, Inc. 
2. CALPICO, Inc. 
3. Metraflex Company. 
4. Pipeline Seal and Insulator, Inc. 
5. Proco Products, Inc. 

 
B. Description:  Modular sealing element unit, designed for field assembly, 

for filling annular space between piping and sleeve. 
 

1. Sealing Elements: EPDM rubber interlocking links shaped to fit 
surface of pipe.  Include type and number required for pipe material 
and size of pipe. 

   



CIC Building Gender Inclusive Restrooms  Sleeves and Sleeve Seals for Piping  
Washington State University Tri-Cities   SECTION 22 05 17 - 15062 
 
 

 

2. Pressure Plates:  Stainless steel. 
3. Connecting Bolts and Nuts:  Stainless steel of length required to 

secure pressure plates to sealing elements. 
 

C. Applications: 
 

1. Exterior Concrete Walls below Grade, in conjunction with sleeve. 
2. Concrete Slabs-on-Grade, in conjunction with sleeve. 

 
2.03 GROUT 

 
A. Standard:  ASTM C 1107, Grade B, post hardening and volume adjusting, 

dry, hydraulic cement grout. 
 

B. Characteristics:  Non-shrink; recommended for interior and exterior 
applications. 
 

C. Design Mix:  5000 psi, 28 day compressive strength. 
 

D. Packaging:  Premixed and factory packaged. 
 
 

PART 3 EXECUTION 
 
3.01 SLEEVE INSTALLATION 

 
A. For sleeves that will have sleeve seal system installed, select sleeves of 

size large enough to provide 1 inch annular clear space between piping 
and concrete slabs and walls. 

 
B. Install sleeves in concrete floors, concrete roof slabs, and concrete walls. 

 
1. Cut sleeves to length for mounting flush with both surfaces. 

a. Exception:  Extend sleeves installed in floors in concealed 
areas or wet areas 2 inches above finished floor level. 

2. Using grout, seal the space outside of sleeves in slabs and walls 
without sleeve seal system. 

 
C. Fire Barrier Penetrations:  Maintain indicated fire rating of walls, partitions, 

ceilings, and floors at pipe penetrations.  Seal pipe penetrations with  UL 
approved firestop system and materials.  See drawings. 
 
 

3.02 SLEEVE SEAL SYSTEM INSTALLATION 
 
A. Install sleeve seal systems in sleeves in exterior concrete walls and slabs-
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on-grade at service piping entries into building. 
 

B. Select type, size, and number of sealing elements required for piping 
material and size and for sleeve ID or hole size.  Position piping in center 
of sleeve.  Center piping in penetration, assemble sleeve seal system 
components, and install in annular space between piping and sleeve.  
Tighten bolts against pressure plates that cause sealing elements to 
expand and make a watertight seal. 

 
 
 

END OF SECTION 



CIC Building Gender Inclusive Restrooms  SECTION 22 07 00 - 15080 
Washington State University Tri-Cities  Insulation 
   
 
 

 
22 07 00 - 15080 - 1 

 
PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. Section Includes: 
 

1. Pipe, duct and equipment insulation materials. 
2. Jackets. 
3. Accessories. 
4. Application schedule. 

 
1.02 SUBMITTALS 
 

A. Product Data:  For each type of product indicated.  Include thermal 
conductivity, thickness, and jackets. 

 
1.03 QUALITY ASSURANCE 
 

A. Installer Qualifications:  Skilled workers who are regularly engaged in 
commercial insulation work and who have successfully completed an 
apprenticeship program or another craft training program certified by the 
Department of Labor, Bureau of Apprenticeship and Training. 

 
B. Fire-Test-Response Characteristics:  Insulation and related materials shall 

have fire-test-response characteristics indicated, as determined by testing 
identical products per ASTM E 84. 

 
1. Insulation Installed Indoors:  Flame spread index of 25 or less, and 

smoke developed index of 50 or less. 
2. Insulation Installed Outdoors:  Flame spread index of 75 or less, 

and smoke developed index of 150 or less. 
 

C. Products shall not contain asbestos, lead, mercury, or mercury 
compounds. 

 
1.04 COORDINATION 
 

A. Coordinate size and location of supports, hangers, and insulation shields 
specified in section on hangers and supports.  
 

B. Coordinate clearance requirements with piping Installer for piping 
insulation application, duct Installer for duct insulation application, and 
equipment Installer for equipment insulation application.  Establish and 
maintain clearance requirements for installation of insulation and field 
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applied jackets and finishes and for space required for maintenance. 
 

C. Schedule insulation application after pressure testing systems. 
 

D. Insulation materials for use on austenitic stainless steel shall be qualified 
as acceptable according to ASTM C 795. 

 
 
PART 2 PRODUCTS 
 
2.01 INSULATION MATERIALS 
 

A. Pipe Insulation: 
 

1. Preformed Mineral Fiber Pipe Insulation: 
a. Mineral or glass fibers bonded with a thermosetting resin 

with factory-applied ASJ-SSL, complying with ASTM C547 
Type I, Grade A, 850 degrees F. 

b. Use within return air plenums also must have the following 
criteria met: 
1) Flame spread index of not more than 25 and a smoke-

developed index of not more than 50 when tested in 
accordance with ASTM E84 or UL 723.  

2) Plastic piping materials must meet the requirements of 
Section 602.2.1;  in those applications, they must meet the fire 
performance requirements and that is listed for that 
application.  

3) The enclosing material, the entire assembly of the pipe, the 
insulation and any coverings and adhesives must be tested as 
a composite assembly and must be included in the submittals 
for review. 

c. Products:  Subject to compliance with requirements, provide 
one of the following: 
1) Johns Manville; Micro-Lok. 
2) Knauf Insulation; 1000 Pipe Insulation. 
3) Owens Corning; Fiberglas Pipe Insulation. 

2. Flexible Elastomeric Insulation:   
a. Closed cell, sponge or expanded rubber ASTM C534 Type I 

tubular materials or Type II sheet materials. 
b. Products:  Subject to compliance with requirements, provide 

one of the following: 
1) Aeroflex USA Inc.; Aerocel. 
2) Armacell LLC; AP Armaflex. 
3) RBX Corporation; Insul-Sheet 1800 and Insul-Tube 

180. 
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B. Duct Insulation: 
 

1. Mineral Fiber Blanket Insulation: 
a. Mineral or glass fibers bonded with a thermosetting resin 

with factory applied FSK jacket, complying with ASTM C553 
Type II and ASTM C1290 Type III. 

b. Thickness and R-value for this application see schedule 
below 

c. Products:  Subject to compliance with requirements, provide 
one of the following: 
1) CertainTeed Corp.; Duct Wrap. 
2) Johns Manville; Microlite. 
3) Knauf Insulation; Duct Wrap. 
4) Owens Corning; All-Service Duct Wrap. 

2. Acoustic insulation 
a. Flexible 2 lb. per sq. ft., reinforced foil-faced mass loaded 

vinyl noise barrier in combination with a nominal 1” thick 
quilted fiberglass decoupler.  

b. Basis of Design Product:  Subject to compliance with 
requirements, provide the product listed or an approved 
equal: 
1) Sound Seal Acoustical Duct Lagging Product number 

B-20 LAG/QFA-3.   
 
 
2.02 JACKETS 
 

A. Factory Applied Jackets: 
 

1. Insulation system schedules indicate factory applied jackets on 
various applications.  When factory applied jackets are indicated, 
comply with the following: 
a. ASJ:  White, Kraft paper, fiberglass reinforced scrim with 

aluminum foil backing; complying with ASTM C 1136, Type I. 
b. ASJ-SSL:  ASJ with self-sealing, pressure-sensitive, acrylic 

based adhesive covered by a removable protective strip; 
complying with ASTM C 1136, Type I. 

c. FSK Jacket:  Aluminum foil, fiberglass reinforced scrim with 
Kraft paper backing; complying with ASTM C 1136, Type II. 

 
B. Field Applied Jackets: 

 
1. Field applied jackets shall comply with ASTM C 921, Type I, unless 

otherwise indicated. 
2. PVC Jacket:  High impact resistant, UV resistant PVC complying 
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with ASTM D 1784, Class 16354-C; thickness as scheduled; roll 
stock ready for shop or field cutting and forming.  Thickness is 
indicated in field applied jacket schedules. 
a. Products:  Subject to compliance with requirements, 

available products that may be incorporated into the work 
include, but are not limited to, the following: 
1) Johns Manville; Zeston. 
2) P.I.C. Plastics, Inc.; FG Series. 
3) Proto PVC Corporation; LoSmoke. 
4) Speedline Corporation; SmokeSafe. 

b. Adhesive:  As recommended by jacket material 
manufacturer. 

c. Color:  White. 
d. Factory fabricated fitting covers to match jacket if available; 

otherwise, field fabricate. 
1) Shapes:  45 and 90 degree, short and long radius 

elbows, tees, valves, flanges, unions, reducers, end 
caps, soil pipe hubs, traps, mechanical joints, and P-
trap and supply covers for lavatories. 

e. Factory fabricated tank heads and tank side panels. 
 

2.03 ACCESSORIES 
 

A. Insulating blankets: 
 

1. Woven glass fiber fabric sewn over mineral fiber blanket insulation; 
comply with MIL-C-20079H, Type I, plain weave, and pre-sized a 
minimum of 8 oz./sq. yd.; secured by lacing with clinch hooks and 
stainless steel wire. 

 
B. Adhesives: 

 
1. Materials shall be compatible with insulation materials, jackets, and 

substrates and for bonding insulation to itself and to surfaces to be 
insulated, unless otherwise indicated. 

 
C. Mastics: 

 
1. Materials shall be compatible with service temperature, insulation 

materials, jackets, and substrates; comply with MIL-C-19565C, 
Type II. 

 
D. Lagging Adhesives: 

 
1. Comply with MIL-A-3316C, Class I, Grade A, and shall be 
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compatible with service temperatures, insulation materials, jackets, 
and substrates. 

 
E. Sealants 

 
1. Materials shall be compatible with service temperature, insulation 

materials, jackets, and substrates; fire and water resistant, flexible, 
elastomeric sealant. 

 
F. Tapes: 

 
1. ASJ Tape:  White vapor retarder tape matching factory applied 

jacket with acrylic adhesive, complying with ASTM C 1136, 3 
inches in width. 

2. FSK Tape:  Foil face, vapor retarder tape matching factoryapplied 
jacket with acrylic adhesive; complying with ASTM C 1136, 3 
inches in width. 

3. PVC Tape:  White vapor retarder tape matching field applied PVC 
jacket with acrylic adhesive.  Suitable for indoor and outdoor 
applications, 2 inches in width. 

4. Aluminum Foil Tape:  Vapor retarder tape with acrylic adhesive, 2 
inches in width. 

 
G. Securements: 

 
1. Bands: 

a. Stainless Steel:  ASTM A 167 or ASTM A 240, Type 304 or 
Type 316; 0.015 inch thick, 1/2 inch wide with wing or closed 
seal. 

b. Aluminum:  ASTM B 209, Alloy 3003, 3005, 3105, or 5005; 
Temper H-14, 0.020 inch thick, 1/2 inch wide with wing or 
closed seal. 

 
 
PART 3 EXECUTION 
 
3.01 EXAMINATION 
 

A. Examine substrates and conditions for compliance with requirements for 
installation and other conditions affecting performance of insulation 
application. 

 
1. Verify that systems and equipment to be insulated have been 

tested and are free of defects. 
2. Verify that surfaces to be insulated are clean and dry. 
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3. Proceed with installation only after unsatisfactory conditions have 
been corrected. 

 
3.02 PREPARATION 
 

A. Surface Preparation:  Clean and dry surfaces to receive insulation.  
Remove materials that will adversely affect insulation application. 

 
B. Coordinate insulation installation with the trade installing heat tracing.  

Comply with requirements for heat tracing that apply to insulation. 
 
3.03 GENERAL INSTALLATION REQUIREMENTS 
 

A. Install insulation materials, accessories, and finishes with smooth, straight, 
and even surfaces; free of voids throughout the length of equipment, ducts 
and fittings, and piping including fittings, valves, and specialties. 

 
B. Install insulation materials, forms, vapor barriers or retarders, jackets, and 

thicknesses required for each item of equipment, duct system, and pipe 
system as specified in insulation system schedules. 

 
C. Install accessories compatible with insulation materials and suitable for the 

service.  Install accessories that do not corrode, soften, or otherwise 
attack insulation or jacket in either wet or dry state. 

D. Install insulation with longitudinal seams at bottom of horizontal runs. 
 

E. Install multiple layers of insulation with longitudinal and end seams 
staggered. 

 
F. Do not weld brackets, clips, or other attachment devices to piping, fittings, 

duct and specialties. 
 

G. Keep insulation materials dry during application and finishing. 
 

H. Install insulation with tight longitudinal seams and end joints.  Bond seams 
and joints with adhesive recommended by insulation material 
manufacturer. 

 
I. Install insulation with least number of joints practical. 

 
J. Where vapor barrier is indicated, seal joints, seams, and penetrations in 

insulation at hangers, supports, anchors, and other projections with vapor 
barrier mastic. 

 
1. Install insulation continuously through hangers and around anchor 
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attachments. 
2. For insulation application where vapor barriers are indicated, 

extend insulation on anchor legs from point of attachment to 
supported item to point of attachment to structure.  Taper and seal 
ends at attachment to structure with vapor-barrier mastic. 

3. Install insert materials and install insulation to tightly join the insert.  
Seal insulation to insulation inserts with adhesive or sealing 
compound recommended by insulation material manufacturer. 

4. Cover inserts with jacket material matching adjacent pipe 
insulation.  Install shields over jacket, arranged to protect jacket 
from tear or puncture by hanger, support, and shield. 

 
K. Apply adhesives, mastics, and sealants at manufacturer's recommended 

coverage rate and wet and dry film thicknesses. 
 

L. Install insulation with factory applied jackets as follows: 
 

1. Draw jacket tight and smooth. 
2. Cover circumferential joints with 3 inch wide strips, of same 

material as insulation jacket.  Secure strips with adhesive and 
outward clinching staples along both edges of strip, spaced 4 
inches o.c. 

3. Overlap jacket longitudinal seams at least 1-1/2 inches.  Install 
insulation with longitudinal seams at bottom of pipe.  Clean and dry 
surface to receive self-sealing lap.  Staple laps with outward 
clinching staples along edge at 4 inches o.c. 

4. Cover joints and seams with tape as recommended by insulation 
material manufacturer to maintain vapor seal. 

5. Where vapor barriers are indicated, apply vapor barrier mastic on 
seams and joints and at ends adjacent to duct and pipe flanges and 
fittings. 

 
M. Cut insulation in a manner to avoid compressing insulation. 

 
N. Finish installation with systems at operating conditions.  Repair joint 

separations and cracking due to thermal movement. 
 

O. Repair damaged insulation facings by applying same facing material over 
damaged areas.  Extend patches at least 4 inches beyond damaged 
areas.  Adhere, staple, and seal patches similar to butt joints. 

 
P. Do not install insulation to the following: 

 
1. Vibration control devices. 
2. Testing agency labels and stamps. 
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3. Nameplates and data plates. 
4. Manholes. 
5. Handholes. 
6. Cleanouts. 

 
3.04 PENETRATIONS 
 

A. Roof Penetrations:   
 

1. Install insulation continuously through roof penetrations. 
2. Seal penetrations with flashing sealant. 
3. For applications requiring only indoor insulation, terminate 

insulation above roof surface and seal with joint sealant.  For 
applications requiring indoor and outdoor insulation, install 
insulation for outdoor applications tightly joined to indoor insulation 
ends.  Seal joint with joint sealant. 

4. Extend jacket of outdoor insulation outside roof flashing at least 2 
inches below top of roof flashing. 

5. Seal jacket to roof flashing with flashing sealant. 
 
 

B. Interior Wall and Partition Penetrations:   
 

1. Install insulation continuously through walls and partitions. 
 

C. Fire Rated Wall and Partition Penetrations:   
 

1. Install insulation continuously through penetrations of fire rated 
walls and partitions.   

2. Terminate insulation at fire damper.  Externally insulate damper 
sleeves to match adjacent insulation and overlap duct insulation at 
least 2 inches. 

3. Comply with requirements in section on penetration firestopping 
and fire resistive joint sealers. 

 
D. Insulation Installation at Floor Penetrations: 

 
1. Install insulation continuously through floor penetrations that are not 

fire rated. 
2. For penetrations through fire rated assemblies, terminate insulation 

at fire damper sleeves and externally insulate damper sleeve 
beyond floor to match adjacent duct insulation.  Overlap damper 
sleeve and duct insulation at least 2 inches. 

3. Seal penetrations through fire-rated assemblies.  Comply with 
requirements in Division 07 section on penetration firestopping. 
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3.05 GENERAL PIPE INSULATION INSTALLATION 
 

A. Insulation installation on fittings, valves, strainers, flanges, and unions: 
 

1. Install insulation over fittings, valves, strainers, flanges, unions, and 
other specialties with continuous thermal and vapor retarder 
integrity, unless otherwise indicated. 

2. For pipe conveying fluids above 140 degrees F, install lace-on 
insulating blankets on equipment, flanges, valves, steam traps and 
unions. 

3. Insulate pipe elbows using preformed fitting insulation made from 
same material and density as adjacent pipe insulation.  Each piece 
shall be butted tightly against adjoining piece and bonded with 
adhesive.   

4. Insulate tee fittings with preformed fitting insulation or sectional pipe 
insulation of same material and thickness as used for adjacent 
pipe.  Cut sectional pipe insulation to fit.  Butt each section closely 
to the next and hold in place with tie wire.  Bond pieces with 
adhesive. 

5. Insulate valves using preformed fitting insulation or sectional pipe 
insulation of same material, density, and thickness as used for 
adjacent pipe.  Overlap adjoining pipe insulation by not less than 
two times the thickness of pipe insulation, or one pipe diameter, 
whichever is thicker.  For valves, insulate up to and including the 
bonnets, valve stuffing box studs, bolts, and nuts.   

6. Insulate strainers using preformed fitting insulation or sectional pipe 
insulation of same material, density, and thickness as used for 
adjacent pipe.  Overlap adjoining pipe insulation by not less than 
two times the thickness of pipe insulation, or one pipe diameter, 
whichever is thicker.  Insulate strainers so strainer basket flange or 
plug can be easily removed and replaced without damaging the 
insulation and jacket.  Provide a removable reusable insulation 
cover.  For below ambient services, provide a design that maintains 
vapor barrier. 

7. Insulate flanges and unions using a section of oversized preformed 
pipe insulation.  Overlap adjoining pipe insulation by not less than 
two times the thickness of pipe insulation, or one pipe diameter, 
whichever is thicker. 

8. For services not specified to receive a field applied jacket except for 
flexible elastomeric, install fitted PVC cover over elbows, tees, 
strainers, valves, flanges, and unions.  Terminate ends with PVC 
end caps.  Tape PVC covers to adjoining insulation facing using 
PVC tape. 



CIC Building Gender Inclusive Restrooms  SECTION 22 07 00 - 15080 
Washington State University Tri-Cities  Insulation 
   
 
 

 
22 07 00 - 15080 - 10 

9. Stencil or label the outside insulation jacket of each union with the 
word "UNION".  Match size and color of pipe labels. 

 
B. Insulate instrument connections for thermometers, pressure gages, 

pressure temperature taps, test connections, flow meters, sensors, 
switches, and transmitters on insulated pipes, vessels, and equipment.  
Shape insulation at these connections by tapering it to and around the 
connection. 

 
C. Install removable insulation covers conforming  to the following: 

 
1. Make removable flange and union insulation from sectional pipe 

insulation of same thickness as that on adjoining pipe.  Install same 
insulation jacket as adjoining pipe insulation. 

2. When flange and union covers are made from sectional pipe 
insulation, extend insulation from flanges or union long at least two 
times the insulation thickness over adjacent pipe insulation on each 
side of flange or union.  Secure flange cover in place with stainless 
steel or aluminum bands.  Select band material compatible with 
insulation and jacket. 

3. Construct removable valve insulation covers in same manner as for 
flanges except divide the two-part section on the vertical center line 
of valve body. 

4. Unless a PVC jacket is indicated in field applied jacket schedules, 
finish exposed surfaces with a metal jacket. 

 
3.06 FLEXIBLE ELASTOMERIC INSULATION INSTALLATION 
 

A. Seal longitudinal seams and end joints with manufacturers recommended 
adhesive to eliminate openings in insulation that allow passage of air to 
surface being insulated. 

 
B. Insulation installation on pipe flanges: 

 
1. Install pipe insulation to outer diameter of pipe flange. 
2. Make width of insulation section same as overall width of flange 

and bolts, plus twice the thickness of pipe insulation. 
3. Fill voids between inner circumference of flange insulation and 

outer circumference of adjacent straight pipe segments with cut 
sections of sheet insulation of same thickness as pipe insulation. 

4. Secure insulation to flanges and seal seams with manufacturers 
recommended adhesive to eliminate openings in insulation that 
allow passage of air to surface being insulated. 

 
C. Insulation installation on fitting, valves and pipe specialties: 
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1. Install preformed valve covers manufactured of same material as 

pipe insulation when available. 
2. When preformed valve covers are not available, install cut sections 

of pipe and sheet insulation to valve body.  Arrange insulation to 
permit access to packing and to allow valve operation without 
disturbing insulation. 

3. Secure insulation materials and seal seams with manufacturer's 
recommended adhesive to eliminate openings in insulation that 
allow passage of air to surface being insulated. 

 
3.07 MINERALFIBER INSULATION INSTALLATION 
 

A. Insulation installation on straight pipes and tubes: 
 

1. Secure each layer of preformed pipe insulation to pipe with bands 
and tighten bands without deforming insulation materials. 

2. Where vapor barriers are indicated, seal longitudinal seams, end 
joints, and protrusions with vapor barrier mastic and joint sealant. 

3. For insulation with factory applied jackets on above ambient 
surfaces, secure laps with outward clinched staples at 6 inches o.c. 

4. For insulation with factory applied jackets on below ambient 
surfaces, do not staple longitudinal tabs but secure tabs with 
additional adhesive as recommended by insulation material 
manufacturer and seal with vapor-barrier mastic and flashing 
sealant. 

 
B. Insulation installation on flanges, valves, fittings and pipe specialties: 

 
1. Install preformed sections of same material as straight segments of 

pipe insulation when available. 
2. Arrange insulation to permit access to valve packing and to allow 

valve operation without disturbing insulation. 
3. Install lace-on insulating blankets on valves and specialties for pipe 

conveying fluids above 140 degrees.  
 

C. Insulation installation on ducts and plenums:  Secure with adhesive and 
insulation pins. 
1. Apply adhesives according to manufacturer's recommended 

coverage rates per unit area. 
2. Apply adhesive to entire circumference of ducts and to all surfaces 

of fittings and transitions. 
3. Install either capacitor discharge weld pins and speed washers or 

cupped head, capacitor discharge weld pins on sides and bottom of 
horizontal ducts and sides of vertical ducts as follows: 
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a. On duct sides with dimensions 18 inches and smaller, place 
pins along longitudinal centerline of duct.  Space 3 inches 
maximum from insulation end joints, and 16 inches o.c. 

b. On duct sides with dimensions larger than 18 inches, place 
pins 16 inches o.c. each way, and 3 inches maximum from 
insulation joints.  Install additional pins to hold insulation 
tightly against surface at cross bracing. 

c. Do not overcompress insulation during installation. 
d. Impale insulation over pins and attach speed washers. 
e. Cut excess portion of pins extending beyond speed washers 

or bend parallel with insulation surface.  Cover exposed pins 
and washers with tape matching insulation facing. 

4. For ducts and plenums with surface temperatures below ambient, 
install a continuous unbroken vapor barrier.  Create a facing lap for 
longitudinal seams and end joints with insulation by removing 2 
inches from 1 edge and 1 end of insulation segment.  Secure laps 
to adjacent insulation section with 1/2 inch outward clinching 
staples, 1 inch o.c.  Install vapor barrier consisting of factory or field 
applied jacket, adhesive, vapor barrier mastic, and sealant at joints, 
seams, and protrusions. 
a. Repair punctures, tears, and penetrations with tape or 

mastic to maintain vapor barrier seal. 
b. Install vapor stops for ductwork and plenums operating 

below 50 degrees F at 18 foot intervals.  Vapor stops shall 
consist of vapor-barrier mastic applied in a Z-shaped pattern 
over insulation face, along butt end of insulation, and over 
the surface.  Cover insulation face and surface to be 
insulated a width equal to 2 times the insulation thickness 
but not less than 3 inches. 

c. Overlap unfaced blankets a minimum of 2 inches on 
longitudinal seams and end joints.  At end joints, secure with 
steel bands spaced a maximum of 18 inches o.c. 

5. Install insulation on rectangular duct elbows and transitions with a 
full insulation section for each surface.  Install on round and flat 
oval duct elbows with individually mitered gores cut to fit the elbow.  
For board insulation, groove and score insulation to fit as closely as 
possible to outside and inside radius of elbows. 

6. Insulate duct stiffeners, hangers, and flanges that protrude beyond 
insulation surface with 6 inch wide strips of same material used to 
insulate duct.  Secure on alternating sides of stiffener, hanger, and 
flange with pins spaced 6 inches o.c. 

 
3.08 FIELD APPLIED JACKET INSTALLATION 
 

A. Where PVC jackets are indicated, install with 1 inch overlap at longitudinal 
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seams and end joints; for horizontal applications, install with longitudinal 
seams along top and bottom of tanks and vessels.  Seal with 
manufacturers recommended adhesive. 

 
1. Apply two continuous beads of adhesive to seams and joints, one 

bead under lap and the finish bead along seam and joint edge. 
 

B. Where metal jackets are indicated, install with 2 inch overlap at 
longitudinal seams and end joints.  Overlap longitudinal seams arranged 
to shed water.  Seal end joints with weatherproof sealant recommended 
by insulation manufacturer.  Secure jacket with stainless-steel bands 12 
inches o.c. and at end joints. 

 
3.09 FINISHES 
 

A. Flexible Elastomeric Thermal Insulation:  After adhesive has fully cured, 
apply two coats of insulation manufacturer's recommended protective 
coating. 

 
B. Do not field paint aluminum or stainless steel jackets. 
 
C. Seal all raw ends and seams. 

 
3.10 FIELD QUALITY CONTROL 
 

A. All insulation applications will be considered defective work if sample 
inspection reveals noncompliance with requirements. 
 

3.11 PIPING INSULATION SCHEDULE 
 
A. Items Not Insulated:  Unless otherwise indicated, do not install insulation 

on the following: 
 

1. Drainage piping located in crawl spaces. 
2. Underground piping. 
3. Chrome plated pipes and fittings unless there is a potential for 

personnel injury. 
 

 
B. Domestic Cold Water 

 
1. Preformed Mineral Fiber Pipe Insulation with the following 

thicknesses: 
a. NPS 1 and Smaller:  1/2 inch thick. 
b. NPS 1-1/4 to NPS 2:  3/4 inch thick. 
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c. NPS 2-1/2 and Larger: 1 inch thick. 
 

C. Domestic Hot (105 degrees F and greater): 
 

1. Preformed Mineral Fiber Pipe Insulation with the following 
thicknesses: 
a. NPS 2 and Smaller: 1 inch thick. 
b. NPS 2-1/2 and Larger:  1-1/2 inches thick. 

 
3.12 DUCT INSULATION SCHEDULE 

 
A. Items Not Insulated: 

 
1. Fibrous glass ducts. 
2. Metal ducts with duct liner of sufficient thickness to comply with 

energy code and ASHRAE/IESNA 90.1. 
3. Factory insulated flexible ducts. 
4. Flexible connectors. 
5. Factory insulated access panels and doors. 

 
B. Supply and Return, not within conditioned space; on exterior of building, 

on roof, in attic, in enclosed ceiling space, in walls, in garage, in crawl 
spaces. 

 
1. Total Installed minimum required thermal resistance:  R-7. 
2. Mineral Fiber Blanket: 3 inches thick and 0.75lb/cu. ft. nominal 

density or 2 inches thick 1.5 to 3 lb/cu. ft. nominal density to 
achieve an insulation value of R-7. 

3. MineralFiber Board:  2 inches thick and 3 to 7 lb/cu. ft. nominal 
density. 

4. Duct Liner:  2 inches thick 1.5 to 3 lb/cu. ft. nominal density. 
 
C. Supply with supply air temperature less than 55 degrees F or greater than 

105 degrees F. 
 

1. Total Installed minimum required thermal resistance:  R-3.3 
2. Mineral Fiber Blanket:  1 inch thick 1.5 to 3 lb/cu. ft. nominal 

density. 
3. Mineral Fiber Board:  Thickness as required to meet minimum 

required thermal resistance. 
4. Duct Liner:  1 inches thick 1.5 to 3 lb/cu. ft. nominal density. 
 

D. Acoustic insulation: 
 
1. Insulation thickness and density are chosen for noise reduction 
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capabilities. 
2. Acoustic insulation with foil facing away from terminal unit.  Add 1 

inch thick glass fiber blanket insulation over foil face of acoustical 
insulation.  Secure both layers together with bands or pins and 
hangers. 

 
 
 
 

END OF SECTION 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. Section includes pipe and fittings for the following  plumbing systems: 
 

1. Domestic Hot and Cold Water 
a. Above ground, under building slab and underground within 5 

feet of the building. 
 
1.02 SUBMITTALS 
 

A. Product Data:  For each product indicated. 
 

B. Field qualitycontrol test reports. 
 

C. QUALITY ASSURANCE 
 

D. Installer Qualifications: Firm with at least five (5) years of documented 
successful installation experience on projects with domestic water piping 
work similar to that required for project.  All installations of the piping 
systems shall be done only by, or under the direct supervision of a holder 
of a master plumber license or a journeyman plumber license. 

  
E. Piping materials shall bear label, stamp, or other markings of specified 

testing agency. 
 

F. Comply with NSF 61 for potable water piping and components. 
 
 
PART 2 PRODUCTS 
 
2.01 COPPER TUBE AND FITTINGS 
 

A. Above ground:Hard Copper Tube:  ASTM B 88, Type L water tube, drawn 
temper. 

a. Cast-Copper Solder-Joint Fittings:  ASME B16.18, pressure 
fittings. 

b. Wrought-Copper Solder-Joint Fittings:  ASME B16.22, 
wrought-copper pressure fittings. 

c. Bronze Flanges:  ASME B16.24, Class 150, with solder-joint 
ends. 

d. Copper Unions:  MSS SP-123, cast-copper-alloy, hexagonal-
stock body, with ball-and-socket, metal-to-metal seating  

e. surfaces, and solder-joint or threaded ends. 
f. Copper-Tube Extruded-Tee Connections:Prohibited. 
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B. ABOVE GROUND PEX TUBING:  Above ground PEX tubing is acceptable 

alternative to copper piping. 
1. Crimp system: Copper Crimp Rings per ASTM F1807  
2. Crimp style PEX Fittings brass – per F877/F1807  

3. Material Standards: 

a. ASTM F876: Standard Specification for Crosslinked Polyethylene 
(PEX) Tubing. 

b. ASTM F877: Standard Specification for Crosslinked Polyethylene 
(PEX) Plastic Hot- and Cold- Water Distribution Systems. 

c. ASTM F2023: Oxidative resistance of PEX to Hot Chlorinated Water 
per NSF protocol P171 (Non-Barrier PEX Tubing). 

d. NSF/ANSI 61-G, NSF/ANSI 372, nsf-pw-g: Complies with 
NSF/ANSI standard 61-G for Lead-Free Drinking Water System 
Components  

e. UPC listed by IAPMO (International Association of Plumbing and 
Mechanical Officials). 
 

2.02 FLEXIBLE CONNECTORS 
 

A. Bronze-Hose Flexible Connectors:  Corrugated-bronze tubing with bronze 
wire-braid covering and ends brazed to inner tubing. 

 
1. Working-Pressure Rating:  Minimum 200 psig. 
2. End Connections NPS 2 and Smaller:  Threaded copper pipe or 

plain-end copper tube. 
 
 
PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. Comply with specification section 220500 “Common Plumbing 
Requirements”. 

 
B. Support piping in accordance with specification section 220529 “Hangers 

and Supports.” 
 
C. Identify piping, valves and components in accordance with specification 

section 220553 “Identification”. 
 

D. Piping penetrations shall comply with specification section 220517 
“Sleeves and Sleeve Seals for Piping.” 
 

E. Valves shall comply with specification section 220523 “Valves.” 
 

https://www.pexuniverse.com/pex-copper-crimp-rings
https://www.pexuniverse.com/pex-fittings


CIC Building Gender Inclusive Restrooms  SECTION 22 11 16 - 15140 
Washington State University - Tri-Cities   Domestic Water Piping 
   

 
22 67 13– 15221 - 3 

F. Insulate piping in accordance with specification section 220553 
“Insulation.” 

 
G. Install shutoff valve, hose end drain valve, strainer, pressure gage, and 

test tee with valve(s), and water meter inside the building at each 
domestic water service entrance.  Install unions in copper tubing at final 
connection to each piece of equipment, machine, and specialty. 

 
H. Install water piping level with 0.25 percent slope downward toward drain 

and plumb. 
 

I. Install pressure gages on suction and discharge piping from pumps.  
Comply with section 220519 “Meters and Gages.” 
 

J. Install thermometers on inlet and outlet piping from each water heater.  
Comply with section 220519 “Meters and Gages.” 
 

K. Install flexible connectors in suction and discharge piping connections to 
each pump. 
 

L. Install shutoff valve close to water main on each branch and riser serving 
plumbing fixtures or equipment, on each water supply to equipment, and 
on each water supply to plumbing fixtures that do not have supply stops.  
Use ball valves for piping NPS 2 and smaller.   

 
M. Install drain valves for equipment at base of each water riser, at low points 

in horizontal piping, and where required to drain water piping. 
 

1. Hose-End Drain Valves:  At low points in water mains, risers, and 
branches. 

 
N. Install calibrated balancing valves in each hot water circulation return 

branch and discharge side of each pump and circulator.  Set calibrated 
balancing valves partly open to restrict but not stop flow.  Calibrated 
balancing valves are specified in section on water piping specialties. 
 

O. Connect water piping to water-service piping with shutoff valve; extend 
and connect to the following: 

 
1. Plumbing Fixtures:  Cold- and hot-water supply piping in sizes 

indicated, but not smaller than required by plumbing code.  
Coordinate connection sizes with specification section “Plumbing 
Fixtures”. 

2. Water Heaters:  Cold water inlet and hot water outlet piping in sizes 
indicated, but not smaller than sizes of water heater connections. 

3. Equipment:  Cold and hot water supply piping as indicated, but not 
smaller than equipment connections.  Provide shutoff valve and 
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unions or flanges for each connection. 
 
3.02 FIELD QUALITY CONTROL 
 

A. Piping Inspections: 
 

1. Do not enclose, cover, or put piping into operation until it has been 
inspected and approved by authority having jurisdiction. 

2. During installation, notify authority having jurisdiction at least one 
day before inspection must be made.  Perform tests specified 
below in presence of authority having jurisdiction: 
a. Roughing-In Inspection:  Arrange for inspection of piping 

before concealing or closing-in, after roughing-in, and before 
setting fixtures. 

b. Final Inspection:  Arrange final inspection with authorities 
having jurisdiction to observe tests specified below and to 
ensure compliance with requirements. 

3. Reinspection:  If authority having jurisdiction finds that piping will 
not pass tests or inspections, make required corrections and 
arrange for reinspection. 

4. Reports:  Prepare inspection reports and have them signed by 
authority having jurisdiction. 

 
 

B. Piping Tests: 
 

1. Fill water piping.  Check components to determine that they are not 
air bound and that piping is full of water. 

2. Test for leaks and defects in new piping and parts of existing piping 
that have been altered, extended, or repaired.  If testing is 
performed in segments, submit a separate report for each test, 
complete with diagram of portion of piping tested. 

3. Leave new, altered, extended, or replaced water piping uncovered 
and unconcealed until it has been tested and approved.  Expose 
work that was covered or concealed before it was tested. 

4. Protect and/or isolate water heaters, expansion tanks, and all water 
fixtures from test pressure. 

5. Cap and subject piping to static water pressure of 150 psig.  Isolate 
test source and allow to stand for 2 hours.  Leaks and loss in test 
pressure constitute defects that must be repaired. 

6. Repair leaks and defects with new materials and retest piping or 
portion thereof until satisfactory results are obtained. 

7. Prepare reports for tests and for corrective action required. 
 

C. Water piping will be considered defective if it does not pass tests and 
inspections. 
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D. Prepare test and inspection reports. 
 

E. ADJUSTING 
 

F. Perform the following adjustments before operation: 
G. Close drain valves, hydrants, and hose bibbs. 
H. Open shutoff valves to fully open position. 
I. Open throttling valves to proper setting. 
J. Adjust balancing valves in hot water circulation return piping to provide 

adequate flow. 
K. Remove plugs used during testing of piping and for temporary sealing of 

piping during installation. 
L. Remove and clean strainer screens.  Close drain valves and replace drain 

plugs. 
M. Check plumbing specialties and verify proper settings, adjustments, and 

operation. 
 
3.03 CLEANING 
 

A. Clean and disinfect domestic water piping as follows: 
 

1. Purge new piping and parts of existing piping that have been 
altered, extended, or repaired before using. 

2. Contact authority having jurisdiction to coordinate bacteriological 
testing at least 7 calendar days in advance of planned tests. 

3. Use purging and disinfecting procedures per latest version of 
AWWA C651 as described below: 
a. Utilize continuous feed method using minimum 25ppm 

chlorine for not less than 24 hours contact time.  Operate all 
valves several times.  After 24 hours water samples taken 
from the outlet farthest from the point of injections shall 
contain 10ppm chorine minimum.  Flush with clean water 
until residual chlorine is less than 0.2ppm. 

b. Chlorinated water shall be disposed of in accordance with 
applicable federal, state and local laws.  Chlorinated water 
shall not be discharged to any storm drain or surface water. 

c. Bacteriological Testing:  After disinfection and flushing is 
completed the Contractor shall obtain bacteriological 
samples and submit the samples to a state certified 
laboratory for bacteriological analysis to determine 
compliance with Washington State Department of Health 
standards.  If pipe system is found to be positive for bacteria, 
Contractor shall correct defects an perform additional 
disinfection and flushing until satisfactory sample result are 
obtained.  Water may not be used for drinking purposed until 
satisfactory results are obtained.  All bacteriological sample 
result shall be provided to WSU Environmental Health and 
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Safety. 
 

B. Prepare and submit reports of purging and disinfecting activities. 
 
 
 

END OF SECTION 
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PART 1 GENERAL 
 
1.01 SUMMARY 
 

A. This section includes the following for soil, waste, and vent piping inside the 
building: 
1. Pipe, tube, and fittings. 
2. Special pipe fittings. 
3. Encasement for underground metal piping. 
 

1.02 PERFORMANCE REQUIREMENTS 
 

A. Components and installation shall be capable of withstanding the following 
minimum working pressure, unless otherwise indicated: 
1. Soil, Waste, and Vent Piping:  10 foot head of water. 
2. Sanitary Sewer, Force Main Piping: 150 psig. 
 

1.03 SUBMITTALS 
 
A. Product Data:  For pipe, tube, fittings, and couplings. 
 
B. Field quality control inspection and test reports. 
 

1.04 QUALITY ASSURANCE 
 

A. Piping materials shall bear label, stamp, or other markings of specified testing 
agency. 

 
 
PART 2 PRODUCTS 
 
2.01 HUBLESS CAST IRON SOIL PIPE AND FITTINGS 
 

A. Pipe and Fittings:  Service weight hubless cast-iron, ASTM A 888 or CISPI 301. 
 
B. Heavy-Duty, Shielded, Stainless Steel Couplings:  ASTM C 1277 assembly of 

stainless steel shield, stainless steel bands and tightening devices, and ASTM C 
564, rubber sleeve with center pipe stop. 
1. Manufacturers: Subject to compliance with requirements, provide 

products by on the following: 
a. Huskey 
b. ANACO. 
c. Clamp-All Corp. 
d. Ideal Div.; Stant Corp. 
e. Mission Rubber Co. 
f. Tyler Pipe; Soil Pipe Div. 
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2.02 COPPER TUBE AND FITTINGS 
 

A. Copper DWV Tube:  ASTM B 306, drainage tube, drawn temper. 
1. Copper Drainage Fittings:  ASME B16.23, cast copper or ASME B16.29, 

wrought copper, solder-joint fittings. 
 

B. Hard Copper Tube:  ASTM B 88, Types L and M, water tube, drawn temper. 
1. Copper Pressure Fittings:  ASME B16.18, cast-copper-alloy or ASME 

B16.22, wrought copper, solder joint fittings.   
2. Copper Flanges:  ASME B16.24, Class 150, cast copper with solder joint 

end. 

3. Copper Unions:  MSS SP-123, copper alloy, hexagonal stock body with 
ball and socket, metal-to-metal seating surfaces, and solderjoint or 
threaded ends. 

C. PVC-Drain Waste and Vent fittings: ASTM D1785 Standard Specification for 
Poly(Vinyl Chloride) (PVC) Plastic Pipe,  

1. Schedule 40Fittings are to be manufactured from PVC material which 
meets or exceeds the requirements of ASTM D-1784, cell 
classification 12454B, Type 1, Grade 1. 

2. All solvent cements used, to conform to ASTM D-2564,  
 

 
PART 3 EXECUTION 
 
3.01 PIPING APPLICATIONS 
 

A. Soil and waste pipingshall be the following: 
1. NPS 1-1/2 and Smaller: Copper DWV tube, copper drainage fittings, and 

soldered joints.  PVC, solvent weld DWV tube, drainage fittings 
2. NPS 2 to NPS 6:  Hubless cast iron soil pipe and fittings; shielded 

couplings.  Multi-band fittings: Huskey or equivalent 
 

B. Sanitary sewage force mainsshall bethe following: 
1. Hard copper tube, Type L; copper pressure fittings; and soldered joints. 
 

3.02 PIPING INSTALLATION 
 

A. Comply with specification section 220500 “Common Plumbing Requirements”. 
 

B. Support piping in accordance with specification section 220529 “Hangers and 
Supports.” 

 
C. Piping penetrations shall comply with specification section 220517 “Sleeves and 

Sleeve Seals for Piping.” 
 



CIC Building Gender Inclusive Restrooms  SECTION 22 13 16 
Washington State University Tri-Cities  Sanitary and Waste and Vent Piping 
 
   
   
   

 
D. Sanitary sewer piping greater than 5 feet outside the building is specified in other 

divisions. 
 
E. Install cleanouts at grade and extend to where building sanitary drains connect to 

building sanitary sewers. 
 
F. Install cleanout at exit of sanitary sewer from building.  Locate cleanout in 

exterior wall of facility at grade. 
 
G. Install cleanout fitting with closure plug inside the building in sanitary force main 

piping. 
 
H. Make changes in direction for soil and waste drainage and vent piping using 

appropriate branches, bends, and long sweep bends.  Sanitary tees and short 
sweep 1/4 bends may be used on vertical stacks if change in direction of flow is 
from horizontal to vertical.  Use long turn, double Y-branch and 1/8 bend fittings if 
2 fixtures are installed back to back or side by side with common drain pipe.  
Straight tees, elbows, and crosses may be used on vent lines.  Do not change 
direction of flow more than 90 degrees.  Use proper size of standard increasers 
and reducers if pipes of different sizes are connected.  Reducing size of drainage 
piping in direction of flow is prohibited. 

 
I. Install buried building drainage piping true to grades and alignment indicated, 

with unbroken continuity of invert.  Place hub ends of piping upstream. 
 
J. Install soil and waste drainage and vent piping at the following minimum slopes, 

unless otherwise indicated: 
1. Building Sanitary Drain:  2 percent downward in direction of flow for piping 

NPS 3 and smaller; 1 percent downward in direction of flow for piping 
NPS 4 and larger. 

2. Horizontal Sanitary Drainage Piping:  2 percent downward in direction of 
flow. 

3. Vent Piping:  1 percent down toward vertical fixture vent or toward vent 
stack. 

 
K. Combination waste and vent and reduced size venting are not allowed. 

 
L. Do not enclose, cover, or put piping into operation until it is inspected and 

approved by authorities having jurisdiction. 
 
M. Comply with requirements for sleeve seals specified in section on sleeves and 

sleeve seals. 
 
N. Install escutcheons for piping penetrations of walls, ceilings, and floors.   

 
O. Connect soil and waste piping to exterior sanitary sewerage piping.  Use 

transition fitting to join piping with dissimilar joints. 
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P. Connect drainage and vent piping in sizes indicated but not smaller than required 

by the plumbing code. 
 
Q. Join hubless castiron soil piping according to CISPI 310 and CISPI's "Cast Iron 

Soil Pipe and Fittings Handbook" for hublesscoupling joints. 
 
R. Soldered Joints:  Use ASTM B 813, water flushable, lead free flux; ASTM B 32, 

lead free alloy solder; and ASTM B 828 procedure, unless otherwise indicated. 
 
S. Install supports according to section on hangers and supports. 

 
3.03 FIELD QUALITY CONTROL 
 

A. During installation, notify Authorities Having Jurisdiction (AHJ) at least 24 hours 
before inspection must be made.  Perform tests specified below in presence of 
AHJ. 
1. Roughing-in Inspection:  Arrange for inspection of piping before 

concealing or closing-in after roughing-in and before setting fixtures. 
2. Final Inspection:  Arrange for final inspection by AHJ to observe tests 

specified below and to ensure compliance with requirements. 
 

B. Reinspection:  If AHJ finds that piping will not pass test or inspection, make 
required corrections and arrange for reinspection. 

 
C. Prepare inspection reports and have them signed by AHJ. 
 
D. Test sanitary drainage and vent piping according to procedures, as follows: 

1. Test for leaks and defects in new piping and parts of existing piping that 
have been altered, extended, or repaired.  If testing is performed in 
segments, submit separate report for each test. 

2. Leave uncovered and unconcealed new, altered, extended, or replaced 
drainage and vent piping until it has been tested and approved.  Expose 
work that was covered or concealed before it was tested. 

3. Roughing-in Plumbing Test Procedure:  Test drainage and vent piping, 
except outside leaders, on completion of roughing-in.  Close openings in 
piping system and fill with water to point of overflow, but not less than 10 
foot head of water.  From 15 minutes before inspection starts to 
completion of inspection, water level must not drop.  Inspect joints for 
leaks. 

4. Finished Plumbing Test Procedure:  After plumbing fixtures have been set 
and traps filled with water, test connections and prove they are gastight 
and watertight.  Plug vent stack openings on roof and building drains 
where they leave building.  Introduce air into piping system equal to 
pressure of 1inch wg.  Use U-tube or manometer inserted in trap of water 
closet to measure this pressure.  Air pressure must remain constant 
without introducing additional air throughout period of inspection.  Inspect 
plumbing fixture connections for gas and water leaks. 

5. Repair leaks and defects with new materials and retest piping, or portion 
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thereof, until satisfactory results are obtained. 

 
E. Test force main piping according to procedures, as follows: 

1. Leave uncovered and unconcealed new, altered, extended, or replaced 
force main piping until it has been tested and approved.  Expose work 
that was covered or concealed before it was tested. 

2. Cap and subject piping to static water pressure of 50 psig above 
operating pressure, without exceeding pressure rating of piping system 
materials.  Isolate test source and allow to stand for 4 hours.  Leaks and 
loss in test pressure constitute defects that must be repaired. 

3. Repair leaks and defects with new materials and retest piping, or portion 
thereof, until satisfactory results are obtained. 

 
F. Prepare reports for tests and required corrective action. 

 
3.04 CLEANING 
 

A. Clean interior of piping.  Remove dirt and debris as work progresses. 
 
B. Protect drains during remainder of construction period to avoid clogging with dirt 

and debris and to prevent damage from traffic and construction work. 
 
C. Place plugs in ends of uncompleted piping at end of day and when work stops. 
 

 
 

END OF SECTION 
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PART 1 GENERAL 
 
1.01 SUMMARY 

 
A. This Section includes the following: 

1. Faucets for lavatories and sinks. 
2. Flushometers. 
3. Toilet seats. 
4. Fixture supports. 
5. Water closets. 
6. Lavatories. 

 
1.02 SUBMITTALS 

 
A. Product Data:  For each type of product indicated. 

 
B. Shop Drawings:  Diagram power, signal, and control wiring. 

 
C. Operation and maintenance data. 

 
1.03 QUALITY ASSURANCE 

 
A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined 

in NFPA 70, Article 100, by a testing agency acceptable to authorities having 
jurisdiction, and marked for intended use. 
 

B. Regulatory Requirements:  Comply with requirements in ICC A117.1, "Accessible 
and Usable Buildings and Facilities"for plumbing fixtures for people with 
disabilities. 
 

C. Regulatory Requirements:  Comply with requirements in Public Law 102-486, 
"Energy Policy Act," about water flow and consumption rates for plumbing 
fixtures. 
 

D. NSF Standard:  Comply with NSF 61, "Drinking Water System Components-
Health Effects", for fixture materials that will be in contact with potable water. 
 

E. Select combinations of fixtures and trim, faucets, fittings, and other components 
that are compatible. 
 

F. Comply with the following applicable standards and other requirements specified 
for plumbing fixtures: 
1. Enameled, Cast-Iron Fixtures:  ASME A112.19.1. 
2. Porcelain Enameled, Formed Steel Fixtures:  ASME A112.19.4. 
3. Vitreous China Fixtures:  ASME A112.19.2. 
4. Water Closet, Flush Valve, Tank Trim:  ASME A112.19.5. 
5. Water Closet, Flushometer Tank Trim:  ASSE 1037. 

 
G. Comply with the following applicable standards and other requirements specified 

for lavatory and sink faucets: 
1. Faucets:  ASME A112.18.1. 
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2. NSF Potable-Water Materials:  NSF 61. 
3. Pipe Threads:  ASME B1.20.1. 
4. Sensor-Actuated Faucets and Electrical Devices:  UL 1951. 
5. Supply Fittings:  ASME A112.18.1. 
6. Brass Waste Fittings:  ASME A112.18.2. 

 
H. Comply with the following applicable standards and other requirements specified 

for miscellaneous fittings: 
1. Atmospheric Vacuum Breakers:  ASSE 1001. 
2. Brass and Copper Supplies:  ASME A112.18.1. 
3. Plastic Tubular Fittings:  ASTM F 409. 
4. Brass Waste Fittings:  ASME A112.18.2. 
5. Sensor Operation Flushometers:  ASSE 1037 and UL 1951. 

 
I. Comply with the following applicable standards and other requirements specified 

for miscellaneous components: 
1. Flexible Water Connectors:  ASME A112.18.6. 
2. Grab Bars:  ASTM F 446. 
3. Off-Floor Fixture Supports:  ASME A112.6.1. 
4. Pipe Threads:  ASME B1.20.1. 
5. Plastic Toilet Seats:  ANSI Z124.5. 
6. Supply and Drain Protective Shielding Guards:  ICC A117.1. 

 
 
 
 
 

PART 2 PRODUCTS 
 
2.01 LAVATORY FAUCETS 

 
A. Lavatory Faucets: 

1. Basis-of-Design Product:  Subject to compliance with requirements, 
provide the product indicated on drawingsor an approved comparable 
product by one of the following: 
a. American Standard Companies, Inc. 
b. Chicago Faucets. 
c. Delta Faucet Company. 
d. Eljer. 
e. Elkay Manufacturing Co. 
f. Fisher Manufacturing Co. 
g. Grohe America, Inc. 
h. Kohler Co. 
i. Moen, Inc. 
j. T & S Brass and Bronze Works, Inc. 
k. Zurn Plumbing Products. 

2. Basis of Design:  American Standard Nextgen Selectronic-integrated 
touchless lavatory faucet Model: 775B.105 

3. Description:  Electronic motion sensor operated single-control 
mixingvalve.  Coordinate faucet inlets with supplies and fixture holes; 
coordinate outlet with spout and fixture receptor. 
a. Body Material: Commercial, solid brass, copper or brass 
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underbody, stainless steel cover. 

b. Finish:  Polished chrome plate and stainless steel. 
c. Maximum Flow Rate:  0.5 gpm. 
d. Centers:  Single hole. 
e. Mounting:  Deck, exposed. 
f. Inlet(s):  3/8” compression 
g. Spout: Rigid, gooseneck type. 
h. Spout Outlet: Spray 
i. Drain:  Grid. 
j. Tempering Device:  ThermostaticPressure balance. 

 
 

2.02 FLUSHOMETERS 
 
A. Flushometers: 

1. Basis-of-Design Product:  Subject to compliance with requirements, 
provide the product indicated on drawingsor an approved comparable 
product by one of the following: 
a. American Standard 
b. Sloan 
c. Zurn 
d. Kohler 

2. Description:  Flushometer for water-closet-type fixture.  Stainless 
steel/brass body with corrosion-resistant internal components control stop 
with check valve, vacuum breaker, copper or brass tubing, and polished 
chrome-plated finish on exposed parts. 
a. Internal Design:  Solenoid piston operation. 
b. Style:  Exposed, Electronic with motion sensing operation. 
c. Inlet Size:  NPS 1. 
d. Trip Mechanism:  Hard-wired, electric-sensor actuator, 

manufacturer’s power supply for two toilets required.  Transformer 
to be installed above adjacent ceiling tile. 

e. Consumption:  1.28 gal./1.1 flush with dual flush feature. 
f. Tailpiece Size:  NPS 1-1/2 and standard length to top of bowl. 

 
2.03 TOILET SEATS 

 
A. Toilet Seats: 

1. Manufacturers:  Subject to compliance with requirements, provide 
products by one of the following: 
a. American Standard Companies, Inc. 
b. Bemis Manufacturing Company. 
c. Church Seats. 
d. Eljer. 
e. Kohler Co. 
f. Olsonite Corp. 

2. Description:  Toilet seat for water closet type fixture. 
a. Material:  Molded, solid plastic with antimicrobial agent. 
b. Configuration:  Closedfront without cover. 
c. Size:  Elongated. 
d. Hinge Type:  SS, self-sustaining. 
e. Class:  Heavy duty commercial 
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f. Color:  White. 

 
2.04 PROTECTIVE SHIELDING GUARDS 

 
A. Protective Shielding Pipe Covers: integral to lavatory cover. 

 
2.05 FIXTURE SUPPORTS 

 
A. Manufacturers:  Subject to compliance with requirements, provide products by 

one of the following: 
1. Smith, Jay R. Mfg. Co. 
2. Tyler Pipe; Wade Div. 
3. Watts Drainage Products Inc.; 
4. Zurn Plumbing Products. 

 
B. Water-Closet Supports: 

1. Description:  Combination carrier designed for [accessible] [standard] 
mounting height of wall-mounting, water-closet-type fixture.  Include 
single or double, vertical or horizontal, hub-and-spigot or hubless waste 
fitting as required for piping arrangement; faceplates; couplings with 
gaskets; feet; and fixture bolts and hardware matching fixture.  Include 
additional extension coupling, faceplate, and feet for installation in wide 
pipe space.  Basis of design JR Smith fig D0140, D0170-side and bottom 
discharge as required by location/configuration 
 
 

C. Lavatory Supports: 
1. Description:  lavatory carrier with concealed arms and tie rod lavatory 

type fixture.  Include steel uprights with feet. 
2. Accessible-Fixture Support:  Include rectangular steel uprights. 
3. Basis of design:  JR Smith Fig. 0700 

 
 

2.06 WATER CLOSETS 
 
A. Water Closets: 

1. Basis-of-Design Product:  Subject to compliance with requirements, 
provide the product indicated on drawings or an approved comparable 
product by one of the following: 
a. American Standard Companies, Inc. 
b. Crane Plumbing, L.L.C./Fiat Products. 
c. Eljer. 
d. Kohler Co. 

2. Description:  Wall carrier mounting, wall outlet, vitreous china fixture 
designed for flushometer valve operation. 

3. Style:  One piece. 
a. Bowl Type:  Elongated front with siphon jet design.  Include bolt 

caps matching fixture. 
b. Height:  17” seat rim height. 
c. Design Consumption:  1.28 gal./flush. 
d. Color:  White 

4. Supply: 1” chrome plated brass or copper with screwdriver stop.\ 
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5. Basis of design: American Standard Afwallmodel 3351.101, Millennium 

FlowWise-Elongated Flushometer Toilet 
 

2.07 LAVATORIES 
 
A. Lavatories: 

1. Basis-of-Design Product:  Subject to compliance with requirements, 
provide the product indicated on drawings or an approved comparable 
product by one of the following: 
a. American Standard Companies, Inc. 
b. Eljer. 
c. Kohler Co. 

2. Basis of Design:  American Standard Murro Universal, Wall Hung 
Lavatory with Everclean:  Model 0955.001EC 

3. Description:  Wallmounting (with separate support in wall), vitreous china 
fixture. 
a. Type: Shelf back with acrylic shroud pipe cover: 0062.000. 
b. Size:  21 by 17 inches. 
c. Faucet Hole Punching:  One hole with overflow. 
d. Faucet Hole Location:  Top. 
e. Pedestal:  Not required. 
f. Color:  White. 
g. Faucet:  Lavatory. 
h. Stops:  NPS 3/8 chrome plated copper with stops-loose key with 

integral water hammer arrestor. 
i. Drain:  Grid. 
j. Drain Piping:  NPS 1-1/4 by NPS 1-1/2 chrome plated, cast brass 

P-trap; NPS 1-1/2, 0.045 inch thick tubular brass waste to wall; 
and wall escutcheon. 
 

PART 3 EXECUTION 
 
3.01 INSTALLATION 

 
A. Assemble plumbing fixtures, trim, fittings, and other components according to 

manufacturers' written instructions. 
 

B. Install off floor supports, affixed to building substrate, for wall mounting fixtures. 
1. Use carrier supports with waste fitting and seal for back outlet fixtures. 
2. Use carrier supports without waste fitting for fixtures with tubular waste 

piping. 
3. Use chair type carrier supports with rectangular steel uprights for 

accessible fixtures. 
 

C. Install back outlet, wall mounting fixtures onto waste fitting seals and attach to 
supports. 
 

D. Install floor mounting fixtures on closet flanges or other attachments to piping or 
building substrate. 
 

E. Install wall mounting fixtures with tubular waste piping attached to supports. 
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F. Install fixtures level and plumb according to drawings. 

 
G. Install water supply piping with stop on each supply to each fixture to be 

connected to water distribution piping.  Attach supplies to supports or substrate 
within pipe spaces behind fixtures.  Install stops in locations where they can be 
easily reached for operation. 

H. Install trap and tubular waste piping on drain outlet of each fixture to be directly 
connected to sanitary drainage system. 
 

I. Install tubular waste piping on drain outlet of each fixture to be indirectly 
connected to drainage system. 
 

J. Install flushometer valves for accessible water closets and urinals with handle 
mounted on wide side of compartment.  Install other actuators in locations that 
are easy for people with disabilities to reach. 
 
 

K. Install toilet seats on water closets. 
 

L. Install faucet spout fittings with specified flow rates and patterns in faucet spouts 
if faucets are not available with required rates and patterns.  Include adapters if 
required. 
 

M. Install water supply flow control fittings with specified flow rates in fixture supplies 
at stop valves. 
 

N. Install faucet flow control fittings with specified flow rates and patterns in faucet 
spouts if faucets are not available with required rates and patterns.  Include 
adapters if required. 
 

O. Install traps on fixture outlets. 
1. Exception:  Omit trap on fixtures with integral traps. 
2. Exception:  Omit trap on indirect wastes less than 5-ft in total length, 

unless otherwise indicated. 
 

P. Install disposer in outlet of each sink indicated to have disposer.  Install switch 
where indicated or in wall adjacent to sink if location is not indicated. 
 

Q. Install dishwasher air-gap fitting at each sink indicated to have air-gap 
fitting.Install [in sink deck] [on countertop at sink].  Connect inlet hose to 
dishwasher and outlet hose to disposer. 
 

R. Install hot water dispensers in back top surface of sink or in countertop with spout 
over sink. 
 

S. Install escutcheons at piping wall and ceiling penetrations in exposed, finished 
locations and within cabinets and millwork.  Use deep pattern escutcheons if 
required to conceal protruding fittings.   
 

T. Seal joints between fixtures and walls, floors, and countertops using sanitary 
type, one-part, mildewresistant silicone sealant.  Match sealant color to fixture 
color. 
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3.02 CONNECTIONS 
 
A. Piping installation requirements are specified in other sections.  Drawings 

indicate general arrangement of piping, fittings, and specialties. 
 

B. Connect fixtures with water supplies, stops, and risers, and with traps, soil, 
waste, and vent piping.  Use size fittings required to match fixtures. 
 

C. Ground equipment according to electrical division specifications. 
 

D. Connect wiring according to electrical division specifications. 
 

3.03 FIELD QUALITY CONTROL 
 
A. Check that plumbing fixtures are complete with trim, faucets, fittings, and other 

specified components. 
 

B. Inspect installed plumbing fixtures for damage.  Replace damaged fixtures and 
components. 
 

C. Test installed fixtures after water systems are pressurized for proper operation.  
Replace malfunctioning fixtures and components, then retest.  Repeat procedure 
until units operate properly. 
 

D. Install fresh batteries in sensor operated mechanisms. 
 
E. Install protective shielding guards covering exposed plumbing fixture hot and cold 

water supplies and trap and drain piping.  Comply with Americans with 
Disabilities Act (ADA) requirements. 
 

3.04 PROTECTION 
 
A. Provide protective covering for installed fixtures and fittings. 

 
B. Do not allow use of plumbing fixtures for temporary facilities unless approved in 

writing by Owner. 
 
 
 

END OF SECTION 
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PART 1 GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes: 

 
1. Balancing air systems. 

1.02 DEFINITIONS 
 

A. TAB:  Testing, adjusting, and balancing. 
 

B. AABC:  Associated Air Balance Council. 
 

C. NEBB:  National Environmental Balancing Bureau. 
 

1.03 SUBMITTALS 
 
A. Qualification Data:  For the TAB contractor and itsprojectteam members. 

 
B. Sample report forms. 

 
C. Instrument calibration reports. 

 
D. Certified Field Data and TAB reports. 

 
1.04 QUALITY ASSURANCE 
 

A. Qualifications:  The TAB Contractor shall be certified by AABC or NEBB and 
have a certified professional to supervise field work and certify reports. 

 
B. Certify TAB field data reports and perform the following: 

1. Review field data reports to validate accuracy of data and to prepare 
certified TAB reports. 

2. Certify that the TAB team complied with the procedures specified and 
referenced in this specification. 
 

C. Instrumentation Type, Quantity, Accuracy, and Calibration:  As described in 
ASHRAE 111, Section 5, "Instrumentation". 
 

1.05 COORDINATION 
 
A. TAB Conference:  Meet with Owner to develop a mutual understanding of the 

scope of work and expectations.  TAB field supervisor and technicians shall 
participate.  Provide 7 calendar days notice of requested meeting time. 
1. Agenda Items: 

a. Contract documents examination. 
b. Develop TAB plan. 
c. Coordination and cooperation of trades and subcontractors. 
d. Coordination of documentation and communication flow. 

 
B. Notice:  Provide 7 calendar days advance notice for each test.  Include 
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scheduled test dates and times. 
 
 

PART 2 PRODUCTS – NOT USED 
 
 
PART 3 EXECUTION 
 
3.01 EXAMINATION AND PREPARATION 

 
A. Examine installed balancing devices such as test ports, gage cocks, 

thermometer wells, flow control devices, balancing valves and fittings, and 
manual volume dampers.  Verify that locations of these balancing devices are 
accessible. 
 

B. Examine the approved submittals for systems and equipment. 
 

C. Examine equipment performance data including fan and pump curves. 
 

D. Examine system and equipment installations and verify that field quality control 
testing, cleaning, and adjusting specified in individual sections have been 
performed. 
 

E. Examine test reports specified in individual system and equipment sections. 
 

F. Examine HVAC equipment and filters and verify that bearings are greased, belts 
are aligned and tight, and equipment with functioning controls is ready for 
operation. 
 

G. Examine terminal units, such as variable air volume boxes, and verify that they 
are accessible and their controls are connected and functioning. 
 

H. Examine strainers.  Verify that startup screens are replaced by permanent 
screens with indicated perforations. 
 

I. Examine heat transfer coils for correct piping connections and for clean and 
straight fins. 
 

J. Examine operating safety interlocks and controls on HVAC equipment. 
 

K. Report deficiencies discovered before and during performance of TAB 
procedures.  Observe and record system reactions to changes in conditions.  
Record default set points if different from indicated values. 
 
 

L. Complete system readiness checks including verification of the following: 
1. Hydronic systems are filled, clean, and free of air. 
2. Control systems are operational. 
3. Equipment and duct access doors are securely closed. 
4. Balance, smoke, and fire dampers are open. 
5. Isolating and balancing valves are open and control valves are 

operational. 
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6. Ceilings are installed in critical areas where air pattern adjustments are 
required and access to balancing devices is provided. 

7. Windows and doors can be closed so indicated conditions for system 
operations can be met. 
 

3.02 GENERAL TAB PROCEDURES 
 
A. Perform testing and balancing procedures on each system according to the 

procedures contained in AABC's "National Standards for Total System Balance" 
ASHRAE 111 and in this section. 
1. Comply with requirements in ASHRAE 62.1-2004, Section 7.2.2, "Air 

Balancing". 
 

B. Cut insulation, ducts, pipes, and equipment cabinets for installation of test probes 
to the minimum extent necessary for TAB procedures. 
1. After testing and balancing, install test ports and duct access doors that 

comply with requirements in Section “Duct Accessories”. 
2. Install and join new insulation that matches removed materials.  Restore 

insulation, coverings, vapor barrier, and finish according to Section 
“Insulation”. 
 

C. Mark equipment and balancing devices, including damper control positions, valve 
position indicators, fan speed control levers, and similar controls and devices, 
with paint or other suitable, permanent identification material to show final 
settings. 
 

D. Take and report testing and balancing measurements in inch-pound (IP) units. 
 

3.03 AIR SYSTEMS 
 
A. Prepare test reports for both fans and outlets.  Obtain manufacturer's outlet 

factors and recommended testing procedures.  Crosscheck the summation of 
required outlet volumes with required fan volumes. 
 

B. Prepare schematic diagrams of systems' "as-built" duct layouts. 
 

C. Determine the best locations in main and branch ducts for accurate duct airflow 
measurements. 
 

D. Check airflow patterns from the outdoorair louvers and dampers and the return 
and exhaust air dampers through the supply fan discharge and mixing dampers. 
 

E. Locate start stop and disconnect switches, electrical interlocks, and motor 
starters. 
 

F. Check dampers for proper position to achieve desired airflow path. 
 

G. Check for airflow blockages. 
 

H. Check condensate drains for proper connections and functioning. 
 
3.04 HYDRONIC SYSTEMS-not used 
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3.05 EXISTING SYSTEMS 
 
A. Perform a preconstruction inspection of existing equipment that is to remain and 

be reused. 
 

1. Measure and record the operating speed, airflow, and static pressure of 
each fan. 

2. Measure fan and pump motor voltage and amperage.  Compare the 
values to motor nameplate information. 

3. Report on the operating condition of equipment and the results of the 
measurements taken.  Immediately report any concerns or deficiencies. 
 

B. Before performing testing and balancing of existing systems, inspect existing 
equipment that is to remain and be reused to verify that existing equipment has 
been cleaned and refurbished.  Verify the following: 

 
1. New filters are installed. 
2. Coils are clean and fins combed. 
3. Drain pans are clean. 
4. Fans are clean. 
5. Bearings and other parts are properly lubricated. 
6. Deficiencies noted in the preconstruction report are corrected. 

 
C. Perform testing and balancing of existing systems to the extent that existing 

systems are affected by the renovation work. 
 

1. Compare the indicated airflow of the renovated work to the measured fan 
airflows, and determine the new fan speed and the face velocity of filters 
and coils. 

2. Verify that the indicated airflows of the renovated work result in filter and 
coil face velocities and fan speeds that are within the acceptable limits 
defined by equipment manufacturer. 

3. If calculations increase or decrease the air flow rates and water flow rates 
by more than 5 percent, make equipment adjustments to achieve the 
calculated rates.  If increase or decrease is 5 percent or less, equipment 
adjustments are not required. 

4. Balance each air outlet. 
 
3.06 WATER COOLED CONDENSING UNITS-not used 

 
3.07 TOLERANCES 

 
A. Set HVAC system's air flow rates and water flow rates within the following 

tolerances: 
 

1. Supply, Return, and Exhaust Fans and Equipment with Fans:  Plus or 
minus 15 percent. 

2. Air Outlets and Inlets:  Plus or minus 10 percent. 
3. Heating Water Flow Rate:  Plus or minus 10 percent. 
4. Cooling Water Flow Rate:  Plus or minus 5 percent. 
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3.08 REPORTING 
 

A. Immediately report any deficiencies and problems found in systems being tested 
and balanced. 

 
B. Final Report shall be a certified written report, tabulated and divided into 

systems.  Contents of report shall include the following: 
1. Certification sheet at the front of the report's binder, signed and sealed by 

the certified testing and balancing engineer. 
2. Include the certified field data report along with the following: 
3. Title page. 
4. Name and address of the TAB contractor. 
5. Project name. 
6. Project location. 
7. Architect's name and address. 
8. Engineer's name and address. 
9. Contractor's name and address. 
10. Report date. 
11. Signature of TAB supervisor who certifies the report. 
12. Table of contents with the total number of pages defined for each section 

of the report.  Number each page in the report. 
13. Summary of contents including the following: 

a. Design versus actual performance. 
b. Notable characteristics of systems. 
c. Description of system operation sequence if it varies from the 

contract documents. 
14. Nomenclature sheets for each item of equipment. 
15. Data for terminal units, including manufacturer's name, type, size, and 

fittings. 
16. Notes to explain why certain final data in the body of reports vary from 

indicated values. 
17. Test conditions for fans and pump performance forms including the 

following: 
a. Settings for outdoor, return, and exhaust air dampers. 
b. Conditions of filters. 
c. Cooling coil, wet and dry bulb conditions. 
d. Face and bypass damper settings at coils. 
e. Fan drive settings including settings and percentage of maximum 

pitch diameter. 
f. Inlet vane settings for variable air volume systems. 
g. Settings for supply air, static pressure controller. 
h. Other system operating conditions that affect performance. 
i. Pump curves. 
j. Fan curves. 
k. Manufacturers' test data. 
l. Other information relative to equipment performance; do not 

include Shop Drawings and product data. 
18. System Diagrams:  Include schematic layouts of air and hydronic 

distribution systems.  Present each system with single line diagram and 
include the following: 
a. Quantities of outdoor, supply, return, and exhaust airflows. 
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b. Water and steam flow rates. 
c. Duct, outlet, and inlet sizes. 
d. Pipe and valve sizes and locations. 
e. Terminal units. 
f. Balancing stations. 
g. Position of balancing devices. 

19. List of instruments used for procedures, along with Calibration Reports 
which shall include: 
a. Instrument type and make. 
b. Serial number. 
c. Application. 
d. Dates of use. 
e. Dates of calibration. 

 
3.09 INSPECTIONS 

 
A. Final Inspection: 

 
1. After Testing and Balancing is complete accurately documented in the 

final report, request that a final inspection be made by Owner’s 
representative. 

2. The TAB contractor's test and balance engineer shall conduct the 
inspection in the presence of Owner’s representative. 

3. Owner shall randomly select measurements, documented in the final 
report, to be rechecked.  Rechecking shall be limited to either 10 percent 
of the total measurements recorded or the extent of measurements that 
can be accomplished in a normal eight hour business day. 

4. If rechecks yield measurements that differ from the measurements 
documented in the final report by more than the tolerances allowed, the 
measurements shall be noted as "FAILED". 

5. If the number of "FAILED" measurements is greater than 15 percent of 
the total measurements checked during the final inspection, the testing 
and balancing shall be considered incomplete and shall be rejected. 
 

B. TAB work will be considered defective if it does not pass final inspections.  If TAB 
work fails, recheck all measurements and make adjustments.  Revise the final 
report and balancing device settings to include all changes; resubmit the final 
report and request another final inspection. 

 
 
 

END OF SECTION 
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PART 1 GENERAL 

 
1.01 SUMMARY 

 
A. Section Includes: 

 
1. Supply, toilet exhaust duct. 
2. General fabrication requirements. 

 
1.02 SUBMITTALS 

 
A. Product Data:  For each type of product indicated, include data for 

materials, thicknesses, pressure class, etc. 
 

1.03 QUALITY ASSURANCE 
 
A. ASHRAE Compliance:  Applicable requirements in ASHRAE 62.1-2004, 

Section 5 - "Systems and Equipment" and Section 7 - "Construction and 
System Start-Up". 
 

B. ASHRAE/IESNA Compliance:  Applicable requirements in 
ASHRAE/IESNA 90.1-2004, Section 6.4.4 - "HVAC System Construction 
and Insulation”. 
 

1.04 PERFORMANCE REQUIREMENTS 
 
A. Structural Performance:  Duct hangers and supports shall withstand the 

effects of gravity loads and stresses within limits and under conditions 
described in SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible" and ASCE/SEI 7. 
 

B. Airstream Surfaces:  Surfaces in contact with the airstream shall comply 
with requirements in ASHRAE 62.1-2004. 
 
 

PART 2 PRODUCTS 
 

2.01 SUPPLY, EXHAUST DUCT 
 
A. Fabricate ducts with galvanized sheet steel. 

 
1. Pressure Class:  2 inches wg. 
2. Minimum SMACNA seal class C. 
3. SMACNA Leakage Class for Rectangular:  6. 
4. SMACNA Leakage Class for Round and Flat Oval:  3. 
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2.02 GENERAL FABRICATION REQUIREMENTS 
 

A. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible.” 

 
B. Rectangular Ducts And Fittings: 

 
1. Transverse Joints:  Select joint types and fabricate according to 

SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible", Figure 1-4, "Transverse (Girth) Joints.” 

2. Longitudinal Seams:  Select seam types and fabricate according to 
SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible", Figure 1-5, "Longitudinal Seams - Rectangular Ducts." 

3. Elbows, Transitions, Offsets, Branch Connections, and Other Duct 
Construction:  Select types and fabricate according to SMACNA's 
"HVAC Duct Construction Standards - Metal and Flexible", Chapter 
2, "Fittings and Other Construction”. 

4. Elbow Configuration: 
a. Velocity 1000 fpm or Lower: 

1) Radius Type RE 1 with minimum 0.5 radius-to-
diameter ratio. 

2) Mitered Type RE 4 without vanes. 
b. Velocity 1000 to 1500 fpm: 

1) Radius Type RE 1 with minimum 1.0 radius-to-
diameter ratio. 

2) Radius Type RE 3 with minimum 0.5 radius-to-
diameter ratio and two vanes. 

3) Mitered Type RE 2 with vanes complying with 
SMACNA's "HVAC Duct Construction Standards - 
Metal and Flexible," Figure 2-3, "Vanes and Vane 
Runners," and Figure 2-4, "Vane Support in Elbows". 

c. Velocity 1500 fpm or higher: 
1) Radius Type RE 1 with minimum 1.5 radius-to-

diameter ratio. 
2) Radius Type RE 3 with minimum 1.0 radius-to-

diameter ratio and two vanes. 
3) Mitered Type RE 2 with vanes complying with 

SMACNA's "HVAC Duct Construction Standards - 
Metal and Flexible," Figure 2-3, "Vanes and Vane 
Runners," and Figure 2-4, "Vane Support in Elbows". 

5. Branch Configuration: 
a. Rectangular Main to Rectangular Branch:  45-degree entry. 
b. Rectangular Main to Round Branch:  Saddle tap. 

 
C. Round And Flat-Oval Ducts And Fittings: 

1. Comply with SMACNA's "HVAC Duct Construction Standards - 
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Metal and Flexible", Chapter 3, "Round, Oval, and Flexible Duct". 
2. Flat-Oval Ducts:  Indicated dimensions are the duct width (major 

dimension) and diameter of the round sides connecting the flat 
portions of the duct (minor dimension). 

3. Elbow Configuration:  Comply with SMACNA's "HVAC Duct 
Construction Standards - Metal and Flexible," Figure 3-3, "Round 
Duct Elbows". 
a. Minimum Radius-to-Diameter Ratio and Elbow Segments:  

Comply with SMACNA's "HVAC Duct Construction 
Standards - Metal and Flexible," Table 3-1, "Mitered 
Elbows".  Elbows with less than 90-degree change of 
direction have proportionately fewer segments. 
1) Velocity 1000 fpm or Lower:  0.5 radius-to-diameter 

ratio and three segments for 90 degree elbow. 
2) Velocity 1000 to 1500 fpm:  1.0 radius-to-diameter 

ratio and four segments for 90 degree elbow. 
3) Velocity 1500 fpm or Higher:  1.5 radius-to-diameter 

ratio and five segments for 90 degree elbow. 
b. Round Elbows12 inches and smaller in diameter; stamped or 

pleated. 
c. Round Elbows 14 inches and larger in diameter; standing 

seam. 
4. Tees and Laterals:  Select types and fabricate according to 

SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible," Figure 3-4, "90 Degree Tees and Laterals", and Figure 3-
5, "Conical Tees."  Saddle taps are permitted in existing duct. 

1) Velocity 1000 fpm or Lower:  90 degree tap. 
2) Velocity 1000 to 1500 fpm:  Conical tap. 
3) Velocity 1500 fpm or Higher:  45 degree lateral. 

5. Transverse Joints:  Select joint types and fabricate according to 
SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible", Figure 3-2, "Transverse Joints - Round Duct". 
a. Transverse joints in ducts larger than 48 inches in diameter; 

flanged. 
6. Longitudinal Seams:  Select seam types and fabricate according to 

SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible," Figure 3-1, "Seams - Round Duct and Fittings”. 
a. Fabricate round ducts larger than 90 inches in diameter with 

butt-welded longitudinal seams. 
b. Fabricate flat-oval ducts larger than 72 inches in width 

(major dimension) with butt-welded longitudinal seams. 
 

D. Sheet Metal Materials: 
1. General Material Requirements:  Comply with SMACNA's "HVAC 

Duct Construction Standards - Metal and Flexible" for acceptable 
materials, material thicknesses, and duct construction methods 
unless otherwise indicated.  Sheet metal materials shall be free of 
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pitting, seam marks, roller marks, stains, discolorations, and other 
imperfections. 

2. Galvanized Sheet Steel:  Comply with ASTM A 653. 
a. Galvanized Coating Designation:  G60. 
b. Finishes for Surfaces Exposed to View:  Mill phosphatized. 

3. Stainless-Steel Sheets:  Comply with ASTM A 480, Type 304, cold 
rolled, annealed, sheet.   
a. Finishes for Surfaces Exposed to View:  No. 4. 
b. Finishes for Surfaces Concealed from View:  No. 2D. 

4. Reinforcement Shapes and Plates:  ASTM A 36, steel plates, 
shapes, and bars; black and galvanized. 
a. Where black and galvanized steel shapes and plates are 

used to reinforce aluminum ducts, isolate the different metals 
with butyl rubber, neoprene, or EPDM gasket materials. 

 
 

PART 3 EXECUTION 
 

3.01 DUCT INSTALLATION 
 
A. Drawing plans, schematics, and diagrams indicate general location and 

arrangement of duct system.  Indicated duct locations, configurations, and 
arrangements were used to size ducts and calculate friction loss for 
airhandling equipment sizing and for other design considerations.  Install 
duct systems as indicated unless deviations to layout are approved on 
shop drawings and coordination drawings. 
 

B. Install ducts according to SMACNA's "HVAC Duct Construction Standards 
- Metal and Flexible" unless otherwise indicated. 
 

C. Install round and flat oval ducts in maximum practical lengths. 
 

D. Install ducts with fewest possible joints. 
 

E. Install factory or shop fabricated fittings for changes in direction, size, and 
shape and for branch connections. 
 

F. Unless otherwise indicated, install ducts vertically and horizontally, and 
parallel and perpendicular to building lines. 
 

G. Install ducts close to walls, overhead construction, columns, and other 
structural and permanent enclosure elements of building. 
 

H. Install ducts with a clearance of 1 inch, plus allowance for insulation 
thickness. 
 

I. Route ducts to avoid passing through transformer vaults and electrical 
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equipment rooms and enclosures. 
 

J. Where ducts pass through non-fire-rated interior partitions and exterior 
walls and are exposed to view, cover the opening between the partition 
and duct or duct insulation with sheet metal flanges of same metal 
thickness as the duct.  Overlap openings on four sides by at least 1-1/2 
inches. 
 

K. Where ducts pass through fire-rated interior partitions and exterior walls, 
install fire dampers.   
 

L. Protect duct interiors from moisture, construction debris and dust, and 
other foreign materials. 
 

M. Protect ducts exposed in finished spaces from being dented, scratched, or 
damaged. 
 

N. Trim duct sealants flush with metal.  Create a smooth and uniform 
exposed bead.  Do not use two-part tape sealing system. 
 

O. Grind welds to provide smooth surface free of burrs, sharp edges, and 
weld splatter.  When welding stainless steel with a No. 3 or 4 finish, grind 
the welds flush, polish the exposed welds, and treat the welds to remove 
discoloration caused by welding. 
 

P. Maintain consistency, symmetry, and uniformity in the arrangement and 
fabrication of fittings, hangers and supports, duct accessories, and air 
outlets. 
 

Q. Repair or replace damaged sections and finished work that does not 
comply with these requirements. 
 

R. Seal ducts for duct static-pressure, seal classes, and leakage classes 
specified in "Duct Schedule" article according to SMACNA's "HVAC Duct 
Construction Standards - Metal and Flexible". 
 

S. Make connections to equipment with flexible connectors complying with 
Section“Duct Accessories”. 
 

T. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and 
Flexible" for branch, outlet and inlet, and terminal unit connections. 
 

U. Paint interior of metal ducts that are visible through registers and grilles 
and that do not have duct liner.  Apply one coat of flat, black, latex paint 
over a compatible galvanized-steel primer.   

 
 

 



CIC Building Gender Inclusive Restrooms   SECTION 23 31 13 - 15810 
Washington State University Tri-Cities  Ducts 
  

 

 
END OF SECTION 
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PART 1 GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes: 

1. Flexible connectors. 
2. Flexible ducts. 
3. Duct accessory hardware. 

 
1.02 SUBMITTALS 

 
A. Product Data:  For each type of product indicated. 

 
B. Shop Drawings:  -not required 
 

 
1.03 QUALITY ASSURANCE 

 
A. Comply with NFPA 90A, "Installation of Air Conditioning and Ventilating 

Systems", and with NFPA 90B, "Installation of Warm Air Heating and Air 
Conditioning Systems". 
 

B. Comply with AMCA 500-D testing for damper rating. 
 
 

PART 2 PRODUCTS 
 
2.01 MATERIALS 

 
A. Comply with SMACNA's "HVAC Duct Construction Standards - Metal and 

Flexible" for acceptable materials, material thicknesses, and duct 
construction methods unless otherwise indicated.  Sheet metal materials 
shall be free of pitting, seam marks, roller marks, stains, discolorations, 
and other imperfections. 
 

B. Galvanized Sheet Steel:  Comply with ASTM A 653. 
1. Galvanized Coating Designation:  G60. 
2. Exposed Surface Finish:  Mill phosphatized. 

 
 

2.02 FLANGE CONNECTORS 
 
A. Manufacturers:  Subject to compliance with requirements, provide 

products by one of the following: 
 

1. Ductmate Industries, Inc. 
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2. Nexus PDQ; Division of Shilco Holdings Inc. 
3. Ward Industries, Inc.; a division of Hart & Cooley, Inc. 

 
B. Description:  Add-on or roll formed, factory fabricated, slide-on transverse 

flange connectors, gaskets, and components. 
 

C. Material:  Match connecting ductwork. 
 

D. Gage and Shape:  Match connecting ductwork. 
 

 
 

2.03 FLEXIBLE CONNECTORS 
 
A. Manufacturers:  Subject to compliance with requirements, provide 

products by one of the following: 
 

1. Ductmate Industries, Inc. 
2. Duro Dyne Inc. 
3. Ventfabrics, Inc. 
4. Ward Industries, Inc.; a division of Hart & Cooley, Inc. 

 
B. Materials:  Flame retardant or noncombustible fabrics. 

 
C. Coatings and Adhesives:  Comply with UL 181, Class 1. 

 
D. Metal-Edged Connectors:  Factory fabricated with a fabric strip 3-1/2 

incheswide attached to 2 strips of 2-3/4inch wide, 0.028 inch thick, 
galvanized sheet steel or 0.032 inch thick aluminum sheets.  Provide 
metal compatible with connected ducts. 
 

E. Indoor System, Flexible Connector Fabric:  Glass fabric double coated 
with neoprene. 

 
1. Minimum Weight:  26 oz./sq. yd.  
2. Tensile Strength:  480 lbf/inch in the warp and 360 lbf/inch in the 

filling. 
3. Service Temperature:  Minus 40 to plus 200 degrees F. 

 
 

2.04 FLEXIBLE DUCTS 
 
A. Manufacturers:  Subject to compliance with requirements, provide 

products by one of the following: 
 

1. Flexmaster U.S.A., Inc. 
2. McGill AirFlow LLC. 



CIC Building Gender Inclusive Restrooms  SECTION 23 33 00 - 15820 
Washington State University Tri-Cities  Duct Accessories  
 

3. Ward Industries, Inc.; a division of Hart & Cooley, Inc. 
 

B. Insulated, Flexible Duct:  UL 181, Class 1, 2 ply vinyl film supported by 
helically wound, spring steel wire; fibrous glass insulation; aluminized 
vapor barrier film.  Acoustic performance to be specifically noted in 
submittals. 

 
1. Pressure Rating:  10 inch wg positive and 1.0 inch wg negative. 
2. Maximum Air Velocity:  4000 fpm. 
3. Temperature Range:  Minus 10 to plus 160 degrees F. 
4. Insulation R-value:  Comply with ASHRAE/IESNA 90.1-2004. 

 
C. Flexible Duct Connectors: 

1. Clamps:  Stainless steel band with cadmium plated hex screw to 
tighten band with a worm gear action in sizes 3 through 18 inches, 
to suit duct size. 

 
2.05 DUCT ACCESSORY HARDWARE 

 
A. Instrument Test Holes:  Cast iron or cast aluminum to suit duct material, 

including screw cap and gasket.  Size to allow insertion of pitot tube and 
other testing instruments and of length to suit duct-insulation thickness. 
 

B. Adhesives:  High strength, quick setting, neoprene based, waterproof, and 
resistant to gasoline and grease. 
 
 

PART 3 EXECUTION 
 
3.01 INSTALLATION 

 
A. Install duct accessories according to applicable details in SMACNA's 

"HVAC Duct Construction Standards - Metal and Flexible" for metal ducts 
and in NAIMA AH116, "Fibrous Glass Duct Construction Standards," for 
fibrous glass ducts. 
 

B. Install duct accessories of materials suited to duct materials; use 
galvanized steel accessories in galvanized steel and fibrous glass ducts, 
stainless steel accessories in stainless steel ducts, and aluminum 
accessories in aluminum ducts. 
 
 

C. Install volume dampers at points on supply, return, and exhaust systems 
where branches extend from larger ducts.  Where dampers are installed in 
ducts having duct liner, install dampers with hat channels of same depth 
as liner, and terminate liner with nosing at hat channel. 
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1. Install steel volume dampers in steel ducts. 
2. Install aluminum volume dampers in aluminum ducts. 

 
D. Set dampers to fully open position before testing, adjusting, and 

balancing. 
 

E. Install test holes at fan inlets and outlets and elsewhere as indicated. 
F. Install fire[ and smoke] dampers according to UL listing. 

 
 

G. Connect terminal units to supply ducts with maximum 36inch lengths of 
flexible duct.  Do not use flexible ducts to change directions. 
 

H. Connect diffusers or light troffer boots to ducts with maximum 10 foot and 
minimum 5 foot lengths of flexible duct clamped or strapped in place. 
 

I. Install duct test holes where required for testing and balancing purposes. 
 

J. Install thrust limits at centerline of thrust, symmetrical on both sides of 
equipment.  Attach thrust limits at centerline of thrust and adjust to a 
maximum of 1/4 inch movement during start and stop of fans. 
 

3.02 FIELD QUALITY CONTROL 
 
A. Tests and Inspections: 

 
1. Operate dampers to verify full range of movement. 
2. Inspect locations of access doors and verify that purpose of access 

door can be performed. 
3. Operate fire and smoke dampers to verify full range of movement 

and verify that proper heat response device is installed. 
4. Inspect turning vanes for proper and secure installation. 

 
 
 

END OF SECTION 
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PART 1 GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes: 

 
1. Fixed face registers and grilles. 

 
1.02 SUBMITTALS 

 
A. Product Data:  For each type of product indicated, include the following: 

 
1. Diffuser, Register, and Grille Schedule:  M1.3 project notes indicate 

model, size and air flow. 
 

1.03 QUALITY ASSURANCE 
 

A. Verification of Performance:  Rate diffusers, registers, and grilles 
according to ASHRAE 70, "Method of Testing for Rating the Performance 
of Air Outlets and Inlets." 
 
 

PART 2 PRODUCTS 
 

 
2.01 REGISTERS AND GRILLES 

 
A. Fixed Blade Grille: 

 
1. Basis-of-Design Product:  Subject to compliance with requirements, 

provide Titus model ‘300’ for supply and 350RL for exhaust.  Or 
approved comparable product by one of the following: 
a. Anemostat Products. 
b. Hart & Cooley Inc. 
c. Krueger. 
d. Nailor Industries Inc. 
e. Titus. 
f. Tuttle & Bailey. 

2. Material:  Steel. 
3. Finish:  Baked enamel, white. 
4. Face Blade Arrangement:  Horizontalspaced1/2 inchapart. 
5. Frame:  1-1/4 inches wide. 
6. Mounting:  surface mounted in drywall 
7. Overall size 10”x6” with internal balancing damper and 6” round 
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neck adaptor 
 

 
PART 3 EXECUTION 
 
3.01 INSTALLATION 

 
A. Install diffusers, registers, and grilles level and plumb. 

 
B. Ceiling-Mounted Outlets and Inlets:  Drawings indicate general 

arrangement of ducts, fittings, and accessories.  Air outlet and inlet 
locations have been indicated to achieve design requirements for air 
volume, noise criteria, airflow pattern, throw, and pressure drop.  Make 
final locations where indicated, as much as practical.  For units installed in 
lay-in ceiling panels, locate units in the center of panel.  Where 
architectural features or other items conflict with installation, notify 
Architect for a determination of final location. 
 

C. Install diffusers, registers, and grilles with airtight connections to ducts and 
to allow service and maintenance of dampers, air extractors, and fire 
dampers. 
 

3.02 ADJUSTING 
 
A. After installation, adjust diffusers, registers, and grilles to air patterns 

indicated, or as directed, before starting air balancing. 
 
 
 

END OF SECTION 
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SECTION 26 05 11 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS  
 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 

A. This section applies to all sections of Division 26. 

B. Furnish and install electrical systems, materials, equipment, and accessories in accordance with the 
specifications and drawings.  Capacities and ratings of motors, transformers, conductors and cable, 
switchboards, switchgear, panelboards, motor control centers, generators, automatic transfer 
switches, and other items and arrangements for the specified items are shown on the drawings. 

C. Conductor ampacities specified or shown on the drawings are based on copper conductors, with the 
conduit and raceways sized per NEC. Aluminum conductors are prohibited. 

1.2 MINIMUM REQUIREMENTS 

A. The latest International Building Code (IBC), Underwriters Laboratories, Inc. (UL), Institute of 
Electrical and Electronics Engineers (IEEE), and National Fire Protection Association (NFPA) codes 
and standards are the minimum requirements for materials and installation. 

B. The drawings and specifications shall govern in those instances where requirements are 
greater than those stated in the above codes and standards. 

1.3 TEST STANDARDS 

A. All materials and equipment shall be listed, labeled, or certified by a Nationally Recognized Testing 
Laboratory (NRTL) to meet Underwriters Laboratories, Inc. (UL), standards where test standards 
have been established. Materials and equipment which are not covered by UL standards will be 
accepted, providing that materials and equipment are listed, labeled, certified or otherwise 
determined to meet the safety requirements of a NRTL. Materials and equipment which no NRTL 
accepts, certifies, lists, labels, or determines to be safe, will be considered if inspected or tested in 
accordance with national industrial standards, such as ANSI, NEMA, and NETA. Evidence of 
compliance shall include certified test reports and definitive shop drawings. 

B. Definitions: 

1. Listed: Materials and equipment included in a list published by an organization that is 
acceptable to the Authority Having Jurisdiction and concerned with evaluation of products or 
services, that maintains periodic inspection of production or listed materials and equipment or 
periodic evaluation of services, and whose listing states that the materials and equipment either 
meets appropriate designated standards or has been tested and found suitable for a specified 
purpose. 

2. Labeled: Materials and equipment to which has been attached a label, symbol, or other 
identifying mark of an organization that is acceptable to the Authority Having Jurisdiction and 
concerned with product evaluation, that maintains periodic inspection of production of labeled 
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materials and equipment, and by whose labeling the manufacturer indicates compliance with 
appropriate standards or performance in a specified manner. 

3. Certified: Materials and equipment which: 

a. Have been tested and found by a NRTL to meet nationally recognized standards or to be 
safe for use in a specified manner. 

b. Are periodically inspected by a NRTL. 

c. Bear a label, tag, or other record of certification. 

4. Nationally Recognized Testing Laboratory: Testing laboratory which is recognized and approved 
by the Secretary of Labor in accordance with OSHA regulations. 

1.4 QUALIFICATIONS (PRODUCTS AND SERVICES)  

A. Manufacturer’s Qualifications: The manufacturer shall regularly and currently produce, as one of the 
manufacturer's principal products, the materials and equipment specified for this project, and shall 
have manufactured the materials and equipment for at least three years. 

B. Product Qualification: 

1. Manufacturer's materials and equipment shall have been in satisfactory operation, on three 
installations of similar size and type as this project, for at least three years. 

1.5 APPLICABLE PUBLICATIONS 

A. Applicable publications listed in all Sections of Division 26 shall be the latest issue, unless otherwise 
noted. 

B. Products specified in all sections of Division 26 shall comply with the applicable publications listed in 
each section. 

1.6 MANUFACTURED PRODUCTS 

A. Materials and equipment furnished shall be of current production by manufacturers regularly 
engaged in the manufacture of such items, and for which replacement parts shall be available.  
Materials and equipment furnished shall be new, and shall have superior quality and freshness. 

B. When more than one unit of the same class or type of materials and equipment is required, such 
units shall be the product of a single manufacturer. 

C. Equipment Assemblies and Components: 

1. Components of an assembled unit need not be products of the same manufacturer. 

2. Manufacturers of equipment assemblies, which include components made by others, shall 
assume complete responsibility for the final assembled unit. 

3. Components shall be compatible with each other and with the total assembly for the intended 
service. 
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4. Constituent parts which are similar shall be the product of a single manufacturer. 

D. Factory wiring and terminals shall be identified on the equipment being furnished and on all wiring 
diagrams. 

E. When Factory Tests are specified, Factory Tests shall be performed in the factory by the equipment 
manufacturer, and witnessed by the contractor. 

1.7 VARIATIONS FROM CONTRACT REQUIREMENTS 

A. Where the Owner or the Contractor requests variations from the contract requirements, the 
connecting work and related components shall include, but not be limited to additions or changes to 
branch circuits, circuit protective devices, conduits, wire, feeders, controls, panels and installation 
methods. 

1.8 MATERIALS AND EQUIPMENT PROTECTION 

A. Materials and equipment shall be protected during shipment and storage against physical damage, 
vermin, dirt, corrosive substances, fumes, moisture, cold and rain. 

1. Store materials and equipment indoors in a clean dry space with uniform temperature to prevent 
condensation.   

2. During installation, equipment shall be protected against entry of foreign matter, and be 
vacuum-cleaned both inside and outside before testing and operating.  Compressed air shall not 
be used to clean equipment.  Remove loose packing and flammable materials from inside 
equipment. 

3. Damaged equipment shall be repaired or replaced. 

4. Painted surfaces shall be protected with factory installed removable heavy kraft paper, sheet 
vinyl or equal. 

5. Damaged paint on equipment shall be refinished with the same quality of paint and 
workmanship as used by the manufacturer so repaired areas are not obvious. 

1.9 WORK PERFORMANCE 

A. All electrical work shall comply with requirements of the latest NFPA 70 (NEC), NFPA 70B, NFPA 
70E, NFPA 99, NFPA 110. 

B. Job site safety and worker safety is the responsibility of the Contractor. 

C. Electrical work shall be accomplished with all affected circuits or equipment de-energized. 

D. For work that affects existing electrical systems, arrange, phase, and perform work to assure 
minimal interference with normal functioning of the facility. 

E. New work shall be installed and connected to existing work neatly, safely, and professionally. 
Disturbed or damaged work shall be replaced or repaired to its prior conditions, as required by 
Section 01 00 00, GENERAL REQUIREMENTS. 
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F. Coordinate location of equipment and conduit with other trades to minimize interference. 

1.10 EQUIPMENT INSTALLATION AND REQUIREMENTS 

A. Equipment location shall be as close as practical to locations shown on the drawings. 

B. Working clearances shall not be less than specified in the NEC. 

C. Inaccessible Equipment: 

1. Where the Owner determines that the Contractor has installed equipment not readily accessible 
for operation and maintenance, the equipment shall be removed and reinstalled as directed at 
no additional cost to the Owner. 

2. "Readily accessible” is defined as being capable of being reached quickly for operation, 
maintenance, or inspections without the use of ladders, or without climbing or crawling under or 
over obstacles such as, but not limited to, motors, pumps, belt guards, transformers, piping, 
ductwork, conduit, and raceways. 

1.11 EQUIPMENT IDENTIFICATION 

A. In addition to the requirements of the NEC, install an identification sign which clearly indicates 
information required for use and maintenance of items such as switchboards and switchgear, 
panelboards, cabinets, motor controllers, fused and non-fused safety switches, generators, 
automatic transfer switches, separately enclosed circuit breakers, individual breakers and 
controllers in switchboards, switchgear and motor control assemblies, control devices and other 
significant equipment. 

B. Identification signs for Normal Power System equipment shall be laminated black phenolic resin with 
a white core with engraved lettering.  Secure nameplates with screws. 

1.12 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND 
SAMPLES.  

B. All submittals shall include six copies of adequate descriptive literature, catalog cuts, shop drawings, 
test reports, certifications, samples, and other data necessary for the Owner to ascertain that the 
proposed materials and equipment comply with drawing and specification requirements.  Catalog 
cuts submitted for approval shall be legible and clearly identify specific materials and equipment 
being submitted. 

C. Submittals for individual systems and equipment assemblies which consist of more than one item or 
component shall be made for the system or assembly as a whole.  Partial submittals will not be 
considered for approval. 

1. Mark the submittals, "SUBMITTED UNDER SECTION__________________". 

2. Submittals shall be marked to show specification reference including the section and paragraph 
numbers. 

3. Submit each section separately. 
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D. The submittals shall include the following: 

1. Information that confirms compliance with contract requirements. Include the manufacturer's 
name, model or catalog numbers, catalog information, technical data sheets, shop drawings, 
manuals, pictures, nameplate data, and test reports as required. 

2. Parts list which shall include information for replacement parts and ordering instructions, as 
recommended by the equipment manufacturer. 

E. Maintenance and Operation Manuals:  

1. Submit as required for systems and equipment specified in the technical sections. Furnish in 
hardcover binders or an approved equivalent. 

2. Inscribe the following identification on the cover: the words "MAINTENANCE AND OPERATION 
MANUAL," the name and location of the system, material, equipment, building, name of 
Contractor, and contract name and number. Include in the manual the names, addresses, and 
telephone numbers of each subcontractor installing the system or equipment and the local 
representatives for the material or equipment. 

3. Provide a table of contents and assemble the manual to conform to the table of contents, with 
tab sheets placed before instructions covering the subject. The instructions shall be legible and 
easily read, with large sheets of drawings folded in. 

4. The manuals shall include: 

a. Internal and interconnecting wiring and control diagrams with data to explain detailed 
operation and control of the equipment. 

b. A control sequence describing start-up, operation, and shutdown. 

c. Description of the function of each principal item of equipment. 

d. Installation instructions. 

e. Safety precautions for operation and maintenance. 

f. Diagrams and illustrations. 

g. Periodic maintenance and testing procedures and frequencies, including replacement parts 
numbers. 

h. Performance data. 

i. Pictorial "exploded" parts list with part numbers. Emphasis shall be placed on the use of 
special tools and instruments.  The list shall indicate sources of supply, recommended 
spare and replacement parts, and name of servicing organization. 

j. List of factory approved or qualified permanent servicing organizations for equipment repair 
and periodic testing and maintenance, including addresses and factory certification 
qualifications. 

F. Approvals will be based on complete submission of shop drawings, manuals, test reports, 
certifications, and samples as applicable. 
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1.13 SINGULAR NUMBER  

A. Where any device or part of equipment is referred to in these specifications in the singular number 
(e.g., "the switch"), this reference shall be deemed to apply to as many such devices as are required 
to complete the installation as shown on the drawings. 

1.14 ACCEPTANCE CHECKS AND TESTS 

A. The Contractor shall furnish the instruments, materials, and labor for tests. 

B. Where systems are comprised of components specified in more than one section of Division 26, the 
Contractor shall coordinate the installation, testing, and adjustment of all components between 
various manufacturer’s representatives and technicians so that a complete, functional, and 
operational system is delivered to the Owner. 

C. When test results indicate any defects, the Contractor shall repair or replace the defective materials 
or equipment, and repeat the tests for the equipment.  Repair, replacement, and re-testing shall be 
accomplished at no additional cost to the Owner. 

1.15 WARRANTY 

A. All work performed and all equipment and material furnished under this Division shall be free from 
defects and shall remain so for a period of one year from the date of acceptance of the entire 
installation. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

---END--- 
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SECTION 26 05 19 

LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and testing of the electrical 
conductors and cables for use in electrical systems rated 600 V and below, indicated as 
cable(s), conductor(s), wire, or wiring in this section. 

1.2 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING: Sealing around penetrations to maintain the integrity of 
fire-resistant rated construction. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: Requirements 
that apply to all sections of Division 26. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 
Requirements for personnel safety and to provide a low impedance path for possible 
ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduits for 
conductors and cables. 

1.3 QUALITY ASSURANCE 

A. Quality Assurance shall be in accordance with Paragraph, QUALIFICATIONS 
(PRODUCTS AND SERVICES) in Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 
INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Paragraph SUBMITTALS in Section 26 05 11, 
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, and the following requirements: 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with drawings and 
specifications. 

b. Submit the following data for approval: 

1) Electrical ratings and insulation type for each conductor and cable. 
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2) Splicing materials and pulling lubricant. 

2. Certifications: Two weeks prior to final inspection, submit the following.  

a. Certification by the manufacturer that the conductors and cables conform to the 
requirements of the drawings and specifications. 

b. Certification by the Contractor that the conductors and cables have been properly 
installed, adjusted, and tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, supplements and 
errata) form a part of this specification to the extent referenced. Publications are reference 
in the text by designation only. 

B. American Society of Testing Material (ASTM): 

D2301-10 Standard Specification for Vinyl Chloride Plastic Pressure-Sensitive 
Electrical Insulating Tape 

D2304-10 Test Method for Thermal Endurance of Rigid Electrical Insulating Materials 

D3005-10 Low-Temperature Resistant Vinyl Chloride Plastic Pressure-Sensitive 
Electrical Insulating Tape 

C. National Electrical Manufacturers Association (NEMA): 

WC 70-09 Power Cables Rated 2000 Volts or Less for the Distribution of Electrical 
Energy 

D. National Fire Protection Association (NFPA): 

70-17 National Electrical Code (NEC) 

E. Underwriters Laboratories, Inc. (UL): 

44-14 Thermoset-Insulated Wires and Cables 

83-14 Thermoplastic-Insulated Wires and Cables 

467-13 Grounding and Bonding Equipment 

486A-486B-13 Wire Connectors 

486C-13 Splicing Wire Connectors 

486D-15 Sealed Wire Connector Systems 

486E-15 Equipment Wiring Terminals for Use with Aluminum and/or Copper 
Conductors 
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493-07 Thermoplastic-Insulated Underground Feeder and Branch Circuit Cables 

514B-12 Conduit, Tubing, and Cable Fittings 

PART 2 - PRODUCTS  

2.1 CONDUCTORS AND CABLES 

A. Conductors and cables shall be in accordance with ASTM, NEMA, NFPA, UL, as specified 
herein, and as shown on the drawings. 

B. All conductors shall be copper. 

C. Single Conductor and Cable: 

1. No. 12 AWG: Minimum size, except where smaller sizes are specified herein or shown 
on the drawings. 

2. No. 8 AWG and larger: Stranded. 

3. No. 10 AWG and smaller: Solid; except shall be stranded for final connection to motors, 
transformers, and vibrating equipment. 

4. Insulation: THHN-THWN and XHHW-2.  XHHW-2 shall be used for isolated power 
systems. 

D. Color Code: 

1. No. 10 AWG and smaller: Solid color insulation or solid color coating. 

2. No. 8 AWG and larger: Color-coded using one of the following methods: 

a. Solid color insulation or solid color coating. 

b. Stripes, bands, or hash marks of color specified. 

c. Color using 19 mm (0.75 inches) wide tape.  

3. For modifications and additions to existing wiring systems, color coding shall conform 
to the existing wiring system. 

4. Conductors shall be color-coded as follows: 

208/120 V Phase 480/277 V 

Black A Brown 

Red B Orange 

Blue C Yellow 

White Neutral Gray * 



CIC Building Gender Inclusive Restrooms     SECTION 26 05 19 
Washington State University Tri-Cities  
 

Contract No. 1C01519                                    02/1/2023                                          26 05 19 -4 
 

* or white with colored (other than green) tracer. 

 

5. Lighting circuit “switch legs”, and 3-way and 4-way switch “traveling wires,” shall have 
color coding that is unique and distinct (e.g., pink and purple) from the color coding 
indicated above. The unique color codes shall be solid and in accordance with the 
NEC. 

2.2 SPLICES 

A. Splices shall be in accordance with NEC and UL. 

B. Above Ground Splices for No. 10 AWG and Smaller: 

1. Solderless, screw-on, reusable pressure cable type, with integral insulation, approved 
for copper and aluminum conductors. 

2. The integral insulator shall have a skirt to completely cover the stripped conductors. 

3. The number, size, and combination of conductors used with the connector, as listed on 
the manufacturer's packaging, shall be strictly followed. 

C. Above Ground Splices for No. 8 AWG to No. 4/0 AWG: 

1. Compression, hex screw, or bolt clamp-type of high conductivity and 
corrosion-resistant material, listed for use with copper and aluminum conductors. 

2. Insulate with materials approved for the particular use, location, voltage, and 
temperature. Insulation level shall be not less than the insulation level of the 
conductors being joined. 

3. Splice and insulation shall be product of the same manufacturer. 

4. All bolts, nuts, and washers used with splices shall be zinc-plated steel. 

D. Plastic electrical insulating tape: Per ASTM D2304, flame-retardant, cold and weather 
resistant. 

2.3 CONNECTORS AND TERMINATIONS 

A. Mechanical type of high conductivity and corrosion-resistant material, listed for use with 
copper and aluminum conductors. 

B. Long barrel compression type of high conductivity and corrosion-resistant material, with 
minimum of two compression indents per wire, listed for use with copper and aluminum 
conductors. 

C. All bolts, nuts, and washers used to connect connections and terminations to bus bars or 
other termination points shall be zinc-plated steel. 
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2.4 CONTROL WIRING 

A. Unless otherwise specified elsewhere in these specifications, control wiring shall be as 
specified herein, except that the minimum size shall be not less than No. 14 AWG. 

B. Control wiring shall be sized such that the voltage drop under in-rush conditions does not 
adversely affect operation of the controls. 

2.5 WIRE LUBRICATING COMPOUND 

A. Lubricating compound shall be suitable for the wire insulation and conduit, and shall not 
harden or become adhesive. 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Installation shall be in accordance with the NEC, as shown on the drawings, and 
manufacturer’s instructions. 

B. Install all conductors in raceway systems. 

C. Splice conductors only in outlet boxes, junction boxes, pullboxes, manholes, or handholes. 

D. Conductors of different systems (e.g., 120 V and 277 V) shall not be installed in the same 
raceway. 

E. Install cable supports for all vertical feeders in accordance with the NEC. Provide split 
wedge type which firmly clamps each individual cable and tightens due to cable weight. 

F. In panelboards, cabinets, wireways, switches, enclosures, and equipment assemblies, 
neatly form, train, and tie the conductors with non-metallic ties. 

G. For connections to motors, transformers, and vibrating equipment, stranded conductors 
shall be used only from the last fixed point of connection to the motors, transformers, or 
vibrating equipment. 

H. Use expanding foam or non-hardening duct-seal to seal conduits entering a building, after 
installation of conductors. 

I. Conductor and Cable Pulling: 

1. Provide installation equipment that will prevent the cutting or abrasion of insulation 
during pulling. Use lubricants approved for the cable. 

2. Use nonmetallic pull ropes. 
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3. Attach pull ropes by means of either woven basket grips or pulling eyes attached 
directly to the conductors. 

4. All conductors in a single conduit shall be pulled simultaneously. 

5. Do not exceed manufacturer’s recommended maximum pulling tensions and sidewall 
pressure values. 

J. No more than three branch circuits shall be installed in any one conduit. 

K. When stripping stranded conductors, use a tool that does not damage the conductor or 
remove conductor strands. 

3.2 SPLICE AND TERMINATION INSTALLATION 

A. Splices and terminations shall be mechanically and electrically secure, and tightened to 
manufacturer’s published torque values using a torque screwdriver or wrench. 

3.3 CONDUCTOR IDENTIFICATION 

A. When using colored tape to identify phase, neutral, and ground conductors larger than No. 
8 AWG, apply tape in half-overlapping turns for a minimum of 75 mm (3 inches) from 
terminal points, and in junction boxes, pullboxes, and manholes. Apply the last two laps of 
tape with no tension to prevent possible unwinding. Where cable markings are covered by 
tape, apply tags to cable, stating size and insulation type. 

3.4 CONTROL WIRING INSTALLATION 

A. Unless otherwise specified in other sections, install control wiring and connect to 
equipment to perform the required functions as specified or as shown on the drawings.  

B. Install a separate power supply circuit for each system, except where otherwise shown on 
the drawings. 

3.5 CONTROL WIRING IDENTIFICATION 

A. Install a permanent wire marker on each wire at each termination. 

B. Identifying numbers and letters on the wire markers shall correspond to those on the wiring 
diagrams used for installing the systems. 

C. Wire markers shall retain their markings after cleaning. 

3.6 ACCEPTANCE CHECKS AND TESTS   

A. Perform in accordance with the manufacturer's recommendations.  In addition, include the 
following: 
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1. Visual Inspection and Tests: Inspect physical condition. 

2. Electrical tests: 

a. After installation but before connection to utilization devices, such as fixtures, 
motors, or appliances, test conductors phase-to-phase and phase-to-ground 
resistance with an insulation resistance tester.  Existing conductors to be reused 
shall also be tested.   

b. Applied voltage shall be 500 V DC for 300 V rated cable, and 1000 V DC for 600 V 
rated cable. Apply test for one minute or until reading is constant for 15 seconds, 
whichever is longer. Minimum insulation resistance values shall not be less than 25 
megohms for 300 V rated cable and 100 megohms for 600 V rated cable. 

c. Perform phase rotation test on all three-phase circuits. 

---END--- 
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SECTION 26 05 26 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and testing of grounding and 
bonding equipment, indicated as grounding equipment in this section.  

B. “Grounding electrode system” refers to grounding electrode conductors and all electrodes 
required or allowed by NEC, as well as made, supplementary, and lightning protection 
system grounding electrodes. 

C. The terms “connect” and “bond” are used interchangeably in this section and have the 
same meaning. 

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: Requirements 
that apply to all sections of Division 26.  

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 
Low-voltage conductors. 

C. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduit and 
boxes. 

1.3 QUALITY ASSURANCE 

A. Quality Assurance shall be in accordance with Paragraph, QUALIFICATIONS 
(PRODUCTS AND SERVICES) in Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 
INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Paragraph, SUBMITTALS in Section 26 05 11, 
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, and the following requirements: 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with drawings and 
specifications. 
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1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, supplements, and 
errata) form a part of this specification to the extent referenced. Publications are 
referenced in the text by designation only.  

B. American Society for Testing and Materials (ASTM): 

B1-13 Standard Specification for Hard-Drawn Copper Wire 

B3-13 Standard Specification for Soft or Annealed Copper Wire 

B8-11 Standard Specification for Concentric-Lay-Stranded Copper Conductors, Hard, 
Medium-Hard, or Soft 

C. National Fire Protection Association (NFPA):  

70-17 National Electrical Code (NEC)  

70E-15 National Electrical Safety Code 

D. Underwriters Laboratories, Inc. (UL):  

44-14  Thermoset-Insulated Wires and Cables 

83-14  Thermoplastic-Insulated Wires and Cables 

467-13 Grounding and Bonding Equipment  

PART 2 - PRODUCTS  

2.1 GROUNDING AND BONDING CONDUCTORS  

A. Equipment grounding conductors shall be insulated stranded copper, except that sizes No. 
10 AWG and smaller shall be solid copper. Insulation color shall be continuous green for all 
equipment grounding conductors, except that wire sizes No. 4 AWG and larger shall be 
identified per NEC. 

B. Bonding conductors shall be bare stranded copper, except that sizes No. 10 AWG and 
smaller shall be bare solid copper.  Bonding conductors shall be stranded for final 
connection to motors, transformers, and vibrating equipment.  

C. Conductor sizes shall not be less than shown on the drawings, or not less than required by 
the NEC, whichever is greater. 

D. Insulation: THHN-THWN and XHHW-2. 
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2.2 GROUND CONNECTIONS 

A. Connection to Grounding Bus Bars: Listed for use with aluminum and copper conductors.  
Use mechanical type lugs, with zinc-plated steel bolts, nuts, and washers. Bolts shall be 
torqued to the values recommended by the manufacturer. 

PART 3 - EXECUTION  

3.1 GENERAL  

A. Installation shall be in accordance with the NEC, as shown on the drawings, and 
manufacturer’s instructions. 

B. Equipment Grounding: Metallic piping, building structural steel, electrical enclosures, 
raceways, junction boxes, outlet boxes, cabinets, machine frames, and other conductive 
items in close proximity with electrical circuits, shall be bonded and grounded.  

3.2 RACEWAY  

A. Conduit Systems: 

1. Ground all metallic conduit systems. All metallic conduit systems shall contain an 
equipment grounding conductor.  

2. Non-metallic conduit systems, except non-metallic feeder conduits that carry a 
grounded conductor from exterior transformers to interior or building-mounted service 
entrance equipment, shall contain an equipment grounding conductor. 

3. Metallic conduit that only contains a grounding conductor, and is provided for its 
mechanical protection, shall be bonded to that conductor at the entrance and exit from 
the conduit. 

4. Metallic conduits which terminate without mechanical connection to an electrical 
equipment housing by means of locknut and bushings or adapters, shall be provided 
with grounding bushings. Connect bushings with an equipment grounding conductor to 
the equipment ground bus. 

B. Feeders and Branch Circuits: Install equipment grounding conductors with all feeders, and 
power and lighting branch circuits.  

C. Boxes, Cabinets, Enclosures, and Panelboards:  

1. Bond the equipment grounding conductor to each pullbox, junction box, outlet box, 
device box, cabinets, and other enclosures through which the conductor passes. 

2. Provide lugs in each box and enclosure for equipment grounding conductor 
termination. 
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D. Receptacles shall not be grounded through their mounting screws. Ground receptacles 
with a jumper from the receptacle green ground terminal to the device box ground screw 
and a jumper to the branch circuit equipment grounding conductor.  

E. Ground lighting fixtures to the equipment grounding conductor of the wiring system. 
Fixtures connected with flexible conduit shall have a green ground wire included with the 
power wires from the fixture through the flexible conduit to the first outlet box.  

F. Fixed electrical appliances and equipment shall be provided with a ground lug for 
termination of the equipment grounding conductor.  

3.3 CORROSION INHIBITORS 

A. When making grounding and bonding connections, apply a corrosion inhibitor to all contact 
surfaces.  Use corrosion inhibitor appropriate for protecting a connection between the 
metals used. 

 
---END--- 
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SECTION 26 05 33 
RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, and connection of conduit, fittings, and 
boxes, to form complete, coordinated, grounded raceway systems. Raceways are required 
for all wiring unless shown or specified otherwise. 

B. Definitions: The term conduit, as used in this specification, shall mean any or all of the 
raceway types specified. 

1.2 RELATED WORK  

A. Section 07 84 00, FIRESTOPPING: Sealing around penetrations to maintain the integrity of 
fire rated construction. 

B. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 
electrical requirements and items that are common to more than one section of Division 26. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 
Requirements for personnel safety and to provide a low impedance path for possible 
ground fault currents. 

1.3 QUALITY ASSURANCE 

A. Quality Assurance shall be in accordance with Paragraph, QUALIFICATIONS 
(PRODUCTS AND SERVICES) in Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 
INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Paragraph, SUBMITTALS in Section 26 05 11, 
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, and the following requirements: 

1. Shop Drawings: 

a. Submit the following data for approval: 

1) Raceway types and sizes. 

2) Conduit bodies, connectors, and fittings. 
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3) Junction and pull boxes, types and sizes. 

2. Certifications:  Two weeks prior to final inspection, submit the following:  

a. Certification by the manufacturer that raceways, conduits, conduit bodies, 
connectors, fittings, junction and pull boxes, and all related equipment conform to 
the requirements of the drawings and specifications. 

b. Certification by the Contractor that raceways, conduits, conduit bodies, connectors, 
fittings, junction and pull boxes, and all related equipment have been properly 
installed. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, supplements, and 
errata) form a part of this specification to the extent referenced. Publications are 
referenced in the text by designation only. 

B. American Iron and Steel Institute (AISI): 

S100-12 North American Specification for the Design of Cold-Formed Steel Structural 
Members 

C. National Electrical Manufacturers Association (NEMA): 

C80.1-15 Electrical Rigid Steel Conduit 

C80.3-15 Steel Electrical Metal Tubing 

C80.6-05 Electrical Intermediate Metal Conduit 

FB1-14 Fittings, Cast Metal Boxes and Conduit Bodies for Conduit, Electrical 
Metallic Tubing and Cable 

FB2.10-13 Selection and Installation Guidelines for Fittings for use with Non-Flexible 
Conduit or Tubing (Rigid Metal Conduit, Intermediate Metallic Conduit, and 
Electrical Metallic Tubing) 

FB2.20-14 Selection and Installation Guidelines for Fittings for use with Flexible 
Electrical Conduit and Cable 

TC-2-13 Electrical Polyvinyl Chloride (PVC) Tubing and Conduit 

TC-3-13 PVC Fittings for Use with Rigid PVC Conduit and Tubing 

D. National Fire Protection Association (NFPA): 

70-17 National Electrical Code (NEC) 

E. Underwriters Laboratories, Inc. (UL): 
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1-05  Flexible Metal Conduit  

5-16  Surface Metal Raceway and Fittings 

6-07  Electrical Rigid Metal Conduit - Steel 

50-15  Enclosures for Electrical Equipment 

360-13  Liquid-Tight Flexible Steel Conduit 

467-13  Grounding and Bonding Equipment 

514A-13 Metallic Outlet Boxes 

514B-12 Conduit, Tubing, and Cable Fittings 

514C-14 Nonmetallic Outlet Boxes, Flush-Device Boxes and Covers  

651-11  Schedule 40 and 80 Rigid PVC Conduit and Fittings 

651A-11 Type EB and A Rigid PVC Conduit and HDPE Conduit 

797-07  Electrical Metallic Tubing 

1242-14 Electrical Intermediate Metal Conduit - Steel 

PART 2 - PRODUCTS 

2.1 MATERIAL 

A. Conduit Size:  In accordance with the NEC, but not less than ¾” unless otherwise shown.  
Where permitted by the NEC, ½” flexible conduit may be used for tap connections to 
recessed lighting fixtures. 

B. Conduit: 

1. Size:  In accordance with the NEC, but not less than 3/4”. 

2. Electrical Metallic Tubing (EMT):  Shall conform to UL 797 and NEMA C80.3. Maximum 
size not to exceed 105 mm (4 inches) and shall be permitted only with cable rated 600 
V or less. 

3. Flexible Metal Conduit:  Shall conform to UL 1. 

4. Liquid-tight Flexible Metal Conduit:  Shall conform to UL 360. 

5. Surface Metal Raceway:  Shall conform to UL 5. 

C. Conduit Fittings:  
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1. Electrical Metallic Tubing Fittings:  

a. Fittings and conduit bodies shall meet the requirements of UL 514B, NEMA C80.3, 
and NEMA FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Compression Couplings and Connectors:  Concrete-tight and rain-tight, with 
connectors having insulated throats. 

d. Indent-type connectors or couplings are prohibited. 

e. Die-cast or pressure-cast zinc-alloy fittings or fittings made of "pot metal" are 
prohibited. 

2. Flexible Metal Conduit Fittings: 

a. Conform to UL 514B.  Only steel or malleable iron materials are acceptable. 

b. Clamp-type, with insulated throat. 

3. Liquid-tight Flexible Metal Conduit Fittings: 

a. Fittings shall meet the requirements of UL 514B and NEMA FB1. 

b. Only steel or malleable iron materials are acceptable. 

c. Fittings must incorporate a threaded grounding cone, a steel or plastic compression 
ring, and a gland for tightening.  Connectors shall have insulated throats. 

D. Conduit Supports: 

1. Parts and Hardware:  Zinc-coat or provide equivalent corrosion protection. 

2. Individual Conduit Hangers:  Designed for the purpose, having a pre-assembled 
closure bolt and nut, and provisions for receiving a hanger rod. 

3. Multiple Conduit (Trapeze) Hangers:  Not less than 38 mm x 38 mm (1.5 x 1.5 inches), 
12-gauge steel, cold-formed, lipped channels; with not less than 9 mm (0.375-inch) 
diameter steel hanger rods. 

4. Solid Masonry and Concrete Anchors:  Self-drilling expansion shields, or machine bolt 
expansion. 

E. Outlet, Junction, and Pull Boxes: 

1. Comply with UL-50 and UL-514A. 

2. Rustproof cast metal where required by the NEC or shown on drawings. 

3. Sheet Metal Boxes:  Galvanized steel, except where shown on drawings. 
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PART 3 - EXECUTION 

3.1 PENETRATIONS 

A. Cutting or Holes: 

1. Cut holes in advance where they should be placed in the structural elements, such as 
ribs or beams.   

2. Cut holes through concrete and masonry in new and existing structures with a diamond 
core drill or concrete saw.  Pneumatic hammers, impact electric, hand, or manual 
hammer-type drills are not allowed. 

B. Firestop:  Where conduits, wireways, and other electrical raceways pass through fire 
partitions, fire walls, smoke partitions, or floors, install a fire stop that provides an effective 
barrier against the spread of fire, smoke and gases as specified in Section 07 84 00, 
FIRESTOPPING. 

3.2 INSTALLATION, GENERAL 

A. In accordance with NEC, NEMA, UL, as shown on drawings, and as specified herein. 

B. Install conduit as follows: 

1. In complete mechanically and electrically continuous runs before pulling in cables or 
wires. 

2. Unless otherwise indicated on the drawings or specified herein, installation of all 
conduits shall be concealed within finished walls, floors, and ceilings.  

3. Flattened, dented, or deformed conduit is not permitted.  Remove and replace the 
damaged conduits with new conduits. 

4. Assure conduit installation does not encroach into the ceiling height head room, 
walkways, or doorways. 

5. Cut conduits square, ream, remove burrs, and draw up tight. 

6. Independently support conduit at 2.4 M (8 feet) on centers with specified materials and 
as shown on drawings.  

7. Do not use suspended ceilings, suspended ceiling supporting members, lighting 
fixtures, other conduits, cable tray, boxes, piping, or ducts to support conduits and 
conduit runs. 

8. Support within 300 mm (12 inches) of changes of direction, and within 300 mm (12 
inches) of each enclosure to which connected. 
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9. Close ends of empty conduits with plugs or caps at the rough-in stage until wires are 
pulled in, to prevent entry of debris. 

10. Conduit installations under fume and vent hoods are prohibited. 

11. Secure conduits to cabinets, junction boxes, pull-boxes, and outlet boxes with bonding 
type locknuts.   

12. Conduit bodies shall only be used for changes in direction, and shall not contain 
splices. 

C. Conduit Bends: 

1. Make bends with standard conduit bending machines. 

2. Conduit hickey may be used for slight offsets and for straightening stubbed out 
conduits. 

3. Bending of conduits with a pipe tee or vise is prohibited. 

D. Layout and Homeruns: 

1. Install conduit with wiring, including homeruns, as shown on drawings. 

2. Deviations:  Make only where necessary to avoid interferences. 

3.3 CONCEALED WORK INSTALLATION  

A. Above Furred or Suspended Ceilings and in Walls: 

1. Conduit for Conductors 600 V and Below:  EMT.  Mixing different types of conduits in 
the same system is prohibited. 

2. Align and run conduit parallel or perpendicular to the building lines. 

3. Connect recessed lighting fixtures to conduit runs with maximum 1.8 M (6 feet) of 
flexible metal conduit extending from a junction box to the fixture. 

4. Tightening set screws with pliers is prohibited. 

5. For conduits running through metal studs, limit field cut holes to no more than 70% of 
web depth.  Spacing between holes shall be at least 457 mm (18 inches).  Cuts or 
notches in flanges or return lips shall not be permitted. 

3.4 EXPOSED WORK INSTALLATION 

A. Unless otherwise indicated on drawings, exposed conduit is only permitted in mechanical 
and electrical rooms. 
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3.5 MOTORS AND VIBRATING EQUIPMENT 

A. Use flexible metal conduit for connections to motors and other electrical equipment subject 
to movement, vibration, misalignment, cramped quarters, or noise transmission.  

B. Use liquid-tight flexible metal conduit for installation in exterior locations, moisture or 
humidity laden atmosphere, corrosive atmosphere, water or spray wash-down operations, 
inside airstream of HVAC units, and locations subject to seepage or dripping of oil, grease, 
or water.  

C. Provide a green equipment grounding conductor with flexible and liquid-tight flexible metal 
conduit. 

3.6 CONDUIT SUPPORTS  

A. Safe working load shall not exceed one-quarter of proof test load of fastening devices. 

B. Use pipe straps or individual conduit hangers for supporting individual conduits. 

C. Support multiple conduit runs with trapeze hangers.  Use trapeze hangers that are 
designed to support a load equal to or greater than the sum of the weights of the conduits, 
wires, hanger itself, and an additional 90 kg (200 lbs).  Attach each conduit with U-bolts or 
other approved fasteners. 

D. Support conduit independently of junction boxes, pull-boxes, fixtures, suspended ceiling 
T-bars, angle supports, and similar items. 

E. Bolts supported only by plaster or gypsum wallboard are not acceptable. 

F. Metal Structures:  Use machine screw fasteners or other devices specifically designed and 
approved for the application. 

G. Attachment by wood plugs, rawl plug, plastic, lead or soft metal anchors, or wood blocking 
and bolts supported only by plaster is prohibited. 

H. Chain, wire, or perforated strap shall not be used to support or fasten conduit. 

I. Spring steel type supports or fasteners are prohibited for all uses except horizontal and 
vertical supports/fasteners within walls. 

J. Vertical Supports:  Vertical conduit runs shall have riser clamps and supports in 
accordance with the NEC and as shown.  Provide supports for cable and wire with fittings 
that include internal wedges and retaining collars. 

3.7 BOX INSTALLATION  

A. Boxes for Concealed Conduits: 

1. Flush-mounted. 
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2. Provide raised covers for boxes to suit the wall or ceiling, construction, and finish. 

B. In addition to boxes shown, install additional boxes where needed to prevent damage to 
cables and wires during pulling-in operations or where more than the equivalent of 4-90 
degree bends are necessary.  

C. Locate pullboxes so that covers are accessible and easily removed. Coordinate locations 
with piping and ductwork where installed above ceilings.  

D. Remove only knockouts as required.  Plug unused openings.  Use threaded plugs for cast 
metal boxes and snap-in metal covers for sheet metal boxes. 

E. Outlet boxes mounted back-to-back in the same wall are prohibited.  A minimum 600 mm 
(24 inch) center-to-center lateral spacing shall be maintained between boxes. 

F. Flush-mounted wall or ceiling boxes shall be installed with raised covers so that the front 
face of raised cover is flush with the wall. Surface-mounted wall or ceiling boxes shall be 
installed with surface-style flat or raised covers. 

G. Minimum size of outlet boxes for ground fault circuit interrupter (GFCI) receptacles is 100 
mm (4 inches) square x 55 mm (2.125 inches) deep, with device covers for the wall 
material and thickness involved. 

H. Stencil or install phenolic nameplates on covers of the boxes identified on riser diagrams; 
for example "SIG-FA JB No. 1."  

I. On all branch circuit junction box covers, identify the circuits with black marker. 

- - - E N D - - - 
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SECTION 26 27 26 
WIRING DEVICES 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies the furnishing, installation, connection, and testing of wiring devices. 

1.2 RELATED WORK 

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: General 
electrical requirements that are common to more than one section of Division 26. 

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 
Cables and wiring. 

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 
Requirements for personnel safety and to provide a low impedance path to ground for 
possible ground fault currents. 

D. Section 26 05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS: Conduit and 
boxes.  

E. Section 26 51 00, INTERIOR LIGHTING: Fluorescent ballasts and LED drivers for use with 
manual dimming controls. 

1.3 QUALITY ASSURANCE 

A. Quality Assurance shall be in accordance with Paragraph, QUALIFICATIONS 
(PRODUCTS AND SERVICES) in Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 
INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Paragraph, SUBMITTALS in Section 26 05 11, 
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, and the following requirements: 

1. Shop Drawings: 

a. Submit sufficient information to demonstrate compliance with drawings and 
specifications. 

b. Include electrical ratings, dimensions, mounting details, construction materials, 
grade, and termination information. 
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2. Manuals:  

a. Submit, simultaneously with the shop drawings, companion copies of complete 
maintenance and operating manuals, including technical data sheets and 
information for ordering replacement parts. 

b. If changes have been made to the maintenance and operating manuals originally 
submitted, submit updated maintenance and operating manuals two weeks prior to 
the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the following.  

a. Certification by the manufacturer that the wiring devices conform to the 
requirements of the drawings and specifications. 

b. Certification by the Contractor that the wiring devices have been properly installed 
and adjusted. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, supplements and 
errata) form a part of this specification to the extent referenced. Publications are 
referenced in the text by basic designation only. 

B. National Electrical Manufacturers Association (NEMA): 

WD 1-99(R2015) General Color Requirements for Wiring Devices 

WD 6-16   Wiring Devices – Dimensional Specifications 

C. National Fire Protection Association (NFPA): 

70-17  National Electrical Code (NEC) 

D. Underwriter’s Laboratories, Inc. (UL): 

5-16  Surface Metal Raceways and Fittings 

20-10  General-Use Snap Switches 

231-16  Power Outlets 

467-13  Grounding and Bonding Equipment 

498-17  Attachment Plugs and Receptacles 

943-16  Ground-Fault Circuit-Interrupters  

1449-14 Surge Protective Devices 

1472-15 Solid State Dimming Controls 
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PART 2 - PRODUCTS 

2.1 RECEPTACLES 

A. General: All receptacles shall comply with NEMA, NFPA, UL, and as shown on the 
drawings. 

1. Mounting straps shall be nickel plated brass, brass, nickel plated steel or galvanize 
steel with break-off plaster ears, and shall include a self-grounding feature.  Terminal 
screws shall be brass, brass plated or a copper alloy metal. 

2. Receptacles shall have provisions for back wiring with separate metal clamp type 
terminals (four minimum) and side wiring from four captively held binding screws. 

B. Duplex Receptacles: single phase, 20 ampere, 120 volts, 2-pole, 3-wire, NEMA 5-20R, 
with break-off feature for two-circuit operation.  

1. Bodies shall be ivory in color.  

2. Switched duplex receptacles shall be wired so that only the top receptacle is switched. 
The lower receptacle shall be unswitched. 

3. Ground Fault Current Interrupter (GFCI) Duplex Receptacles: Shall be an integral unit, 
suitable for mounting in a standard outlet box, with end-of-life indication and provisions 
to isolate the face due to improper wiring. GFCI receptacles shall be self-test 
receptacles in accordance with UL 943. 

a. Ground fault interrupter shall consist of a differential current transformer, self-test, 
solid state sensing circuitry and a circuit interrupter switch. Device shall have 
nominal sensitivity to ground leakage current of 4-6 milliamperes and shall function 
to interrupt the current supply for any value of ground leakage current above five 
milliamperes (+ or – 1 milliampere) on the load side of the device. Device shall have 
a minimum nominal tripping time of 0.025 second. 

b. Self-test function shall be automatically initiated within 5 seconds after power is 
activated to the receptacles. Self-test function shall be periodically and 
automatically performed every 3 hours or less. 

c. End-of-life indicator light shall be a persistent flashing or blinking light to indicate 
that the GFCI receptacle is no longer in service.  

4. Tamper-Resistant Duplex Receptacles: 

a. Bodies shall be gray in color. 

1) Shall permit current to flow only while a standard plug is in the proper 
position in the receptacle. 

2) Screws exposed while the wall plates are in place shall be the tamperproof 
type. 



CIC Building Gender Inclusive Restrooms     SECTION 26 27 26 
Washington State University Tri-Cities  
 

Contract No. 1C01519                                    02/1/2023                                          26 27 26 -4 
 

C. Receptacles - 20, 30, and 50 ampere, 250 Volts: Shall be complete with appropriate cord 
grip plug. 

2.2 TOGGLE SWITCHES 

A. Toggle switches shall be totally enclosed tumbler type with nylon bodies.  Handles shall be 
ivory in color unless otherwise specified or shown on the drawings. 

1. Shall be single unit toggle, butt contact, quiet AC type, heavy-duty general-purpose use 
with an integral self grounding mounting strap with break-off plasters ears and 
provisions for back wiring with separate metal wiring clamps and side wiring with 
captively held binding screws. 

2. Switches shall be rated 20 amperes at 120-277 Volts AC. 

2.3 MANUAL DIMMING CONTROL  

A. Electronic full-wave manual slide dimmer with on/off switch and audible frequency and 
EMI/RFI suppression filters. 

B. Manual dimming controls shall be fully compatible with LED dimming driver and be 
approved by the driver manufacturer, shall operate over full specified dimming range, and 
shall not degrade the performance or rated life of the electronic dimming ballast and lamp. 

C. Provide single-pole, three-way or four-way, as shown on the drawings. 

D. Manual dimming control and faceplates shall be ivory in color unless otherwise specified. 

2.4 WALL PLATES 

A. Wall plates for switches and receptacles shall be type 302 stainless steel. Oversize plates 
are not acceptable.  

B. For receptacles or switches mounted adjacent to each other, wall plates shall be common 
for each group of receptacles or switches. 

C. In areas requiring tamperproof wiring devices, wall plates shall be type 302 stainless steel, 
and shall have tamperproof screws and beveled edges. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Installation shall be in accordance with the NEC and as shown as on the drawings. 

B. Install wiring devices after wall construction and painting is complete. 
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C. The ground terminal of each wiring device shall be bonded to the outlet box with an 
approved green bonding jumper, and also connected to the branch circuit equipment 
grounding conductor. 

D. Outlet boxes for toggle switches and manual dimming controls shall be mounted on the 
strike side of doors.  

E. Provide barriers in multi-gang outlet boxes to comply with the NEC. 

F. Coordinate the electrical work with the work of other trades to ensure that wiring device 
flush outlets are positioned with box openings aligned with the face of the surrounding 
finish material.  Pay special attention to installations in cabinet work, and in connection with 
laboratory equipment. 

G. Exact field locations of floors, walls, partitions, doors, windows, and equipment may vary 
from locations shown on the drawings. Prior to locating sleeves, boxes and chases for 
roughing-in of conduit and equipment, the Contractor shall coordinate exact field location of 
the above items with other trades.   

H. Install wall switches 1.2 M (48 inches) above floor, with the toggle OFF position down. 

I. Install wall dimmers 1.2 M (48 inches) above floor. 

J. Install receptacles 450 mm (18 inches) above floor, and 152 mm (6 inches) above counter 
backsplash or workbenches.  Install specific-use receptacles at heights shown on the 
drawings. 

K. Install horizontally mounted receptacles with the ground pin to the right. 

L. When required or recommended by the manufacturer, use a torque screwdriver.  Tighten 
unused terminal screws. 

M. Label device plates with a permanent adhesive label listing panel and circuit feeding the 
wiring device. 

3.2 ACCEPTANCE CHECKS AND TESTS   

A. Perform manufacturer’s required field checks in accordance with the manufacturer's 
recommendations. In addition, include the following: 

1. Visual Inspection and Tests: 

a. Inspect physical and electrical conditions. 

b. Vacuum-clean surface metal raceway interior.  Clean metal raceway exterior. 

c. Test wiring devices for damaged conductors, high circuit resistance, poor 
connections, inadequate fault current path, defective devices, or similar problems 
using a portable receptacle tester.  Correct circuit conditions, remove 
malfunctioning units and replace with new, and retest as specified above. 



CIC Building Gender Inclusive Restrooms     SECTION 26 27 26 
Washington State University Tri-Cities  
 

Contract No. 1C01519                                    02/1/2023                                          26 27 26 -6 
 

d. Test GFCI receptacles. 

---END--- 
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SECTION 26 51 00 

INTERIOR LIGHTING 

PART 1 - GENERAL  

1.1 DESCRIPTION: 

A. This section specifies the furnishing, installation, and connection of the interior lighting 
systems.  The terms “lighting fixture,” “fixture,” and “luminaire” are used interchangeably. 

1.2 RELATED WORK  

A. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS: Requirements 
that apply to all sections of Division 26. 

B. Section 26 05 19, LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES: 
Low-voltage conductors.  

C. Section 26 05 26, GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS: 
Requirements for personnel safety and to provide a low impedance path to ground for 
possible ground fault currents.  

D. Section 26 27 26, WIRING DEVICES: Wiring devices used for control of the lighting 
systems. 

1.3 QUALITY ASSURANCE 

A. Quality Assurance shall be in accordance with Paragraph, QUALIFICATIONS 
(PRODUCTS AND SERVICES) in Section 26 05 11, REQUIREMENTS FOR ELECTRICAL 
INSTALLATIONS. 

1.4 SUBMITTALS 

A. Submit in accordance with Paragraph, SUBMITTALS in Section 26 05 11, 
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, and the following requirements: 

1. Shop Drawings: 

a. Submit the following information for each type of lighting fixture designated on the 
LIGHTING FIXTURE SCHEDULE, arranged in order of lighting fixture designation. 

b. Material and construction details, include information on housing and optics system.  

c. Physical dimensions and description. 
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d. Wiring schematic and connection diagram. 

e. Installation details. 

f. Energy efficiency data. 

g. Photometric data based on laboratory tests complying with IES Lighting 
Measurements testing and calculation guides. 

h. Lamp data including lumen output (initial and mean), color rendition index (CRI), 
rated life (hours), and color temperature (degrees Kelvin). 

i. Ballast data including ballast type, starting method, ambient temperature, ballast 
factor, sound rating, system watts, and total harmonic distortion (THD). 

j. For LED lighting fixtures, submit US DOE LED Lighting Facts label, and IES L70 
rated life. 

2. Manuals:  

a. Submit, simultaneously with the shop drawings, complete maintenance and 
operating manuals, including technical data sheets, wiring diagrams, and 
information for ordering replacement parts. 

b. If changes have been made to the maintenance and operating manuals originally 
submitted, submit updated maintenance and operating manuals two weeks prior to 
the final inspection. 

3. Certifications: Two weeks prior to final inspection, submit the following.  

a. Certification by the Contractor that the interior lighting systems have been properly 
installed and tested. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below (including amendments, addenda, revisions, supplements, and 
errata) form a part of this specification to the extent referenced. Publications are 
referenced in the text by designation only.  

B. American Society for Testing and Materials (ASTM): 

C635/C635M REV A-13 Manufacture, Performance, and Testing of Metal Suspension 
Systems for Acoustical Tile and Lay-in Panel Ceilings 

C. Federal Communications Commission (FCC): 

CFR Title 47, Part 15 Radio Frequency Devices 

D. Illuminating Engineering Society of North America (IESNA): 

LM-79-08 Electrical and Photometric Measurements of Solid-State Lighting Products 
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LM-80-15 Measuring Lumen Maintenance of LED Light Sources 

LM-82-12 Characterization of LED Light Engines and LED Lamps for Electrical and 
Photometric Properties as a Function of Temperature 

E. Institute of Electrical and Electronic Engineers (IEEE): 

C62.41-91(R1995) Surge Voltages in Low Voltage AC Power Circuits 

F. International Code Council (ICC): 

IBC-15 International Building Code 

G. National Electrical Manufacturer's Association (NEMA): 

C78.376-14  Chromaticity of Fluorescent Lamps 

C82.1-04(R2015) Lamp Ballasts – Line Frequency Fluorescent Lamp Ballasts  

C82.2-02(R2016) Method of Measurement of Fluorescent Lamp Ballasts 

C82.4-17 Lamp Ballasts - Ballasts for High-Intensity Discharge and Low-
Pressure Sodium (LPS) Lamps (Multiple-Supply Type) 

C82.11-17  Lamp Ballasts - High Frequency Fluorescent Lamp Ballasts 

LL 9-11  Dimming of T8 Fluorescent Lighting Systems 

SSL 1-16  Electronic Drivers for LED Devices, Arrays, or Systems 

H. National Fire Protection Association (NFPA):  

70-17   National Electrical Code (NEC) 

101-18   Life Safety Code  

I. Underwriters Laboratories, Inc. (UL): 

496-17  Lampholders 

542-05  Fluorescent Lamp Starters 

844-12  Luminaires for Use in Hazardous (Classified) Locations 

924-16  Emergency Lighting and Power Equipment 

935-01  Fluorescent-Lamp Ballasts 

1029-94 High-Intensity-Discharge Lamp Ballasts 

1029A-06 Ignitors and Related Auxiliaries for HID Lamp Ballasts 
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1598-08 Luminaires 

1574-04 Track Lighting Systems 

2108-15 Low-Voltage Lighting Systems 

8750-15 Light Emitting Diode (LED) Light Sources for Use in Lighting Products 

 

PART 2 - PRODUCTS  

2.1 LIGHTING FIXTURES 

A. Shall be in accordance with NFPA, UL, as shown on drawings, and as specified. 

B. Sheet Metal:  

1. Shall be formed to prevent warping and sagging. Housing, trim and lens frame shall be 
true, straight (unless intentionally curved), and parallel to each other as designed.  

2. Wireways and fittings shall be free of burrs and sharp edges, and shall accommodate 
internal and branch circuit wiring without damage to the wiring.  

3. When installed, any exposed fixture housing surface, trim frame, door frame, and lens 
frame shall be free of light leaks.  

4. Hinged door frames shall operate smoothly without binding.  Latches shall function 
easily by finger action without the use of tools.  

C. Ballasts and lamps shall be serviceable while the fixture is in its normally installed position.  
Ballasts shall not be mounted to removable reflectors or wireway covers unless so 
specified.  

D. Recessed fixtures mounted in an insulated ceiling shall be listed for use in insulated 
ceilings.  

E. Mechanical Safety: Lighting fixture closures (lens doors, trim frame, hinged housings, etc.) 
shall be retained in a secure manner by captive screws, chains, aircraft cable, captive 
hinges, or fasteners such that they cannot be accidentally dislodged during normal 
operation or routine maintenance.  

F. Metal Finishes:  

1. The manufacturer shall apply standard finish (unless otherwise specified) over a 
corrosion-resistant primer, after cleaning to free the metal surfaces of rust, grease, dirt 
and other deposits.  Edges of pre-finished sheet metal exposed during forming, 
stamping or shearing processes shall be finished in a similar corrosion resistant 
manner to match the adjacent surface(s).  Fixture finish shall be free of stains or 
evidence of rusting, blistering, or flaking, and shall be applied after fabrication.  
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2. Interior light reflecting finishes shall be white with not less than 85 percent reflectances, 
except where otherwise shown on the drawing.  

3. Exterior finishes shall be as shown on the drawings.  

G. Lighting fixtures shall have a specific means for grounding metallic wireways and housings 
to an equipment grounding conductor.  

2.2 LED LIGHT FIXTURES 

A. General: 

1. LED light fixtures shall be in accordance with IES, NFPA, UL, as shown on the 
drawings, and as specified. 

2. LED light fixtures shall be Reduction of Hazardous Substances (RoHS)-compliant. 

3. LED drivers shall include the following features unless otherwise indicated: 

a. Minimum efficiency: 85% at full load. 

b. Minimum Operating Ambient Temperature: -20˚ C. (-4˚ F.) 

c. Input Voltage: 120 - 277V (±10%) at 60 Hz. 

d. Integral short circuit, open circuit, and overload protection. 

e. Power Factor: ≥ 0.95. 

f. Total Harmonic Distortion: ≤ 20%. 

g. Comply with FCC 47 CFR Part 15. 

4. LED modules shall include the following features unless otherwise indicated: 

a. Comply with IES LM-79 and LM-80 requirements. 

b. Minimum CRI 80 and color temperature 3000˚ K unless otherwise specified in 
LIGHTING FIXTURE SCHEDULE.  

c. Minimum Rated Life: 50,000 hours per IES L70. 

d. Light output lumens as indicated in the LIGHTING FIXTURE SCHEDULE. 

B. LED Troffers: 

1. LED drivers, modules, and reflector shall be accessible, serviceable, and replaceable 
from below the ceiling. 

2. Housing, LED driver, and LED module shall be products of the same manufacturer. 
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PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Installation shall be in accordance with the NEC, manufacturer's instructions, and as 
shown on the drawings or specified.  

B. Align, mount, and level the lighting fixtures uniformly. 

C. Wall-mounted fixtures shall be attached to the studs in the walls, or to a 20 gauge metal 
backing plate that is attached to the studs in the walls.  Lighting fixtures shall not be 
attached directly to gypsum board. 

D. Lighting Fixture Supports:  

1. Shall provide support for all of the fixtures. Supports may be anchored to channels of 
the ceiling construction, to the structural slab or to structural members within a partition, 
or above a suspended ceiling.  

2. Shall maintain the fixture positions after cleaning and relamping.  

3. Shall support the lighting fixtures without causing the ceiling or partition to deflect.  

4. Hardware for recessed lighting fixtures:  

a. All fixture mounting devices connecting fixtures to the ceiling system or building 
structure shall have a capacity for a horizontal force of 100 percent of the fixture 
weight and a vertical force of 400 percent of the fixture weight.  

b. Mounting devices shall clamp the fixture to the ceiling system structure (main grid 
runners or fixture framing cross runners) at four points in such a manner as to resist 
spreading of these supporting members. Each support point device shall utilize a 
screw or approved hardware to "lock" the fixture housing to the ceiling system, 
restraining the fixture from movement in any direction relative to the ceiling. The 
screw (size No. 10 minimum) or approved hardware shall pass through the ceiling 
member (T-bar, channel or spline), or it may extend over the inside of the flange of 
the channel (or spline) that faces away from the fixture, in a manner that prevents 
any fixture movement.  

c. In addition to the above, the following is required for fixtures exceeding 9 kg (20 
pounds) in weight.  

1) Where fixtures mounted in ASTM Standard C635 "Intermediate Duty" and 
"Heavy Duty" ceilings and weigh between 9 kg and 25 kg (20 pounds and 
56 pounds), provide two 12 gauge safety hangers hung slack between 
diagonal corners of the fixture and the building structure.  

2) Where fixtures weigh over 25 kg (56 pounds), they shall be independently 
supported from the building structure by approved hangers. Two-way 
angular bracing of hangers shall be provided to prevent lateral motion.  
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d. Where ceiling cross runners are installed for support of lighting fixtures, they must 
have a carrying capacity equal to that of the main ceiling runners and be rigidly 
secured to the main runners.  

5. Surface mounted lighting fixtures:  

a. Fixtures shall be bolted against the ceiling independent of the outlet box at four 
points spaced near the corners of each unit. The bolts (or stud-clips) shall be 
minimum 6 mm (1/4 inch) bolt, secured to main ceiling runners and/or secured to 
cross runners. Non-turning studs may be attached to the main ceiling runners and 
cross runners with special non-friction clip devices designed for the purpose, 
provided they bolt through the runner, or are also secured to the building structure 
by 12 gauge safety hangers. Studs or bolts securing fixtures weighing in excess of 
25 kg (56 pounds) shall be supported directly from the building structure.  

b. Where ceiling cross runners are installed for support of lighting fixtures, they must 
have a carrying capacity equal to that of the main ceiling runners and be rigidly 
secured to the main runners.  

c. Fixtures less than 6.8 kg (15 pounds) in weight and occupying less than 3715 sq 
cm (two square feet) of ceiling area may, when designed for the purpose, be 
supported directly from the outlet box when all the following conditions are met.  

1) Screws attaching the fixture to the outlet box pass through round holes (not 
key-hole slots) in the fixture body.  

2) The outlet box is attached to a main ceiling runner (or cross runner) with 
approved hardware.  

3) The outlet box is supported vertically from the building structure. 

d. Fixtures mounted in open construction shall be secured directly to the building 
structure with approved bolting and clamping devices.  

6. Outlet boxes for support of lighting fixtures (where permitted) shall be secured directly 
to the building structure with approved devices or supported vertically in a hung ceiling 
from the building structure with a nine gauge wire hanger, and be secured by an 
approved device to a main ceiling runner or cross runner to prevent any horizontal 
movement relative to the ceiling. 

E. Furnish and install the new lamps as specified for all lighting fixtures installed under this 
project. 

F. The electrical and ceiling trades shall coordinate to ascertain that approved lighting fixtures 
are furnished in the proper sizes and installed with the proper devices (hangers, clips, trim 
frames, flanges, etc.), to match the ceiling system being installed. 

G. Bond lighting fixtures to the grounding system as specified in Section 26 05 26, 
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS. 
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H. At completion of project, replace all defective components of the lighting fixtures at no cost 
to the Owner.  

I. Dispose of lamps in accordance with all federal, state, and local codes. 

3.2 ACCEPTANCE CHECKS AND TESTS  

A. Perform the following: 

1. Visual Inspection: 

a. Verify proper operation by operating the lighting controls. 

b. Visually inspect for damage to fixtures, lenses, reflectors, diffusers, and louvers.  
Clean fixtures, lenses, reflectors, diffusers, and louvers that have accumulated 
dust, dirt, or fingerprints during construction. 

2. Electrical tests: 

a. Exercise dimming components of the lighting fixtures over full range of dimming 
capability by operating the control devices(s).  Observe for visually detectable 
flicker over full dimming range, and replace defective components at no cost to the 
Owner. 

b. Burn-in all lamps that require specific aging period to operate properly, prior to 
occupancy by Owner.  Burn-in period to be 40 hours minimum, unless specifically 
recommended otherwise by the manufacturer.  Replace any lamps and ballasts 
which fail during burn-in. 

3.3 FOLLOW-UP VERIFICATION 

A. Upon completion of acceptance checks and tests, the Contractor shall show by 
demonstration in service that the lighting systems are in good operating condition and 
properly performing the intended function. 

---END--- 
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SECTION 28 31 00 
FIRE DETECTION AND ALARM 

 

PART 1 – GENERAL 

1.1 DESCRIPTION 

 

A. This section of the specifications includes the furnishing, installation, and connection of the fire 
alarm equipment to form a complete coordinated system ready for operation. It shall include, but 
not be limited to, alarm notification appliances. 

B. Fire alarm systems shall comply with requirements of the most recent NFPA 72.  The design, 
system layout, document submittal preparation, and supervision of installation and testing shall 
be provided by a technician that is certified NICET level III or a registered fire protection engineer. 
The NICET certified technician shall be on site for the supervision and testing of the system. 
Factory engineers from the equipment manufacturer, thoroughly familiar and knowledgeable with 
all equipment utilized, shall provide additional technical support at the site as required. 

1.2 SCOPE 

A. Basic Performance: 

1. New notification appliances in the new ADA restroom are to be ADA compliant and tied into 
the existing fire alarm system.  Program fire alarm system as needed for a fully functioning 
fire alarm system.  Notification appliances are to be installed in accordance with NFPA 72. 

1.3 RELATED WORK 

A. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

 Requirements for procedures for submittals.  

B. Section 07 84 00 - FIRESTOPPING. Requirements for fire proofing wall penetrations.  

1.4 SUBMITTALS 

A. General: Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 
AND SAMPLES, and Section 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS. 

B. Drawings: 

1. Floor plans: Provide locations of new ADA notification appliances (with device number at 
each addressable device corresponding to control unit programming), individual circuits and 
raceway routing, system zoning; number, size, and type of raceways and conductors in each 
raceway; conduit fill calculations with cross section area percent fill for each type and size of 
conductor and raceway. Only those devices connected and incorporated into the final system 
shall be on these floor plans. 

2. Riser diagrams: Provide as needed to identify new ADA notification appliances. 

C. Manuals: 

1. Submit for new notification appliances. 
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1.5 WARRANTY 

 All work performed and all material and equipment furnished under this contract shall be free from 
defects and shall remain so for a period of one year from the date of acceptance of the entire 
installation by the Contracting Officer. 

1.6 APPLICABLE PUBLICATIONS 

A. The publications listed below (including amendments, addenda, revisions, supplements and 
errata) form a part of this specification to the extent referenced. The publications are referenced 
in text by the basic designation only and the latest editions of these publications shall be 
applicable. 

B. National Fire Protection Association (NFPA): 

NFPA 13 ................Standard for the Installation of Sprinkler Systems, 2010 edition 

NFPA 14 ................ Standard for the Installation of Standpipes and Hose Systems, 2010 edition 

NFPA 20 ................ Standard for the Installation of Stationary Pumps for Fire Protection, 2010 edition 

NFPA 70 National Electrical Code (NEC), 2010 edition 

NFPA 72 National Fire Alarm Code, 2010 edition 

NFPA 90A Standard for the Installation of Air Conditioning and Ventilating Systems, 2009 edition 

NFPA 101 Life Safety Code, 2009 edition 

C. Underwriters Laboratories, Inc. (UL): Fire Protection Equipment Directory  

D. Factory Mutual Research Corp (FM): Approval Guide, 2007-2011 

E. American National Standards Institute (ANSI): 

S3.41 Audible Emergency Evacuation Signal, 1990 edition, reaffirmed 2008 

F. International Code Council, International Building Code (IBC), 2018 edition  

PART 2 - PRODUCTS  

2.1 EQUIPMENT AND MATERIALS, GENERAL 

A. New notification appliances are to be by Simplex. 

2.2 CONDUIT, BOXES, AND WIRE 

A. All new conduits shall be 3/4 inch (19 mm) minimum. 

B. Wire: 

1. As specified by the fire alarm designer. 

C. Terminal Boxes, Junction Boxes, and Cabinets: 

1. Shall be galvanized steel in accordance with UL requirements. 

2. All boxes shall be sized and installed in accordance with NFPA 70. 

3. Terminal boxes and cabinets shall have a volume 50 percent greater than required by the 
NFPA 70. Minimum sized wire shall be considered as 14 AWG for calculation purposes. 
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2.3 ALARM NOTIFICATION APPLIANCES 

A. Strobes: 

1. Xenon flash tube type minimum 15 candela in toilet rooms and 75 candela in all other areas 
with a flash rate of 1 HZ. Strobes shall be synchronized where required by the National Fire 
Alarm Code (NFPA 72). 

2. Backplate shall be red with 1/2 inch (13 mm) permanent red letters. Lettering to read "Fire", 
be oriented on the wall or ceiling properly, and be visible from all viewing directions. 

3. Each strobe circuit shall have a minimum of 20 percent spare capacity. 

4. Strobes may be combined with the audible notification appliances specified herein. 

B. Fire Alarm Horns: 

1. Shall be electric, utilizing solid state electronic technology operating on a nominal 24 VDC. 

2. Shall be a minimum nominal rating of 80 dBA at 10 feet (3,000 mm). 

3. Mount on removable adapter plates on conduit boxes. 

4. Horns located outdoors shall be of weatherproof type with metal housing and protective grille. 

5. Each horn circuit shall have a minimum of 20 percent spare capacity. 

PART 3 - EXECUTION 

3.1 INSTALLATION: 

A. Installation shall be in accordance with NFPA 70, 72, 90A, and 101 as shown on the drawings, 
and as recommended by the major equipment manufacturer. Fire alarm wiring shall be installed 
in conduit.  

B. All conduits, junction boxes, conduit supports and hangers shall be concealed in finished areas 
and may be exposed in unfinished areas. 

C. All fire detection and alarm system devices, control units and remote annunciators shall be flush 
mounted when located in finished areas and may be surface mounted when located in unfinished 
areas. 

D. Strobes shall be flush wall mounted with the bottom of the unit located 80 inches (2,000 mm) 
above the floor or 6 inches (150 mm) below ceiling, whichever is lower. Locate and mount to 
maintain a minimum 36 inches (900 mm) clearance from side obstructions. 

3.2 TYPICAL OPERATION 

A. Activation of new notification appliances is to occur in a similar fashion as existing notification 
appliances on the same circuit. 

3.3 TESTS 

A. Provide the service of a NICET level III, competent, factory-trained engineer or technician 
authorized by the manufacturer of the fire alarm equipment to technically supervise and 
participate during all of the adjustments and tests for the system. 

B. When the systems have been completed and prior to the scheduling of the final inspection, 
furnish testing equipment and perform the following tests. When any defects are detected, make 
repairs or install replacement components, and repeat the tests until such time that the complete 
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fire alarm systems meets all contract requirements. After the system has passed the initial test, 
the contractor may request a final inspection. 

1. Before energizing the cables and wires, check for correct connections and test for short 
circuits, ground faults, continuity, and insulation. 

2. Test the insulation on all installed cable and wiring by standard methods as recommended by 
the equipment manufacturer.  

3. Open each notification circuit to see if trouble signal actuates. 

4. Ground each notification circuit and verify response of trouble signals. 

3.4 FINAL INSPECTION AND ACCEPTANCE 

A. Coordinate with the City of Richland for final inspection and acceptance. 

- - END - -  
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	PART 1 GENERAL
	1.01 SUMMARY
	A. This Section describes the waste management and recycle management criteria for debris and solid waste generated as part of the Work.
	B. Contractor shall be responsible for furnishing waste collection containers for the project, servicing those containers, and disposing solid waste from the Project.  Contractor shall be responsible for segregating and disposing all unacceptable and ...
	C. Waste that is disposed of by Contractor shall be in accordance with all applicable local, state, and federal regulations, including WAC 173-350, Solid Waste Handling Standards, and WAC 173-303, Dangerous Waste Regulations.

	1.02 DEFINITIONS
	A. Construction Waste:  Waste resulting from the Work.
	B. Dangerous Waste:  Solid waste designated in WAC 173-303 and/or 40 CFR.  As used in this Section, the words “dangerous waste” will refer to the full universe of wastes regulated by WAC 173-303 and 40 CFR.
	C. Demolition Waste:  Largely inert waste, resulting from the selective demolition of buildings, roads and other man-made structures such as cured concrete, asphaltic compounds,  brick and masonry, ceramic, glass, steel, and aluminum, and non-inert ma...
	D. Land Clearing Waste:  Natural vegetation and clean soils from clearing and grubbing land for development such as stumps, brush, weeds, tree branches, tree bark, mud, dirt, sod and rocks.
	E. Recycle/Recycling:  The process of separating waste materials for remanufacturing or reprocessing into usable or marketable materials.  Examples of recycling include separating wood off-cuts for recycling by a wood processor into paper pulp, or sep...
	F. Reuse:  To use a construction waste material again in roughly its same form.  Materials can be reused on-site or on other projects off-site.  Examples of reuse include removing a hardwood floor and reinstalling it in a new project, or using soil fr...
	G. Salvage:  To remove a construction waste material or equipment from an existing building for reuse on-site or reuse on other projects off-site.  Items to be salvaged shall be designated by Owner for removal and delivery to Owner.
	H. Unacceptable Waste:  All waste not authorized for disposal by Owner.   This includes any waste that is now or hereafter defined by federal law or by the governing jurisdiction as radioactive, dangerous, hazardous or extremely hazardous waste, unsan...
	I. Waste:  All solid waste generated within the limits of the Project, or extra material or material that has reached the end of its useful life in its intended use.  Waste includes salvageable and recyclable materials, masonry, and concrete.
	J. Waste Management Plan:  A Project-specific plan for the salvage, collection, transportation, recycling, and disposal of the waste generated at the Project site.  A waste management plan includes procedures for separating, storing, and transporting ...

	1.03 WASTE MANAGEMENT PLAN
	A. Draft Waste Management Plan:  Per the Pre-Construction Submittal Requirements of Section 01 33 00, Contractor shall submit to Owner a Draft Waste Management Plan. The Draft Plan shall contain the following:
	1. List of materials to be salvaged, materials to be recycled, and materials to be disposed of as solid waste, and dangerous waste.
	2. General material handling methods, including segregation and sorting, and placing solid waste into designated containers, on-site storage, and any special procedures for removing and protecting materials.
	3. Plan for communicating salvage and recycling requirements on the Project.
	4. Dangerous waste identification, accumulation, and disposal management procedures.

	5. Materials to be sorted, salvaged, and recycled:
	a. At a minimum, the following types of materials in reusable condition shall be salvaged and sorted.  Contractor shall remove and deliver to the Owner at designated location on the Tri-Cities campus.
	1) Dimensional lumber;
	2) Lighting fixtures, without asbestos or PCBs;
	3) Shelving; and
	4) Surplus building materials (new, leftover, unwanted).  Review with Owner for clarification.
	b. At a minimum, the following types of materials shall be sorted and included for recycling:
	1) All metals (from banding, stud trim, ductwork, piping, rebar, roofing, other trim, steel, iron, galvanized sheet steel, stainless steel, aluminum, copper, zinc, lead, brass, and bronze);
	2) Beverage containers;
	3) Cardboard  (from supplies and packaging);
	4) Clean wood (all unpainted, untreated wood scrap including pallets and engineered wood);
	5) Mixed office paper (including blue prints);
	6) Film plastic (from shrink wrap and other packaging, and sheeting used as protection or erosion control); and
	7) Plate glass.

	c. With the exception of unacceptable waste, all materials not designated for salvage or recycle per Paragraph 1.03(A)(5) above, may be co-mingled and disposed of as waste.

	B. Dangerous Waste Management:
	1. Contractor is responsible for all dangerous waste generated during the Project shall be identified, accumulated and disposed in accordance with WAC 173-303.  Contractor generated dangerous waste must be shipped for disposal within 90 Days of genera...
	2. Contractor may accumulate dangerous waste in accordance with WAC 173-303 and Washington Department of Ecology Technical Information Memorandum 94-120, Satellite Accumulation.  If Contractor accumulates dangerous waste in volume greater than 55 gall...
	3. Contractor shall dispose dangerous waste only through vendor(s) approved by Owner.  Contractor shall arrange all dangerous waste shipments.  Utilization of the vendor and facilities included in the State of Washington Hazardous Waste Disposal contr...
	C. Final Waste Management Plan:  Once Owner has reviewed the draft Waste Management Plan and responded with comments or corrections, Contractor shall submit a final plan within 14 Days.
	PART 2 PRODUCTS – NOT USED



	PART 3 eXECUTION
	3.01 WASTE CONTAINMENT
	A. Contractor will provide and service containers for all wastes.
	B. Contractor shall provide separate waste containers for and properly dispose of all unacceptable waste, including dangerous waste, in accordance with applicable law.
	3.02 Contamination of Waste
	A. Contractor shall take extraordinary care to ensure construction wastes are properly sorted, segregated, and placed within the correct containers.
	B. Should any waste containers designated for salvage, recycle, or general disposal be cross-contaminated with dangerous or unacceptable waste, Contractor shall pay all costs of legally disposing the contaminated waste.
	C. Project progress meetings shall include review of construction waste management as an agenda item.
	END OF SECTION 01 74 19
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